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ERRATA SHEET
Page 6—Federal Funds for Post Boads. Third line in fourth para-
graph should read $20,000,000.00 for the year ending June 30, 1920.
Page 7—Federal Funds Apportioned for Co-operative Work. Second
total given as $638,870.00 should read $638,970.00.
Page 11—Financial Statement—Eecelpts. Sale of bonds, 1919, given
as $6,737,509.16 should read $6,373,509.16.
Page 11—Financial Statement—Expenditures. State construction
given as $12,556,209.98 should read $12,516,209.98.
Page 25—Proposals Received and Awards. Last line should read Nov.
6, 1920—(No contract number)—Salem Bridge—Salem-Dallas, etc.
Seventh line from bottom should read Nov. 6, 1920.
Page 134—Table S—Coast Highway. Skipanon-Senside Section given
as Concrete Pavement should read Bituminous Pavement.
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LETTER OF TRANSMITTAL
Salem, Oregon, December 1, 1920.
HONORABLE BEN W. OLCOTT,
Governor of the State of Oregon.
Dear Sir:
In compliance with Section 5, Article II, Chapter 237, Laws of 1917,
we have the honor to submit herewith the report of the State Highway
Commission for the period December 1, 1918 to November 30, 1920.
The Commission desires at this time to express its appreciation of
the courtesies and assistance rendered to it by you and other State
officers and also to acknowledge the co-operation received from the
various County officials in the work of the past two years.
Respectfully submitted,
OREGON STATE HIGHWAY COMMISSION,
Attest:
Roy A. Klein, Secretary
R. A. Booth, Chairman
Ed E. Kiddle, Commissioner
J. B. Yeon, Commissioner
Fourth Biennial Report
of the
State Highway Commission
of the
State of Oregon
1919-1920
The work of the present biennium was begun under good auspices.
The continuation of the improvement of the State highway system,
interrupted by the war, was made possible by the return of the service,
men, the release of men from the war industries, the availability of
equipment, the removal of embargoes on roadbuilding materials, a more
adequate supply of railroad cars and the removal of financial restrictions
relating to the sale of bonds. There was also noted, with the increased
use of automobiles and trucks, an unmistakable demand from the people
of the State for improved roads and a demand for them immediately, in
spite of the increased cost of road construction.
The 1919 legislature provided the means by generously voting a
$10,000,000.00 bond issue and the 1920 special session made a further
authorization of bonds to meet Federal Aid. Also at this session there
was voted a second block of $10,000,000.00 bonds. This latter issue was
dependent upon a measure proposed on the ballot increasing the consti-
tutional debt limit for highway purposes from 2 to 4 per cent, which was
carried by a very large majority at the May, 1920 election.
At the May, 1919 election, a constitutional amendment giving the
Counties authority to bond themselves to a six per cent limitation for
road building purposes was voted, which was taken advantage of by
several of the counties. Since 1913, thirty-three counties have bonded
themselves for road building to a total debt of $17,599,704.00. The work
of several of the counties has been retarded by a recent Supreme Court
decision affecting the bonds of six of these Counties,* but it is hoped that
remedial legislation will be passed at the next session of the Legislature.
, The county co-operation secured by means of these County bond issues
for grading and the construction of bridges on the State highway system
has been an important factor in the work of the biennium. In many
instances also the counties have used their tax funds for this purpose
to supplement their bond issues.
* Later, the Supreme Court granted a re-hearing, and, on December 12, 1920, ren-
dered a decision which validated these County bonds.
FOURTH BIENNIAL REPORT OF THE
The personnel of the Commission continued unchanged from the
previous biennium, with S. Benson, Chairman, W. L. Thompson and R. A.
Booth, Commissioners, until October, 1919, when Mr. Thompson resigned
on account of change of residence and Mr. J. N. Burgess of Pendleton,
was appointed to succeed him. Mr. Burgess served but one month, when
he was removed from the service of the State by the hand of an assassin.
Mr. Ed E. Kiddle of Island City then succeeded to the appointment. On
the conclusion of Mr. Benson's three year term, during which he served
as chairman, he was reappointed in April, 1920 and served until the date
of his resignation. Mr. J. B. Yeon of Portland was appointed in Novem-
ber, 1920, as his successor. Herbert Nunn has served as State Highway
Engineer during the biennium and Roy A. Klein as Secretary and Assist-
ant Highway Engineer.
The Commission has held thirty-nine meetings, occupying sixty-three
days, for the transaction of its business during the two-year period, as
well as devoting a considerable amount of time to the study of local con-
ditions and the necessary inspection.
The Commission early determined upon a comprehensive program
looking toward the completion of the main trunk highways as well as
providing for the improvement of the State highway system in every
County in the State. The greater number of the contracts were let in
the spring and early summer of 1919 before the increased prices which
afterward became effective were reflected in the bids, and it is thought
that a material saving to the State has resulted from this policy. The
Commission has consistently encouraged local bidders by dividing the
work into small units, thus enabling them to compete with larger con-
struction companies, which has resulted in securing close competition.
All projects have been extensively advertised with the result that a large
number of bids have been secured on most of the projects. In the event
that an insufficient number of proposals were received or when the bid
prices seemed to be excessive the projects were readvertised, which gen-
erally resulted in reduced bids.
A policy of making partial payments on materials delivered, such as
culvert pipe, asphalt, cement, rock, gravel, sand, steel, lumber, etc., has
resulted, no doubt, in lower bids, and has encouraged shipping materials
in the winter season when railroad cars are more plentiful thus insuring
earlier completion. Each year the Commission has purchased large
quantities of asphalt and cement which have been furnished to the con-
tractors, thus securing the advantage of large purchases on markets
which later advanced.
During the biennium, the Commission has expended, exclusive of
market roads, the sum of $19,980,410.61, of which State funds amount
to $17,819,790.00, County co-operation $839,741.68, and Federal Aid funds
for Post Roads $1,320,878.93. The work accomplished totals 347.2 miles
of paving, 369.4 miles of crushed rock or gravel macadam, 761.4 miles of
grading. In addition, there are a large number of contracts awarded in
1920 which will carry over into the construction season of 1921. In addi-
tion to these expenditures, the Government has expended on the forest
roads a total of $1,568,241.67, which cost has been divided to the State
$802,108.97, to the Counties $102,271.45, and to the Government
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$656,708.64, with 134 miles of standard graded roadbed including 57.6
miles of graveled roadbed completed or under construction.
In addition to the above, some counties have graded or improved sec-
tions of the State highway system with their own forces or by contract
which they have handled direct and of which this Department does not
have a complete record of expenditures.
The total mileage of pavement laid and under contract may be divided
into 58.5 miles of concrete, 24.1 miles of non-patented bituminous pave-
ment, 336.75 miles of bitulithic. The bitulithic or Warren patents expired
on May 5, 1920 and up to that date 1.221,702.7 square yards had been laid
or 38.65 per cent of the total of bitulithic pavement under contract during
the biennium. No royalty has been paid on this pavement by the Depart-
ment.
Standard bituminous construction consists of gravel or crushed rock
macadam subbase, 3-inch bituminous base, and 2-inch bitulithic wearing
surface. Standard concrete construction is from six to seven inches thick,
the thickness depending upon the traffic to be carried and the character
of the subgrade. Steel reinforcing is used where foundation conditions
are unstable. The standard pavement section is 16 feet wide with extra
width on curves and superelevation. Two foot shoulders of crushed rock
or gravel have been constructed on all pavements.
It is necessary that all new grades be allowed to settle and be open
for travel for at least a year and preferably longer before paving to
secure the best results, which will explain why some gaps in the main1
highways have been left unpaved.
Macadam has, in general, been built 16 feet wide, though in some
instances where lighter traffic is expected 14-, 12- and 8-feet widths have
been used. The standard width of graded roadbed in average work has
been 24 feet, including ditches, and this has been widened to 30 feet in
open country where a grader section can be used, and narrowed to 16
feet, including ditches, in the sparsely settled districts and lesser traveled
roads where a greater mileage with the funds available was advisable,
leaving the widening to a future date when traffic demands.
The bridges which have been built are substantial structures of pleas-
ing design. Concrete, steel and timber structures have been constructed
as seemed best adapted to the location. All bridges on the main highways
have been designed for 20-ton truck loading. A total expenditure of
$1,311,300 has been made for bridges. The total number of bridges of<
18-foot span or over, completed or under contract, is 162 and the total
estimated cost is $2,047,460.00. The largest bridge under construction is
the Young's Bay Bridge near Astoria, which is a double leaf trunnion
bascule structure, the estimated cost of which is $348,500.00. Plans have
been prepared for an arch bridge across the Willamette River at Oregon
City, but arrangements for financing this project have not yet been com-
pleted.
The Commission has received from the Government, from surplus war
material allotted to the States for road building purposes, 304 trucks,
some of which were new, 33 passenger automobiles, 41 tractors, one
asphalt paving plant, donkey engines, concrete mixers, clam shell buckets,
one road roller, pumps, wagons, truck and tractor parts, barbed wire,
steel fence posts, corrugated metal and other kinds of miscellaneous
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equipment, having an approximate value of $1,400,000.00. Also there has
been received 765,000 pounds of the high explosive TNT and 50,000
pounds of black powder, which has been used in construction work. The
net cost has been the freight and handling charges. This equipment, in
addition to being used on State force work has been rented to contractors
and to the Counties. Also a portion in excess of the immediate needs of
the Commission has been leased to the counties at such a rate as to
cover the freight and handling charges.
For the purpose of providing storage sheds and repair shops for this
equipment as well as other equipment, a tract of land owned by the
State, having railroad sidetrack facilities, was secured just outside of
the city limits of Salem opposite the State Penitentiary, and four build-
ings and three sheds have been constructed. The shops are well equipped
to take care of repairs and maintenance of all equipment.
The legal work of the Commission has made it necessary to have
constant legal assistance and Mr. J. M. Devers was appointed by the
Attorney General to handle the work of the department, with the title
of Assistant Attorney General. There has been a vast amount of legal
work in connection with negotiations with the railroad companies in the
matter of encroachments on their rights-of-way and particularly on the
Columbia River Highway, hearings before the Public Service Commission
on matters of grade crossing elimination and determination of propor-
tionate costs, rights of way condemnation, securing of gravel pits, exam-
ination of contracts, etc., and litigation instituted by various parties seek-
ing to embarrass and hinder the work of the Commission.
The citizens of Riddle attempted to enjoin the construction of the
Riddle Cutoff between Canyonville and Myrtle Creek, which shortened
the Pacific Highway 3 miles. To determine the rights of the Commission,
it was necessary to take this case to the Supreme Court, whose decision
held that the Commission had the right to make such local changes in the
location of the State highways as appeared desirable and to the best
interests of the state.
The Circuit Court of Multnomah County dismissed an injunction
sought by the citizens of Dallas and Independence to enjoin the con-
tractors from continuing work on the West Side Highway between Amity
and Monmouth, Judge McCourt basing his opinion on the fact that in the
discretion of the Commission the route being improved furnished the best
route and was also in harmony with the standards adopted by the State
Highway Commission for a system of State highways and was further
based on the fact that an agreement had been effected between the
people of Polk County and the Highway Commission relative to the loca-
tion of the highway throughout Polk County, which agreement the Court
said should be lived up to in view of all the attending circumstances.
The Circuit Court of Wasco County dismissed an injunction sought
by private interests to prevent the Commission from constructing a con-
necting road to permit the early use of a new bridge across the Deschutes
River. The plaintiff in that case contended that the connecting road was
simply a local road and therefore the Commission had no authority to
establish or improve it as a State highway, claiming that the Commission
could only improve roads which would be more in the nature of State
highways. The Court in dismissing the injunction suit, held that under
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the authority and decision in the Riddle case the Commission had ample
authority to establish the road regardless of its length, if in the judgment
of the Commission it contributed to the State highway system.
There being doubt as to whether Chapter 175, Laws of 1917, (first
co-operative State bonding act) authorized the sale of bonds in excess of
the amount of funds made available by the Federal Government for
Federal Aid at the time that act was passed, in order to settle that
question, a suit was instituted in the Supreme Court. While the suit
was pending and before being disposed of by the Supreme Court, the
Legislature met in special session and enacted Chapter 31 of the Laws of
1920 (second co-operative bond act,) by which act the Board of Control
was authorized to issue bonds in any amount to meet Federal Aid. When
the Supreme Court decided the case, it held that in effect no further
bonds could be sold under the first act but that all funds needed to meet
Federal Aid should now be sold under this latter act.
The elimination of grade crossings on State highways has received
serious consideration in the plans of the Commission. No new highways
have been located involving grade crossings on main line railroad sys-
tems, and frequent changes have been made whereby two crossings have
been eliminated by building a new section on one side; or, in some
instances, £he crossing is avoided by entirely new location, as in the case
of the Pacific Highway between Dillard and Myrtle Creek where seven
crossings are eliminated by building on the opposite side of the river.
Nine overhead structures eliminating dangerous railroad crossings have
been constructed during the biennium.
The unfavorable construction conditions prevailing throughout the
biennium, the shortage of labor, lack of railroad cars, shortage of road-
building materials, inability to secure prompt delivery of equipment has
resulted in a general slowing up of construction progress so that nearly
all contracts have overrun their time limits and resulted in the majority
of instances in carrying the work into the second construction season.
In view of these non-precentable conditions, it has been necessary to
allow consistent extensions of time for completion, which has increased
the engineering and supervisory expense to a considerable extent.
Despite the labor and material conditions of the period, it has been
necessary in only two instances for the Commission to take over the work
and finish with its own forces at the expense of the surety. One was
the paving contract between Marshfield and Coquille, and the other the
grading contract between Remote and Camas Valley on the Roseburg-
Coos Bay Highway. These jobs are now being handled by a representa-
tive of the department using the contractor's equipment, and expenditures
in connection with the work are charged against the contract price.
The total of all construction work done direct with State forces,
excluding the two projects mentioned above, totaled in cost $447,850.18
or about 2 % per cent of the total cost of all work done. This work has
consisted of grading, macadamizing and bridges, some of which were
carried over from the 1918 season. All of these jobs were first advertised
and the bids considered unsatisfactory.
The need for a standard, uniform and comprehensive system of road
signs was early seen, and a beginning has been made in the marking and
signing of the State highways. Where the highway has been finally
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located and built, permanent metal signs have been erected, and on others
temporary wooden signs have been placed. A numerical system has been
found best adapted to the needs of the State and frequent markers bear-
ing the highway number have been placed to guide the traveler, as well
as distance and direction signs. Danger and caution signs will be placed
where needed.
The year 1920 is the first year in which the market road appropria-
tion has been available. The total State appropriation has been
$990,435.46 which has been matched by an equal amount by the Counties.
All of the Counties have accepted the provisions of the act and the Com-
mission has made the apportionment and disbursement as provided by
law. In some instances surveys have been made and construction super-
vision has been rendered by the Department but the majority of the
engineering work has been done by engineess in the direct employ of the
Counties under the general supervision of the State Highway Engineer.
The first Federal Aid Act was passed by Congress in July, 1916, and
provided that the United States should aid the states in the construction
of rural post roads.
There was appropriated $5,000,000.00 for the fiscal year ending June
30, 1917, $10,000,000.00 for the year ending June 30, 1918, $15,000,000.00
for the year ending June 30, 1919, $20,000.00 for the year ending June
30, 1920, $25,000,000.00 for the year ending June 30, 1921, for the purpose
of carrying out the provisions of the act; also $1,000,000.00 for the year
ending June 30, 1917 and the same amount for each fiscal year thereafter
up to and including June 30, 1926, for the improvement of roads within
or partly within the national forests.
Congress further, by subsequent legislation in February of 1919, made
available the sum of $50,000,000.00 for the fiscal year ending June 30,
1919, $75,000,000.00 for the year ending June 30, 1920 and $75,000,000.00
for the year ending June 30, 1921 for post roads and also the sum of
$3,000,000.00 per year for the fiscal years ending June 30, 1919, 1920 and
1921 for forest roads, making a grand total appropriation of $294,000,-
000.00 for Federal Aid.
It is a condition of the funds appropriated for post roads, that the
State appropriate an equal amount and that if any State fails to par-
ticipate in the benefits of the act, its share is divided among the other
states. Thus far, no State has failed to take advantage of the Federal
Act. A further important provision is that the States must agree to main-
tain such roads after construction. The amount allotted to any one State
is determined in the following manner: one-third in the ratio which the
area of the State bears to the total area of all the States, one-third in
the ratio which the population of each State bears to the population of
all the States, one-third in the ratio which the mileage of rural delivery
routes and star routes in each state bears to the total mileage of the
rural delivery routes and star routes in all the States.
Of the forest funds allotted, the amount of co-operation required from
the local authorities is subject to the rules and regulations promulgated
by the Secretary of Agriculture, but in this State, it has been generally
on a 50 per cent or better co-operation on the part of the State and
Counties. The first post road act provided that Federal Aid could not
be extended in excess of $10,000 per mile, exclusive of bridges, but later
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legislation raised the Federal limit to $20,000 per mile exclusive of
bridges, also the first act limited Federal Aid to roads having actual
carriage of the mails. This was later broadened to include roads of
which the major portion can be used for the transportation of the mails
or forms a connecting link not to exceed 10 miles in length between
roads now used or hereafter to be used for the transportation of the
mails.
Oregon early announced its acceptance of the act and made provision
by adequate legislation to match federal funds made available, but due
to the time necessary to formulate a working plan and the interruption
caused by the war, actual participation in the benefits did not begin until
the early part of 1919. The administration, engineering and award of
contracts for post roads is in the hands of the State Highway Commis-
sion. Federal funds become available as reimbursement after expenditure
in the first instance by the State. All projects are subject to the approval
by the Bureau of Public Roads of plans and specifications. The admin-
istration, engineering and contracts for forest roads are handled by the
Bureau of Public Roads acting for the Forest Service and payments are
made by the local authorities to the Government on receipt of approved
vouchers.
Unless Congress passes further legislation, Federal Aid will cease
with the present fiscal year, but it is expected that an additional appro-
priation will be made at the coming session as Federal Aid has been suc-
cessful to a marked degree throughout the whole country.
The following tables show the status of Federal Aid in this State:
FEDERAL FUNDS APPORTIONED FOE CO-OPEEATIVE WORK
Periods During Which Funds are Avail-
able Act of July 11, 1916— For Post Roads. For Forest Roads. Totals.
July 1, 1916, to June 30, 1921 $1,181,416.50 $ 638,970.00 $1,820,386.50
July 1, 1921, to June 30, 1926 638,970.00 638.870.00
Amendment February 28, 1919—
February 28, 1919, to June 30, 1921 3,150,761.77 596,681.00 3,747,442.77
Total Federal Funds Available....$4,332,178.27 $1,874,621.00 $6,206,799.27
POST AND FOEEST PROJECTS UNDER CONTRACT
Total Estimated CO-OPERATION
Cost. State. County. Government.
Post Road work under con-
tract $8,739,404.24 $3,758,875.85 $1,002,958.92 $3,977,569.47
Forest Road work under
agreement 3,004,526.08 1,455,685.63 214,073.72 1,334,766.73
Total Funds Obligated..$ll,743,930.32 $5,214,561.48 $1,217,032.64 $5,312,336.20
FEDERAL FUNDS UNMATCHED
Post Roads. Forest Roads. Total.
Federal Funds available $4,332,178.27 $1,874,621.00 $6,206,799.27
Federal Funds matched 3,977.569.47 1,334,766.73 5,312,336.20
Total Unmatched $ 354,608.80 $ 539,854.27 $ 894,463.07
The Legislature of 1919 provided a revolving fund of $30,000.00 to
meet payroll and emergency claims, which has been a great help in carry-
ing on the work of the Commission. However, with the expansion of
the work, a larger fund is needed to avoid frequent overdrafts at the
bank. There has been handled through this fund during the biennial
period approximately $1,900,000.00. An audit of the State Highway
fund and also the State Highway Engineers payroll account has been
ordered but is not complete at this date.
FOURTH BIENNIAL REPORT OP THE
Advances to the Counties have been made in a number of instances in
order to expedite grading and the construction of bridges and other
obligations imposed on the Counties. In frequent instances, advances
were made anticipating tax returns in order to start the work earlier,
thus insuring completion of entire sections of the highway, units of which
might otherwise have been delayed. The recent Supreme Court decision,
affecting the validity of the bonds of six Counties, has made it necessary
for the State to carry the obligations of these Counties in work which is
being done in co-operation with the State until remedial legislation has
been enacted. The co-operation received from the Counties in construc-
tion has taken various forms. In frequent instances the Counties have
prepared the subgrade with their own forces under the supervision of the
State Highway Department. In others, the Counties have done this by
contract direct and in others the contract for grading has been awarded
along with the paving by the State, the County agreeing to meet the
estimates due the contractor on the grading portion.
The matter of beautifying the highways has had consideration from
the Commission and it is thought that this feature should be given more
attention in the future. The proposal to plant trees along the highways
as well as the plan to secure a belt of standing timber on each side of
the roadway through the forests and thus preserve the natural beauties
for later generations is heartily supported by the Commission. Also
alongside of the highways are many ideal camping places. It is thought
that some means should be taken to secure a reasonable number of these
choice spots for camp sites which need not be large but sufficient in size
to accommodate several camping parties.
The Commission has instructed its engineers to remove all advertising
signs within the highway limits as provided by the law so that the high-
ways themselves are free from advertising except of course those signs
which are on private property.
The fact that the State of Oregon is exempt from payment of war tax
on freight shipments has been taken advantage of in shipments on road-
building materials which has effected a material saving. The State has
enjoyed also a reduced rate of 10 cents per ton on sand, gravel and
crushed rock under the commercial rate. The recent 25 per cent increase
in freight rates as applying to road building materials in intra-state ship-
ments has been protested by the Commission and a hearing has been held
before the Public Service Commission but a decision has not yet been
rendered.
Maintenance of our highways after they are built is a matter which
requires unceasing vigilance. In no other work is the old adage more
true, "A stitch in time saves nine." Maintenance begins as soon as the
job is completed, keeping the ditches and culverts open for proper drain-
age, removing small slides which are inevitable, reshaping shoulders to
pavement, patches in bituminous pavements, filling cracks in concrete
pavements, dragging gravel or earth roads, repairing broken guard rails,
tightening bolts and truss rods on bridges, etc., etc.
Most of the Counties have entered into maintenance agreements with
the Commission to divide the maintenance costs on improved sections of
the State highways. However, it is to be regretted that some Counties
which have benefitted most by State highway construction have refused
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to co-operate, and the State to preserve its investment has been forced
to absorb all maintenance costs in these few counties.
An interesting feature of the work along the Columbia River between
The Dalles and Pendleton treated as a maintenance feature has been
spraying of crude oil on the slopes of embankments and excavation as
well as alongside the highway to keep down drifting blow sand. This
work in connection with similar work by the railroad has been very suc-
cessful.
The Commission in 1919 paved or otherwise improved the route of
the highway through cities of less than 2500 inhabitants since in most
cases cities of this class were without the means of raising funds for such
improvement. During the present year, however, an opinion has been
received from the Attorney General advising that the State highway
system does not include city streets and consequently cannot be improved
with State funds unless it can be shown that these streets within the city
limits are County roads and that they have been maintained at the
expense of the County. Consequently construction work in the cities
affected has been stopped. Several of the larger cities have paved and
improved their city streets connecting with the State highways, thus
making attractive entrances into their cities, which is commendable. In
others, much remains to be done.
The Legislature of 1919 authorized, empowered and directed the Com-
mission to construct within two years approximately 15 miles of hard
surface pavement in one continuous strip, of which one-third was to be
of bituminous material, one-third of concrete and one-third wood block,
provided that the lumbermen and other local interests pay the difference
in cost of the wood block pavement over and above the cost of the
concrete payment. These varied types of pavement have not been laid
due to the fact that the lumber interests have not appropriated the
necessary funds.
The sale of bonds has continued throughout the period in a rapidly
changing market as funds were needed. An average of five bids has
been received for each block of bonds sold. The best sale was made at
99.15 per cent of par, which equals a net interest rate of 4.58 per cent,
and the lowest sale was 87.62 per cent of par, which equals a net interest
rate of 5.80 per cent. The prices bid compare favorably with government
securities sold during the same period. The average of all bonds sold
from the authorized issues, including both the 4 per cent and 4% per
cent bonds, is 93.58 per cent.
STATE HIGHWAY BONDS AUTHORIZED AND SOLD
Amounts Sold to Date Balance Unsold
Authorized Nov. 30, 1920 Nov. 30, 1920
State Co-operative Bonds, Chap.
175, Laws 1917* $ 1,200,000.00 $ 1,200,000.00 $ 0.00
State Co-operative Bonds, Chap.
81, Laws 1920** ....$ 5,006.799.27 2,500,000.00 2,506,799.27
Six Million Bonds, Chap 423,
Laws 1917 6,000,000.00 3,940,000.00 2,060,000.00
Ten Million Bonds, Chap. 173,
Laws 1919 10,000,000.00 10,000,000.00 0.00
Ten Million Bonds, Chap. 43,
Laws 1920 10,000,000.00 1,500,000.00 8,500,000.00
$32,206,799.27*** $19,140,000.00 $13,066,799.27
* Chapter 175, Laws 1917, authorized bonds total $1,819,280.55 to meet Federal
Aid. Supreme Court held in case Benson vs. Olcott that future sales of Federal Aid
bonds should be made under authority Chap. 31, Laws 1920.
** Authorizes bonds to meet Federal Aid offered—total $6,206,799.27 less previous
sales under Chap. 175, Laws 1917.
*** Constitutional debt limit is 4 per cent of assessed valuation; equals $41,633,-
561.96 based on valuation for year 1920 of $1,040,839,049.12.
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The outstanding features of the work of the Commission have been:
Pacific Highway constructed to standard width, alinement and grade
throughout its entire length with a few small exceptions, and all graded
portions either macadamized or paved, making possible through travel
throughout the entire year. Columbia River Highway paved from
Astoria through to Hood River, and graded and graveled on the river
route from Hood River to Pendleton, including also the completion of a
bridge across the Deschutes River eliminating a privately owned, danger-
ous toll structure. While the work on these two highways was being
expedited in every way possible, simultaneously progress was being made
on the other highways and some work has been done in eveiy county in
the state.
Expressed in figures including the Forest Projects handled by the
U. S. Bureau of Public Road and County work, payments for which are
made through the State, there has been placed under construction during
the biennium 419.3 miles of pavement, 638.4 miles of macadam, 1000.6
miles of grading, including the necessary bridges at a total estimated
cost of $28,479,980.94.
Oregon needs improved roads and needs them now. The Pacific High-
way must be paved from Portland to the California line. The Old Oregon
Trail must be graded and surfaced from Pendleton to Ontario. The
Dalles-California Highway, the John Day Highway, the Coast Highway
and many others need improvement to make them serve their purpose.
To the State Highway Commission has been entrusted the construc-
tion of the State highway system. It is gratifying to the Commission
that the people have expressed their confidence both by popular vote at
the polls in the first bond issue and later through their representatives
in the Legislature by voting additional bonds and again at the general
election last May in increasing the constitutional debt limit. The Com-
mission has endeavored by the employment of every honorable expedient
to secure the greatest return for the money expended and while much
has been done, much more remains to be done to complete Oregon's
ambitious road program.
The highways of the State are subject to constant abuse by heavily
loaded, fast moving trucks and other motor driven vehicles. The State
must protect its investment in its highways by legislation regulating the
loading, speed, length and width of these trucks and vehicles.
The data contained herein and in the report of the engineer which
follows giving a detailed statement of the work of the biennium may
suggest legislatoin to remedy some of the defects in the present laws and
any co-operation tending to the betterment of State highway construction
will be appreciated by the Commission,
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FINANCIAL STATEMENT
RECEIPTS AND DISBURSEMENTS—STATE HIGHWAY FUND
DECEMBER 1, 1918, TO NOVEMBER 30. 1920
RECEIPTS
Balance on hand December 1, 1918 $ 673,532.89
Sale of bonds, plus accrued interest 1919 $6,737,509.16
Sale of bonds, plus accrued interest 1920 9,170,197.00 $15,543,706.16
Motor vehicle license fees turnover
April 1, 1919 $ 397,418.83
Motor vehicle license fees turnover
October 1, 1919 135,000.00
Motor vehicle license fees turnover
March 15. 1920 1,168,733.25
Motor vehicle license fees turnover
September 15, 1920 312,380.50 $ 2,013,541.58
Gasoline and distillate tax, 1919 $ 290,795.49
Gasoline and distillate tax, 1920 404,050.16 $ 694,845.65
One-quarter mill tax, 1919 $ 246,883.47
One-quarter mill tax, 1920 247,608.87 $ 494,492.34
Interest on bank balance, 1919 $ 15,006.60
Interest on bank balance, 1920 17,375.77 $ 32,382.37
Federal aid post road payments, 1919..$ 224,851.60
Federal aid post road payments, 1920.. 1,096,027.33 $ 1,320,878.93
County co-operative payments. 1919- $ 253.158.14
County co-operative payments, 1920*.... 586,583.54 $ 839,741.68
Railroad co-operative payments 13,013.07
Reimbursement by Federal Government
for work Three Rivers Forest Pro-ject, 1920 $ 48,072.91
Reimbursement by Federal Government
for work Three Rivers Forest Pro-ject, 1920 27,465.54 $ 75,538.45
State market road appropriation $ 990,435.46
Revolving fund payroll account 30,000.00
Miscellaneous receipts, sale and rental
equipment, 1919 $ 14,077.55
Miscellaneous receipts, sale and rental
equipment and supplies, 1920 57,249.80 $ 71,327.35
Total receipts, all sources $22,793,435.93
EXPENDITURES
State construction , $12,556,209.98
Post road construction 4,564,009.50
Forest road construction, State share 802,108.97
Expenditures on Three Rivers project reimbursed by
Government 75,538.45
Interest on bonds 653,051.70
Administration and general supervision 350,687.16
Surveys 414,811.34
Engineering, county construction 91,168.20
State expenditures on market roads 28,635.77
Balance market road appropriation disbursed to counties 961,799.69
Equipment and stock 293,600.60
Expenditures for equipment, supplies, etc., credited in
rentals and sales 71,327.35
Maintenance 112,670.57
Road signs 5,226.79
To establish revolving fund 30,000.00
Total expenditures $20,970,846.07
Balance on hand December 1, 1920 $ 1,822,589.86
* City of Rainier bonds to the amount of $6,697.37 par value and Tillamook
County warrants in amount of $14,550.00 par value are on deposit for safe keeping
with State Treasurer, but not included in this statement as cash item.
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EECEIPTS FROM MOTOR VEHICLE AND MOTOR VEHICLE OPERATOR LICENSE
FEES FOR THE PERIOD FROM JANUARY 1 TO SEPTEMBER 15, 1920
Net Receipts Net Receipts Total
Jan. 1, 1920 Mar. 16, Net Receipts County State
COUNTY to 1920 to Jan. 1, 1920 Share Share
Mar. 15, Sept. 15, to 25% 75%
1920 1920 Sept. 15, 1920
Baker $ 23,279.45 $ 11,077.33 $ 36,356.78 $ 9,089.19 $ 27,267.59
Benton 24,256.16 7,348.26 31,604.42 7,901.11 23,703.31
Clackamas 64,761.67 14,608.65 79,370.32 19,842.58 59,527.74
Clatsop . . 35,298.89 9,393.29 44,692.18 11,173.04 33,519.14
Columbia 15,692.60 4,405.71 20,098.31 5,024.58 15,073.73
Coos 25,320.19 10,561.73 35,881.92 8,970.48 26,911.44
Crook 8,773.07 2,381.58 11,154.65 2,788.67 8,365.98
Curry . . 3,015.53 1,568.81 4,584.34 1,146.08 3,438.26
Deschutes .... 21,934.14 5,960.95 27,895.09 6,973.77 20,921.32
Douglas 34,136.91 10,706.98 44,843.89 11,210.98 33,632.91
Gilliam 9,510.22 3,396.31 12,906.53 3,226.63 9,679.90
Grant . . 7,929.23 j 2,812.20 10,741.43 2,685.36 8,056.07
• Harney 8,713.91 ' 2,745.48 11,459.39 2,864.85 8,594.54
Hood River 20,780.88 6,084.84 26,865.72 6,716.43 20,149.29
Jackson . 49,697.59 13,500.05 63,197.64 15,799.41 47,398.23
Jefferson 5,120.29 1.469.38 6,589.67 1,647.41 4,942.26
Josephine .... 15,372.51 5,136.64 20,509.15 5,127.29 15,381.86
Klamath 23,436.57 9,289.42 32,725.99 8,181.50 24,544.49
Lake 7,518.95 2,889.61 10,408.56 2,602.14 7,806.42
Lane 61,179.70 16,814.06 77,993.76 19,498.43 58,495.33
Lincoln 1,759.46 2,134.01 3,893.47 973.36 2,920.11
Linn 49,179.65 13,623.73 62,803.38 15,700.84 47,102.54
Malheur 20,217.35 6,889.60 27,106.95 6,776.74 20,330.21
Marion 97,277.81 26,280.54 123,558.35 30,889.59 92,668.76
Morrow 13,614.02 2,838.67 16,452.69 4,113.18 12,339.51
Multnomah .. 564,733.72 131,759.48 696,493.20 174,123.30 522,369.90
Polk 28,131.06 I 8,258.67 36,389.73 9,097.44 27,292.29
Sherman 15,022.37 j 4,496.23 19,518.60 4,879.65 14,638.95
Tillamook .... 21,904.07 4,746.25 26,650.32 6,662.58 19,987.74
Umatilla 74,408.66 17,415.30 91,823.96 22,956.00 68,867.96
Union . 35,110.72 10,660.26 45,770.98 11,442.74 34,328.24
Wallowa 12,878.81 7,126.27 20,005.08 5,001.27 15,003.81
Wasco 28,440.47 8,596.76 37,037.23 9,259.31 27,777.92
Washington .. 50,362.00 14,682.06 65,044.06 16,261.01 48,783.05
Wheeler 4,005.84 2,374.24 6,380.08 1,595.02 4,785.06
Yamhill 41,420.16 12,485.99 53,906.15 13,476.54 40,429.61
Totals $1,526,194.63 $416,519.34 $1,942,713.97* $485,678.50 $1,457,035.47
* Administration expenses totaled $98,928.78; total gross receipts over period
were $2,041,642.75.
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ANTICIPATED INCOME AND OBLIGATED EXPENDITURES—1921 AND 1922
ANTICIPATED INCOME FOR 1921 AND 1922 :
State Funds—
Balance on hand December 1, 1920 $ 1,822,589.86
Unsold portion Six Million Dollar Bonding Act,$2,060,000.00 at 90 1,854.000.00
Unsold portion Ten Million Dollar Bonding Act,$8,500,000.00 at 94 7,990,000.00
*Unsold portion Federal Co-operative Bonding Act,$2,123,417.27 at 94 2,006,012.23Quarter Mill Tax, 1921 .' 260,209.76Quarter Mill Tax, 1922 260,209.76
Gasoline and Distillate Tax, 1921 536,900.00
Gasoline and Distillate Tax, 1922 633,540.00
Motor Vehicle License Fees, 1921 1,710,000.00
Motor Vehicle License Fees; 1922 1,923,750.00
Repayment t>f Loans to Counties 600,000.00
Interest on Treasurer's Balances 36,000.00
Total State Funds Available $19,633,210.61
County Funds—
Available under executed agreements $ 2,224,383.58
Federal Government Funds—
Available under Post Road Act 3,011,299.34
Railroad Funds—
Available under executed agreements 53,351.37
Grand Total Anticipated Income $24,922,245.90
OBLIGATED EXPENDITURES—
Interest on Bonds, 1921 $ 1,188,000.00
Interest and Maturities on Bonds, 1922. 1,529,000.00
Obligated under Present State Contracts 4,963,294.18
Obligated under Post Boad Contracts 4,154,914.01
Obligated under Forest Road Agreements 661,840.94
For Maintenance Work 1,000,000.00
For Eqipment 100,000.00
For Road Signing 15,000.00
For Administration and General Spervision 300,000.00
For Surveys 300,000.00
For Engineering County Work 100,000.00
For Contingencies 500,000.00
Total Obligated Expenditures $14,812,049.13
Balance Available for New Contracts $10,110,196.77
*This amount does not include bonds authorized to match Federal Forest Road
Funds available during 1923-1924-1925, totaling $383,382.00.
Note: The amounts of anticipated revenue from counties and railroads include only
such amounts as have already been definitely agreed to between the respective counties,
and railroad companies and the State Highway Commission. In all probability consid-
rable co-operation will come from these two sources during the two-year period
concerned.
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C
al
if 
16
.3
0 
G
ra
d.
 
&
 
M
ac
 
4 
4 
O
sk
ar
 
H
ub
er
M
ar
.
 
23
,
 
19
20
 
25
1 
B
l a
 
lo
ck
-A
rl
in
gt
on
 
C
ol
um
bi
a 
R
iv
er
 
9.
21
 
M
ac
ad
am
 
7 
7 
Po
rt
er
 
&
 
C
on
le
y
M
ar
.
 
23
,
 
19
20
 
25
2 
E
ch
o-
Pe
nd
le
to
n
 
C
ol
um
bi
a 
R
iv
er
 
22
.0
 
M
ac
ad
am
 
7 
7 
Po
rt
er
 
&
 
C
on
le
y
M
ar
.
 
23
,
 
19
20
 
25
3 
Se
uf
er
t-
D
es
ch
ut
es
 
R
iv
er
 
C
ol
um
bi
a 
R
iv
er
 
12
.5
 
G
ra
di
ng
 
3 
3 
Ja
s. 
F.
 
C
la
rk
so
n
 
&
 
C
o.
M
ar
.
 
23
,
 
19
20
 
25
4 
Po
le
 
C
r. 
&
 
C
an
yo
n
 
Cr
 
Jo
hn
 
D
ay
 
R
iv
er
 
T
rs
l. 
&
 
W
d.
 
T
ru
ss
 
2 
2 
C
ur
tis
 
G
ar
dn
er
M
ar
.
 
23
,
 
19
20
 
25
5 
B
ig
 
E
dd
y 
O
ve
rc
ro
ss
in
g 
C
ol
um
bi
a 
R
iv
er
 
R
.C
.
 
V
ia
.
 
&
 
T
rs
l 
9 
9 
L
in
ds
tr
om
 
&
 
Fe
ig
en
so
n
M
ar
.
 
23
,
 
19
20
 
25
6 
D
ill
on
 
O
ve
rc
ro
ss
in
g 
C
ol
um
bi
a 
R
iv
er
 
13
6' 
R
.C
.
 
V
ia
 
9 
9 
C
ol
on
ia
l 
B
ui
ld
in
g 
Co
.
M
ar
.
 
23
,
 
19
20
 
25
7 
Se
uf
er
t 
V
ia
du
ct
 
C
ol
um
bi
a 
R
iv
er
 
20
0'
 
R
.C
.
 
V
ia
 
9 
9 
C
ol
on
ia
l 
B
ui
ld
in
g 
Co
.
M
ar
.
 
23
,
 
19
20
 
25
8 
Pr
in
ev
ill
e 
B
ri
dg
e 
M
cK
en
zi
e 
24
' 
R
.C
.
 
Sp
an
 
4 
4 
O
sk
ar
 
H
ub
er
M
ar
.
 
23
,
 
19
20
 
*
25
9 
M
eh
am
a 
B
ri
dg
e 
C
ou
nt
y 
R
oa
d 
24
0'
 
St
l. 
Sp
an
 
L
2 
8 
Pa
rk
er
 
&
 
B
an
fi
el
d
M
ar
.
 
23
,
 
19
20
 
"
26
0 
N
es
tu
cc
a 
R
iv
er
 
B
rid
ge
 
C
oa
st
 
St
l. 
&
 
R
.C
.
 
St
ru
c 
4 
4 
Pa
ci
fi
c 
Fo
un
da
tio
n
 
Co
.
M
ar
.
 
23
,
 
19
20
 
Pr
in
ev
ill
e-
D
av
is
 
R
an
ch
 
C
ro
ok
ed
 
R
iv
er
 
6 
W
oo
d 
B
ri
dg
es
 
1 
1 
R
eje
cte
d
A
pr
il 
27
,
 
19
20
 
26
1 
A
sh
la
nd
 
O
ve
rc
ro
ss
in
g 
Pa
ci
fi
c 
T
rs
l. 
&
 
R
.C
.
 
V
ia
 
6 
6 
D
.
 
M
.
 
St
ev
en
so
n
A
pr
il 
27
,
 
19
20
 
26
2 
B
ird
se
ye
 
C
r. 
&
 
M
ill
er
s 
G
ul
ch
 
Pa
ci
fi
c 
2 
R
.C
.
 
B
ri
dg
es
 
7 
7 
F.
 
S.
 
C
ar
te
r
A
pr
il 
27
,
 
19
20
 
2-
63
 
G
ra
ve
 
C
re
ek
 
B
rid
ge
 
Pa
ci
fi
c 
W
d.
 
Sp
an
 
&
 
T
rs
l 
5 
5 
J. 
El
m
er
 
N
el
so
n
A
pr
il 
27
,
 
19
20
 
26
4 
B
ar
lo
w
-A
ur
or
a 
Pa
ci
fi
c 
1.9
7 
M
ac
ad
am
 
8 
3 
W
as
hb
ur
n
 
&
 
H
al
l
A
pr
il 
27
,
 
19
20
 
*
26
5 
T
ol
ed
o-
N
ew
po
rt 
—
.
.
 
C
or
va
lli
s-
N
ew
po
rt 
5.
3 
G
ra
ci
ng
 
2 
2 
T
ho
s.
 
E.
 
Y
ou
ng
PROPOSALS
 EECEIVED
 AND
 AW
ARDS—
CO
NTINUED
No
.
Con
 
Length
 
of
 
^
O
i
D
ate
 
tract
 
Project
 
H
ighw
ay
 
M
iles
 
K
ind
 of
 Im
provem
ent
 
p
r0
_
 
of
 
Contract
 A
w
arded
 to
N
um
ber
 
posals
 
Bidders
Jun
e
 
1
,
 1920
 
Elgin-M
inam
 
_
_
 
LaGrande-Joseph
 
9.35
 
M
acadam
 
2
 
2
 
All
 bids
 rejected
Jun
e
 
1
,
 1920
 
266
 
M
ayville-Thirtym
ile
 O
r
 
Joh
n
 D
ay
 River
 
6.9
 
G
rading
 
7
 
7
 
Copenhagen
 Bros
.
 Co
.
Jun
e
 
1
,
 1920
 
267
 
A
shland
 Overcrossing
 
App
 
Pacific
 
0.2
 
Grading
 
4
 
4
 
C
.
 H
.
 
Natwick
Jun
e
 
1
,
 
1920
 
268
 
Ontario-Snak
e
 
Eiver
 
Old
 Orego
n
 Trail
 
0.89
 
Grad
.
 
&
 Paying
 
2
 
2
 
Gilm
ore
 &
 Ritchie
Jun
e
 
1
,
 1920
 
269
 
Y
oung
s
 Bay-M
iles
 Crossing
 
Coast
 
0.62
 
Paving
 
5
 
5
 
N
orthw
estern
 Const
.
 Co
.
Jun
e
 
1
,
 
1920
 
270
 
Pilot
 
Rock-Pendleto
n
 
-
 
Oregon-W
ash
 
10.48
 
Grad
.
 &
 M
ac
 
2
 
2
 
Um
atilla
 
County
 
Court
June;
 
1
,
 1920
 
271
 
Spanish
 Gulch
 
B
ridg
e
 
Colum
bia
 River
 
W
d
.
 Span
 &
 Trsl
 
6
 
6
 
H
ord-Brook
s
 Co
.
Jun
e
 
1
,
 
1920
 
Prineville-D
avis
 
Ranch
 
Crooked
 River
 
-
 
4
 W
d
.
 Bridges
 
6
 
6
 
All
 bid
s
 rejected
July
 
6
,
 1920
 
272
 
Bend-Jefferso
n
 
Co
.
 Lin
e
 
Th
e
 D
alles-Calif
 
24.2
 
M
acadam
 
3
 
3
 
W
ickner
,
 Sharp
e
 &
 Chindahl
July
 
6
,
 1920
 
273
 
Roseburg-W
ilbu
r
 
Pacific
 
4.10
 
M
acadam
 
3
 
3
 
Joh
n
 
H
akanso
n
July
 
6
,
 1920
 
274
 
Talent
 Reservoir
 
Pacific
 
0.64
 
G
rading
 
3
 
3
 
C
.
 H
.
 N
atw
ick
July
 
6
,
 1920
 
275
 
Grav
e
 O
r
 
-Pleasant
 Valley
 
Pacific
 
7.48
 
M
acad
 '.m
 
4
 
4
 
D
.
 M
.
 Stevenso
n
July
 
6
,
 1920
 
276
 
Riverdale-Hobsonville
 
.
.
.
.
-
 
Ooast
 
-
 
4.69
 
M
acadam
 
1
 
1
 
Tillam
ook
 County
 Court
July
 
6
,
 1920
 
277
 
M
oore
 Cut-off
 
Coast
 
3.0
 
M
acadam
 
2
 
2
 
Tillam
ook
 County
 Court
July
 
6
,
 1920
 
278
 
Beaver-H
eb
o
 
Coast
 
4.72
 
M
acadam
 
1
 
1
 
Tillam
ook
 
County
 
Court
July
 
6
,
 1920
 
279
 
N
ewberg-Dundee
 
W
est
 
Sid
e
 
1.58
 
M
acadam
 
3
 
3
 
B
.
 A
.
 Palm
er
July
 
6
,
 1920
 
280
 
Cedar
 Point-Coquille
 
Coast
 
1.96
 
Paving
 
2
 
2
 
Scandia
 Shipbuilding
 Co
.
July
 
6
,
 1920
 
'
 
Perry-L
a
 
Grand
e
 
Old
 O
rego
n
 Trail
 
-
 
2.56
 
G
rading
 
2
 
2
 
Pending
July
 
6
,
 1920
 
Sherm
an
 County
 
Colum
bia
 River
 
-
 
14.8
 
M
acadam
 
1
 
1
 
Rejected
July
 
6
,
 1920
 
Y
am
bill
 Co
.
 Line-Butlers
 
Store
 
.
.
.
.
 
M
c'ville-Tillam
ook
 
7.6
 
Grad
.
 &
 M
ac
 
3
 
3
 
All
 bid
s
 
rejected
July
 
6
,
 1920
 
284
 
Salem
-South
 
Pacific
 
7.20
 
M
acadam
 
4
 
4
 
A
.
 D
.
 K
ern
July
 
6
,
 1920
 
285
 
A
lbany-Tangent
 
Pacific
 
-
 
7.41
 
M
acadam
 
4
 
i
 
A
.
 D
.
 K
ern
July
 
6
,
 1920
 
286
 
Sheridan-Polk
 
Co
.
 Ln
e
 
M
c'ville-Tillam
ook
 
4.5
 
M
acadam
 
7
 
7
 
W
.
 N
.
 Trent
July
 
6
,
 1920
 
290
 
N
.
 Powder-Telocaset
 
Old
 Oregon
 
Trail
 
9.06
 
G
rading
 
4
 
4
 
Oxm
an
 &
 H
arringto
n
July
 
6
,
 1920
 
*
 
Elgin-M
inam
 
LaGrande-Joseph
 
9.35
 
M
acadam
 
4
 
4
 
Pending
July
 
20
,
 1920
 
305
 
Goldson
 
W
ill
.
 V
alley-Florence
 
11.29
 
G
rading
 
3
 
3
 
W
ashburn
 &
 H
all
July
 
20
,
 1920
 
281
 
Com
stock-Lan
e
 Co
.
 Lin
e
 
Pacific
 
Culvert
 
Const
 
1
 
1
 
Sherm
an
 L
 
Godard
July
 
20
,
 1920
 
282
 
A
cross
 Sherm
an
 C
o
 
Colum
bia
 River
 
14.78
 
M
acadam
 
1
 
1
 
Porte
r
 &
 Conley
July
 
20
,
 1920
 
283
 
Y
am
.
 Co
.
 Line-Butlers
 St
 
M
c'ville-Tillam
ook
 
7.6
 
Grad
.
 &
 M
ac
 
1
 
1
 
Elliott
 &
 Scoggin
Aug
.
 
10
,
 
1920
 
287
 
Grants
 
Pass-Pleasant
 
V
alley
 
Pacific
 
9.84
 
Grad
.
 &
 M
ac
 
5
 
5
 
Joplin
 &
 Eldo
n
Aug
.
 
10
,
 
1920
 
288
 
Oabbage
 H
ill-D
ead
 M
an's
 Pass
 
.
.
.
 
Old
 Orego
n
 
Trail
 
12.82
 
M
acadam
 
5
 
5
 
Security
 Constructio
n
 Co
.
Aug
.
 
10
,
 
1920
 
H
aines-North
 Powder
 
-
 
Old
 Orego
n
 Trail
 
7.86
 
Grading
 
.
.
.
.
 
N
o
 bid
s
 
received
Aug
.
 
10
,
 1920
 
289
 
M
osier-Row
en
a
 
Colum
bia
 
River
 
8.96
 
M
acadam
 
5
 
5
 
A
 
D
 
K
ern
Aug
.
 
10
,
 
1920
 
297
 
Gr
.
 Sprs.
 M
t
.
 Sum
m
it-Pac
.
 H
w
y
.
 
A
shland-K
l'th
 
Falls
 
5.91
 
M
acadam
 
4
 
i
 
A
.
 Giebisch
Aug
.
 
10
,
 
1920
 
Toledo-Newport
 
Corvallis-N
ew
port
 
7.25
 
M
acadam
 
1
 
1
 
Rejected
A
ug
.
 
10
,
 
19
20
 
B
en
to
n
 
C
o.
 
L
in
e-
W
es
t 
C
or
va
lli
s-
N
ew
po
rt 
5.
0 
M
ac
ad
am
 
.
.
.
.
 
N
o
 
bi
ds
 
re
c
e
iv
ed
A
ug
 
10
,
 
19
20
 
Jo
hn
 
D
ay
 
B
iv
er
-B
la
lo
ck
 
C
ol
um
bi
a 
R
iv
er
 
15
.0
 
M
ac
ad
am
 
: 
3 
3 
A
ll 
bd
ds
 
re
jec
ted
A
ug
.
 
10
,
 
19
20
 
Pr
in
ev
ill
e
 
D
av
is
 
R
an
ch
 
C
ro
ok
ed
 
R
iv
er
 
4 
W
d.
 
B
ri
dg
es
 
10
 
4 
A
ll 
M
ds
 
re
jec
ted
A
ug
.
 
10
,
 
19
20
 
Sa
rv
ic
e
 
C
r. 
V
al
ad
es
 
R
an
ch
 
Jo
hn
 
D
ay
 
R
iv
er
 
5 
W
d.
 
B
ri
dg
es
 
7 
1 
A
ll 
be
ds
 
re
jec
ted
A
ug
.
 
10
,
 
19
20
 
H
ay
st
ac
k 
C
re
ek
 
B
rid
ge
 
Jo
hn
 
D
ay
 
R
iv
er
 
1 
W
d.
 
B
ri
dg
e
 
2 
2 
A
ll 
M
ds
 
re
jec
ted
A
ug
.
 
24
,
 
19
20
 
Sa
rv
ic
e
 
C
r. 
V
al
ad
es
 
R
an
ch
 
Jo
hn
 
D
ay
 
R
iv
er
 
5 
W
d.
 
B
ri
dg
es
 
7 
1 
A
ll 
K
ds
 
re
jec
ted
A
ug
.
 
24
,
 
19
20
 
29
8 
Jo
hn
 
D
ay
 
R
iv
er
-B
la
lo
ck
 
C
ol
um
bi
a
 
R
iv
er
 
14
.9
4 
M
ac
ad
am
 
2 
2 
A
.
 
D
.
 
K
er
n
A
ug
.
 
24
,
 
19
20
 
O
re
go
n
 
C
ity
-O
sw
eg
o
 
Pa
ci
fi
c
 
6.
3 
M
ac
ad
am
 
6 
6 
A
ll 
bi
ds
 
re
jec
ted
A
ug
.
 
24
,
 
19
20
 
Y
am
hi
li-
G
as
to
n
 
T
ua
la
ti
n
 
V
al
le
y 
7.
9 
M
ac
ad
am
 
4 
4 
A
H
 
bi
ds
 
re
jec
ted
A
ug
.
 
24
,
 
19
20
 
29
1 
B
ut
te
 
C
re
ek
 
Jo
hn
 
D
ay
 
R
iv
er
 
9.
35
 
M
ac
ad
am
 
4 
*
. 
B
la
ke
-O
om
pt
on
 
C
o.
A
ug
.
 
24
,
 
19
20
 
29
2 
D
an
by
 
R
an
ch
-C
ol
e
 
B
ri
dg
e
 
Jo
hn
 
Pa
y 
R
iv
er
 
4.
55
 
M
ac
ad
am
 
3 
3 
Ji
m
 
R
os
s
A
ug
.
 
24
,
 
19<
2>
0 
29
3 
H
ai
ne
s-
N
or
th
 
Po
w
de
r 
O
ld
 
O
re
go
n
 
T
ra
il 
8.
06
 
G
ra
d.
 
&
 
M
ac
 
3 
3 
O
xm
an
 
&
 
H
ar
ri
ng
to
n
A
ug
.
 
24
,
 
19
20
 
29
4 
M
cM
in
nv
ill
e-
W
es
t 
D
ay
to
n
 
W
es
t 
Si
de
 
4.
94
 
M
ac
ad
am
 
5 
5 
E.
 
A
.
 
Pa
lm
er
A
ug
.
 
24
,
 
19
20
 
29
5 
H
ay
st
ac
k 
C
re
ek
 
B
ri
dg
e
 
Jo
hn
 
D
ay
 
R
iv
er
 
W
d.
 
Sp
an
 
&
 
T
rs
l 
2 
2 
C
ur
tis
 
G
ar
dn
er
A
ug
.
 
24
,
 
19
20
 
29
6 
Sa
rv
ic
e
 
C
r.-
V
al
ad
es
 
R
an
ch
 
N
o.
 
2 
Jo
hn
 
D
ay
 
R
iv
er
 
5 
W
d.
 
B
ri
dg
es
 
1 
1 
C
ur
tis
 
G
ar
dn
er
Se
pt
.
 
28
,
 
19
20
 
K
am
el
a-
H
ilg
ar
d 
O
ld
 
O
re
go
n
 
T
ra
il 
12
 
05
 
G
ra
di
ng
 
1 
1 
R
eje
cte
d
Se
pt
.
 
28
,
 
19
20
 
29
9 
O
re
.
 
C
ity
-M
ul
t. 
Co
.
 
L
in
e
 
Pa
ci
fi
c
 
5.
7 
Pa
vi
ng
 
7 
7 
Sc
an
di
a
 
Sh
ip
bu
ild
in
g 
C
o.
Se
pt
.
 
28
,
 
19
20
 
30
0 
W
re
n-
B
lo
dg
et
t 
O
or
va
lli
s-
N
ew
po
rt
 
4.
86
 
M
ac
ad
am
 
.
 
3 
3 
W
as
hb
ur
n
 
&
 
H
al
l
Se
pt
.
 
28
,
 
19
20
 
30
1 
N
ew
be
rg
-W
es
t 
D
ay
to
n
 
W
es
t 
Si
de
 
.
58
 
G
ua
rd
 
Fe
nc
e
 
5 
5 
C
an
ce
lle
d
Se
pt
.
 
28
,
 
19
20
 
30
2 
H
ub
ba
rd
 
C
r.-
B
ru
sh
 
Cr
 
C
oa
st
 
4.
2 
M
ac
ad
am
 
2 
2 
J. 
W
.
 
H
ill
st
ro
m
Se
pt
.
 
28
,
 
19
20
 
30
3 
M
al
he
ur
 
R
iv
er
 
B
ri
dg
e
 
Jo
hn
 
D
ay
 
R
iv
er
 
18
0' 
St
l. 
T
ru
ss
 
9 
5 
Il
lin
oi
s 
St
ee
l 
B
ri
dg
e
 
C
o.
Se
pt
.
 
28
,
 
19
20
 
30
4 
L
aw
en
-C
ra
ne
 
C
en
tr
al
 
O
re
go
n
 
10
.4
6 
G
ra
d.
 
&
 
M
ac
 
6 
6 
P
or
te
r 
&
 
C
on
le
y
Se
pt
.
 
28
,
 
19
20
 
H
oo
d 
R
iv
er
-M
os
ie
r 
C
ol
um
bi
a
 
R
iv
er
 
T
un
ne
l 
L
in
in
g 
.
.
.
.
 
N
o
 
bi
ds
 
re
c
e
iv
ed
IN
OV
.
 
6,
 
19
20
 
30
6 
Ja
m
ie
so
n-
V
al
e
 
Jo
hn
 
D
ay
 
R
iv
er
 
17
.8
 
M
ac
ad
am
 
5 
5 
O
xm
an
.
 
& 
H
ar
ri
ng
to
n
N
ov
.
 
6,
 
19
20
 
30
7 
A
ga
te
-T
ra
il 
B
ri
dg
es
 
M
ed
fo
rd
-C
ra
te
r 
L 
4 
R
.C
.
 
B
ri
dg
es
 
5 
5 
A
lb
er
t 
A
nd
er
so
n
N
ov
.
 
6,
 
19
20
 
30
8 
R
og
ue
 
R
iv
er
 
B
ri
dg
e
 
M
ed
fo
rd
-C
ra
te
r 
L 
St
l. 
St
ru
ct
ur
e
 
7 
4 
Po
rt
la
nd
 
B
ri
dg
e
 
C
o.
N
ov
.
 
6,
 
19
20
 
30
9 
M
ile
s 
C
ro
ss
in
g-
W
ar
re
nt
on
 
C
oa
st
 
2.
9 
Sa
nd
 
E
m
ba
nk
m
en
t 
4 
4.
 
M
cC
le
an
 
&
 
W
ill
ia
m
s
N
ov
.
 
7,
 
19
20
 
31
0 
Sk
ip
an
on
-S
ea
si
de
 
C
oa
st
 
9.
94
 
Pa
vi
ng
 
.
 
.
 
3 
3 
J.
 
H
.
 
T
ill
m
an
 
Co
.
N
ov
.
 
6,
 
19
20
 
31
1 
C
or
va
lli
s-
So
ut
h 
W
es
t 
Si
de
 
7.
96
 
Pa
vi
ng
 
5 
5 
K
ib
le
r 
&
 
B
ar
tl
et
t
N
ov
.
 
6,
 
19
20
 
31
2 
T
ra
il-
A
ga
te
,
 
U
ni
t 
N
o.
 
1 
M
ed
fo
rd
-C
ra
te
r 
L 
2.
44
 
G
ra
di
ng
 
.
.
.
.
 
3 
3 
W
m
.
 
v
o
n
 
de
r 
H
el
le
n
N
ov
.
 
6,
 
19
20
 
31
3 
T
ra
il-
A
ga
te
,
 
U
ni
t 
N
o.
 
2 
M
ed
fo
rd
-C
ra
te
r 
L 
7.
22
 
G
ra
di
ng
 
2 
2 
R
ho
de
s 
&
 
Pr
ic
e
N
ov
.
 
6,
 
19
20
 
31
4 
Tr
ai
l-
A
ga
te
,
 
U
ni
t 
N
o.
 
3 
M
ed
fo
rd
-C
ra
te
r 
L 
4.
69
 
G
ra
di
ng
 
3 
3 
W
.
 
B
.
 
T
ul
l
N
ov
.
 
6,
 
19
20
 
31
5 
N
ew
be
rg
-W
es
t 
D
ay
to
n
 
W
es
t 
Si
de
 
5.
9 
Pa
vi
ng
 
5 
5 
O
re
go
n
 
C
on
tr
ac
t 
Co
.
N
ov
.
 
6,
 
19
20
 
31
0 
Sk
ip
an
on
-S
ea
si
de
 
Sa
le
m
-D
al
la
s 
R
ep
ai
rs
 
.
—
 
N
o
 
bi
ds
 
re
c
e
iv
ed
*
 
Pr
oje
ct 
a
dv
er
tis
ed
 
fo
r 
th
e
 
c
o
u
n
ty
.
26 FOURTH BIENNIAL REPORT
SUMMARY OF STATE HIGHWAY WORK UNDER CONSTRUCTION DURING THE
1919-1920 PERIOD
This table covers projects awarded by the State Highway Commission
and Forest Road Projects handled by the Bureau of Public Roads:
HIGHWAY PavingMiles
Macadam
Miles
Grading
Miles
Estimated
Cost
Pacific Highway 140.65 89.17 133.89 $ 7,022,041.03
Columbia Eiver Highway 106.78 147.82 173.25 6,614,311.23
West Side Pacific Highway 51.26 18.84 46.53 1,969,842.42
Salem-Dallas Highway - 13.07 13.07 355,000.00
McMinnville-Tillamook Highway 8.00 31.69 25.34 765,207.00
John Day River Highway 51.72 83.18 1,606,896.97
La Grande-Enterprise Highway 17.75 222,611.26
Tualatin Highway - 31.95 6.75 21.59 841,921.46
Ashland-Klamath Palls Highway 5.91 18.80 318,000.00
Ooos Bay-Roseburg Highway 14.17 390,500.00
La Pine-Lakeview Highway 12.87 12.87 154,000.00
Oregon-Washington Highway 26.74 10.48 39.48 1,070,625.99
Old Oregon Trail 6.89 41.71 42.05 891.342.48
Baker-Cornucopia Highway 19.05 27.86 336,631.77
Crooked River Highway 31.99 831,500.00
McKenzie ELver Highway 35.10 65.98 888,045.00
Crater Lake Highway 7.00 39.55 597,200.00
Flora-Enterprise Highway 6.00 13.00 123,000.00
Coast Highway 32.01 23.61 26.79 1,713,385.61
Corvallis-Newport Highway .... 8.86 9.30 165,042.63
Mt. Hood Loop Highway 14.40 260,000.00
Grants Pass-Crescent Oity Highway 2.40 2.40 75,300.00
Central Oregon Highway 27.18 27.18 411,000.00
Klamath Falls-Lakeview Highway 13.91 13.91 166,000.00
The Dalles-California Highway 2.00 78.34 74.95 1,008,576.09
Willamette Valley-Florence Highway 11.29 134,000.00
Mebama Bridge (County) 48,000.00
Totals 419.35 638.41 1,000.57 $28,479,980.94
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Salem, Oregon, December 1, 1920.
TO THE HONORABLE STATE HIGHWAY COMMISSION,
R. A. BOOTH, Chairman.
ED E. KIDDLE, Commissioner.
J. B. YEON, Commissioner.
Gentlemen:
I have the honor to submit herewith the Fourth Biennial Report of
the State Highway Department for the fiscal years ending November 30,
1919, and November 30, 1920.
In reviewing the work of the past two years, I am well pleased with
the progress which has been made. Many of the conditions vitally affect-
ing highway construction have been unfavorable, but despite this
fact a very considerable amount of work has been done. Probably the
most serious of the adverse conditions was the shortage of labor, espe-
cially labor skilled in highway work. Other very important factors were
the difficulties in securing equipment, the problems confronting con-
tractors on account of the continuously rising material market, and the
difficulty with which contractors were able to properly finance their
work because of the general financial stringency, the last mentioned
factor being particularly noticeable during the latter part of the 1920
season. Many of the contractors were barely able to tide themselves over
these difficulties, and two contracts had to be taken over by the State
on account of the contractor being unable to secure the necessary finances
for his operations.
In many states difficulty has been experienced in securing competent
contractors to handle state highway construction. Oregon has been for-
tunate in this respect, however, and our contractors have consistently
handled their work in good faith and in as efficient a manner as was
possible under the adverse conditions with which they were confronted.
The engineering organization has experienced in its operations some
of the same difficulties faced by the contractors. The efficiency of the
engineering corps has been excellent, but a number of conditions have
combined to make the engineering costs somewhat higher than normal.
On account of the impossibility of contractors carrying on their opera-
tions with the usual speed, nearly all of our jobs have taken a longer
time for completion than would ordinarily be required. This has necessi-
tated the maintenance of engineering crews upon the work for a longer
period than usual with a corresponding increase in engineering expense.
Organization.
To handle the increasing work of the Department, it has been neces-
sary to expand both the office space and the personnel. The offices
have been enlarged to include the entire third floor of the south wing of
the Capitol Building with the exception of two rooms, and the number
of employees in the general office has been increased materially.
In order to keep in close touch with the details of the work, division
offices have been established in central points throughout the State. The
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following appointments and divisions of territory have been made: K. E.
Hodgman, with headquarters at Medford, has supervision of the work in
Jackson and Josephine Counties and Douglas County south of Galesville;
J. C. McLeod, headquarters at Salem, Douglas County north of Gales-
ville, Lane, Linn, Marion as far north as Salem, and Benton as far north
as Corvallis; W. D. Clarke, with headsuarters at Salem, Benton County
north of Corvallis, Lincoln, Polk, Tillamook, Marion County north of
Salem, and Clackamas County; C. W. Wanzer, headquarters Portland,
Clatsop, Columbia, Yamhill and Washington Counties; J. H. Scott, head-
quarters at The Dalles, Hood River, Wasco, Jefferson, Deschutes, Crook,
Sherman, Gilliam, Wheeler and Grant Counties; R. H. Baldock, head-
quarters La Grande, Morrow, Umatilla, Union, Wallowa, Baker and
Malheur Counties; E. B. Bishop, headquarters Klamath Falls, Klamath,
Lake and Harney Counties; W. E. Chandler, headquarters Marshfield,
Coos and Curry Counties.
The work in Tillamook and western Yamhill Counties was formerly
handled by C. L. Grutze, who has now been placed in charge of the shops
and equipment, and the engineering work formerly under his supervision
included in Mr. Clarke's division. In 1919, M. O. Bennett handled all the
Eastern and Central Oregon work, with the exception of Klamath and
Lake Counties, with headquarters at Pendleton. Later, on account of
the amount of work under construction, it was found necessary to divide
the territory and R. H. Baldock was placed in charge of a division with
headquarters at Baker, comprising Harney, Malheur, Grant and Baker
Counties, and C. C. Kelley was appointed Division Engineer, with head-
quarters at The Dalles, to handle the work in Hood River, Wasco, Sher-
man, Jefferson, Crook and Deschutes Counties. Later it was found
advisable to transfer Mr. Kelley to Salem, with headquarters in the
general office, where he has served as Assistant State Highway Engineer,
his assignment being field inspection throughout the State.
C. H. Whitmore has been appointed Assistant State Highway Engi-
neer in charge of market road matters, working in an advisory capacity
to the county courts and making general inspection of surveys and con-
struction work being done under the market road act.
A department testing laboratory has been established at Salem and
samples of roadbuilding materials and pavement are sent in from all
parts of the State for test. With K. C. Hall in charge as Testing Engi-
neer, approximately 3,300 samples have been handled during the season
and a material saving has been effected over the commercial rates, as
well as the advantage of handling the work quickly and directly, thus
keeping in close touch with the field inspection forces.
During the 1919 season, prior to the establishment of the Depart-
ment's own testing laboratory, the testing work was handled by the
commercial laboratory of E. W. Lazelle. Mr. Lazelle also acted as con-
sulting engineer and chemist during 1920.
A blueprint room has been fitted up in the Capitol Building so that
necessary blueprinting in connection with the general office work is
done conveniently and at a saving in time and money over work done
outside.
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C. B. McCullough has been appointed Bridge Engineer and under his
direction the work of this department has expanded rapidly. Consid-
erable favorable comment has been made on the structures completed.
It is thought that the engineering expenses for the years 1919 and
1920 will compare favorably with the costs in other states. The adminis-
tration and supervision amounted to 1.76 per cent of the total expendi-
tures; the surveys for State highways, 2.04 per cent; construction engi-
neering, 5.11 per cent; engineering on county construction, 0.44 per cent;
market road engineering, 0.14 per cent; or a total of 9.49 per cent for the
two-year period. It will be noted that the county construction engineer-
ing and market road engineering are not offset by the corresponding
expenditures for county construction and market road construction, so
that engineering and overhead costs charged against the expenditures
for the work accomplished make a net total of 8.91 per cent of the total
expenditures.
Construction Features
On account of the rugged topography of the State, involving ex-
tremely heavy construction, alignment, gradient and width of roadbed
are controlled within certain limits by the funds available. Every graded
road in the State which carries a reasonable amount of traffic requires
surfacing of some kind, and the more heavily traveled roads require
paving to avoid excessive maintenance costs. Also, Oregon is a State
of long distances, and to get mileage it has been necessary to use nar-
rower widths of both macadam and pavement than are in some instances
desirable. The problem which confronts us is not only to build a pave-
ment which will carry the traffic, but one which can be economically
constructed, using materials on hand, always keeping in mind to build
well what we build.
It is a recognized fact that we have been building our pavements too
soon after grading and that many of our difficulties have been caused
by the desire to speed up improvements in response to the earnest solici-
tation of well meaning commercial bodies and public spirited citizens.
Nearly every county road in preparation for paving requires numerous
changes in grade and frequently changes in alignment, and these sections
should not be paved until the subgrade has become thoroughly settled.
The best results are obtained by graveling or macadamizing first, which
serves as temporary surfacing and keeps the road open for travel as well
as thoroughly compacting the roadbed and affording opportunity to
correct drainage. It is thought that the desirability of gravel or ma-
cadam subgrade applies equally to bituminous or cement concrete
pavement.
Traffic Regulation
I wish to call to the attention of the Commission the large number of
auto stage and freight lines which have been established as fast as the
highways are improved. These operate at high rates of speed which is
both dangerous to other vehicle traffic and detrimental to the highway
surfacing. The regulation of the widths of these vehicles as well as the
loading, is necessary. It has been found, also, that regulation of trucks
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carrying extremely long saw-logs and poles on trailers, is necessary for
the safety of other traffic.
The uncertainty as to the loads and speed of the traffic which the
pavement of the future may have to carry is the chief concern of those
in charge of highway construction. Careful traffic studies show that
not over five per cent of the traffic is trucks, and the question, then, is
whether the State can afford to construct adequate highways for any
loading the truck owners may choose to put on, or to regulate the loads
within reasonable limits. The latter course seems consistent and logical.
It is necessary that the highways be classified according to the type
of construction and the allowable loading and speed regulated by some
central authority. Unless this is done, continued overloading and speed-
ing on some of our lighter types of pavement will soon reduce them
to ruin.
Maintenance
The present law provides that the counties may co-operate with the
State in the maintenance of State highways. This method of mainte-
nance, however, has not worked out in a practical manner because of
the necessity for signing separate agreements with the several counties
for each piece of work contemplated; and, because the authority is divided,
there may be constant difference of opinion as to how the work should
be handled. The purpose of our organization is to maintain all State
highways in as good a condition as when the work was first completed,
and in order to do this the patrol system must be used. This requires men
experienced in this work who can be employed throughout the year.
It seems advisable at this time to recommend that all State highway
maintenance be placed under the direct supervision of the State Highway
Commission with the exception of those sections of the State highways
which have not yet been graded or surfaced. The Commission should
also be permitted to maintain such portions of the State highways which
have not been improved by the State but which might be beneficial to the
State at large.
I take this occasion to express my appreciation of the sincerity and
earnestness of purpose of the members of the Commission in meeting
the problems which come up in an impartial manner and my confidence
in their judgment in directing the work to the best interests of the State
at large, harmonizing and co-ordinating the conflicting factors which are
met in work of this magnitude.
I also wish to acknowledge with appreciation the helpful co-operation
of the Federal Bureau of Public Roads, the County Courts of the respective
counties and the loyalty of the Department employees, as only by the
co-ordination of forces has the result which we have obtained been
possible.
Respectfully submitted,
HERBERT NUNN,
State Highway Engineer.

Report of the
State Highway Engineer
to the
Oregon State Highway Commission
December 1, 1918, to November 30, 1920
WORK ACCOMPLISHED
Since the last biennial report of the State Highway Department,
there has been a very marked increase in the volume of work handled
under the supervision of this Department. The actual mileage of pave-
ment laid during the 1919-1920 biennium represents an increase of
600 per cent over the mileage of pavement laid during the previous
biennium. The mileage of broken stone and gravel surfacing com-
pleted represents an increase of 220 per cent, and the mileage of grad-
ing, an increase of 450 per cent.
On the basis of actual disbursements, the work of the Department
shows an increase of 460 per cent. However, this percentage does
not truly represent the comparative obligation of the State in connec-
tion with completed work, due to the fact that a much larger propor-
tion of the 1919-1920 obligations are being carried over as retained
percentage under uncompleted contracts than was the case in the
previous period.
Expressed in mileages of different classes of road improvement,
the work completed during the years 1919 and 1920, under the super-
vision of the State Highway Department is as set forth in the follow-
ing tabulation.
CLASS OP WORK
Concrete Pavements 18.5
Bituminous Pavements 144.C
Broken Stone and Gravel Surfacing ] 94.4
Grading I 286.6
Miles of Completed
Construction
1919 1920 Total
16.4
167.7
275.0
474.8
34.9
312.3
3G9.4
761.4
While the mileage basis for comparing volumes of highway con-
struction is the common basis for such comparison, it does not neces-
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sarily give a true comparison of the work involved. Different types in
construction of the same general class represent widely different values,
and should be given consideration in the comparison of mileages of
work. In paving work, particularly, the types of construction used
during 1919 and 1920 are, in general, heavier than the types used
during the preceding biennium. This, of course, has operated to lessen
the mileages of pavement constructed during the 1919-1920 period.
In addition to the grading and surfacing work referred to in the
above tabulation, a very creditable showing has been made in the way
of bridge construction. There have been completed 107 bridges of
spans greater than eighteen feet, which bridges aggregate a total length
of 10,700 feet, and represent a total expenditure of $837,000.00.
The work of the two-year period has been limited to the amounts
stated above, not on account of a lack of funds to do more, but on
account of the general shortage of labor, materials, equipment and
other construction facilities. It is believed that the work done repre-
sents the maximum possible output of all highway contracting concerns
in the state, for the period involved. All available labor and highway
construction equipment was in use during the whole of each season, and
the work was very materially delayed at times due to the inadequacy
of transportation facilities and impossibility to secure materials as
rapidly as they were needed.
MONEYS AVAILABLE AND EXPENDED
Under the several bond issues that have been authorized, and from
the several other sources of income, there has become available, since
December 1, 1918, approximately $40,000,000.00. for expenditure under
the supervision of the State Highway Commission, made up by $32,137,-
000.00 of State funds, $4,332,000.00 of Federal Government funds and
$3,531,000.00 of County, City and Railroad funds. Of this amount
$22,056,766.91 has been turned into Highway funds, and $20,234,-
177.05 has been expended. This expended total comprises the fol-
lowing amounts:
State Funds
Federal Government Funds
Railroad Funds
Totals
1919
$ 6,296,377.07
224,851.60
308,550.01
$ 6,889,778.68
1920
$11,362,169.83
1,096,027.33
868,539.59
17,661.62
$13,344,398.37
Total
$17,658,546.90
1.320,878.93
1,237,089.60
17,661.62
$20,234,177.05
This total expended amount is five and one-half times as great as
the total amount expended during the 1917-1918 biennium, and is
three and one-half times as great as the total amount expended for
highway construction, under State jurisdiction, in all time prior to 1919.
More detailed statements of the receipts and expenditures of the
Department appear in the section of this report devoted to financial
statements.
APPROACHING MITCHELL POINT TUNNEL FROM THE WEST.
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FUNDS AVAILABLE FOR 1921 AND 1922
Under the several authorized bond issues, there remains unsold a
total par value of $13,066,799.27. Of this amount, $12,683,417.27 will be
available during 1921 and 1922. This $12,683,417.27, it is estimated, will net
approximately $12,000,000.00, which, together with the estimated net
income from the quarter-mill tax, motor vehicle license fees, gasoline
tax and all other sources of revenue, including federal government
and county co-operation, will give during the years 1921 and 1922 a
total amount available for expenditures for road purposes, under the
supervision of the Highway Commission, of approximately $24,900,000.00.
Of this amount, there is obligated in connection with outstanding
contracts, maintenance work, and general operating expense, a total of
approximately $14,800,000. This leaves available for new contracts
during the 1921-22 biennium, approximately $10,100,000.00.
In this connection it should be noted that during the 1919-1920
biennium, contracts were awarded by the Commission to the amount of
$26,200,000.00, which amount is more than two and one-half times as
great as the amount available for contracting during the coming biennium.
Of the $24,900,000.00 estimated to be available for expenditure
during 1921 and 1922, $19,650,000.00 is State money, $3,000,000.00
is Federal Government money, $2,200,000.00 is County money, and
$50,000.00 is railroad money. The amounts of County and railroad
money include only funds which have been definitely agreed to by the
authorities concerned, and do not include any amounts for anticipated
future co-operation.
WORK UNDER CONTRACT
During the 1919-1920 biennium there were awarded contracts for 419
miles of paving, 638 miles of broken stone and gravel surfacing, 1,000
miles of grading and 162 bridges. Of this work there remains uncom-
pleted on November 30, 1920, 72 miles of paving, 269 miles of broken
stone and gravel surfacing, 239 miles of grading and 55 bridges, including
forest road projects.
The total estimated cost of all work placed under contract is $28,-
500,000.00. Upon this work there has been expended approximately
$18,750,000.00, leaving a total obligation under uncompleted contracts of
approximately $9,750,000.00.
COLUMBIA RIVER HIGHWAY NEARING COMPLETION
The improvement of the Columbia River Highway from Astoria to
Pendleton is rapidly nearing completion. During the two-year period
covered by this report, 169 miles of this highway were graded, 108 miles
surfaced with broken stone and gravel, and 103 miles paved. To com-
plete this highway in accordance with present plans, there remains to be
done only four miles of grading, 12.5 miles of broken stone and gravel
surfacing and 25.3 miles of paving, these figures including 2.3 miles of
paving within the limits of incorporated cities. Of the work remaining
to be done, the four miles of grading is under contract and will be com-
pleted within a few weeks. Plans are in preparation for the remaining
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sections of paving and broken stone and gravel surfacing, and contracts
for this work will be awarded early in the coming year.
When these few remaining miles are completed, the Columbia River
Highway will be surfaced over its entire length of 340 miles, the sur-
facing consisting of 204 miles of pavement and 136 miles of broken
stone and gravel surfacing. The pavement will be continuous between
Astoria and a point three miles east of The Dalles, and the broken stone
and gravel surfacing will extend from this point to Pendleton.
At the close of the 1920 season, there is fully complete on this high-
way 178.7 miles of pavement and 123.5 miles of broken stone and gravel
surfacing. All of this pavement is sixteen or more feet in width with
an additional four feet of broken stone shoulders. All of the broken stone
surfacing is sixteen feet in width. On the opposite page is given a
diagram which shows in graphic form the present surfaced sections of
this highway, together with those sections which remain to be improved.
While the surfacing of the Columbia River Highway has represented
a task of considerable magnitude, the grading of this great highway has
not only been much more costly than the surfacing, but has presented
much greater difficulties. For many miles it has been necessary to con-
struct the roadbed for this highway upon the rugged and almost vertical
walls of the Columbia River Gorge, necessitating that the roadway be
literally carved out of the solid rock. In many places the rock bluffs
overhang the finished highway, and at no less than six places it has
been necessary to tunnel through rock points which could not otherwise
be overcome. For almost its entire length, the highway presents a series
of concrete bridges, rock walls, overhanging rock bluffs, tunnels and
other construction features of great interest from an engineering as
well as from a scenic standpoint. The grading of this highway, now
practically complete, represents what is probably the most difficult and
costly piece of highway construction yet undertaken in America.
PROGRESS ON THE PACIFIC HIGHWAY
During the past two years the improvement of the Pacific Highway
has gone forward as rapidly as the conditions encountered would permit.
Although there still remains a large amount of paving work to be done
before this highway will be paved over its entire length, it is now an
all-year road, and may be traveled with ease at all seasons.
In bringing this highway to a condition suitable for paving, it has
been necessary to relocate and regrade practically all of it, eliminating
the many excessive grades, narrow roadbeds, crooked alignment, unneces-
sary distance, dangerous grade crossings, poor drainage, and other
defective conditions which existed up to the time the surfacing of this
highway was undertaken. The grading of many sections has taken as
long as two years, and on account of the high fills and the character of
the soil, many of the newly graded sections must be allowed two and
three years for settlement before they are in a condition to receive pave-
ment. All of the heavy grading, except a ten-mile section between
Myrtle Creek and Canyonville, which, until recently, has been held up by
injunction, has now been completed, however, and the placing of pave-
ment can proceed as rapidly as permanent settlement of fills is reached.
COLUMBIA RIVER AND PACIFIC HIGHWAYS
Diagram showing status of surfacing on Nov.30,1920
COLUMBIA RIVER HIGHWAY
Total Length of Highway 340.1 Miles
COLUMBlA Miles Paved, to Nov 30,1920. 178.7 Miles.
HIGHWAY Miles Surfaced with Gravel and Broken Stone,
to Nov 30, 1920, 123 5 Miles.
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The total mileage of pavement laid on this 345-mile highway to
November 30, 1920, aggregated 173.8 miles. In addition to this, 17.7
miles are under contract for paving, and it is estimated that an additional
seventy miles will have reached settlement and be ready to pave during
the 1921 season. It will probably be safe to complete the pavement of
the entire highway during 1922.
The work done on the Pacific Highway during 1919 and 1920 consists
of 121.8 miles of paving, 76.2 miles of broken stone and gravel surfacing,
and 110.6 miles of grading. There remains to be done to complete the
improvement between Portland and the California State line, 43 miles of
grading, 56 miles of broken stone or gravel surfacing and 171.8 miles
of pavement, of which nine miles of grading, thirteen miles of broken
stone or gravel surfacing and 17.7 miles of paving are now under
contract.
Adjacent hereto will be found a diagram showing in a graphical man-
ner the present status of the surfacing of the Pacific Highway, and
briefly describing the conditions of those sections which are still unpaved.
PROGRESS ON WEST SIDE HIGHWAY
What is generally called the West Side Pacific Highway from Port-
land, through Newberg, McMinnville, Monmouth and Corvallis, to a
junction with the Pacific Highway at Junction City, is now slightly over
half paved. The total length of this highway is 113.3 miles, of which
58.5 miles is paved and 25.5 miles surfaced with broken stone and gravel.
There remains to be brought to standard grade and alignment, three
sections, aggregating 23.8 miles. Twenty-nine miles of temporary rock
or gravel surfacing remain to be placed to facilitate traffic until the
newly graded roadbeds are settled and ready to pave. And then, 54.8
miles of pavement will complete the improvement of this important State
highway.
Of the work remaining to be done, 16.4 miles of paving and five miles
of broken stone surfacing are under contract. Of the 38.4 miles of
paving not yet contracted, the ten miles between Monroe and Junction
City will be in a condition to pave during the 1921 season, but the balance
should not be paved until 1922 or later.
Some delay in the improvement of this highway has resulted on
account of the failure of the Polk County Court to proceed with the
preparing of the grade across Polk County upon the location adopted by
the Highway Commission. It was hoped that the paving across this
county could be completed during the 1921 season, but this will not now
be possible.
The present status of the surfacing on the West Side Highway is very
clearly shown upon the accompanying diagram.
POST ROAD PROJECTS
During the 1919-1920 biennium no less than twenty per cent of the
work of the Highway Department has been co-operative work with the
Federal Government under the Federal Aid Post Road Act. In connec-
tion with these co-operative projects, all plans are prepared, contracts
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awarded, and construction supervised by the State Highway Department
subject to the approval and final acceptance of the Secretary of Agri-
culture acting through the United States Bureau of Public Roads. The
Federal Government will co-operate on approved projects to the extent
of fifty per cent of the cost with two limitations. The first limitation
is that the government participation shall not exceed $20,000.00 per mile
exclusive of bridges over twenty feet clear span, and the second is that
their share shall not be in excess of the amount provided in the project
agreement or in excess of fifty per cent of the final cost of construction
based upon the itemized statement of quantities given in the project
agreement estimate. An allowance of ten per cent of the construction
cost for engineering and contingencies is made on all projects. This
percentage is figured in the government co-operation and payment is
allowed for all actual engineering and contingency items incurred up to
the given limitation. In actual practice, however, it has been found
impracticable to collect a government proportion of the full fifty per
cent. Of the total projects put under way in this State, it is calculated
that the government will pay 45.51 per cent and the State and County
54.49 per cent. This apparent failure to collect the full fifty per cent is
occasioned by construction items occurring on the work which cannot be
determined at the time of preparing the project agreement estimate. On
June 30, 1920, the Secretary of Agriculture had approved post road
projects in the United States to a total of $384,916,819.00. The Federal
co-operation on these amounted to $163,841,503.00, or 42.56 per cent of
the total. In view of this general average for the United States, it is
felt that the State Highway Department of Oregon is securing as great
a proportion of Federal aid as may reasonably be expected.
In the handling of Federal aid post road work, the Secretary of Agri-
culture has promulgated certain regulations with which the various
states must comply. The first step in securing Federal aid on a project
is the presentation to the Bureau of Public Roads of what is known as
a project statement. This project statement sets out the proposed project
in detail, giving the exact location of the work, the mileage involved, class
of improvement contemplated, a detailed statement of quantities with
their estimated costs, and a showing of the local authority funds which
are available for the prosecution of the work. Upon the approval of the
project statement, detailed plans are prepared and submitted. Upon
award of the contract, the Bureau of Public Roads is furnished with a
project agreement estimate which sets out all the various construction
quantities and the contract unit prices applicable. This project agree-
ment estimate is used as a basis for the preparation of the project agree-
ment, which is executed by both the Secretary of Agriculture and the
State Highway Commission. Upon execution of this agreement, the
project is eligible for the payment of government funds as the work
progresses. The State advances the funds required to carry on the
work, and bills the Federal Government from time to time for its pro-
portionate part of the cost.
Federal statutes require that all moneys be expended during the
fiscal year for which they had been appropriated, but the Department
of Agriculture has ruled that the execution of a formal project agree-
ment and the setting aside of the funds in the Treasury of the United
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States constitutes a definite obligation and is an expenditure within the
meaning of the law, regardless of whether or not any construction on
the project is actually accomplished within the particular fiscal year.
The State of Oregon has fully met all Federal funds available to June
30, 1920, and has until June 30, 1922, to place the 1921 apportionment
under project agreement, although the actual construction of the projects
may continue for an indefinite period beyond that time. No difficulty
is anticipated in fully meeting all the Federal aid allotted to Oregon as
there only remains an amount of $354,608.80 unmatched at the present
time.
During the biennium covered by this report, good progress has
been made in securing Federal co-operation and in carrying out work
under the Federal Aid Act. To date a total of fifty projects have been
submitted for post road co-operation. Six of these projects have been
withdrawn or rejected and the other forty-four have been placed under
contract and are either completed or in the course of construction at the
present time. Two jobs, the John Day-Fisk Creek and the Hall Hill-
Prairie City sections, were contracted during 1918, the balance having
been placed under way during the last two years.
The post road work as a whole is of considerable magnitude. The
total length of the various projects aggregate 441 miles and the work
involved consists of 369 miles of grading, 272.4 miles of macadamizing
and 62.63 miles of paving. The total estimated cost of this work is
$8,739,404.24, the State paying $3,758,875.85, the various counties $1,002,-
958.92 and the Federal Government $3,977,569.47. Total expenditures to
date amount to $4,584,490.23, leaving a cost to complete of $4,154,914.01.
The total expenditures made comprise $3,043,902.60 from State funds,
$219,708.70 from County funds and $1,320,878.93 from Federal Govern-
ment funds. A complete detailed statement of these expenditures will
be found in Table IX, which is published in another portion of this
report.
FOREST ROAD PROJECTS
A very considerable amount of highway improvement has been ac-
quired by the State by co-operation with the Federal Government under
what is known as the Federal Forest Road Act. Under this act Federal
money is appropriated for the improvement of roads in or adjacent to
national forests. These forest road improvements are handled under
the supervision of the United States Bureau of Public Roads representing
the United States Forestry Department. By this Bureau the surveys
are made, plans prepared, contracts awarded and construction supervised.
The general location and type of construction is, of course, subject to the
approval of the Highway Commission, but the detail of the work is
entirely in the hands of the Bureau of Public Roads.
In connection with Forest Road Projects, the State usually co-operates
to the extent of fifty per cent of the cost, and after the construction
work is completed, the State becomes solely responsible for necessary
maintenance work.
To date, co-operative forest road agreements have been entered into
for nineteen separate projects, of which number thirteen call for con-
struction work and six for surveys only. The total mileage amounts to
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338 miles, comprising 217.6 miles of construction work and 120.4 miles
of surveys. At the present time there are under construction or com-
pleted, 57.6 miles of grading and surfacing and 76.4 miles of grading
only, leaving 83.6 miles upon which construction has not yet been
commenced.
The total estimates for projects under the agreements now executed
amount to $3,026,061.45, the State participating to the extent of $1,471,-
102.52, the various counties $213,149.87 and the Federal Government
$1,341,809.06. Total expenditures to date amount to $1,568,241.67. Of
this amount the State has expended $809,261.58, including $7,152.61 ex-
pended during 1918, the various counties $102,271.45 and the Federal
Government $656,708.64. The amounts given as expended by the counties
and Federal Government are based upon figures furnished by the Port-
land office of the Bureau of Public Roads. The State has no part in the
expenditures of these funds and they will not be found included in any
of the State fiscal data given in this report.
An itemized statement of the status and expenditures on the various
Forest Road Projects will be found in Table X, which is published in
another portion of this report.
FEDERAL AID APPORTIONED TO OREGON
The following tabulation shows the funds that have been apportioned
to the State of Oregon under the Federal Aid Acts of 1916 and 1919.
Period for Which Funds Are Appropriated
Act of July 11, 1916:
July 11, 1916, to June 30, 1917
July 1, 1917, to June 30, 1918
July 1, 1918, to June 30, 1919
July 1, 1919, to June 30, 1920
July 1, 1920, to June 30, 1921
July 1, 1921, to June 30, 1922
July 1, 1922, to June 30, 1923
July 1, 1923, to June 30, 1924
July 1, 1924, to June 30, 1925...
July 1, 1925, to June 30, 1926
Act of February 28, 1919:
Feb. 28, 1919, to June 30, 1919
July 1, 1919, to June 30, 1920
July 1, 1920, to June 30, 1921
Totals -
Post Roads
$ 78,687.00
157,375.00
236,332.85
314,983.64
394,038.01
787,459.10
1,181,188.65
1,182,114.02
$4,332,178.27
Forest Roads
$ 127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
218,871.00
218,871.00
158,939.00
$1,874,621.00
Total
$ 206,481.00
285,169.00
364,126.85
442,777.64
521,832.01
127,794.00
127,794.00
127,794.00
127,794.00
127,794.00
1,006,330.10
1,400,059.65
1,341,053.02
$6,206,799.27
CO-OPERATION WITH COUNTIES IN WORK ON
STATE HIGHWAYS
During the 1919-1920 period co-operative agreements have been
entered into with counties whereby $3,459,807.27 of County money
has been obligated for expenditure upon State Highways under con-
tracts awarded by the State Highway Commission. Of this amount
$1,237,089.60 was disbursed during the two-year period, of which
$397,347.92 was paid out by the counties upon vouchers drawn by the
State Highway Department, and $839,741.68 was paid into the State
Highway Fund for direct disbursment by the State. The details of
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amounts obligated and amounts expended by each county, showing the
particular pieces of work involved, will be found in the part of this
report devoted to detailed financial statements.
In addition to the above, counties have obligated themselves to the
extent of $213,149.87 in connection with Forest Road construction.
This work is all on State highways, but is expended under the direction
of the U. S. Bureau of Public Roads representing the Forestry Depart-
ment. County expenditures during 1919-1920 on these Forest Roads
amount to $100,731.39 in addition to $1,540.06 expended prior to this
period.
COUNTY FORCE WORK ENGINEERED BY STATE
HIGHWAY DEPARTMENT
The State Highway Department has engineered a very considerable
amount of what is classed as strictly County work. This class of work
is either done by County forces or under contracts let by the counties.
All bills for construction items are paid directly by the counties and
are not audited by the State Highway Department as are bills upon
the county co-operative work described in the preceding article. No
record is available of the amounts expended by counties upon work of
this class, but it is estimated to be not less than $1,000,000.00 during
the 1919 and 1920 seasons. Umatilla County, alone, expended more
than $500,000.00 for work of this kind.
Engineering supervision for work of this kind, all of which is on
State Highways, is furnished to the counties by the State, without
charge.
RAILROAD CO-OPERATION IN GRADE CROSSING ELIMINATION
During the two year period covered by this report a number of
agreements have been entered into whereby railroad companies co-
operate with the State and Counties in the elimination of grade cross-
ings. The total amount of railroad funds obligated under these agree-
ments is $71,012.99 of which amount $17,661.62 was disbursed during
1919 and 1920.
The grade crossing eliminations involved in these agreements
together with the estimated costs and amounts of State, County and
railroad co-operation are as follows:
PROJECT
Douglas County—•
Comstoek Overcrossing
Jackson County—
Overcrossing South of Ashland..
Tolo Overcrossing
Lane County—
Grading to elimr'nate four
grade crossings between
Walker and Cottage Grove
Overcrossing near Divide
Totals
Estimated
Total Cost
$ 22,547.96
48,000.00
32,431.87
49,602.38
27,500.00
$180,082.21
CO-OPERATION
State
$ 9,932.93
19,200.00
12,972.75
1,686.25
8,250.00
$52,041.93
County
$ 4,205.01
9,600.00
6,486.37
28,485.91
8,250.00
$57,027.29
Railroad
$ 8,410.02
19,200.00
12,972.75
19,480.22
11,000.00
$71,012.99
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In addition to the grade crossing eliminations referred to in the
above tabulation, a very large number of grade crossings have been
eliminated as far as through traffic is concerned, as a result of the
regrading and relocation of State highways. Many old roads which
cross and recross railroad tracks have been replaced by highways con-
tinuing on one side of the tracks, and, where absolutely necessary to
cross, doing so by means of overhead and undergrade crossings. As a
result of this practice the State highways of Oregon are noticeably free
from grade crossings as compared with the State highways of other
states and the danger of grade crossing accidents has been very
materially reduced.
MARKET ROADS
With a view to encouraging the improvement of county roads, there
was enacted in 1919 a law creating a fund to be used in aiding counties
in the construction of market roads. The act provides that this fund be
apportioned to those counties which qualify for State aid under the
market road act, in proportion to the amounts contributed by them, and
only those counties are entitled to State aid which by special county tax
raise an amount equal to a 1-mill levy upon all taxable property in the
county, or an amount equal to the amount of the counties' apportionment
from the State Market Road Fund. It further provides that no county
be apportioned in any one year more than ten per cent of the total
amount of the fund.
The distribution of the State Market Road Fund is made by the State
Highway Commission. The funds are expended by the county courts
upon work handled under their supervision with the provision that the
work done be upon locations and grades approved by the State Highway
Commission.
The fund for 1920, the year in which the Market Road Act became
operative, amounted to $990,435.46, which amount was distributed among
the counties of the State on the following basis:
The amount of the Multnomah County apportionment was fixed by
the ten per cent limit on the amount to be apportioned to any one county.
Multnomah County therefore received $99,043.55.
The sum of $633,155.89, which is the sum of the contributions of all
counties excepting Multnomah, was apportioned by turning back to each
county the amount which it had contributed.
The balance of the fund, $258,256.02, representing the excess of Mult-
nomah County's contribution above the amount which could be appor-
tioned to that county, was apportioned among the other counties in
direct ratio to their original contributions, which, of course, is also in
direct ratio to their assessed Valuations.
The total of the amounts raised by the several counties to match the
State apportionments for 1920, as shown by resolutions of their respective
county courts, on file with the State Highway Commission, was $959,-
574.78, which, together with the $990,435.46 of State funds, makes
$1,950,010.24, the total amount available for market road improvement
for the year.
The first apportionment of State Market Road Funds was authorized
by the State Highway Commission on June 1, 1920, the total of the
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apportionments authorized at this time being $366,099.72. The appor-
tionment of the remaining $595,699.97 was authorized on November 6.
The amounts apportioned to each county are shown in the accompanying
table.
The act provides that market roads shall be constructed only under
the supervision and control of the county courts of the various counties;
that the State Highway Commission shall furnish plans and specifications
for the construction and shall supervise the surveys and establish the
grades.
In 1920 most of the market road surveys and preparation of plans and
estimates were made by County Engineers and Roadmasters, under the
supervision of the State Highway Commission, the plans being sent to the
office of the State Highway Engineer for approval.
The construction work accomplished during 1920 is probably less
than may be expected in future years, because of the fact that funds
were not available until late in the season and the details of the opera-
tion of the act were not thoroughly understood.
In spite of these conditions, however, a very considerable amount of
work was done. Approximately 200 miles of road was graded, of which
approximately fifty miles was new construction and 150 miles re-shaping
and widening in preparation for surfacing. Approximately thirteen
miles of pavement and 136 miles of crushed rock and gravel surfacing
were constructed. See Table on page 46.
The total amount expended upon market road construction during the
season was approximately $1,518,610.40, leaving a balance unexpended
of approximately $421,399.80, which is in the hands of the various county
courts for expenditure in 1921.
The details of the apportionment of funds to the different counties,
the expenditures and the mileages of completed Work are set forth in the
following tables.
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SUMMARY OF MARKET ROAD CONSTRUCTION DURING 1920
Miles
Surfaced
„ . . . , . „ Miles with Miles
COUNTY
 P a v e d Broken Graded
t Stone or
Gravel
Baker 4.4 9.9
Benton 1.9 1.9
Clackamas 2.5 5.3
Clatsop 2.7 2.7
Columbia - 1.0
Coos 1.7 4.3
Crook - 5.0 10.0
Curry 2.8
Deschutes i 2.9 6.9
Douglas 7.7 1.0
Gilliam I
Grant 4.8
Harney 14.8
Hood River 0.4 0.4
Jackson 4.0 9.0
Jefferson 1.9 2.9
Josephine 10.0 11.0
Klamath 5.5
Lake '.. 4.0
Lane 5.7 5.7
Lincoln - 2.0 2.5
Linn 16.7 16.7
Malheur 1.5 5.0
Marion 6.0 19.8 19.8
Morrow 3.5
Multnomah 3.9 5.7 2.5
Polk 2.0
Sherman '. 2.3 0.9
Tillamook 1.8 1.6
Umatilla 11.4 11.4
Union 9.1 11.9
Wallowa 5.0
Wasco 5-2 5.2
Washington 9.0 1.5
Wheeler
Yamhill 4.0 11.0
Totals 13.0 136.2 204.4
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PAVING
Following out the apparent intent of the Legislature as expressed in
the several laws governing State highway work, the Highway Commis-
sion in awarding paving contracts has made it a practice to consider, on
a competitive basis, two or more types of pavement for each paving job.
Every job has been thrown open to competitive bidding on both concrete
and bituminous pavements, and the award has always been made for the
type upon which the lowest total bid was received. The thickness and
general makeup of each type has necessarily varied with the condition
of subgrade, the character of available materials, and the class of traffic
to be carried, and there has been a gradual tendency toward heavier
types of pavements to meet traffic conditions which are continually
becoming more and more severe.
Except where subgrade conditions are unusually favorable, as on
sections having heavy gravel or broken stone surfacing of sufficient
width and at proper grade to form an absolutely rigid foundation, it is
now standard practice to specify for bituminous pavement a thickness of
8 inches consisting of a 2-inch bituminous wearing surface, with a 3-inch
bituminous base, on a 3-inch broken stone macadam sub-base, and for
concrete pavements, a thickness of 7 inches. It is generally considered
that there is little to choose between these two types of pavements, each
type having advantages over the other under certain circumstances.
From the standpoint of cost, the two types of pavement are as nearly
competitive as it is possible to obtain. While most of the pavement con-
structed by the Highway Commission has been of the bituminous type,
no less than 55 miles of concrete pavement has been placed under con-
tract during the past two years. The chief factor which has operated to
throw the majority of contracts to bituminous types of pavement is
that the paving contractors in this state have been better equipped to
lay bituminous pavements than concrete, and for this reason only a very
limited number of contractors have been in a position to bid on concrete
pavements.
A factor which prevents concrete pavements from being laid more
cheaply than bituminous pavement is the excess price which must be paid
for cement in this State. For some reason not accounted for by higher
cost of production, the price of cement in Oregon has been very
materially higher than in either Washington or California. It is prac-
tically impossible to secure a basis for comparison of cement prices, but
a conservative estimate places the discrimination against Oregon buyers
at not less than twenty per cent.
The pavements laid by the Highway Commission during 1919 and
1920 have, with only two exceptions, been 16 feet in width with an addi-
tional 2 feet of rock or gravel shoulders along each side. The rock or
gravel shoulders are considered to be an important feature in connection
with pavements of all kinds as they protect the edge of the pavement,
prevents the formation of a rut along the side of the pavement, and
provides an extra width of surfacing in the event it becomes necessary
to turn off the paved width in passing other vehicles.
As stated elsewhere in this report, there has been laid during the
past biennium, 347.2 miles of pavement and there remains under con-
tract on November 30, 1920, 72 miles of pavement. Of the pavement laid
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during the two year period 34.9 miles were concrete and 312.3 miles
bituminous.
Of the 347.2 miles of pavement laid, 121.8 miles were on the Pacific
Highway, 103.0 miles on the Columbia River Highway, and 122.4 miles
on other highways.
The average cost of pavements completed during 1919 and 1920, based
upon final paid amounts under all completed pavement contracts, an ag-
gregate of 189.1 miles, was $1,210.00 per mile per foot width. This aver-
age cost is for pavement and pavement base. It does not include the cost
of grading, shoulder construction and engineering.
BROKEN STONE AND GRAVEL SURFACING
The work of the past biennium has demonstrated that very excellent
road surfacing can be constructed from broken stone and gravel at a
fraction of the cost of pavement. No less than 369.4 miles of this class
of surfacing were constructed during 1919 and 1920, and in nearly every
instance very good results were obtained.
It is the general practice of the Department to construct broken
stone and gravel surfacing of materials having a maximum size of
one and one-half inches. In most cases the materials are separated
into two sizes, the base course of the surfacing being constructed from
the size from three-fourths of an inch to one and one-half inches, and
the top course from the size from three-fourths of an inch to dust. In
general, the surfacing is not rolled, the compacting being effected by
hauling over the materials as they are placed, with dragging at frequent
intervals as the hauling progresses.
It has been found that the construction of waterbound macadam is
not desirable, due to the difficulty with which it is maintained. The
broken stone or gravel surfacing as laid by the Department, with fine
materials on top, affords a very good traveling surface and can be easily
maintained by dragging. The use of no materials larger than one and
one-half inches in size, even in the base course, prevents any possibility
of large stones coming to the surface as a result of maintenance opera-
tions.
This method of construction cannot, of course, be used under all con-
ditions. Where the subgrade is unusually soft and unstable, it is fre-
quently found to be desirable to use a somewhat larger size of material
in the base or to construct a sub-base course of coarse material. It is
occasionally found necessary, particularly in the construction of gravel
surfacing, to sprinkle the materials as they are placed to assist in com-
pacting.
Most of the broken stone and gravel surfacing laid by the Department
during 1919 and 1920 was 16 feet in width with an average compacted
thickness of 6 inches. In one or two instances, however, 20-foot surfac-
ing has been constructed, and on other sections of road where the traffic
is comparatively light some 12-foot surfacing has been placed.
Broken stone and gravel surfacing has cost on the average about
$450.00 per mile per foot width.
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GRADING
Of the 1,000 miles of grading work placed under contract during 1919
and 1920, 761.4 miles were completed. This grading work has ranged
from very light work costing four and five hundred dollars per mile to
the very heaviest of mountain work costing fifty and sixty thousand
dollars per mile. While an exact average figure is not available, it is
estimated that the average cost per mile of the grading work, exclusive
of bridges, was approximately $12,500.00.
The width of roadbed used on State Highway work varies from 16
feet on the lighter traveled roads in mountainous country to 40 and 50
feet on heavy traveled roads in level country. On the more important
State Highways through mountainous country the standard width is
22 feet between ditches in cut and 26 feet in embankment. The maximum
gradient on the main highways is 5 per cent, and the minimum curve
radius 200 feet. On highways of lesser importance, 6 and in extreme
cases, 7 per cent grades are used and the minimum curve radius 100 feet.
It is usual practice, in connection with the grading work of the Depart-
ment, to construct substantial guard fences on the outside of curves and
along the shoulders of high embankments wherever such fences are
required for the safety of motorists.
BRIDGES
During 1919 and 1920, contracts were let for the construction of 162
bridges, estimated to cost when completed, $2,047,600.00. Of these bridges,
107 were completed during this period. These 107 structures aggregated
a total length of 10,700 feet and cost $837,000.00. Expenditures under
uncompleted contracts totalled approximately $475,000.00.
The great majority of the bridges being constructed by the Depart-
ment are reinforced concrete structures, the use of timber structures
being confined almost entirely to highways of secondary importance.
Probably the finest examples of concrete structures erected during the
past two years are the Rock Point Bridge near Gold Hill in Jackson
County, and the Sucker Creek Bridge near Oswego in Clackamas County.
Views of both of these bridges accompany this report.
The most complicated and costly of all structures placed under
contract is the Youngs Bay Bascule Bridge south of Astoria in Clatsop
County. This bridge is 1,765 feet in length with a 150-foot double leaf
trunnion bascule channel span. This structure will be completed about
July of the coming year, and will cost complete about $365,000.00.
In compliance with the State law directing the State Highway Com-
mission to furnish designs for County bridges when called upon by.
County Courts, designs were prepared for eleven County structures
aggregating an estimated value of $245,000.00. Of these structures, two
have been completed and three others are under construction. The
estimated cost of the five structures completed and under contract is
$76,000.00. The most noteworthy of the County bridge construction
handled under the supervision of the Department is the 240-foot steel
span structure over the Santiam River near Mehama. This is an inter-
county bridge, and its cost of approximately $48,000.00 is being paid
jointly by Marion and Linn counties.
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At the request of the Multnomah County Court, an investigation was
made of the Burnside and Morrison Street bridges over the Willamette
River in Portland. The purpose of these investigations was to determine
whether or not these bridges were still in condition to safely carry the
traffic being put over them. As a result of the investigation, both
structures are being repaired and strengthened, and an early replace-
ment of the Burnside Street structure is being contemplated. This matter
is more fully treated in the part of this report devoted to work in
Multnomah County.
The work of preparing the designs for the bridges placed under con-
tract and for a large number of other structures which it is planned to
construct during the coming season, represents in itself a very consider-
able task. Altogether 238 designs were prepared for structures having
spans in excess of eighteen feet. In addition to this, designs were prepared
for seventy-nine structures having spans less than eighteen feet. The
sum of the estimated costs of all structures designed during the two-year
period is $4,850,000.
In another part of this report will be found complete tabulations
showing the location, type of structure, estimated cost and present status
for each structure designed.
SIGNING OF STATE HIGHWAYS
In response to a growing demand for a uniform and adequate system
of road signs, the Highway Commission undertook, early in 1920, the
signing of the more important of the State highways. This work had
not been taken up earlier due to the fact that none of our State highways
prior to 1920, had been definitely located over their entire lengths,
making it impossible to determine the mileages between many important
points with sufficient accuracy to warrant the showing of these mileages
on permanent signs.
The general plan for the signing of State highways is to erect
permanent signs at each crossroads and at such other points as a traveler
might require guidance, these signs showing the direction and distance to
the nearest town, to the nearest large town or city and to such large city
or other point which might be considered the destination of the major
portion of the through traffic. To indicate the route between these
metal signs and to give assurance to the traveler that he is on the proper
road, highway markers are provided at intervals not greater than one
mile. These markers, as a rule, will consist of a distinctive design, painted
upon telephone poles, the designs for different highways being of dif-
ferent colors, and all showing the highway number of the particular
highway.
The permanent road signs at crossroads are, in general, enamel metal
signs on hollow steel posts embedded in concrete pedestals. Their con-
struction and appearance is clearly shown in the adjacent picture of one
of the Pacific Highway signs located in the outskirts of Eugene.
During the 1920 season, the Pacific Highway, 345 miles in length, was
completely signed, and complete mileages, sign locations and sign designs
were worked out for the signing of the Columbia River Highway from
Astoria to Pendleton, the Tualatin Valley Highway from Portland to
TYPE OF ROAD SIGN BEING USED FOR THE PERMANENT SIGNING OF STATE
HIGHWAYS.
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McMinnville, and the McMinnville-Tillamook Highway from McMinnville
to Tillamook. The signing of all of these highways will be completed
before the summer of 1921. In addition to this, plans have been worked
out for the signing of some of the Eastern Oregon highways with
temporary signs of wood, these to be replaced with permanent signs when
the highways involved have been permanently located over their entire
lengths. The erection of these temporary signs will be commenced within
the next few weeks.
STATE EQUIPMENT
In the previous report, mention was made of the beginning made in
securing equipment for maintenance and construction work which it was
found necessary or advisable to do with State forces direct. The first
building constructed in 1918 on the Penitentiary Brick Yard site proving
inadequate and also the storage space adjacent too small in area, arrange-
ments were made with the Warden of the Penitentiary and the Board of
Control whereby the penitentiary relinquished the entire brick yard
site, removing it to a plot of ground directly east on the condition that
the department pay for the cost of extending the spur track and the
necessary materials to put the new grounds in shape.
This arrangement has given the Department storage space several
acres in extent just outside of the city limits of Salem with railroad
facilities. The total plant now consists of one 40x80 warehouse and
shop, one 70x80 shop, two two-story 60x80 warehouses, one shed 368x24
and another shed 80x24 and two loading platforms. The State Fair Board
has also generously allowed the department the use of some of the Fair
Buildings for winter storage purposes. The garage formerly occupied
at 660 Capital Street was discontinued in 1920. To take care of repairs
necessary to equipment in use in eastern Oregon a branch shop is main-
tained in Pendleton.
Helpful legislation was enacted by the Legislature in the 1919 session,
enabling the Commission to dispose of obsolete or worn out equipment
and has been taken advantage of and a return made to the State High-
way Fund.
Equipment which has been purchased with State Highway Funds, some
of which was purchased prior to 1919, includes the following:
5 5-ton trucks. 1 24-inch Symons disc crusher.
1 3% -ton truck. 2 gasoline locomotives.
4 1-ton trucks. 87 Ford touring cars.
1 railroad paving plant. 8 Buick touring cars.
3 steam rollers. 4 Maxwell touring cars.
1 gasoline roller. 2 Chevrolet touring cars.
1 No. 5 gyratory crusher. 2 Jeffery roadsters.
4 No. 2 jaw crushers. 1 Reo touring car.
Miscellaneous assortment of graders, scarifiers, fresnoes, wheelers,
pumps, air compressors, drills, gas engines, small tools, messhouse
equipment, etc. The total value of this equipment is estimated to be
$143,000.00.
In February, 1919, Congress passed a bill which authorized the Sec-
retary of War to transfer to the Secretary of Agriculture all available
war material, equipment and supplies not needed for the purpose of the
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War Department but suitable for use in the improvement of highways
and provided that the same be distributed among the Highway Depart-
ments of the several states for use on the highways. The distribution of
this equipment began in June, 1919, and has continued since that date
as it became available. Subsequent legislation enacted in the spring of
1920 provided that equipment other than the trucks previously allotted
should be appraised by the Secretary of Agriculture and that the States
should be required to pay 20 per cent of the appraised value, provided,
however, that freight cost to destination should be deducted from the
20 per cent valuation. Some equipment has been received under this
clause, but no charges have been made, since the freight charges were
in excess of the very reasonable appraised value.
Oregon has received from the Government as follows:
22 5-ton trucks. 1 16-ton road roller. v
21 4-ton trucks. 18 wagons.
16 3%-ton trucks. 2 concrete mixers.
89 3-ton trucks. 15 Ford touring cars.
148 2-ton trucks. 3 Ford roadsters.
7 1%-ton trucks. 9 Ford ambulances.
1 %-ton truck. 1 Oakland touring car.
1 5-ton Cleveland tractor. 1 Reo touring car.
38 120 H.P. Holt tractors. 2 Oldsmobile touring cars.
2 tractor trucks. 2 Willys Overland.
1 asphalt paving plant. 10 Cleveland motorcycles.
1 20-ton locomotive crane.
Miscellaneous assortment of tanks, pumps, forges, ranges, truck repair
parts, etc.
An estimate of the value of this equipment, some of which is new, is
$1,400,000.00. This equipment cost only the packing and transportation
charges. Most of the equipment came from eastern points, but some of
the trucks were available at Fort Stevens, Camp Lewis and Camp
Kearney. The trucks when received were equipped with box and ammuni-
tion bodies and had to be equipped with power hoists and dump bodies
to adapt them for highway construction. To date, the Department has
equipped 118 of these trucks with hydraulic hoists and dump bodies, all
of the work having been done in our own shops, also the necessary over-
hauling of the used trucks.
Of the trucks received during 1919, the majority were equipped and
ready for use during the entire season of 1920. Considerable delay was
experienced, however, bath years in securing hoisting equipment, due to
the large demand for this kind of machinery, with the consequence that
the trucks received during 1920 were not equipped until quite late in
the season.
There being an excess of some items beyond the immediate needs of
the Department, a portion of it has been turned over to the Counties
on a lease basis substantially on the same terms as received from the
Government. Under the Federal law, however, the title must remain
with the State. To date, there has been turned over to the Counties 116
trucks and 15 120 H.P. Holt caterpillar tractors.
The department has also received from the Government 765,000 pounds
of the high explosive TNT, 50,000 pounds of black powder and 250,000
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blasting caps. A portion of these explosives were used on work being
done by State forces and by Counties doing work on a co-operative basis,
also some has been turned over to the contractors at a fixed price per
pound, or .furnished free in consideration of reduced bids. About 200,000
pounds of T N T is in storage for 1921 construction.
To handle the increasing work of the Department, it has been neces-
sary to purchase a large number of engineering instruments, and the
following are now owned by the Department: 96 transits, 62 levels, 41
planimeters, of which 9 transits, 6 levels and 2 planimeters were received
from the Government.
The repair shop is well equipped with sufficient machinery to handle
all repair work necessary to maintain Department equipment in first
class condition. Some work is also done for other State departments for
which a reasonable charge is made. The entire cost of buildings, machin-
ery and graveling the grounds has been $43,463.00. It is the intention
to give each piece of equipment which has been used during the road
building season a complete overhauling in the Department shops and
this is followed out as far as practical. Suitable facilities are also pro-
vided for automobile repairs, painting, retopping, repairs of tires, etc.
The entire plant is under the supervision of W. H. Burtis, Automotive
Engineer.
The cost of operating the equipment department for the period is as
follows:
Equipment—
Purchase of equipment and machinery $178,309.47
Freight on equipment and materials received from the gov-
ernment 114,256.56
Materials and parts used repairing and remodeling* 122,787.24
Labor and general operating charges 120,819.26
Construction of warehouses and shops 25,941.65
Insurance on buildings and equipment 6,227.23
Truck and automobile licenses 13,043.50
Total of gross charges - $581,384.91
Credits account rentals and repairs charged out to jobs** 259,127.45
Credits account disposal of materials and lease of equipment
received from government 27,472.87
Total credits $286,600.32
Total net charges $294,784.59
Material Stocks—
Purchase of materials for stock $ 20,845.31
Credits account of materials charged out to jobs 22,029.30
Total net credit $ 1,183.99
* Includes dump bodies and hoists, also extra repair parts valued at $25,000.00
** Outstanding credits for rentals and repairs not included, $35,186.00.
The equipment department is on a self-supporting basis. All auto-
mobiles, trucks and other equipment are charged out to tlje project on
which they are used at a rental rate which is sufficient to cover deprecia-
tion and interest. Trucks, tractors, rollers and other road building equip-
ment are also rented out to the contractors on State work and to the
Counties. Supplies and materials are purchased in bulk and charged out
to the jobs as used. Small equipment such as tools, tents, stoves, cooking
utensils, etc., are charged out to the jobs at an appraised value and credit
given on return.
It is the purpose of the Department to convert the equipment received
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from the Government into an equal value of good roads. To the Secre-
tary of the Commission is assigned general supervision, with Mr. C. L.
Grutze in immediate charge since September, 1920.
TESTING DEPARTMENT
The organizing of the Testing Department and the equipping of the
testing laboratory was started September 22, 1919. On that date Kenneth
S. Hall was appointed Testing Engineer and placed in charge of the
department. Quarters were secured for the laboratory and office at 1260
State Street, Salem.
It was hoped at first that the laboratory would be able to handle the
testing work toward the end of the 1919 working season, but, owing to
delays in obtaining equipment, it was impossible to take over this work
until January 1, 1920. Starting that date all testing work was turned
over to this department and the Testing Engineer made responsible for
the quality of all material used in highway work and for the quality and
grading of all bituminous paving mixtures.
By far the greatest volume of work of the Testing Department was
in connection with the bituminous mixtures of the various paving plants
throughout the State. The field inspection at each plant was handled by
a resident inspector whose duties were to see that the operation of mixing
and the grading and proportioning in the mixture were according to
specifications. Daily representative samples of the mixture were sent by
him to the laboratory for analysis. Considerable difficulty was en-
countered in securing a sufficient number of experienced or capable men
for plant inspectors but with careful instruction and frequent visits of the
Testing Engineer to the various plants in the State and of his first
assistant to those plants in the vicinity of Salem, the quality of the work
was excellent and practically every plant was turning out a well con-
trolled mixture within a few days of its starting operation. Of course,
in some cases the varying quality of materials caused trouble but such
cases were given an extra amount of care and attention.
In addition to the supervision of the paving plants, scores of sand and
gravel deposits, rock quarries, and manufactured products were investi-
gated by this department and advice given engineers on various branches
of construction.
The laboratory and office were operated under the direct supervision
of N. M. Finkbiner, Assistant Testing Engineer, and employed six men
during the rush months of June, July, August and September. The work
in the laboratory was reduced to an efficient and, wherever possible, to a
routine basis so that the greatest possible amount of work was turned out
per man per day. The prime importance of service, especially in the case
of daily control samples, was constantly borne in mind. Without this
service the effort exerted on paving plant control in the field is half
wasted. To maintain this service the two men running "hot-stuff"
samples turned out as high as forty analyses in a single day and with not
more than a half dozen exceptions were "hot-stuffs" allowed to remain
until the day following their receipt in the laboratory. With these
exceptions the reports of the analyses were in the return mail at night.
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During the month of July the laboratory turned out an average of 24.5
"hot-stuff" analyses per day.
Another important branch of the work of the department was that of
control tests on concrete mixtures carried on in connection with the work
of the Bridge Department. The purpose of this work was to adjust the
mixtures to suit the conditions and quality of local concrete materials so
that a maximum strength concrete can be obtained at a minimum cost, for
in many cases the stereotype mixtures usually specified will not give the
best results with the available materials. Concrete cylinders were cast
on the work, sent to the laboratory and tested. The results then were
compared with laboratory tests previously made and changes in mixture
made if necessary. This year the concrete control work has been more
or less in an experimental stage but it has shown such promise that in
the coming year it will be applied to all concrete work of the State. It
will necessitate the installation of some additional apparatus which will
well pay for itself in service and improved quality of the work in the
field. The other work of the laboratory has been the chemical and
physical testing of rock, gravel, sand, cement, paints, pigments and in
fact nearly all classes of materials used in highway construction.
The saving effected by the operation of a State-owned Testing Depart-
ment has been considerable, as the accompanying table shows. The
commercial rates used are in the majority of cases those paid by the
State for tests prior to the taking over of the work by the Testing
Department. The testing laboratory expense is its actual running
expense plus 20% of the cost of apparatus and equipment. The total
installation cost was $2,923.28.
No. of Commercial
Kind of Test— Tests. Kates. Total Cost.
Asphaltic concrete, top - 1,272 $5.00 $ 6,360.00
Asphaltic concrete, base 841 5.00 4,205.00
Asphaltic concrete, cut 285 5.00 1,425.00
Rock and gravel 254 5.00 1,270.00
Concrete sand - 121 5.00 605.00
Muck sand 51 3.00 153.00
Cement 271(48,208 bbls) .03perbbl 1,446.24
Asphalt, complete analysis ---- 27 5.50 148.50
Asphalt, penetration 67 1.50 100.50
Miscellaneous (G. I. pipe, paint, oil, etc.) 114 3.75 427.50
Total 3,303 $16,140.74
Total laboratory expense 7,076.27
Total saving - - $ 9,064.47
The total expense of the testing department, including the field super-
vision, general inspection and laboratory expense plus 20% of installation
cost, was $16,439.53. This means that we obtained all the tests, general
field supervision and inspection and 20% of the first cost of a well-
equipped laboratory for $298.79 more than the tests alone would have
cost on the old basis. The average cost per test at commercial rates
would have been $4.89. The actual average cost was $2.15.
The saving in cost, however, should not be considered as the. only
benefit derived from the Testing Department. It has rendered to the
jobs in the field more efficient and speedy service than they have ever
had before. It has enabled the keeping of a history of the jobs as they
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progressed so that investigations in the future toward the improvement
of the quality of construction will be greatly facilitated. In the future the
department will be of great service in passing on local material before
a job is advertised for bids, thereby leaving no doubt in the contractor's
mind as to what materials will be acceptable. This, in the majority of
cases, will tend to lower bid prices and give the best possible job for
the money.
OFFICE ORGANIZATION
In the handling of the office detail in connection with the large volume
of work which is being done under the supervision of the State Highway
Commission, it has been found necessary and desirable to subdivide the
office organization into departments, each handling a special class of
work. In this way, it is possible to utilize specialized training and
experience to the best advantage and to have the same features of the
work always handled by the same persons, which, of course, tends to
uniformity, fixed responsibility, and maximum efficiency.
The work of the several departments is centralized under what is
called the General Office in such manner as to insure proper co-ordina-
tion and to avoid any duplication of effort. All dealings with the public
are also handled through the General Office so that in effect the several
departments operate as a single and centralized organization. The
departments referred to comprise the Auditing Department, the Legal
Department, the Office Engineering Department, the Bridge Department
and the Purchasing and Equipment Department. The work of each of
these departments is outlined in the following paragraphs.
General Office.—The General Office is under the direction of the
Secretary of the Commission. All mail is received and distributed to the
various departments through this office, as is also the collecting and
combining of the outgoing mail, express, telegrams, etc.
All matters pertaining to the preparation, advertising, sale and
delivery of bonds, and to the preparation of advertisements for construc-
tion projects and the execution of contracts, are handled in this office.
The Secretary has the custody of the seal of the Commission and the
minutes of the meetings, and handles the Commission correspondence,
and that of the State Highway Engineer in his absence. In the General
Office are filed the original copies of contracts of all kinds, bids for
construction projects, agreements, and all correspondence.
Auditing Department.—All payments to contractors, invoices for
materials or supplies furnished, payroll and expense accounts of direct
employes, and all claims of whatever nature against the Highway Com-
mission, are handled by this department. Each claim is prepared in
voucher form, checked, registered and after approval for payment by
the Commission, is forwarded to the Secretary of State, who draws a
warrant to cover, from the State Highway Fund. It is required that
each claimant make affidavit that the charge is correct and covers
material furnished or services rendered. Each claim is also O.K.'d by
the person incurring the obligation and approved as to the propriety of
the expenditure by the respective Division Engineers. All vouchers drawn
on the Counties for co-operative work or projects over which the State
has supervision are also audited by this department.
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In 1919 there were 6208 State vouchers and 47 County vouchers
passed, with a total expenditure of $6,811,335.32; and in 1920 there were
8167 State vouchers and 108 County vouchers, involving a total expend-
iture of $13,197,711.06, excluding Market Road disbursements to the
Counties, or a total of 14,530 vouchers totalling $20,090,046.38.
Direct employes of the Coihmission are paid with bank checks drawn
on the $30,000.00 revolving fund. Payrolls covering payments made to
employes are prepared in voucher form, certified to as correct by the
State Highway Engineer and the warrants which are drawn against these
vouchers are deposited in the revolving fund to reimburse it to the
extent of advances made. Claims paid to secure the advantage of trade
discounts, and small emergency claims which it is desired to pay
promptly, are also paid from this fund. The total number of payroll
and other checks drawn on the revolving fund in 1919 was 10,689 amount-
ing to $746,052.00; the total number of checks drawn in 1920 was 12,630
amounting to $1,164,986.49 or a total number of 23,319 checks and a
total amount of $1,911,038.49 handled through the revolving fund in the
biennium.
The cost of the auditing department is as follows:
1919 1920
1919 and
1920
Salaries
Printing
Equipment
Material and supplies
Travel expense
Telephone and telegraph.
Freight and express
Totals
10,225.07
285.73
1,607.18
128.76
290.45
9.70
7.44
$ 12,554.3
14,812.59
224.74
542.28
55.23
118.17
2.05
25,037.66
510.47
2,149.46
183.99
408.62
11.75
7.44
$ 15,755.06 $ 28,309.39
On jobs where the Commission is doing work with its own forces or
contract work which has been taken over, the necessary bookkeeping and
auditing of the detail records has been handled by this department. Also
records are kept in detail of cement and asphalt purchased and furnished
to the contractors.
The work of the Auditing Department was under the charge of Mr.
L. C. Elwell until June of 1920 when he resigned and the work has since
been under the charge of Mr. C. E. Lytle, formerly field auditor. The
general supervision of the Auditing Department is under the Secretary
of the Highway Commission.
Legal Department.—The duties of the Legal Department consist of
the procurement of rights-of-way, gravel pits and rock quarries required
for the construction of highways when Counties fail to procure same;
the preparation of special contracts and agreements; the settlement of
disputes and claims for damages; the defense of the Highway Commis-
sion in cases of litigation; and other duties of like nature.
This department is headed by J. M. Devers, Assistant Attorney Gen-
eral and Attorney for the State Highway Commission. The work of the
Legal Department during the past biennium is fully covered in the
"Report of the Legal Department" given in a subsequent article.
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Office Engineering Department.—In the Office Engineering Depart-
ment are handled those office details of an engineering nature which
pertain to surveys, grading, macadamizing and paving. The more
important of the duties of this office are the working up of plans and
specifications for projects to be contracted; the checking of monthly and
final estimates upon which payments under contracts are based; the
handling of details in connection with Federal co-operation on Post Road
projects; the filing of engineering records; the distribution of costs; and
the compilation of reports, statistics and other data.
Working in conjunction with and as a part of the Office Engineering
Department, is the drafting room, the blueprinting room and the cost
office. In the drafting room the necessary maps, profiles, and other
drawings are prepared from the data obtained by the field forces. In
the blueprinting room are prepared such blue prints as are required in
connection with the advertising for bids and for the direction of con-
tractors and field employees. In the cost office is kept a complete and
detailed segregation of all expenditures made on work under the super-
vision of the Highway Commission.
The work of the Office Engineering Department is in charge of S. H.
Probert, Office Engineer, with J. W. DeSouza, Chief Assistant, and E. A.
Skelley, Chief Draftsman.
Bridge Department.—The Bridge Department handles all matters
pertaining to bridges and similar structures. By this department the
designs, plans and specifications are prepared; the construction work
supervised; the monthly and final estimates checked; and all other work
pertaining to bridges taken care of.
This department consists of a general bridge office, a drafting office
and a staff of field engineers and assistants. The work of the depart-
ment during the past biennium is fully outlined in a preceding article
devoted to "Bridges."
The Bridge Department is in charge of C. B. McCullough, Bridge
Engineer, assisted by Merle Rosecrans, Assistant Bridge Engineer, P. A.
Franklin, Chief Designer, and L. P. Campbell, Chief Field Assistant.
Purchasing and Equipment Department.—Materials and supplies of
all kinds are purchased through this office. All purchases over $2,000.00
are advertised and bids received, and on lesser amounts where it is prac-
tical to do so. Materials purchased in this way include asphalt, cement,
crushed rock, gravel, sand, timber, steel, etc. Such equipment as crushers,
shop machinery, automobiles, engineering instruments and supplies are
also purchased as needed. To supply the field parties with stationery
and engineering supplies, purchases are made in bulk and quantities sent
out as required.
All materials, supplies and equipment purchased, except that
purchased for a definite project, is first charged into the equipment
account and then charged out as materials are used or in the form of
rental in the case of equipment and proper credit given the equipment
account. Records of materials on hand and equipment both in use and
in storage are kept, showing location, condition and name of responsible
person, so that full information is available at all times and such trans-
fers as seem advisable may be readily made.
Field men are required to submit complete reports each month show-
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ing the amount and condition of State property in their charge. A
record is kept also of each piece of equipment showing first cost, from
whom purchased, brief description, jobs where used and dates, rentals
charged off, repairs made, etc. Accurate records are kept of the cost of
automobile operation and the mileage run so that the cost of operating
each car in the department may be determined at any time. It is required
also that the mileages received from tires be recorded on special forms
which are provided so that, in the event of defects, these records may be
used in securing replacements.
This office handles also the bookkeeping work in connection with
charges for equipment rented to Counties and contractors.
FREIGHT RATE INVESTIGATIONS
The results of freight rate investigations carried on under the direc-
tion of Mr. C. E. Lytle, Traffic Agent for the State Highway Commis-
sion, have been very gratifying. Some very material reductions in
freight rates on road building materials have already been secured and
further reductions will probably be obtained. These reductions have
operated and will continue to operate to the benefit of the State,
Counties, Municipalities and others financially concerned in highway
construction, and it is estimated that the net saving during the past
two years is not less than one hundred thousand dollars. Sixty-two
thousand dollars have already actually been deducted from amounts
payable under State Highway contracts, on account of reductions in
rates obtained by the Dep-artment, these deductions having been made
possible by a clause in all contracts which provides that savings on
account of freight rate reductions after the date of contract award,
accrue to the benefit of the State rather than to that of the contractor.
Detailed checking of freight bills has brought to light many over-
charges resulting from misinterpretation of tariffs, and has enabled
the State to demand and receive reimbursement for these overcharges,
which have aggregated many thousands of dollars.
The investigations conducted by Mr. Lytle and the results thereof
are set forth in detail in the paragraphs which follow.
Estimated Weights:
Where shipments do not pass over track scales there is a tariff
provision specifying estimated weights on the more common com-
modities, among which is included sand at 2500 pounds per cubic
yard, gravel 3000 pounds per cubic yard. There is a clause in the
preamble, however, that reads in part: "When the weights are not
otherwise obtainable." Using that clause as a basis, very careful
measurements of gravel shipped were made, followed by a series of
test weights of varying units; by which means an average weight of
2600 pounds per cubic yard was obtained for Eugene gravel shipped to
Curtin and Anlauf, Oregon. Claim was made for overcharge on such
shipments, which was finally adjusted by refund of $570.00 by the
Southern Pacific Company.
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Reduction in Rates:
Early in 1919 application was made through the Public Service
Commission and the United States Railroad Administration, Portland
District, for reduction in rates on sand, gravel and crushed rock. On
the early application, a reduction of one-half cent per 100 pounds
was granted. The reduction did not seem adequate under the circum-
stances, and an application for further reduction followed immediately
through the same channel. This second application was rejected by
the Portland District officials. However, the application was again
renewed and started over the same course, and at the same time dupli-
cate papers in the complaint were filed with Senator McNary at Wash-
ington, with the request that they be filed with the Adminisration
Director of Traffic, explaining that there was reason to believe these
applications were being dismissed in the Portland office without
deserved investigation and consideration.
About ten days later, and on the same date on which the Depart-
ment was advised of the final rejection by the Portland District office,
advice was received from the Washington office to the effect that rates
would be reduced forty to fifty cents per ton, effective June 16, 1919.
Anticipating the final result, a guaranty clause was carried in all
contracts protecting the contractor against a rise in freight rates and
reserving the advantages of a possible decrease to the Department.
From the estimates on 1919 contracts carrying such guaranty clause
there have been deducted $62,400.00 on account of rate reduction
and $9,700.00 on account of war tax. The foregoing figures represent
the savings to the State only, and do not include amounts saved to
Counties, Municipalities and others.
Claims of the Department for additional reduction in freight rates
on road building materials are now pending before the Public Service
Commission.
Interpretation of Tariffs:
It has not been the purpose of the Department to rest content with
the matter of checking charges against published tariffs, but so far
as practicable and with available facilities to check the tariff against
authorized lawful regulations, general construction and application.
By research it was discovered that in a decision on the application of
the Southern Pacific Company to the Interstate Commerce Commission
for relief from the provisions of the fourth section of the Act to regu-
late commerce, under date of June 15, 1915, certain commodity rates
were established to apply between port terminals, and at the same
time a maximum scale was established governing rates applicable
between intermediate points. As a result of erroneous tariff con-
struction, the rates named in the tariff on asphalt between Richmond
and Oleum, Calif., and points on the Southern Pacific Company's lines
in Oregon, intermediate to Portland, were found to be in excess of the
maximum rates prescribed. Application to the carrier for relief was
denied, but on application to the Interstate Commerce Commission,
the carrier was ordered to make such adjustment as demanded by the
original order, dated June 15, 1915. That order was complied with,
and on this basis the Department has claims pending which aggregate
$11,000.
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General:
The probable tonnage of materials to be transported by rail in
connection with the 1921 highway program, will be approximately
350,000 tons, which is equal to 50 per cent of the tonnage of all grain
products of the State, and to 20 per cent of the tonnage of forest
products transported by rail. It probably exceeds the total tonnage
transported by any one branch railway line in the State.
No record has been made of small claims collected during the two
year period, 1919-1920, but the more important claims, adjustments,
and deductions accruing to the State Highway Commission through the
operations of the railway traffic department, aggregate approximately
$90,000.00 for that period, and the benefits of the rate adjustments
will continue indefinitely.
HIGHWAY IMPROVEMENT IN OTHER STATES
In connection with a review of State Highway work in Oregon, it is
instructive to compare the activities of this State with those of other
States.
During the year, 1919, oijly five States constructed more miles of
paved highways than did Oregon. During the same year only four
States expended more State money for road purposes, although in
several other States, the combined amount of State, Federal Govern-
ment and local funds expended under the direction of the State author-
ities was greater than the combined amount for Oregon.
For the year, 1920, complete statistics of expenditures and com-
pleted mileages are not available, but it is quite certain that Oregon
will rank as high, if not higher, than in 1919. In amounts of State
funds available for highway work during 1920, Oregon stood fourth
among all the States.
It appears, however, that during 1921 and 1922, Oregon will be
unable to retain her rank among other states, due to the fact that a
number of States have recently authorized bond issues far in excess of
the amounts available in Oregon. In the amounts of bonds authorized
for highway improvement since 1918, Oregon ranks eighth, being led
by seven States which have authorized bonds in amounts from twenty-
five million to as high as seventy-five million dollars.
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The following tables are prepared from statistics furnished by the
U. S. Bureau of Public Roads, and show in some detail the amounts
being expended and the mileages of pavement being constructed in
some of the more progressive States.
STATE MONEY EXPENDED FOB ROAD
PURPOSES DURING 1919
(Includes all States in which expendi-
tures exceeded $5,000,000.00)
Pennsylvania $16,719,267.44
New York 13,714,312.32
California 6,568,093.39
New Jersey 6,320,000.00
OREGON 6,296,377.07
MILES OF PAVED ROADS CON-
STRUCTED DURING 1919
(Includes all States paving more than
100 miles)
New York 564 miles
Michigan 246 miles
Texas 238 miles
Ohio 224 miles
Illinois 177 miles
OREGON 163 miles
Wisconsin 151 miles
New Jersey 126 miles
Cal fornia I l l miles
STATE MONEY AVAILABLE FOR
ROAD PURPOSES DURING 1920
(Includes all States having available
$10,00,000.00 or over)
New York $34,775,667.00
Pennsylvania 25,000,000.00
Illinois 12.497,502.00
OREGON 11,362,169.83
California 10,000,000.00
Texas 10,000,000.00
BOND ISSUES AUTHORIZED SINCE
1918
(Includes all States in which more than
$20,000,000.00 have been authorized)
Minnesota $75,000,000.00
Illinois 60,000,000.00
Missouri 60,000,000.00
Pennsylvania 50,000,000.00
Michigan 50,000,000.00
West Virginia 50,000,000.00
California 40,000,000.00
OREGON 25,006,799.27
Alabama 25,000,000.00
INCREASED COST OF HIGHWAY CONSTRUCTION
A study of the average wage for labor and the average prices upon
the principal materials entering into highway construction, shows that
from 1915 to 1920 the daily wage for labor has advanced 150 per cent
and that the prices for such materials as cement, asphalt, steel, sand,
gravel and broken stone have advanced anywhere from 40 to 150 per
cent, averaging not less than 90 per cent. From these figures It would
appear that highway construction cost had advanced during that period
about 120 per cent. As a matter of fact, however, the actual cost of
highway construction has advanced even more than would be indicated
by the increases in wages and prices, due to the shortage during the
last two or three years of capable laborers and due to the lessened
efficiency of all classes of labor as the result of the plentiful amount
of work and the lack of competition among laborers.
The increased cost of labor and materials have, of course, been
reflected in the contract prices upon all classes of highway work.
Grading prices in particular have shown a very marked increase,
excavation prices having increased iu the neighborhood of 150 per cent.
Paving prices do not show as great a proportional increase as the
grading prices, the increase being approximately 80 per cent. This is
as would be expected, due to the fact that a very large percentage of
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paving costs are truck hauling and equipment costs, which costs have
not increased in the same ratio as labor and materials.
The rapid increase in wages and prices during the years 1915 to
1920 is very clearly shown in the tabulation which appears bplow.
These prices are all strictly comparative and represent average prices
on materials F. O. B., Portland, Ore., and average wages paid on high-
way work in the immediate vicinity of Portland.
ITEM . Unit
I-mbor . Day
Man ana Team Day
Trucks Hour
Cement Net BW.
Asphalt Net Ton
Steel (Reinforcing) —-Cwt.
Lumber M-FBM
Powder (40%) Cwt.
Sand .... Cu Yd
Gravel Cu Yd
Broken Stone Cu. Yd.
Freight (25-mile haul) Ton
1915
2.00
5.00
2.50
1.90
3.30
32.00
14.00
.60
.70
1.15
1.20
1916
2.50
5.50
3.00
1.95
4.50
38.00
16.43
.75
.90
1.15
1.20
1917
3.00
6.00
3.25
2.79
6.00
40.00
21.50
1.00
1.00
1.25
1.20
1918
3.50
8.00
3.50
2.79
4.90
50.00
22.25
1.10
1.10
1.45
1.50
1919
4.50
9.00
3.50
2.79
4.40
65.00
19.75
1.25
1.25
1.85
1.50
1920
5.00
11.00
3.50
3.60
5.00
65.00
21.05
1.50
1.50
2.00
1.90
Per-
centage
Increase
1915 to
1920
150
120
40
90
50
100
50
150
115
75
60
REPORT OF LEGAL DEPARTMENT
During the early history of highway construction in this State, under
the Highway Commission as now organized, all necessary legal services
and counsel were furnished by the Attorney General's office, and the
Commission then looked to the Attorney General's office for all such
necessary assistance the same as do the other departments of State
Government, but the large road program authorized by the State of
Oregon soon made necessary more attention than the Attorney General's
office found it possible to give, considering the number of assistants
which the office was allowed by provision of law.
The Legislature, realizing the vast amount of highway construction
which had been outlined for the Highway Commission by the Legislature,
and realizing the many legal problems which a program of such
dimensions would occasion, the natural and consequent litigation which,
would often times unavoidably result, and the constant need for the
counsel and services of an attorney, authorized the Highway Commission,
under the direction of the Attorney General, to employ counsel and
provide for his compensation. This legislative provision was made possible
by an amendment to Section 5 of Chapter 237 of the Laws of Oregon for
1917, and was enacted by the Legislative Assembly of the State of Oregon
in the year 1919.
Pursuant to said statutory authority J. M. Devers was appointed an
Assistant Attorney General and was assigned to the Highway Com-
mission, and since said appointment he has had charge of all of the legal
work for said Commission. His duties and labors have had to do with
the procurement of rights-of-way, whether by condemnation or by agree-
ment; the procurement of gravel pits or bars, or other tracts of land upon
* Prices for asphalt per net ton should read: 1915—$14.50; 1916—$14.00;
1917—$15.55; 1918—-$19.50; 1919—$23.50; 1920—$24.00. Percentage increase in
asphalt prices from 1915 to 1920, 65 per cent.
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or under which there is road building material which was needed for
highway construction; the preparation and examination of numerous
contracts made necessary by reason of said highway program and the
resulting highway construction; the settlement of disputes for damages to
property claimed to be chargeable to the acts of contractors having
contracts with the State for highway construction; the defense of the
Highway Commission in litigation forced upon the Commission by various
persons for one cause or another, and the prosecution of other cases
instituted by the Highway Commission and occasioned by the interest and
demands of the State in the furtherance of its road program.
This in general, together with the writing of thousands of letters, is a
brief and general statement of the nature of the work handled by the
Highway Commission's attorney during the past year.
Rights-of-Way.—The Legislature in the enactment of Chapter 423 of
the Laws of 1917 made a general outline for a State highway system,
and in said act designated as State highways many roads distributed
throughout the State, and then authorized and directed the Highway
Commission to improve such roads as a part of the highway system of
the State of Oregon; the roads so designated for improvement by the
Legislature comprise in total mileage approximately 4,300 miles. In
addition to these roads, under the authority of said act, the Highway
Commission has added to the system several other roads which it has
been found necessary to improve as State highways in order to make
a more completed system. Other roads yet are necessary in order to
accommodate the entire State, and various localities in the State.
The standard width of rights-of-way for State highways has been
fixed at sixty feet. When we consider the 4,300 miles of State highways
designated for improvement by the Legislature, and consider that the
average or standard width for all of these roads is sixty feet, it will be
noted that there is involved in the highway system designated by the
Legislature, necessary right-of-way in the aggregate amount of 30,000
acres.
There is now under construction approximately 2,200 miles; the
construction of which mileage has made necessary the procurement of
approximately 15,000 acres for right-of-way purposes. In most instances
old existing highways have been used, and where new right-of-way has
been made necessary the Counties have, in most cases, procured the
same; but in a number of cases, on account of the failure of the County,
through which the highway was located, to procure the right-of-way, it
has been necessary for the State Highway Commission to procure the
right-of-way either by agreement and purchase, or by condemnation.
The effort has always been to procure the right-of-way by an agreement
and purchase, but where this was impossible condemnation suits were
filed.
During the past year the Highway Commission has found it necessary
to institute fifteen cases for the purpose of procuring by condemnation,
land for right-of-way purposes. Most of these cases have been disposed
of, but a few are still pending. It is to be noted that thus far each case
has terminated on the basis of compensation previously offered by the
Highway Commission.
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Railroad Crossings.—In the location and permanent improvement of
State highways it has been the effort of the Commission to, so far as
possible, eliminate all grade crossings in order to afford the greatest
possible safety to the traveling public, both as to the use of the highways
for vehicular travel and the use of the railroads for passenger and freight
traffic. To that end and for that purpose relocations have been made in
the highways, and many hazardous grade crossings have thereby been
eliminated. Where it has become necessary in the location of the high-
way to cross a railroad track the crossing has been effected either by a
viaduct, by which the traffic is carried over the track, or an under
crossing by which the traffic passes beneath the railroad. It has not been
possible for the Commission to eliminate all grade crossings, but unless
the hazard presented by a grade crossing is reduced to the minimum,
grade separations have been adhered to.
The Railroad Companies recognize the advantage to be gained by the
elimination of grade crossings and have quite readily and generously
shared in the expense of the construction of the overhead or undergrade
crossing: The Laws cf the State of Oregon require that before a public
highway can cross a railroad, or a railroad can cross a public highway,
application must be first made to the Public Service Commission, and
after a hearing the Public Service Commission determines whether or not
the crossing shall be permitted; the type of crossing and the terms and
conditions upon which the same shall be built, and also determines the
division of costs. While it is left to the Public Service Commission ulti-
mately to determine the division of costs, the Railroad Companies, as a
result of negotiations carried on between the Highway Commission and
the Railroad Companies, have reached an understanding to the effect
that where, as a result of the installation of an overhead or an under-
grade crossing a grade crossing is eliminated, the Railroad Company
will stand 40% of the cost of the construction for installation of the
overhead or undergrade crossing, the remaining 60% of the costs to be
borne by the State and the County in which the crossing is located.
Unless there are some peculiar circumstances making such division
inequitable, the Public Service Commission has been distributing the costs
as follows: 40% to be borne by the Railroad Company; 30% by the
State and 30% by the County.
During the past year the Highway Commission, through its Legal
Department, has made application to the Public Service Commission for
the right to install approximately thirty overhead or undergrade cross-
ings. The cost of each of such crossings ranges from $1,200.00 to
$30,000.00, of which cost the Railroad Company, on the condition stated
herein, meets 40% of the same. A little reflection will at once reveal
that the co-operation here disclosed results in considerable saving and
financial gain to the State, at'the same time we do not lose sight of the
fact that there is a like advantage and gain to the Railroad Company.
Condemnation Suits for Road Material.—It often develops that in
certain localities the only available road building material is located on
land, the owners of which, demand a price for the material which is out
of reason and beyond that which the Commission feel justified in paying.
To meet this situation the 1919 Legislative Assembly of Oregon amended
Section 9 of Chapter 237 of the Laws of Oregon for 1917, by which act
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the Highway Commission is authorized to condemn lands upon or under
which there is gravel, sand, rock or other road building material, for the
purpose of acquiring the same for road construction.
The Commission has found occasion to institute four suits for the
purpose of acquiring, by condemnation, land upon or under which there
was such road building material, all of which suits terminated with satis-
faction to the Commission; three of the suits being settled without the
necessity of a trial; the fourth suit was tried out, but a judgment entered
upon stipulation; the defendants accepting the offer which the Com-
mission had made previous to the trial of the case. Thus far all of the
suits commenced, either for right-of-way or highway material, have
terminated favorably to the Commission.
Encroachments on Railroad Right-of-Way.—In many instances in
the location of the highways it has been found necessary to encroach
upon the right-of-way of Railroad Companies; the necessity for such
encroachment is due to the physical conditions or topography of the
country through which the highway passes which some times limits the
Commission to a location of the highway paralleling the railroad. These
encroachments on railroad property number approximately 200; most of
which have been on the right-of-way of the O.-W. R. & N. It is but fair
to say in this report that in every instance the officials of the various
railroads have done everything possible to meet the needs of the highway
and co-operate with the Ccmmissicn in highway construction, and in no
instance has any railroad asked or required a compensation for any right-
of-way which the Company has permitted to be used for highway con-
struction, and we desire at this time to recognize the gracious and gener-
ous co-operaticn that the Commission has received from the Railroad
Companies toward highway construction.
Patented Pavement.—There has been much controversy over the type
of pavement known as bitulithic, which pavement has for some time been
protected by patent rights owned and controlled by the Warren Brothers;
the Legislative Assembly for the year 1919 authorized the Highway
Commission to relieve contractors from the payment of royalties on
bitulithic pavements, and directed the Commission to pay such royalties
direct to the patentee in the event that any royalty should be collectible.
The same Legislature directed the Attorney General to investigate
the validity of any such patent. The Commission has been advised that
an investigation of the Warren patent was made by the Attorney
General's office but without further litigation the Attorney General was
unable to advise the Commission with reference to the validity of the
patent. No royalties, however, have been paid upon bitulithic pavement
by the State on any pavements contracted since the month of March, 1919,
either through the contractor or otherwise.
Lawsuits Against the Commission.—While it might be desired, it is
not to be presumed, that so large a program of highway construction as
the Commission has had under way for the past year could be carried to
completion without some litigation; especially when one considers the
questions which may arise because of location of the highways; the
awarding of contracts and the many problems and difficulties that are
made possible by reason of so many contractural relations. The Com-
mission has been made defendant along with other parties in a number of
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suits, all of which thus far, however, have terminated with advantage and
profit to the Commission. We think this litigation and its results of
enough importance to warrant specific mention in this report.
The first case instituted or commenced in which the members of the
Commission were named as defendants was a case in which the Aetna
Casualty & Surety Company was the plaintiff and Hall & Soleim, high-
way contractors, The First National Bank of Eugene and the members of
the Highway Commission were defendants; the object of the suit was to
recover for some loss which the surety company claimed it sustained by
reason of the default of the contractor; and the members of the Com-
mission were made defendants because a balance due the contractor was
still in the hands of the Commission. The Highway Commission filed its
answer and paid the money into court to be disposed of as the court might
determine, and the suit was dismissed as to the Highway Commission,
and was afterwards settled as to all parties.
The next and probably the most important suit was one entitled
S. H. Rockhill vs. S. Benson and others; this suit was commonly known
as the Riddle case because it involved the location of the State Highway
in Douglas County, and particularly that portion which would either
place Riddle on the road or some distance off the highway. The plaintiff
challenged the right of the Highway Commission to change the location
and challenged the right of the Highway Commission to locate a State
highway over original territory where no highway had heretofore existed;
it also challenged the right of the Commission to let a contract before
all of the right-of-way had been procured. The contention was likewise
advanced by the plaintiff that only the County Court of a county had
the right to locate and lay out a highway, and that the Commission could
improve only roads where highways previously existed; many other
issues and contentions were advanced in this case of which time and
space will not permit an enumeration at this time. The case was tried
in Roseburg and a decision adverse to the State was rendered by the
trial judge; the Commission appealed from the order and judgment of
the trial court to the Supreme Court; the Supreme Court reversed the
trial court and in the opinion of the case declared the rights and authority
of the Commission and decided with the Commission on every point. The
opinion is of great value because of its generous and liberal construction
of the statute creating the Highway Commission and defining its powers.
The next case was the case of State ex. rel E. C. Kirkpatrick vs.
S. Benson and others, which was prosecuted in the Circuit Court of
Multnomah County, but was concerning a controversy arising in Polk
County. In this case the plaintiff contended that the Legislature had
fixed and defined one route for the West Side Pacific Highway in Polk
County and that the Commission had ignored that location and were
constructing a different highway. The plaintiff in this mandamus suit
asked that the Commission be required to build immediately the West
Side Pacific Highway in Polk County on the location which the plaintiff
claimed had been determined by the Legislature. This suit was deter-
mined adversely to the plaintiff by his Honor Judge John McCourt, from
which order and judgment the plaintiff appealed to the Supreme Court
where the case is now pending.
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At the time of filing the said mandamus suit another suit was com-
menced in Multnomah County by the City of Dallas, represented by its
Mayor, the City of Independence, represented by its Mayor, and several
citizen taxpayers of Polk County against the members of the Highway
Commission and certain highway contractors, by which suit the plaintiffs
sought to enjoin the construction of the West Side Pacific Highway in
Polk County as located by the Highway Commission.
It appears that considertble controversy existed among various citi-
zens and localities in Polk County in regard to the location of the West
Side Pacific Highway, and with a view to reconciling the different views
and demands and with the hope of making possible a location which
would harmonize with the standard of highway construction adopted by
the Commission, an arrangement was made whereby the West Side
Pacific Highway was located as recommended and desired by the Com-
mission, which location received the approval of a large majority of the
people of Polk County. The prosecution of said suit in effect repudiated
the approval given to the Highway Commission's location and repudiated
the agreement. The case was tried out before his Honor Judge McCourt
in Portland and a decision favorable to the Highway Commission resulted.
The suit was dismissed and the Commission authorized to proceed with
its program of highway construction in Polk County. No appeal was
taken from the order of the trial court and by reason thereof the judg-
ment and decree is final.
Shortly after the trial and disposition of the last above mentioned
suit the same interests, through other citizen taxpayers of Polk County
as plaintiffs, instituted a like suit in which the members of the Com-
mission and the County Court of Polk County and the Warren Construc-
tion Company and the Oregon Independent Paving Company, contractors,
were named as defendants; the same issues were involved in this suit
that wer.e involved in the two suits disposed of by Judge McCourt. This
suit was commenced in Polk County and is still pending, no trial having
yet been had; therefore, the issues are still undetermined and the
results of the suit cannot be given in this report.
During the fall of 1920 the Highway Commission instituted a suit in
Wasco County against Malcolm A. Moody for the purpose of procuring
sufficient right-of-way to connect an existing highway with the new
State highway bridge constructed across the Deschutes River so as to
make available the use of the bridge for people living along the route
not accommodated by the Columbia River Highway between the Deschutes
River and The Dalles, and also to permit of the use of the bridge for
traffic between The Dalles and points east of the Deschutes River until
such time as the Columbia River Highway can be completed from said
bridge to The Dalles.
After this suit had been commenced and construction work was in
progress on the said connecting road Mr. Moody instituted an injunction
proceedings whereby he sought to enjoin the Highway Commission from
constructing said connecting road, on the ground, among other jeasons
advanced, that the Highway Commission is without authority to build
anything but through State highways; that the Commission has no
authority to build a short connecting road, and that any road located by
the Highway Commission over territory where no road had previously
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existed must terminate either by connecting with some well defined
public highway, or in some municipality.
This suit was tried out before his Honor Judge Wilson of The Dalles,
who dissolved the temporary restraining order previously made and
dismissed the suit. The opinion and decision of Judge Wilson is very
valuable in the fact that it further outlines and defines the jurisdiction
and authority of the Commission to lay out, locate and establish State
highways wherever and whenever in the judgment and discretion of the
Commission such action will result in benefit to the public.
The case of Henley vs. the Highway Commission, the County Court
of Klamath County and others, is a case which was commenced in
Klamath County for the purpose of enjoining the County Court from
spending County funds on the improvement of the Klamath Falls-Merrill
Highway in co-operation with the Federal Government and the State,
and for the purpose of preventing the Highway Commission from ex-
pending State funds on said road.
It was contended by the plaintiff that funds derived by a County
through the sale of bonds under Chapter 103 of the Laws of 1913 could
be expended only upon roads improved under the exclusive jurisdiction
of the County Court, and that because this road was being improved
under a co-operative agreement between the County, the State and the
Federal Government no funds from the bond sale could be expended
thereon.
It was also claimed by the plaintiff that Chapter 31 of the Laws of
1920, which authorized the sale of bonds by the State to meet Federal
aid and from which source the State was procuring its portion of the
costs of the Klamath Falls-Merrill Highway, because of the fact that
such highway was improved as a post road, was unconstitutional. It
was likewise urged by the plaintiff that Chapter 295 of the Laws of
1917, by authority of which act portions of the right-of-way for the
Klamath Falls-Merrill Highways were being procured by condemnation
proceedings then pending, was unconstitutional. In addition to these
questions several other issues were raised by the plaintiff.
The Court made a temporary restraining order against the County
prior to the trial of the cause. The case was tried in Klamath County
before Judge Kuykendall, with the result that the temporary restraining
order was dissolved and vacated; the suit was dismissed and the con-
struction work allowed to proceed under the co-operative agreement
between the County, the State and the Federal Government.
The case of The Deschutes Reclamation & Irrigation Company vs.
the Highway Commission was a case prosecuted by the plaintiff in
Deschutes County, in which case the plaintiff sought to enjoin the High-
way Commission from constructing a highway across the irrigation
ditches of the plaintiff company unless the Commission would build
bridges of the type and character demanded by the plaintiff company.
The Commission's engineers contended that the type of structure
proposed by the Commission would be adequate to accommodate the
needs of the plaintiff company and would not interfere with the opera-
tions of said company, and would in every particular serve the purposes
of the highway. It was decided to employ the type of structure recom-
mended by the Commission for the reason that approximately $40,000.00
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could be saved considering the many crossings or bridges which would
be required.
The cause is still pending, but the Court has permitted the Highway
Commission to install the type of bridge or crossing proposed by the
Commission's engineers with the provision that should such type fail to
be adequate, that a hearing will be had at a subsequent time to determine
a type of structure which should be installed.
The present disposition of the case is quite satisfactory to the Com-
mission, for the engineers are quite confident that the type of structure
offered and proposed by the Commission will be adequate and sufficient
for all purposes.
Defaulting Contractors.
Notwithstanding the fact that many miles of highway have been
under construction during the past year, and labor conditions have been
most uncertain and most unfavorable, and material prices have had a
fluctuating character with an upward tendency, very few contractors
have failed or defaulted in their contracts. The Commission has been
required to take over only two jobs resulting from defaulting contractors.
These two jobs are now being carried to completion under the supervision
of the State Highway Engineer. The State is amply protected against
loss, having required of the contractors in the first instance sufficient
bonds to indemnify the State against possible loss.
Corporate Surety Bonds.
The law governing the actions of the Highway Commission in the
letting of contracts requires that the Commission must exact from each
contractor a bond in at least fifty per cent of the amount of his contract,
conditioned on the faithful performance cf the contract, and as an
assurance that all claims for labor and material will be paid. While it
is true that in some instances personal surety might be given, most of
the contracts are supported by a corporate surety bond. The surety com-
pany charges a premium of three per cent of the amount of the bond,
or one and one-half per cent of the face of the contract. This premium,
of course, the contractor takes into consideration when he bids on the
work. It is, therefore, a matter of note that in the expenditure of
$20,000,000.00 on road construction work the State would pay as premium
on bonds in support of such construction work $300,000.00, and when it is
remembered that out of the great amount of highway construction carried
on during the past year only three contractors have failed, the State
does not realize a great deal of benefit for the $300,000.00 paid out as
premium on bonds. It appears, therefore, that some method should be
devised whereby this $300,000.00 should go into highway construction
rather than into premiums for protection. In this connection it should
be borne in mind that the State Highway Commission withholds fifteen
per cent of the amount of each contract until the job is completed, and
in addition to this, always has retained the last estimate, besides, under
our standard form of contract the Commission can take possession of all
of the equipment on a job and all of the supplies whenever a contractor
defaults.
OREGON STATE HIGHWAY COMMISSION 71
Freight Rates.
The Highway Commission has realized for some time that road build-
ing material such as sand, rock, gravel, cement, asphalt and other like
commodities have been subjected to a disproportionate freight rate and
a freight rate much in excess of that required for other commodities
under similar conditions. With the hope of obtaining a more equitable
rate for road building material an application was filed with the Public
Service Commission asking for a hearing upon the matter of freight
rates as applied to road building materials. A time was fixed and a
hearing had, but not completed, for the reason that some of the interested
parties were not prepared, at that time, to submit their side of the con-
troversy, and the matter has been continued for the further hearing at a
later date.
It is the contention of the Department that if the relief for which
the Commission is asking is granted, there will be saved to the State
during the coming season alone, approximately $140,000.00 for freight
transportation of road building materials.
As stated above, this matter is still pending before the Public Service
Commission and will be urged strenuously by this department as soon
as a further hearing can be had.
Suggested Legislation.
The experiences of the Highway Commission have developed the fact
that some additional legislation is needed to take care of situations
which could not have been foreseen when existing legislation was enacted,
and we take the liberty at this time to suggest some matters for the
consideration of the members of the Legislature and for legislative
expression thereon.
Under the eld highway system where we had but county highways,
telephone and telegraph companies and gas and power companies were
authorized to use county or public highways under such terms and con-
ditions as might be agreed upon between the respective companies and
the County Courts, but now that we have State highways which are
under the jurisdiction and control of the State Highway Commission, and
there is a question as to whether or not the County Court has any right
to permit the use of a State highway by a telephone, telegraph, gas or
power company, it would appear that there should be some legislation
that would place the control of State highways with reference to their
use for such purposes under the State Highway Commission.
It often develops that State highways could be made more convenient
and more beautiful and their scenic features improved if the State High-
way Commission or some other department of State government had
the authority to acquire by purchase, agreement or by the exercise of the
power of eminent domain, additional land for parking privileges and
purposes. This matter, it appears to us, is a matter worthy of con-
sideration by the Legislature.
Closely related to the subject just mentioned is the matter of pre-
serving the trees along the highways for a certain distance back from
the right-of-way. There should be some legislation which would make
this possible; such legislation would, of course, necessitate the appro-
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priation of private property for the purpose of beautifying or otherwise
adding to public highways, and therefore, some means or measures would
be necessary to compensate the owners of the property.
There is some doubt as to whether or not the provision of law making
eight hours constitute a day's labor applies to persons employed by the
State Highway Commission in State highway construction. It would
appear, therefore, that in order to avoid controversy over this matter
that some legislation should be enacted which would remove all doubt.
A law was enacted by the Legislative Assembly for the year 1919
authorizing co-operation between counties and towns of less than a speci-
fied population in the improvement of streets within the incorporated
town, and roads without the incorporated town. It is quite generally
believed that the State Highway Commission may improve streets of
incorporated towns of less than 2,500 inhabitants; this belief is, however,
erroneous,, for we find no statute authorizing the Commission to spend
State funds on anything but a State highway, and a State highway is
defined as not to include streets of incorporated towns or cities.
It often occurs that the State highways pass through small towns
where it is financially impossible for the towns to pave, and unless the
Commission is given authority to lend aid to such towns in the pavement
of the street over which the highway is located, there will necessarily be
breaks in the improved highway.
It appears that existing legislation, the object of which is to control
traffic upon the highways, is inadequate. Considerable uncertainty exists
as to the construction and meaning of the language employed to define
the weight of loads permitted upon the public highways, and because of
this manifest uncertainty some consideration should be given the statute
as now written with a view of removing all doubt and uncertainty and
so framing the act as to afford more adequate protection to the public
highway.
Conclusion.
Space limits prevent a more detailed report at this time, but we believe
that enough has been given here to reflect the character and scope of
the work covered by this department during the past year.
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TABLE I
STATE HIGHWAY FUND
The below statement of receipts and expenditures under the State
Highway Fund is arranged with a view to setting out particularly the
net receipts and expenditures of strictly State Moneys, as differentiated
from Federal Government, County and Railroad Moneys expended
through the State Highway Fund, and from certain State Moneys
handled through the State Highway Fund as a matter of convenience,
which do not represent receipts and expenditures in connection with
State Highway work.
It should be noted, also, that not all Federal Government, County
and Railroad Moneys expended upon State Highway work are handled
through the State Highway Fund. For a more representative and com-
plete statement of receipts and expenditures for State Highway work,
see Table II, and for a more detailed statement of the State Highway
Fund, see page 11.
Receipts—
Balance on hand Dec. 1, 1918.—$ 673,532.89
Bonds Sold 15,543,706.16
Motor Vehicle License Fees 2,013,541.58
Gasoline and Distillate Tax 694,845.65Quarter Mill Tax 494,492.34
Interest on Bank Deposits 82,382.37
Reimbursement for Expenditures
on Market Roads 28,635.77
Net Receipts of State Funds
Only $19,481,136.76
Federal Aid Post Road Payments 1,320,878.93
County Co-operative Payments-..* 839,741.68
Railroad Co-operative Payments.. 13,013.07
Reimbursement by Federal Gov-
ernment for Work on Three
Rivers Project 75,538.45
State Market Road Appropriation(Part to be turned over to
Counties) 961,799.69
Revolving Fund Payroll Account.. 30,000.00
Miscellaneous Receipts, Sale and
Rental of Equipment, etc 71,327.35
Receipts of other than Net
State Funds 3,312,299.17
Grand Total Receipts in
State Highway Fund .... $22,793,435.93
Expenditures—
State Construction Work $11,888,163.93
Post Road Construction 3,023,421.87
Forest Road Construction 802,108.97
Maintenance 112,670.57
Road Signs 5,226.79
Interest on Bonds 653,051.70
Equipment and Stock 293,600.60
Administration and General
Supervision 350,687.16
Surveys 414,811.34
Engineering County Construction 91,168.20
Expenditures on Market Roads.... 28,635.77
Net Expenditures of State
Funds $17,658,546.90
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Federal Aid on Post Roads 1,320,878.93
County Funds on Co-operative
Work •. 839,741.68
Railroad Funds on Co-operative
Work 1 13,013.07
. Federal Government Funds on
Three Rivers Forest Project 75,538.45
Turnover Market Road Funds to
Counties 961,799.69
To Establish Revolving Fund 30,000.00
Paid out and later credited back
account rental and sale of
Equipment 71,327.35
Other Funds Expended
Through State Highway
Fund 3,312,299.17
Grand Total Expenditures
from State Highway
Fund $20,970,846.07
Balance on Hand December
1, 1920 $ 1,822,589.86
* In addition to the amount shown under receipts as "County Co-operative Pay-
ments'' the State Highway Commission has received Tillamook County warrants in
the amount of $14,550.00 par value, and City of Eainier bonds in the amount of$6,697.37, par value, which warrants and bonds are held in safe keeping by the
State Treasurer.
TABLE II
GRAND SUMMARY OF RECEIPTS, EXPENDITURES AND BALANCES ON HAND
PERIOD DECEMBER 1, 1918, TO NOVEMBER 30, 1920.
This table shows the grand total amounts of transactions by or
under the direct supervision of the State Highway Commission during
the 1919-1920 fiscal period. It includes County and Federal Govern-
ment funds insofar as these have been expended upon work directly
supervised by the Commission. County and Government expenditures
upon Forest Road Projects, and County expenditures upon work, which
although engineered by the Highway Department, is paid for directly
by the County upon its own vouchers, are not included.
_, , ~ , Balance
Grand Grand
 nn TTATIH
FUNDS Total Total December 1,
Receipts Expenditures 1920
State Funds $19,481,136.76 $17,658,546.90 $1,822,589.86
County Funds 1,237,089.60 1,237,089.60
Federal Government Funds 1,320,878.93 1,320,878.93
Railroad Cooperative Funds 17,661.62 17,661.62
Grand Totals - $22,056,766.91 $20,234,177.05 $1,822,589.86
For detailed statement of receipts see Table III.
For detailed statement of expenditures see Table IV.
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TABLE III
DETAILED SUMMARY OF NET RECEIPTS FROM ALL SOURCES
DECEMBER 1, 1918, TO NOVEMBER 30, 1920
STATE FUNDS:
Balance on hand December 1, 1918 $ 673,532.89
From Quarter Mill Tax, 1919 246,883.47
From Quarter Mill Tax, 1920 247,608.87
From Motor Vehicle Licenses, 1919 532,418.83
From Motor Vehicle Licenses, 1920 1,481,122.75
From Motor Fuel Tax, 1919 290,795.49
From Motor Fuel Tax, 1920 404,050.16
From Bond Sales under Six Million Dollar Bonding
Act of 1917 1,657,598.05
From Bond Sales under State and Federal Cooper-
ative Bonding Act of 1917 and 1920 2,994,406.11
From Bond Sales under Ten Million Dollar Bonding
Act of 1919.. 9,469,627.00
From Bond Sales under Ten Million Dollar Bonding
Act of 1920 1,422,075.00
From Interest on Bank Balances, 1919 15,006.60
From Interest on Bank Balances, 1920 17,375.77
From Market Road Appropriation 28,635.77
Total Receipts of State Funds $19,481,136.76
COUNTY FUNDS:
Reimbursement for Expenditures made by State un-
der Cooperative Agreements 839,741.68
Funds Disbursed by Counties under Vouchers Drawn
by State Highway Commission 397,347.92
Total Receipts of County Funds $ 1,237,089.60
FEDERAL GOVERNMENT FUNDS:
Reimbursement for Expenditures made by State un-
der Cooperative Agreements 1,320,878.93
Total Receipts of Federal Government Funds $ 1,320,878.93
RAILROAD FUNDS:
Reimbursement for Expenditures made by State in
connection with Grade Crossing Eliminations--. 13,013.07
Funds Disbursed by Railroad Companies Direct 4,648.55
Total Receipts of Railroad Funds $ 17,661.62
Grand Total Receipts from all sources $22,056,766.91
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TABLE VI 80-A
DETAILED DISTRIBUTION BY COUNTIES OF EXPENDITUBES MADE BY THE STATE HIGHWAY COMMISSION—DECEMBEB 1, 1918, TO NOVEMBER 30, 1920
This table gives a detailed distribution of the expenditures made by the State Highway Commission upon work performed in each County. In it are shown the
amounts of State, County, Government, and the Railroad funds expended upon each of several distinctive classes of work, as well as the total amounts expended from
each of the four classes of funds. The amounts shown do not include expenditures for general administration, supervision and other overhead which do not represent
direct charges against particular jobs.
COUNTY To Complete Post Forest 1919-1920 Surveys Constructing Maintenance Market Total
1917-1918 Roads Roads Jobs Engineering Road for
Jobs Surveys County
Baker County: '• $ * 228,3^5.53 $ $ 68,173.13 $ 29,844.29 $ $ $ 77.39 $ 326,280.84
County Funds 30,810.06 42,317.98 ,. , 72,628.04
Government Funds • 77,936.18 77,636.18 $476,844.56
Benton County:
State Funds ..................................... 360,992.69 12,178.75 3,154.48 376,325.92
County Funds ,:••+ 5,865.79 , ...... 5,965.79 382,291.71
Clackamas County i
State Funds...................... 36,363.89 613.52 86,670.35 230,700.17 17,997.01 337.30 11,661.17 3,320.35 387,563.76
County Funds 5,857.66 5,857.66 393,421.42
State Fundif' 177,336.50 109,480.28 333,779.17 2,450.87 214.23 6,536.31 ;. 629,797.06
Federal Funds - 54,651.13 54,651.13 684,448.19
°State"Funds ? ' - 11,802.20 146,213.97 :.. 1,054,753.85 1,309.40 1,935.04 21.29 1,216,035.75
County Funds *l,702.63 1,702.63
Federal Funds - 106,053.98 ~ , .. 106,053.93 1,323,792.31
°State0<Fund8 '. 68,577.69 401,509.21 6,063.24 942.71 147.12 477,239.97
County Funds - • 8,938.44
Federal Funds , 30,875.88 . . . „ ' 30,875.88 517,054.29
State Funds.... ........................ 21,727.45 41,338.19 162,622.10 16,215.26 184.95 242,087.95
County Funds - - 5,000.00 60,000.00 65,000.00 367,087.95
State Funds , - . - - 111,753.25 8,063.25 852.52 120,669.02 120,669.02
D<State eFu^dsU t y ' - 57,129.97 84,848,16 18,185.93 339.33 1,074.82 953.23 162,531.44
County Funds < - 46,000.00 1- 240.10 45,240.10 207,771.54
State Funds 29,682.76 99,441.31 156,557.01 1,661,569.13 8,976.32 29,826.89 1,986,053.42
County Funds 1,509.28 .- . • -•-.- 1,509.28
Railroad Funds 5,968.62 5,968.52
Federal Funds 38,816.81 - 38,816.81 2,032,348.03
Gilliam County:
State Funds 13,124.62 185,686.12 460,295.80 15,992.22 21.08 983.29 676.54 676,779.67
County Funds 3,391.54
 ; 45,000.00 934.10 49,325.64
Federal Funds 90,207.59 90,207.59 816,312.90
State Funds 148,335.69 3,676.21 4,976.35 6,076.57 1,620.59 12.22 164,697.63
County Funds - 16,000.00 15,000.00
Federal Funds '. 112,544.01 112,544.01 292,241.64
State Funds 102,390.08 - 8,605.08 1,000.75 111,995.91
County Funds '. 33,000.00 33,000.00
Federal Funds ,.-... 71,122.70 ,-.-.- —
 r_ , 71,122.70 216,118.61
Hood River County
State Funds 43,972.60 797,163.80 13,337.73 19,377.50 715.72 874,567 35
County Funds 4,031.51 J 4,031.51 878,598.86
State Funds . 438.22 :. . . . . . . . 91,lB26.75 1,280,857.77 16,005.65 5,893.20 4,240.79 1,399,062.38
County Funds -• - 28,334.14 28,384.14 1,427,396.52
Jefferson County:
State Funds
 : 51,700.33 5,373.11 210.40 57,883.84 57,883,84
Josephine County:
State Funds 74.40 ..;. , 36,250.00 554,964.53 4,907.08 3,178.32 4,738.61 3,666.47 607,779.41
County Funds . .--—- ...,....._ 5,000.00 _ 5,000^00 612,779.41
Klamath County:
State Funds—.................................... 105,432.87 4,836.33 34,429.48 44,484.11 1 8 9 J&2 79
County Funds 23,550.72 , 23,550.72
Federal Funds . . . . . . . - .- , 57,184.20 i , j......—.—«. —,.*.
 ;.,. ,. 57,134,20 269,867.31
Lake County:
StateFunds ............................................................................................. 61,911.79 -..:....:::..::::....:. :...:.:. ::..:.. 21,930:17 - ::^..~.:....L^..... . . . . . . . . .: .--:.. .: • 1,525:97 «5,887v«» - ••-
County Funds......................................................... 17,462.23 17,462.23 102,830.16
TABLE VI—Continued
COUNTY
To complete
1917-1918
Jobs
Post
Roads
Forest
Roads
1919-1920
Jobs Surveys ConstructingEngineering
Maintenance
Market
Road
Surveys Total
Total
for
County
80-B
Lane County:
State Funds
County Funds
Railroad Funds
Lincoln County:
State Funds ....
County Funds
Linn County:
State Funds ...
County Funds
Malheur County:
State Funds
County Funds
Federal Funds
Marion County:
State Funds ..
County Funds
Federal Funds
Morrow County:
State Funds
County Funds
Multnomah County:
State FundsCounty Funds
Polk County:
State Funds
County Funds
Federal Funds
Sherman County:
State Funds
County Funds
Federal FundsTillamook County:
State FundsCounty funds
Umatilla County:
State Funds —
County Funds
Federal Funds
Union County;
State Funds
County Funds ;
Federal Funds.
Wallowa County:
State Funds
County Funds
Wasco County:
State FundsCounty FundaFederal Funds
Washington County:
State TuJids ...
County Funds
Wheeler County:
State Funds
County Funds
Federal Funds
Yamhill County:
State FundsCounty Funds
..Federal Funds
Miscellaneous:
State Funds
Total State Funds
Total County Funds ...
Total Railroad Funds
Total Federal Funds .
Grand Total—All Funds
*Includes $1,702.63 paid by City of Rainier
13,731.72
6,349.44
55,372.24
600.00
6,064.71
1,516,49
862.87
195.59
388,826.73
23,351.51
$ 412,178.24
130,717.68
10,000.00
66,030.87
296,345.86
238,050.11
92,362.05
10,000.00
66,128.53
122,130.19
69,250.81
91,873.02
17,000.00
33,225.48
103,345.80
35,575.50
33,586.14
18,385.69
510,846.33
4,000.00
47,475.20
239,697.89
36,000.00
120,212.76
42,720.28
5,587.24
3,028,421.87
219,708.70
1,320,878.93
$ 4,564,009.50
38,345.22
16,780.78
175,587.89
40,948.05
56,043.43
802,108.97
$ 802,108.97
552,886.01
14,874.46
11,693.10
3,613.21
27,067.55
175,580.59
27,968.50
1,370.53
193,985.21
13,217.60
273,555.76
125,695.46
1,906.43
61,503.72
299,639.33
30,919.02
25,000.00
129,820.84
623,669.01
283,447.71
200,793.15
878.77
274,565.33
25,000.00
448,933.14
12,000.00
10,130.92
2,171,36
670,660.03
131,284.37
220.24
11,494,337.20
*992,363.46
17,661.62
$12,504,362.80
12,224.10
5,265.39
10,711.42
15,402.22
112.46
1,815.80
11,674.73
5,498.50
7,521.11
11,064.93
16,662.71
16,558.84
7,081,63
22,642.95
1,621.97
2,096.66
10,160.41
414,811.34
$ 414,811.34
745.09
11,040.02
2,108,00
7,401,36
13,057.51
768.81
348.54
7,110.56
26,991.99
3,047.11
138.06
538.72
3,608.91
91,168.20
$ 91,168.20 $ ' 114,336.48
112,670.57
1,665.91
6,853.61
75S.71
22.60
1,240.46
469.11
2,871.99
3,073.57
9,372.11
76,50
1,310.64
115.29
2,449.43
756.69
1,807.24
784.62
134.19
488.18
29.9S
1,446.87
234.98
6,251.15
28,635.77
$ 28,685.77
604,957.11
14,874.46
11,693.10
39,148.83
27,067.55
188,400.01
27,963,50
156,699.03
10,000.00
66,030.87
503,616.33
13,217.60
238,050.11
278,235.13
125,695.46
13,581.16
61,503.72
397,924.92
10,000.00
66,128.53
170,076.65
25,000.00
69,250.81
340,389.51
6,349.44
762,068.72
300,447.71
33,225.48
324,233.08
1,347.88
35,575.50
81,640.76
18,385.69
839,295.07
29,000.00
47,475.20
508,267.99
12,522.60
258,763.88
39,687.85
120,212.76
797,160.69
131,479.96
5,587.24
220.24
16,355,980.65
1,237,089.60
17,661.62
1,320,878.93
$18,931,610.80
631,524.67
66,216.38
216,863.51
232,729.90
754,884.04
403,930.59
75,084.88
474,053.45
264,327.46
346,738,95
1,095,741.91
361,156,46
100,026.45
915,770.27
520,790.59
418,664.49
934,227.89
220.24
$18,931,610.80
TABLE VII. 80-C
EXPENDITURES FOB CONSTRUCTION WORK BY JOBS—DECEMBER 1, 1918, TO NOVEMBER 30, 1920
This table covers all expenditures for grading, bridges, macadamizing, and paving except expenditures on jobs held over front the previous biennium, Post Roads and Forest
Roads, which expenditures, are detailed in Tables VIII, IX and X.
JOBS
Length
of
Project
Miles
TOTALS
Estimated
Totsl
Cost of Job
Expended
to Date
STATE FUNDS
State's
Share of
Estimated
Cost
Expended
from
State Funds
to Date
COUNTY FUNDS
County's
Share of
Estimated
Cost
Expended
from
County Funds
to Date
Construction
Engineering
Expenditures(Included
in preceding
columns)
Baker County:
Macadam and Grading, Baker to H a i n e s . . - . . . -
Macadam and Grading, Haines to North Powder.
Benton County:
Paving, Corvallis to Polk County Line
Paving and Grading, Monroe North...
Macadam, Monroe to Lane County Line
Macadam, Wren to Blodgett.
Clackamas County:
Paving, Ganemah Hill.
Macadam, Oregon City to Oswego ......
Macadam, Canby to Aurora
Grading, Canby to Aurora
Grading, Oregon City to Oswego
Bridge, Molalla Biver ,
Bridge, Sucker Creek....... . . . . : . . . . .....
Bridge, Tryon Creek
9.38
8.06
10.51
9.16
8.2
4.86
0.1
0.3
1.97
3.77
6.3
Clatgep County:
Paving, Svensbn to Olatskanie .:.......:........ ..'.
Paving, Young's Bay to Miles Crossing
P»Vtag, Skipanon to Seaside
Macadam, Necanicum to Tillamook County Line (State share)
Grading, Young's Bay to Miles Crossing
Grading, Miles Crossing to Warrenton
Guard Fence, Astoria to Svengon
Columbia County:
Paving. Rainier to Clatskanie
Paving, Deer Island to Rainier..
Grading, Scappoose to Deer island
(*County to pay for Honeyman and Hegele cattle passes.)Grading, Rainier City(*CitSr of Rainier co-operates $7,000.00, County $5,000.00. Payment of
«1,TO2.63 made by Bainier.)
Guard Fence, Deer Island to Delena
Bridge, Tide Creek
BrldgeB, 5 on Scappoose to Deer Island Section
Bridge, Beaver Creek No. 11 - •
28.0
0.6
9.94
7.0
0.2
2.9
0.6
12.3
22.16
10.85
0.9
1.11
Coos County:
Paving, Marshfleld to Cedar Point....
Paving, Cedar Point to OotiuUle........
Grading, CedarPeint to Ooo.mlle......
Crool :• C o u n t y : ' ' • • • • ' • • -' ' ' • • . •
' ading, Prinevitle to Davis Ranch ...:
" \ Prineville- to Davis Ranch (State Forces')
14.49
1.96
1.96
81/99
Curry County:
Macadam, Hubbard Creek to Brush Creek
Grading, Hubbard Creek to Brush Creek
Deschutes County:
Macadam, Bend to Allen, Ranch..............—
Macadam, Bend to Jefferson County Line....
., Grading, B.e,nd to. Jefferson County, Line........
4.2
6.82
17.1
24.2
24.2
$ 103.151.71
116,500.00
308,500.00
264,000.00
18,942.37
^9,200.00
2,004.48
2,482.34
11,450.98
86,818.37
60,800.00
61,200.00
69,589.21
9,349.45
715,000:00
28,268.72
271,000.00
20,000.00
23,430.49
20,600.00
3,334.24
242,841.19
465,500.00
62,468.41
48,659.99
5,883.91
14,454.98
41,469.42
6,957.00
388,000.00
70,000.00
9,591.40
807,000.00
24,500.00
28,500.00
171,500.00
31,346.81
147,000.00
108,000.00
101,556.21
8,934.90
223,400.04
124,616.07
18,942.37
2,004.48
2,482.34
11,450.98
85,818.37
57,461.82
46,015.14
69,589.21
6,377.83
461,026.06
19,428.18
1,711.70
23,430.49
3,834.24
242,841.19
458.620.13
62,468.41
48,659.99
5,883.91
14,454.98
41,469.42
6,957.00
875,604.34
25,251.91
9,591.40
213,888.278,788.83
111,753.25
81,346.81
19,234.70
79,267.15
68,395.09
63,000.00
308.500.00
242,500.00
18,942.37
29,200.00
2,004.48
2,482.34
11,450,98
2,689.79
6,000.00
4,200.00
3,788.07
851.47
715,000.00
28,268.72
206,000.00
20,000.00
23,430.49
20,600.00
8,334.24
242,841.19
465,500.00
60,171.60
86,659.99
5,833.91
14,454.98
41,469.42
6,957.00
388,000.00
70,000.00
652.96
204,087.78
24,500.00
28,500.00
141,500.00
81,346.31
147,000.00
48.000.00
66,799.59
1,373.54
223,400.04
118,650.28
18,942.87
34,756.62
53,500.00
$ 34,756.62
7,561.86
21,500.00 5,965.79
2,004.48
2,482.34
11,450.98
85,818.37
57,461.82
46,015.14
69,589.21
6,377.88
461,026.06
19,428.13
32,678.58
54,300.00
57,000.00
65,851.14
8,497.98
1,711.70
23,430.49
65,000.00
3,334.24
242,841.19
458,620.13
62,468.41
46,957.36
5,883.91
14,454.98
41,469.42
6,957.00
375,604.34
25,251.91
652.96
153,883.27
8,788.83
* 2,296.81
* 12,000.00 * 1,702.63
8,938.44
102,912.27
8,988.44
60,000.00
111,753.25
$1,846.31
19,234.70
34,26.7.15
30,000.00
6Q,,OQ0.00 45,9.00,00
$ 8,600.50
1,373.54
13,345.31
8,347.33
2,196.04
24.83
680.73
2,639.79
5,274.70
3,586.29
3,738.07
851.47
18,390.62
1,024.40
110.58
8,609.05
12,855.60
4,272.43
1,489.32
96.36
1,255.24
2,128.23
153.81
13,945.81
1,675.94
652.96
17,586.59676.49
8,193.25
2,685.11
1,041.98
, 8,961.98
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Expended
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State's
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Estimated
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from
State Funds
to Date
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from
County Funds
to Date
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Engineering
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in preceding
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Gilliam County:
Macadam and Grading, Arlington to Morrow County Line...
Grading, Blalock to Arlington
Bridge, Heppner Overcrossing
Bridge, Willow Creek
Bridge, Lang Canyon Slope Protection
Oiling, Columbia River Highway ,.
Gilliam and Sherman Counties:
Bridge, John Day Biver....
Grant County:
Macadam, Cole Bridge to Danby Banch
Hood River County:
Paving, Cascade Locks to Hood Biyer : ...
Grading, Hood River to Mosier, Unit No. 1
Grading. Hood River to Mosier, Unit No. 2
Grading, Ruthton Bill to Hood B i v e r . . . . . . .
Hood River and Wasce Counties;
MacAdam, Hood River to Mosier
Jackson County: ' >
Paving, Green Springs Mountain Boad to California Line.
Paving and Grading, Central Point to Gold Hill
Paving and Grading, Gold Hill to Josephine County Line
Paving and Grading, Ashland to Green Springs Mountain Road..
Macadam, Green Springs Mountain to Pacific Highway
Grading, Green Springs Mountain t« Paoific Highway.... • ....
Grading, Green Springs Mountain to Jenny Creek.
Grading, Talent Reservoir Section..
Bridge, Birdseye Creek ai* nd Miller'a Guleh... : ,
Ashland Overcrows ing and Approaches.
' (Sou. Pac.Ry. Co. to co-operate in cost to amount of $19,200.00.)
Bridge, Bpck Point Ar.ch
Bridge^ 2 Trestles' nea* Central Point -
Bridges, S over Niel XJreek near Ashland...., —
Bridge, Tolo Overerossing and Approaches —(Sou. Pac. By. Co. to «.o-qperate in cost; to amoun,t. of •12,972.75.),
10.12
12:94
7.0
2.48
11.04
0.2
4.10
1.0
1.13
6.64
7.15
4,0
8.67
0.76
4.10
2.48
5.89
9.18
13.0
0.2
12.23
8.84
4.55
22.11
1.87
2.7
1.7
6.37
14.8
8.9
11.95
5.85
6.91
10.09
8.71
0.64
0.2
0.2
338,000.00
470,000,00
861,000.00
19,628.82
117,993.14
1,650.00
42.O0O.0O
15,170.80
26,397.34
132,000.00
111,800,00
95,000.0(0
120,000.00
17,200.00
87,000.00
46,424.60
75,500.00
87,000.00
37,172.02
22,547.96
3,803.80
21,265.19
8,382.86
13,600.00
7,000.00
26,921.42
243,500.00
243,304.88
18,500,00
20,450.45
1,241.85
20,000,00
80,646.77
80,000.00
662,000.00
38,997.52
118,500.00
87,187.89
82,588.07
550,000.00
223,062.72
410,000.00
230,000.06
26,000.00
182,000.00
110,800.00
9,600.00
12,250.00
48,000.00
48,393.91
3,680.70
12,108.99
32,431.87
249,800.53
386,642.26
190,875.66
19,628.82
117,993.14
621.68
7,625.20
15,170.80
26,021.64
98,073.28
104,917.92
74,442.12
75,829.42
11,540.11
28,893.58
46,424.60
73,182.93
5,109.51
87,172.02
22,547.96
8,803.80
21,265.19
8,382.86
8,578.12
5,073.08
26,921.42
193,094.92
248,304.83
17,016.89
20,450.45
1,241.35
14,864.48
80,646.77
3,676.21
587,353.78
38,997.52
112,823.34
87,187.89
32,588.07
888,596.44
223,062.72
191,181.07
159,261.99
7,987.86
115,683.64
76,691.85
5,338.34
10,220.07
87,052.67
48,393.91
3,680.70
12,109.99
80,931.87
838,000.00
470,000.00
351,000.00
19,628.82
117,998.14
1,650.00
42,000.00
15,170.80
26,397.34
132,000.00
111,600.00
95,000.00
120,000.00
17,200.00
37.000.00
46,424.60
75,500.00
87,000.00
87,172.02
9,932.93
8,808.80
21,265.19
8,382.86
18*500.00
7,000.00
243,500.00
188,804.83
13,875.00
20,450.45
1,241.85
20,000.00
80,646.77
30,000.00
662,000.00
38,997.52
118,500.00
37,137.89
32,588.07
550,000.00
223,062.72
410,000.00
230,000.00
28,000.00
98,000.00
60,000.00
800.00
12,250.00
19,200.00
24,928.85
8,680.70
12,108.99
12,972.75
249.800.53
386,642.26
190,875,66
19,828.82
117,993.14
621.68
7,625.20
15,170.80
26,021.64
98,073.28
104,917.92
74,442.12
75,829.42
11,540.11
28,893.58
46,424.60
73,182.93
5,109.51
37,172.02
16,579.44
3,803.80
21,265.10
8,382.86
9,578.12
5,073.08
26,921.42
193,094.92
198,304.83
17,016.39
20,450.45
1,241.35
14,864.48
30,646.77
3,676.21
587,353.78
38,997.52
112,828.34
87,137.89
32,588.07
388,596.44
223,062.72
191,181.07
159,261.99
7.S87.85
115,683.64
75,691.65
4.20
10,226.07
87,052.67
25,393.91
8,680.70
12,109.99
80,931.87
10,000.00
26,921.42
60,000.00
4,625.00
45,000.00
84,000.00
50,000.00
8,800.00
9,600.00
23,465.06
5,334.14
23,000.00
10,138.57
15,797.27
10.602.96
1,404.51
5,667.31
589.03
694.46
1,643.69
7,407.82
7,780.33
4,680.68
4,507.69
1,257.64
3,946.07
2,243.46
7,562.87
3,438.65
280.58
1,328.67
84.94
1,242.39
633.30
1,881.67
204.04
14,257.81
11,607.22
1,378.43
1,638.30
31.46
6,486.37
1,214.43
610.81
17,404.68
2,253.20
5,762.09
1,909.54
617.82
13,157.84
6,749.77
14,770.68
8,089.71
813.73
11,068.65
4,815.37
4.20
lr100.39
1,755.71
1,463.78
96.58
512.70
1,484.85
-^os.oi
Douglas County:
Paving, Oakland to Yoncalla
Paving, Myrtle Creek to Dillard
Paving and Grading, Oakland to Wilbur..
Macadam, Stage Road Pass
Macadam, Canyonville to Galesville....
Macadam, Comstock Section
Macadam, Roseburg to Wilbur
Macadam and Grading, Comstock to Pass Greek
Macadam and Grading, Oakland South......
Macadam and Grading, Roseburg to Dillard
Macadam and Grading, Jacqne's Place to John's Place.
Macadam and Grading, Leona to Drain
Macadam and Grading, Yoncalla Section....
Macadam and Grading, Lane County Line to Comstock.
Grading, Rosebnrg to Wilbur..........
Grading, Stage Road Pass
Grading, Drain to Yoncalla......
Grading, Canyonville to Myrtle Creek...
Slides, Myrtle Creek to Dillard ,
Comstock Overcrossing and Approaches.(S. P. By, Co. co-operates in cost of this project to amount of $8,410.02,
of which amount $5,968.52 has been paid.)
Bridge, Stage Road Pass.
Bridge, Cow Creek
Bridge, Pass Creek .........
Bridge, Sand Creek
Cuverts, Comstock to Lane County Line
Right-of-Way Purchased for Douglas County.
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Josephine County:
Paving, Grants PSBS to Jackson County Line
 ;
Pavihx, Wolf Creek to Grave Creek _
Macadam, Stage Boad Pass to Wolf Creek
Macadam, Sexton Mountain Seotion .,
Macadam and Grading, Grants Pass to Pleasant Valley
Grading, Stage Road Pass to Wolf Creek _
Grading, Sexton Mountain Section _
Bridge, Grave Creek........': _
Klamath County:
Grading and Macadam, Klamath Falls North (State share)
Lane County: . .
Paving, Eugene to Goshen... , ;
Paving, Eugene to Junction City. : .(*Oity of Junction City to pay $8,129.98; County to pay $11,668.94.
The. sum of $12,500.00 has been deducted from County share for
work done on Eugene-Blue River Section, on which the State co-
operates to this amount)
Macadam, Divide to Douglas County Line
Macadam, Walker to Cottage Grove......
Macadam and Grading, Junction City to Benton County Line
Grading. Walker to Cottage Grove
(Sou Pac. By. Co. co-operates to amount of $19,430.22, of which $3,634.88
has been paid.)
Divide Overhead Crossing and Approaches. .(Sou. Pac. By. Co. co-operates to amount of $11,000.00, of which $8,058.22
haa been paid.); •.•..
Grading, Divide to Douglas County Line
Grading, Goldson Section
Lincoln County: - - <- :
Grading, Toledo to Newport..
 T
Linn County:
Paving and Grading, Albany to Jefferson
Macadam, Albany to Tangent
Malheur County:
Macadam, Vale to Jamieson
Bridge over Malheur at Vale ,
Marlon County:
Paving, Jefferson North.....;...:.....,.. — _
Maeadafa, Bbroner HiH )nid Wain Hill
Macadam, Salem Souths..:.....:............, „
Marion and Linn Counties: _
Bridge ove*, Santiam Biver..('Marion County's share $24,000.00. Linn County's share $24,000.00.)
Morrow County:
Macadam and Grading across County, Unit No. 1 -
Macadam and Grading across County, Unit No. 2
Grading, Happner to Gilliam County Line
Bridge, Messner Orercros»ing —
Multnomah County: :
Paving, Bertha to Washington County Line
Repairs to Portland Bridges
(* Covers construction engineering only. Total to be refunded by County.)
Polls County: • . • . . .
Paving and Grading, Bickreal to Monmouth to Independence
Paving and Grading, Benton County Line North
Macadam and Grading, Yamhill County Line to Butler's Store
Rocking Temporary Road, Bentley to Grand Bonde........
Polk and Yamhill Counties:
Paving and Grading, Amity to Holmes Gap Crossing
Bridges, Amity to Holmes Gap Crossing('Credits due for materials and equipment of $1,900.03.)
Sherman and Wasco Counties: .... . • -. ;.
Bridge. Deschutes Elver —.—«. . .(*Sherman County co-operates $25,000,00,, Wasco County $25,000.00.)
6.09
4.92
4.48
7.48
9.84
4.47
7.48
3.42
4.9
12.4
1.38
3.07
:.• 5.5
3.07
0.2
1.2
11.29
5.3
6.77
7.41
17.8
6.76
1.2
7.2
20.80
9.40
25.0
2.76
7.80
1.64
7.6
1.0
8.3
128,685.50
141,978.49
69,315.49
96,000.00
125,000.00
51,072.15
153,000.00
21,500.00
89,000.00
101,825.02
272,364.81
26,771.03
38,059.85
58,056.27
49,602.38
, 27,500.00
14,607.97
134,000.00
64,000.00
210,000.00
46,000.00
68,200.00
45,000.00
237,000.00
1,802.82
48,000.00
48,000.00
154,201.54
106,376.83
172,000.00
17,500.00
61,261.47
* 2,500.00
267,000.00
53,500.00
108,000.00
2,385.60
289,00ft0O
* 21,132.7*
81,191.26
128,685.50
141,978.49
69,315.49
15,012.73
5,679.40
51,072.15
131,663.07
16,567.70
84,429.48
101,325.02
272,264.81
26,771.03
38,059.85
53,056.27
49,602.38
23,766.24
14,607.97
80,680.76
174,721.19
14,745.93
1,370.53
170,520.28
1,802.82
20,802.73
28,153.95
154,201.54
106,376.83
126,745.81
, 11,927.04
61,261.47
2,148.68
214,547.82
15,946.87
368.56
2,385.60
209,399.45
23,032.76
81,191.48
128,685.50
141,978.49
69,315.49
96,000.00
125,000.00
51,072.15
143,000.00
11,800.00
39,000.00
92,187.26
257,466.25
26,771.03
38,059.85
37,858.76
1,686.25
8,250.00
1,696.63
73,000.00
5,000.00
179,000.00
46,000.00
68,200.00
24,250.00
237,000.00
1,802.82
48,000.00
131,590.27
106,876.83
39,000.01)
13,125.00
8.50
"243,000.00
88,500.00
108,000.00
2,385.60
275,500.00
721.48
31,191.26
128,685.50
141,978.49
69,315.49
13,012.73
5,679.40
51,072.15
126,663.07
16,557.70
34,429.48
101,325.02
272,264.8]
26,771.03
38,059.85
53,056.27
44,004.38
15,708.02
1,696.63
3,613.21
159,975.29
14,745.93
1,376.53
170,520.28
1,802.82
20.802.73
1,718.75
181,590.27
106,876.83
23,661.62
11,927.04
8.50
1,897.93
214,547.82
15,946.87
368.56
2,385.60
203,595.73
23,032.76
81,191.26
10,000.00
9,700.00
8,187.76
* 14,798.56
15,197.51
28,485.91
8,250.00
12,911.34
61,000.00
59,000.00
81,000.00
20,750.00
* 48,000.00
22,611.27
133,000.00
4,875.00
61,252.97
2,500.00
- 24,000.00
15.000.00
18,500.00
20,411.25
* 50,000.00
5,000.00
12,~963.12
12,911.34
27,067.55
14,745.90
26.435.20
22,611.27
103,084.19
61,252.97
250.75
5,803.72
* 50,000.00
5,931.44
7,110.12
2,521.34
1,274.21
1,886.47
2,987.85
8,640.77
1,173.19
3,472.71
6,313.41
9,275.54
957.21
1,425.29
3,139.70
2,788.91
1,457.68
1,618.63
3,213.21
12,601.27
1,105.95
1,370.53
5,373.01
105.09
1,189.79
1,702.75
12,880.05
7,195.65
19,771.51
756.10
8.50
2,148.68
12,447.83
1,292.83
368.56
29.50
11,655.48
721.48
4,751.11
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Tillamook County:
Paving, Hemlock to Beaver „
Macadam, Riverdale to Hobsonville
Macadam, Moore Cutoff
Macadam, Beaver to Hebo ......
Bridge, Kilchis River
Bridge, Nestucca Biver North of Hebo
Uinatilla County:
Paving, Adams to Athena
Paving, Athena to MiltonJ ;..
Paving, Milton to Washington State Line
Macadam. Cabbage Hill to Deadman's Pass
Macadam and Grading, Echo to Morrow County Line
Grading, Echo to Pendleton
Bridges, Adams-Athena Section
Bridges, Athena-Milton Section _.
Union County:
Paving, Island City to La Grande to Hot Lake
Macadam, Lone Pine to Hot Lake „ „
Grading, North Powder to Telocaset
Wasco County:
Paving, The Dalles to Senfert
Paving and Grading, The Dalles to Chenowith
Grading, Hood River to Mosier, Unit No. 3...i...
Grading and Macadam, Toll Bridge Cutoff.
Lining Tunnel No. 1.. , . . ,
Washington County:
Paving. Hillsboro to Multnomah County Line
Paving, Hillsboro to Forest Grove
Paving and Grading, Beaverton to Multnomah County Line-
Macadam, Forest Grove to Gaston •-.
Wheeler County:
Macadam, Sarvice Creek Summit
Yamhill County:
Paving, Sheridan to MoMinnvtlle...
Paving, Newberg to West Dayton
Paving and Grading, Yamhill to McMinnville
Macadam, Grand Ronde to Butlers Store
Macadam, McMinnville to Weit Dayton
Macadam, Sheridan to Polk County Line
Macadam, Newberg to Dundee
Macadam, Yamhill North
Macadam and Grading, Bee Ranch Section
Macadam and Grading, Newberg to West Dayton
Grading, McMinnville to West Dayton
Grading, Yamhill to Gaston
Bridge, Chehalem River ;
Bridges, 8 Reinforced Structures .. ......
Miscellaneous Charges in State ,.._
5.0
4.69
3.0
4.7
9.0
11.54
6.2
12.82
20.8
21.88
6.0
3.91
9.06
1.86
0.5
2.3
0.54
11.2
4.3
3.89
6.7
1.7
8.0
5.9
9.8
1.85
4.9
4.5
1.5
0.5
3.97
5.9
5.0
7.9
166,000.00
33,000.00
31,000.00
84,000.00
28,500.00
46,500.00
230,000.00
879,000.00
189,329.59
106,000.00
193,578.14
277,500.00
15,250.00
11,600.00
226,000.00
69,000.00
46,000.00
44,670.10
12,900.93
197,599.14
2,226.55
12,000.00
234,969.98
83,690.01
126,000.00
47,500.00
12,302.28
240,000.00
185,000.00
245,000.00
16,000.00
26,000.00
35,500,00
9,500.00
3,500.00
81,000.00
88,148.45
91,500.00
40,000.00
10,902.60
1,684.27
220.24
105,911.14
5,907.86
8,821.80
1,173.95
8,485.52
9,520.57
188,893.92
136,795.56
139,829.59
23.08
193,578.14
233,947.12
12,816.48
2,282.88
159,765.22
35,262.25
6,644.45
44,670.10
12,900.93
184,600.07
2,226.55
2,835.25
228,110.87
83,690.01
104,670.45
44,462.81
12,802.28
169,308.65
"21T,'b86"itl
8,864.00
8,575.64
5,554.34
8,898.94
328.29
69,800.54
38,148.45
76,097.46
20,704.18
10,902.60
1,684.27
220.24
166,000.00
33,000.00
81,000.00
84,000.00
1,500.00
3,500.00
165,000.00
269,000.00
89,329.59
106,000.00
78,578.14
157,500.00
1,391.20
1,100.00
216,000.00
65,000.00
4,500.00
44,670.10
12.900.93
197,599.14
2,226.55
12,000.00
234,969.98
83,690.01
109,000.00
47,500.00
10,130.92
217,000.00
185,006.00
200,000.00
16,000.00
26,000.00
35,500.00
9,500.00
3,500.00
76,000.00
14,874.40
7,000.00
4,000.00
824.34
1,836.17
220.24
105,911.14
5,907.86
3,821.80
1,178.95
3,485.52
9,520.57
138,893.92
136,795.56
89,329.59
23.03
103,578.14
153,576.62
1,190.49
281.66
158,886.45
35.262.25
6,644.45
44,670.10
12,900.93
184,600.07
2,226.55
2,835.25
228,110.37
83,690.01
92,670.45
44,462.31
10,130.92
165,643.63
181,501.80
8,864.00
8,575.64
5,554.34
8,898.94
328.29
69,800.54
24,267.67
80,766.37
8,712.19
824.84
1,684.27
220.24
27,000.00
43,000.00
65,000.00
110,000.00
50,000.00
50,000.00
120,000.00
120,000.00
13,858.80
10,500.00
10,000.00
4,000.00
41,500.00
90,000.00
80,370.50
11,125.99
1,951.22
878.77
17,000.00 12,000.00
2,171.36
23,000.00
"45,'pbb!bb
2,171.36
8,665.02
"85,~58S"61
5,000.00
23,274.05
84,500.00
36,000.00
10,078.26
348.10
13,880.78
45,331.09
16,991.99
10,078.26
8,190.35
277.80
695.16
638.45
291.56
304.01
14,800.02
9,708.22
10,618.64
23.03
13,866.32
28,635.14
1,190.49
281.66
9,140.14
2,200.80
2,274.60
1,889.49
709.07
7,563.69
109.32
484.40
5,206.94
3,331.36
6,077.95
2,830.02
667.21
9,491.24
Totals $17,467,656.48 $12,504,362.30 $14,963,146.65 $11,494,337.20 $2,433,496.84 $ 992,363.48
9,612.24
415.00
626.53
1,189.81
882.38
46.29
5,659.41
5,275.15
6,380.22
3,712.19
824.34
1,336.17
178.44
$709,541.20
SUMMARY
Estimated
Total Cost
Expended
to Date
Cost to
Complete
State Funds
County Funds
Railroad Funds
Grand Total All Funds
$14,963,146.65
2,433,496.84
71,012.99
$11,494,837.20
992,363.48
17,661.62
$3,468,809.45
1,441,133.36
53,851.37
$17,467,656.48 $12,504,362.30 $4,963,294.18
TABLE VIII 80-G
ukraa 1917-1918 eoNttRleis—DECEMBER I, 19I8, TO NOVEMBER 30, 1920
This table covers expenditures upon jobs which were completed Op practically completed undei -the previous bienniom, but ior* which complete payment was not made during that biennium. See tables covering
Post Roads and Forest Roads for the only other expenditures on back work.
JOBS
Clackamas County:
Paving, Oregon City-Oanby - —-
Grading, Oanemah Hill
Grading and Eock Crushing at New Bra—...........
Clatsop County:
Paving, Macadam and Grading, Astoria-Svenson..
Macadam, Svenson-Golumbia Co. Line
Bridge, John Day River
Columbia County:
Macadam, Clatsop Co. Line-Clatskanie..
Macadam. Clatskanie-Delena
Bridges, Beaver Valley
Dtouglas County:
Macadam and Grading, Comstock-Leona
Grading, Myrtle Creek-Dillard
Grading, Oakland-Yoncalla
•$13,131.92 still unpaid. Total coot will be $101,096.12
Bridges, Umpqua River
Gilliam County:
Macadam, Oondon-Thirtymile Creek
Hood River County:
Macadam, Cascade Locks-Hood River
Grading, Cascade Locks Section .
Grading, Viento Section ,..
Grading, Ruthton Hill Section ...
Bridge, Hood River
Jackson County:
Paving, Ashland Hill ......
Josephine County: .'..',. ,
Grading, Wolk Creek-Grave Creek ....
Tillamook County:
Paving and Grading, Tillamook South
Washington County:
Paving and Grading, Multnomah Co. Line-Newberg
Wheeler County:
Macadam, Cummins Hill Section
Re-Surfacing Cummins Hill Section '.'. '.
Grading, Bridge Creek Section
Vamhill County:
Paving, Sheridan Section
Grading, Rex Newberg
Totals
Length
in
Miles
7.5
2.0
2.5
9.0
18.9
8.6
9.0
4.6
12.8
10.4
.•AT
as.o
8.2
,3.6
2.4
0.8
4(9.
5.0
15.7
3.5
5.05
0.9
2.2
3.2
TOTALS FOR ALL FUNDS
Expended
During
1917-1918
Biennium
102,114.85
24,037.20
63,047.79
96,955.97
210,079.16
21,051.52
118*922.90
136,560.40
29,808.58
79,082.39
88,376.99
101,096.12
24,802.85
31,096.05
62,895.48
152.904.85
86,933.00
90,257.53
40,528.29
15,908.03
68,301.53
89,213.74
278.976.93
32,465.44
444.88
24,235.45
;
6,153.05
$2,116,316.58
Expended
• This
Biennium.
1919-1920
29,739.87
8.935.79
3,546.39
168,250.75
4,660.14
4,425.61
1,978.24
5,100.66
4,722.30
4,327.13
16,968.55
Cr.13,131.92
23,027*28
. 16,516.10
4,849;29
161.43
17,108;S7
17,112.16
8,772.37
438.22
74.40
20,081.16
55,872.24
1,939.20
5,621.06
20.94
839.48
218.98
412,178.24
Total
Cost
or
Project
131,854.22
32,972.99
66,594.18
265,206.72
214,739.30
25,477.13
120,902.14
141,661.06
34,530.88
83,409.52
105,346.64
*87,964.20
47,830.13
47,612.21
67,744.77
153,066.27
104.041.87
107,369.69
49,300.66
16,346.25
68,375.93
109,294.90
334,849.17
34,404.64
6,065.94
24,256.39
40,905.09
6,372.03
$2,528,494.82
STATE FUNDS
Expended
During
1917-1918
Bienniom
$ 102,114.85
1,944,67
• 47,287.88
96,955.97
210,079.16
21,051:53
118,92&.9O
136,560.40
29,808.58
4,733.90
88,376.99
19,015.10
24,802.85'
31,096.05
, :
152,904.85
86,933.00
90,257.53
36,559.80
15,908.03
68,301.53
63,203.90
269,581.93
32,465.44
444.88
14,235.45
37,945.17
$1,864,387.81
Expended
This.
Biennium
1919-1920'
29,739.37
3,154.23
3,470.29
168,250.75
4,660.14
4,425,61
3,979.24
5,100.66
4,722,30
2,817.85
16,969.55
Cr.13,131.92
23,027.28
4,849.29
• 161.42
17,108,87
17,112.16
4,740.86
438.22
74.40
13,731.72
55,372.24
; 1,939.20
4,104.57
20.94
839.48
23.39
$; 388,826.78
Total
State
Funds
$ 131,854.82
. 5.098.90
50,758.17
265,206.73
214,739.30
25,477.13
120,902.14
141,661.06
34,530.88
7,551.75
105,346.54
5,883.18
47,830.13
' 44,220.^7
'67,744.77
168.066.27
104,041.87
107,369.69
41,300.66
16,346.25
68,375.93
76,935.62
324,954.17
34,404.64
4,549.45
14,256.39
38,784.65
23.39
$2,253,214.54
COUNTY FUNDS
Expended
During
1917-1918,
Biennium
22,092.53
15,759.91
74,348.49
82,081.02
3,968.49
26,009.84
9,395.00
10,000.00
2,120.44
6,153.05
$ 251,928.77
Expended
This
Biennium
1919-1920
5,781.56
76.10
1,509.28
3,39i:54
4,031.51
6,349.44
500.00
1,516.49
195.59
$ 23,351.51
Total
County
Funds
27,874.09
15,836.01
75,857.77
82,081.02
3,391.54
8,000.00
32,359.28
9,895.00
1,516.49
10,000.00
2,120.44
6,348.64
$275,280.28
CONSTRUCTION ENGINEERING
Expended
During
1917-1918
Biennium
Expended
This
Biennium
1919-1920
2,444.57
1,944.67
3,552.82
5,906.19
4,443.13
734.91
554.62
5,998.96
922.54
4,766.13
7,499.22
5,864.31
839.18
1,292.39
826.18
8,744.41
4,513.24
4,074.19
l,410.6»
630.87
4,872.94
6,391.47
9,445.56
1,313.82
635.30
1,166.85
$ 90,789.10
$ 385.
138.
7,739,
147.
,83
19
.25
.74
452.26
Total
Engineering
442.44
1,015.45
18.87
664.93
377.75
20.83
115.85
41.15
394.16
74.40
805.38
945.64
i<3,00
20.94
23.39
$ 13,840.45
$ 2,830.40
2,082.86
3,552.82
13,645.44
4,443.13
882.65
554.62
6,451.22
922.54
5,208.57
8,514.67
5,883.18
1,504.11
1,292.39
1,203.93
8,765.24
4,629.09
4,115.34
1,804.79
630.87
4,947.34
7,196.85
10,391.2(5
1,329.82
656.24
1,166.85
23.39
$104,629.55
TABLE IX 80-H
EXPENDITURES ON POST ROAD PROJECTS DETAILED BT JOBS—DECEMBER 1, 1918, TO NOVEMBER 30, 1920
This table shows the expenditures made to November 30, 1920, upon all Federal Aid Post Road Projects. Except as noted, all expenditures were incurred during the 1919-
1920 fiscal period.
PROJECT
Baker County:
Macadam and Grading Sag Section
Macadam and Grading Baker-Middle Bridge
Grading and Macadam Canyon Section
Benton County:
Paving Corvallis-South .....~.. ...-
Clackamas County:
Paving Oregon City-Multnomah County Line
Clatsop County:
Bridge—Young's Bay
Columbia County:
Paving Deer Island-Soappoose-... ..
Coos and Douglas Counties:
Grading Remote to Oamas Vftlley...,.™—
Crook County:
Grading and Macadamising PrinevilleRedmond....
Gilliam County:
Grading and Macadamising John Day RiverBlalock
Macadam Blalock-Arlington -~.. ,.-..,. „
Grading and Macadamizing Mayville-Thirtymjle Creek
Grant County:
Grading and Macadamizing John Day-Figke Creek
Grading and Macadamizing Hall Hill-Prairie City....
Grant and Wheeler Counties:
Grading and Bridges Sarvioe Creek-VaUdes Ranch..
*Grant County share $50,000.00, Wheeler County$36,000.00; paid by Grant county $15,000.00,
Wheeler County $86,000. <
Harney County:
Grading and Macadam Burns-Lawen........
Grading and Macadam Lawen-Crane...
Jackson County:
Grading Trail-Agate ............^...A.. ;^....:..^..i.li.;.-
Jefferson County:
Grading and Macadamizing Deschntes County Line-
Madras
Klamath County:
Grading and Macadamizing Algoma Section
Grading and Macadamizing Klamath Falls-Dairy
Grading and Macadamizing Klamath Falls-Merrill....
Grading and Macadamizing Merrill-California State
Line „
10
11
50
49
22
27
29
48
24
44
41
18
14
15
48
47
89
26
30
31
84
4.69
18.75
4.42
7.96
5.70
10.85
14.17
15.20
14.94
9.21
6.90
7.20
2.14
48.92
16.72
10.46
14.85-
16.30
8.92
13.91
14.68
12.80
TOTALS
Estimated
Total Cost
of Project
$ 79,840.14
145,064.32
111,727.31
268,000.00
242,800.00
848,500.00
818,000.00
390,500.00
166,400.00
887,650.00
60,500.00
180,790.00
107,313.43
41,169.03
822,900.00
241,000.00
170,000.00
530,000.00-
174,000.00
145,000.00
166,000.00
180,000.00
137,000.00
Expended
to Date
$ 79,840.14
145,064.82
111,727.81
518.52
164,181.41
252,267,90
237,711.69
26,727.45
206,151.10
39,374.12
80,868.49
107,313.48
41,169.03
447,297.48
206,802.55
210.23
51,700.33
47,303.92
26,943.96
99,388.73
12,481.18
STATE FUNDS
State
Share of
Estimated
Cost
$ 51,811.78
61,572.17
89,429.29
184,000.00
128,800.00
62,592.00
156,500.00
196,849.01
41,112.27
196,556.85
84,980.00
15,711.00
54,224.50
21,132.74
372,881.70
99,118.15
75,946.26
198,760.00
37,000.00
36,467.04
44,195.52
49,732.38
39,180.51
Expended
From
State Funds
to Date
51,811.78
91,831.19
85,242.61
518.52
109,480.28
146,213.97
168,019.00
21,727.45
115,948.51
89,874.12
80,868.49
54,224.50
21,182.74
257,228.21
102,179.85
210.28
51,700.33
24,333.35
24,100.80
47,821.17
9,177.55
COUNTY FUNDS
County
Share of
Estimated
Cost
$ 6,000.00
26,222.97
23,856.55
116,166.67
42,087.78
75,000.00
•86,000.00
33,000.00
20,000.00
182,500.00
50,000.00
86,375.00
41,500.00
45,000.00
34,250.00
Expended
From
County Funds
to Date
$ 6,000.00
15,000.00
9,810.06
5,000.00
*51,000.00
83,000.00
6,037.77
2,843.16
14,669.79
FEDERAL FUNDS
Government
Share of
Estimated
Cost
$ 22,528.41
57,269.18
48,941.47
184,000.00
114,000.00
169,741.33
156,500.00
193,650.99
83,200.00
191,098.15
25,520.00
90,079.00
53,088.93
20,036.29
364,068.80
108,881.85
74,058.75
198,750.00
87,000.00
72,157.96
80,304.48
85,267.62
63,569.49
Expended
From
Government
Funds to Date
$ 22,528.41
88,283.13
17,174.64
54,651.13
106,053.98
69,692.69
90,207.59
53,088.93
20,086.29
189,069.27
71,122.70
16,932.80
"86,897.77
3,303.63
Construction
Engineering
Expenditures
Included in
Preceding
Columns
$ 8,852.82
10,041.50
8,996.25
518.52
10,771.90
10,240.77
14,529.56
2,576.43
15,738.21
3,710.90
4,107.65
4,364.55
8,054.90
46,170.02
18,506.86
210.28
5,178.48
5,685.75
4,173.34
5,146.51
1,766.06
Le
ng
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PROJECT
£ »
TOTALS
Estimated
Total Cost
of Project
Expended
to Date
STATE FUNDS
State
Share of
Estimated
Cost
Expended
From
State Funds
to Date
COUNTY FUNDS
County
Share of
Estimated
Cost
Expended
From
County Funds
to Date
FEDEBAL FUNDS
Government
Share of
Estimated
Cost
Expended
From
Government
Funds to Date
Construction
Engineering
Expenditures
Included in
Preceding
Columns
Lake County: •
Grading and Macadamizing Lakeview-New Pine Creek
Grading and Macadamizing Lakeview-Crooked Creek
Malheur County:
Grading Cow Valley-Brogan
Macadamizing Cairo-Nyssa
Paving and Grading Ontario-Snake River
Marion County:
Paving Salem-Aurora -
Paving Salem-Brooks
Polk County:
Paving and Grading Salem-Dallas
Sherman County:
Grading and Graveling across Sherman County
Umatilla County:
Grading and Macadamizing Pendleton-Oabbage Hill
Macadamizing Pendleton-Echo . ,
Union County:
Grading and Bridges Elgin-Miriam
('During 1918 the State expended $3,838.44,
which is included in the above figures.)
Grading Union-Telocaset
('During 1918 the State expended $16,642.29,
which is included in the above figures.)
Wallowa County: ,
Grading Wallowa Canyon
Wasco County:
Paving The Dallea-Threemile Creek
Grading, Macadamizing and Bridges Mosier-Rowena
Grading Rowena-The Dalles
Grading and Bridges Seufert-Deschutes(•Wasco County cooperates $10,500.00 and the
Railroad $3,900.00 on Big Eddy and Dillon Over-
crossings.)
Wheeler County:
Grading and Surfacing Butte Creek Section
Yamhill County:
Grading and Macadamizing Grand Honde Section....
Grand Totals
Expended Prior to December 1, 1918
Totals for 1919-1920..
23
82
17
28
46
7
19
18
25
38
42
40
16
35
36
37
4
12
1.78
11.09
9.57
8.98
0.89
18.00
4.16
13.07
14.78
7.54
22.00
9.37
6.02
8.38
2.00
8.96
7.76
12.50
9.35
3.47
20,000.00
134,000.00
115,894.80
68,777.43
82,000.00
418,693.21
115,702.76
855,000.00
880,300.00
116,000.00
189,200.00
82,711.26
76,690.77
140,000.00
47,229.78
887,200.00
150,000.00
338,700.00
154,900.00
57,250.00
11,347.49
68,026.58
113,288.53
68,777.43
24,682.59
418,698.21
115,702.76
168,490.58
191,381.00
77,745.14
64,353.36
*82,711.26
*76,690.77
51,971.83
47,229.78
290,190.88
84,748.62
170,152.25
76,010.41
48,807.52
10,332.98
33,500.00
51,069.80
34,401.65
16,627.67
212,963.88
59,237.23
149,341.63
202,355.89
4,036.51
74,300.00
62,135.76
61,690.77
8,215.15
19,861.01
221,338.02
99,449.31
174,697.80
88,071.15
27,256.53
8,765.98
53,145.81
67,357.46
38,677.63
24,682.59
212,963.88
83,381.98
92,362.05
122,130.19
27,519.66
64,353.36
62,135.76
61,690.77
33,586.14
19,861.01
290,190.88
60,642.19
170,152.25
55,448.13
42,720.28
5,000.00
33,500.00
10,000.00
29,250.00
58,000.00
70,000.00
4,000.00
1,350.00
"14,400.00
2,581.51
14,880.72
10,000.00
10,000.00
17,000.00
18,385.69
4,000.00
10,000.00
4,667.02
67,000.00
54,825.00
34,375.78
15,372.33
205,729.33
56,465.53
176,408.37
177,944.11
53,963.49
64,900.00
20,575.50
15,000.00
61,784.85
23,368.77
165,861.98
49,200.69
149,602.20
66,828.85
19,993.47
35,931.07
80,099.80
205,729.33
82,320.78
66,128.53
69,250.81
33,225.48
20,575.50
15,000.00
28,368.77
24,106.43
20,562.28
5,587.24
1,021.47
8,503.63
6,977.44
1,456.83
1,941.44
16,921.28
6,420.32
11,630.94
14,162.69
8,204.64
4,112.34
5,924.46
4,286.83
8,360.35
1,076.74
13,754.23
4,331.88
9,075.38
8,349.68
4,299.77
$8,739,404.24
20,480.73
$4,584,490.23
20,480.73
$3,758,875.85
20,480.73
$3,043,902.60
20,480.73
$1,002,958.92 $219,708.70 $3,977,569.47 $1,820,878.98 $815,097.45
1,561.02
$8,718,923.51 $4,564,009.50 $3,738,895.12 $8,023,421.87 $1,002,958.92 $219,708.70 $3,977,569.47 $1,320,878.93 $813,586.48
\ * --
•• i
, TABLE X
EZPSNDITVBES OK FOBBBT BOADS DETAILED BY JOBS—TO NOVEMBEB 30, 1920
80-J
This table shows the expenditures by the State, County and Federal Government upon Federal Aid Forest Road Projects. Except as noted, all
State expenditures were made during the 1919-1920 fiscal period. Forest Road work is handled under the supervision of the United States
Bureau of Public Roads and the County and Government expenditures shown herein are based upon information received from that source. They
are not included in any showing of funds in any other part of this report.
PROJECT
Baker and Grant Counties:
Prairie City-Unity Surrey
Clackamas and Hood River Counties:
Mt. Hood Loop
* Includes $427.30 expended in 1918.
Coos County:
Douglas County Llne-Hauser
Crook County:
Ochoco Canyon
(•Includes $3,295.88 expended in
1918. The sum of $5,000.00 has
been advanced to the County which
is to be repaid.)
Douglas County:
Tiller Trail
Oanyonville'-Galesville Unit No. 1.
* Includes $442.99 expended in 1918.
Canyouville-Galesville Unit No. 2
Descbutes and Lane Counties:
Sisters-Blue River
Grant Count;:
Bear Gulch Survey -
Jackson County:
Crater L»ke-Prospect
Josephine County:
Hayes Hill _
Oregon Cayes Survey -
Klamath County:
Anna Greek _ _..
* Includes $144,49 expended in 1918.
Lapihe-Lakeview Survey
Klamath and Lake Counties:
Lakeview-Klamath Falls Survey
Lane County;
Eugene-Florence Survey —
Lincoln County:
Ateea River
Tillamook County:
Three Rivers
* Includes $2,079.78 expended in
1918. Due from Federal Government
for contract *oxk $13,918.15.
Wallows County:
Flora-Enterprise j . . .
* Includes $765.07 expended in 1918.
Wheeler County:
Ochoco Canyon .' _
Length
in
Miles
48.0
37.9
10.0
9.7
15.0
9.9
1.1
53.8
7.5
22.2
2.4
11.0
3.0
16.3
7.6
30.0
19.9
10.3
13.0
10.1
TOTALS
Agreement
Estimate
Cost of
Project
$ 7,000.00
910,000.00
50,000.00
111,145.00
100,000.00
211,000.00
96,900.00
408,000.00
2,000.00
346,000.00
79,500.00
3,200.00
15,000.00
4,000.00
1,600.00
8,000.00
192,000.00
224,116.45
123,000.00
238,600.00
Expended
to
Date
172,602.52
1,667.77
111,123.03
2,268.36
211,000.00
72,492.33
218,020.82
1,743.43
197,830.50'
65,166.88
2,739.29
d, 405.18
2,229.08
897.10
7,329.51
47,544.68
224,116.45
103,799.58
116,265.71
STATE FUNDS
State
Share of
Estimated
Cost
$ 2,500.00
455,000.00
39,635.00
33,334.00
94,000.00
86,900.00
184,000.00
121,250.00
' 39,250.00
7,500.00
2,000.00
4,000:00
72,000.00
163,746.52
51,637.00
114,350.00
Expended
from
State
Funds
to Date
*87,097.65
*44,6B4.17
'94,000.00
63,000.00
91,742.37
91,626.75
36,250.00
* 4,230.82
750.00
3,732.82
16,780.78
*177,664.67
*41,708.12
56,043.43
COUNTY FUNDS
• County
Share of
Estimated
Cost
$ 2,000.00
26,875.00
83,333.00
23,000.00
20,000.00
3,500.00
11,000.00
48,000.00
20,808.87
19,733.00
4,900.00
Expended
from
County
Funds
to Date
21,875,00
23,000.00
11,588.31
2,097.65
3,175.57
8,452.73
16,411.14
15,671.05
FEDERAL FUNDS
Government
Share of
Estimated
Cost
$ 2,500.00
455,000.00
50,000.00
44,635.00
33,333.00
94,000.00
10,000.00
204,000.00
2,000.00
121,250.00
29,250.00
3,200.00
7,500.00
2,000.00
1,600.00
4,000.00
72,000.00
39,561.06
51,630.00
114,350.00
Expended
from
Government
Funds
to Date
85,504.87
1,667.77
44,613.86
2,288.36
94,000.00
9,492.33
114,690.14
1,743.43
104,106.10
25,740.76
2,739.29
5,174.36
1,479.08
897.10
3,596.69
22,811.17
30,040.64
46,420.41
60,222.28
Grand Totals .•_ ::.
Experided prior to December 1, 1918
$3,026,061.45
39,443.87
$1,568,241.67
39,443.87
$1,471,102.52
7,152.61
$809,261.58
7,152.61
$213,148.97
1,540.06
$102,271.45
1,540.06
$1,341,809.06
30,751.30
$656,708.64
. 30,751.20
Totals' for 1919-1920 $2,986,617.58 $1,528,797.80 $1,463,949.91 $802,108.97 $211,609.81 $100,731.39. $1,311,057.86 $625,957.44
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TABLE XI
EXPENDITURES FOE MAINTENANCE DETAILED BY COUNTIES—DECEMBER 1,
1918, TO NOVEMBER 30, 1920
County— Total.
Clackamas - $11,661.17
Clatsop 6,536.31
Columbia 1,935.04
Coos 147.12
Deschutes (of this amount$240.10 was paid by the
County) 1,314.92
Douglas 29,826.89
Gilliam (of this amount $934.10
was paid by the County) 1,917.39
Grant 1,620.59
Hood River 19,377.50
Jackson 5,893.20
Josephine 4,738.61
Lane 756.69
Paid by State
Paid by Counties
County— Total.
Lincoln - $ 2,449.43
Marion 115.29
Morrow 1,310.64
Polk 76.50
Sherman - - 9,372.14
Tillamook 3,073.57
Umatilla - 2,871.99
Union (of this amount $469.11
was paid by the County) 469.11
Wasco 1,240.46
Washington (of this amount$22.60 was paid by the
County) 778.31
Yamhill 6,853.61
Total expenditures $114,336.48
$112,670.57
1,665.91
Grand total .$114,336.48
TABLE XII
EXPENDITURES ON MARKET ROADS—FISCAL PERIOD 1919-1920
In this table are listed all expenditures made by the State Highway
Commission in connection with work under the State Market Road Act.
In general the expenditures are for surveys and other engineering service
furnished to the respective counties, but in some instances they represent
rental and repairs on State equipment used in construction. The amounts
of expenditures in each County as shown in this table have been deducted
from the apportionments of State Market Road Funds to the respective
counties.
COUNTY AND ROAD
Baker County:
Richland to Robinette -
Muddy Creek Schoolhouse East
Lookhart Market Road
Total for Baker County
Clackamas County:
Firwood Market Road
Colton No. 1, Swede Stump to Meadow Brook
Eagle Creek to Dover
Estacada to Firwood
Total for Clackamas County
Columbia County:
Pittsburg to St. Helens
Total for Columbia County
Total for
Amounts. Each
County
$ 16 29
36.10
25.00
$ 77.39
471.65
951.36
1,887.13
10.21
3,320.35
21.29
21.29
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TABLE XII—Continued
COUNTY AND ROAD
Total for
Each
County
Crook County:
Prineville to Jap Creek-.
Total for Crook County..
Curry County:
Elk River Market Road
Total for Curry County...
Deschutes County:
Bend to Fish Hatchery
Redmond to Williams Corner..
Total for Deschutes County..
Gilliam County:
Wehrlie Canyon Market Road
Total for Gilliam County-
Grant County:
Hitter Hill Section..
Total for Grant County...
Harney County:
Wright's Point Market Road..
Well Hill Market Road
Total for Harney County...
Hood River County:
Odel Market Road..
Total for Hood River County-
Jackson County:
Blue Ledge Road-Jacksonville-Ruch
Butte Palls Road-Rees Creek School-Butte Falls.-
Dead Indian Road-Cascade-Summit Section
Foots Creek Road-Pacific Highway-Foots Creek
Total for Jackson County
Jefferson County:
Grizzley to Madras
Madras to Ashwood
Madras to Mecca
Culver to Grand View
Total for Jefferson County
Josephine County:
Williams Creek Road
Grants Pass down Rogue River
Total for Josephine County
Lake County:
Lakeview to Adel
Lakeview to Warner Valley
Total for Lake County
Malheur County:
Jordan Valley Market Road
Total for Malheur County..
184.95
852.52
334.94
618.29
676.54
12.22
840.07
160.68
715.72
2,042.10
907.70
1,092.92
198.07
28.20
84.70
36.40
61.10
2,730.27
946.20
1,521.57
4.40
1,807.24
184.95
852.52
953.23
676.54
12.22
1,000.75
715.72
4,240.79
210.40
3,666.47
1,525.97
1,807.24
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TABLE XII—Continued
COUNTY AND ROAD
Morrow County:
Jordan south down Rhea Creek....
Lexington to Columbia River
Total for Morrow County....
Sherman County:
Grass Valley Market Road
Total for Sherman County...
Union County:
Ladd Canyon Market Road
Union High Valley Market Road
North Powder down North Powder River..
Total for Union County..
Wallowa County:
Wallowa-Powwatka Market Road..
Lostine Market Road
Enterprise to Omnah
Joseph to Armon
Total for Wallowa County..
Washington County:
Hammelman's Place to Luck Quarry
One mile north of Beaverton to Buxton
Scholls and Bertha-Beaverton Road to A. Hill's Place..
Hillsboro toward Sherwood via Scholls
Greenville to Hillside Quarry
Garden Home to Metzger
North Plains to Pumpkin Ridge
Forest Grove to Gales Creek
Total for Washington County..
Wheeler County:
Mitchell to Sarvice Creek
Total for Wheeler County...
Yamhill County:
Newberg to YamhillChehalem to Wapato
Newberg-Butteville River Road..
Gopher Valley
Hopewell to Amity
Total for Yamhill County
Grand total for all counties..
Amounts
754.78
29.84
134.19
46.97
26.02
415.19
10.47
6.47
6.49
6.52
36.84
230.81
474.86
80.73
64.78
3.74
3.74
551.37
234.98
2,373.77
1,763.21
943.48
933.55
237.14
784.62
134.19
488.18
29.95
1,446.87
234.98
6,251.15
$28,635.77
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TABLE XIII
EXPENDITURES FOR CONSTRUCTION ENGINEERING ON COUNTY WORK
DECEMBER 1, 1918, TO NOVEMBER 30, 1920
The expenditures included in this table are for engineering work in
connection with construction work by County forces or under County
contracts. This engineering service is furnished by the State without
charge to the counties. As the construction costs are paid direct by
the counties, no record is available of the amounts expended for con-
struction work of this class.
COUNTY AND JOB Amount
Benton County: Expended
Corvallis to Lincoln County Line $ 2,210.67
County Bridges 943.81
Clackamas County:
County Brdiges 337.30
Clatsop County:
County Bridges : 214.23
Coos County:
County Bridges 942.71
Deschutes County:
Bend-Horse Ridge 21.29
Redmond-Sisters 269.03
County Bridges 49.01
Gilliam County:
County Bridges 21.08
Grant County: •
Pisk Creek-Hall Hill 1,232.05
Canyon Creek-Danby Ranch 2,337.16
Danby Ranch-Cole Bridge 2,507.36
Josephine County:
Merlin Hill Section 3,178.32
Lane County:
Goshen-2nd Crossing South 82.52
Creswell-Walker 253.13
County Bridges 409.44
Lincoln County:
Newport-Toledo 1,401.46
Benton County Line West to Thornton Creek 9,291.79
• Thornton Creek to Toledo 73.35
County Bridges 273.42
Linn County:
County Bridges , 2,108.00
Malheur County:
Cairo-Nyssa 3,478.65
Vale-Brogan 3,859.02
County Bridges 63.69
Marion County:
Salem-Jefferson 12,368.55
County Bridges 688.96
Morrow County:
Oregon-Washington Highway 768.31
Polk County:
County Bridges 348.54
Tillamook County:
Coast Highway 2,711.25
County Bridges : 4,399.31
Umatilla County:
Pendleton-Echo : 678.34
Cabbage Hill-Kamela 8,745.61
Pendleton-Poor Farm 25.87 >
Athena Milton 11,090.76
Pendleton-Pilot Rock 2,054.83
County Bridges 1,948.72
Bridges, Pendleton-Echo 2.447.86
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TABLE XIII—Continued
COUNTY AND JOB Amount
ExpendedUnion County:
La Grande-Hot Lake 2,934.03
Hilgard-La Grande 113.08
Washington County:
County Bridges 138.06
Wheeler County:
Sarvice Creek Summit 538.72
Yamhill County:
Newberg Bridge 2,800.04
County Bridges 808.87
Total Expenditures for Engineering on County Construction $91,168.2"
TABLE XIV
EXPENDITURES FOB SURVEYS DETAILED EV JOBS
DECEMBER 1. 1918, TO NOVEMBER 30, 1920
Expenditures
COUNTY AND JOB All State Funds
Baker County:
Middle Bridge-Emigrant Creek, Baker-Cornucopia Highway $ 12,430.10
Canyon Section of Baker-Cornucopia Highway 445.07
Sag Section of Baker-Cornucopia Highway 288.35
Baker-Haines 64.52
Baker City-Malheur County Line 15,421.97
Union County Line-Haines 994.28
Benton County:
Monroe-Corvallis 1,184.13
Corvallis-Toledo 10,994.57
Clackamas County:
Oregon Oity-Oswego 1,159.24
Oregon City Bridge 3,749.05
Canby-Aurora 1,423.47
Canemah-Oregon City 2,039.81
Sandy-Forest Reserve Boundary 7,137.99
Sandy-Gresham 2,487.45
Clatsop County:
Railway Bridge over Young's Bay 86.87
Astoria-Seaside Section of Coast Highway 2,174.27
Lewis and Clark Bridge 189.43
Columbia County:
Columbia City-Scappoose 1,309.40
Coos and Douglas County:
Myrtle Point-Roseburg 13,964.44
Crook County:
Crooked River Section 10,370.14
Prineville-Redmond 3,774.84
Prineville-Wheeler County Line 2,070.28
Curry County:
Hubbard-Mussel Creek 4,986.42
Port-Orford-Hubbard Creek 327.84
Port Orford north to Curry County Line 1,321.12
Gold Beach-Brookings 1,427.87
Deschutes County:
Harney County Line-West Seven Miles 208.27
Bend-Horse Ridge 4,002.10
Bend-Jefferson County Line 6,046.31
Bend-Sisters 2,248.02
Redmond-Sisters 3,667.01
Allen Ranch-Klamath County Line '. 2,014.22
86 FOURTH BIENNIAL REPORT OF THE
TABLE XIV—Continued
Expenditures
COUNTY AND JOB All State Funds
Douglas County :
Roseburg-Dillard 936.71
Roseburg-Sutherlin 138.41
Gilliam County:
John Day Riyer-Blalock t,899.53
Mayville-Thirtymile Creek 5,898.59
Arlington-Morrow County Line 1,642.19
Heppner Junction-Morrow County Line 305.54
Blalock-Arlington 3,246.37
Grant County:
Danby Ranch-Cole Bridge 1,309.48
Day ville-Iron Bridge 3,393.73
John Day-Canyon Creek 273.14
Harney County:
Burns-Lawen 1,987.10
Burns-Suntex 4,828.91
Deschutes County Line-East Seven Miles 62.78
Lawen-Crane 1,726.29
Hood River County:
Ruthton Hill-Hood River 627.37
Mt. Hood Loop 12,710.36
Jackson County:
Central Point-Josephine County Line 2,522.26
Ashland-South Section 838.12
Medford-Prospect 12,645.27
Jefferson County:
Deschutes County Line-Madras 3,862.38
Madras-Wasco County Line 1,510.73
Josephine County:
Sexton Mountain Section 543.11
Grants Pass-Crescent City Highway 4,363.97
Klamath County:
Klamath Falls-Ashland Section 9,067.84
Klamath Falls-Sand Creek 13,259.70
Klamath Falls-Lakeview : 16,659.13
Klamath Falls-California Line via Merrill _ 3,186.48
Deschutes County Line-Crescent 2,310.96
Lake County:
Lakeview-Lapine 19,385.06
Lakeview-Pine Creek : 2,545.11
Lane County:
Cottage Grove-Walker 1,025.26
Goshen-Walker 371.68
Eugene-Goshen 917.13
Junction City-Monroe 1,190.00
Junction City-Eugene 1,483.90
Pacific Highway-Blachly 5,540.83
Harrisburg-Junction City 1,695,30
Lincoln County:
Newport-Toledo, 5,265.39
Linn County:
Albany-Harrisburg 6,303.61
Lebanon-Cascadia 3,764.04
Tangent-Lebanon 643.77
Malheur County:
Cow Valley-Brogan 2,428.74
Burrell Ranch-Vale 1,673.03
Vale-Brogan 2,412.48
Baker County Line-Ontario * 5,546.66
Ontario-Vale 1,492.06
Ontario East to Snake River 384.72
Ironside-Cow Valley 1,380.98
Vale-Riverside 83.55
Marion County:
Fairground Grade Separation, Salem 112.46
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TABLE XIV—Continued
Expenditures
COUNTY AND JOB All State Funds
Morrow County:
Oregon-Washington Highway 1,742.43
Columbia Biver Highway —- 73.37
Multnomah County:
Investigation of Portland Bridges 10,138.52
Plans for Burnside Street Bridge 1,536.21
Polk County:
Salem-West Seven Miles 1,934.21
Amity-Bickreall 1,546.68
Bickreall-Independence via Monmouth 667.27
Monmouth-South 1,350.34
Sherman County:
Columbia River Highway 7,521.11
Tillamook County:
Tillamook-Hebo 1,000.75
Neskowin-Hebo 2,142.21
Neskowin-Salmon River 2,478.43
Tillamook-Nehalem 5,443.54
Umatilla County:
Saxe Overcrossing 54.10
Pendleton-Poor Farm 1,418.83
Echo-Beith Section 3,414.41
Athena-Milton 2,612.07
Pendleton-Cabbage Hill 1,305.45
Pendleton-Morrow County Line via Pilot Rock 753.73
Pendleton-Cold Springs ., 4,646.15
Ukiah-Grant County Line 2,177.25
Meacham-Kamela 10.97
Umatilla-Washington State Line 269.75
Union County:
Wallowa "Hill Section 707.83
La Grande-Kamela 9,522.29
Hot Lake-Union 1,668.59
Telocaset-North Powder 2,177.57
La Grande-Elgin 2,482.56
Wallowa County:
Union County Line-Joseph 7,081.62
Wasco County:
Seufert-Deschutes Biver 6,892.37
The Dalles-Threemile Creek 475.42
Antelope Grade Section 119.11
Chenowith-Dalles-Seufert 387.73
Deschutes Biver Bridge 515.92
Mosier-The Dalles 8,045.71
Threemile Creek-Dufur 6,206.69
Washington County:
Forest Grove-Gaston 411.59
Forest Grove-Hillsboro 371.36
Canyon Boad Beaverton-Multnomah County Line 839.02
Wheeler County:
Wheeler County Unit of Sarvice Creek-Valades Banch 1,178.50
Sarvice Creek Section 766.16
Ochoco National Forest Boundary-North Two Miles 152.00
Yamhill County:
Newberg-West Dayton 1,609.62
McMinnville-Sheridan 1,421.61
McMinnville-Gaston 1,614.31
Grand Bonde-Polk County Line 1,273.80
McMinnville-West Dayton 258.69
McMinnville-Amity 1,143.49
Sheridan-Butlers Store 2,838.89
Total Expenditures for Surveys $414,811.34
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TABLE XV
GENEBAL EXPENDITURES—DECEMBER 1, 1918, TO NOVEMBER 30, 1920
In this table are listed all expenditures which are not included in
preceding tabulations. These expenditures cover interest on bonds,
purchase of equipment and stock materials, administrative and general
supervision charges, and other items of a general and miscellaneous
nature.
Administration and General Supervision—
General Administration $ 45,361.58
State Highway Commissioners 10,957.32
Legal Department 10,211.18
Auditing Department 28,309.39
Bureau of Geology 1,343.27
Purchasing and Equipment Department 9,679,87
Testing Department - 2,870.38
Office Engineering Department 47,667.45
Bridge Engineering Department — 16,868.29
Pendleton Division Office 13,295.75
Medford Dvision Office 4,058.10
Klamath Falls Division Office 2,803.78
Ooquille Division Office 2,801.09
Baker Division Office 4,069.34
The Dalles Division Off:ce 5,240.20
La Grande Division Office 774.06
State Highway Engineer, Assistant and Division Engineers 144,376.10
Total $350,687.15
B Interest and Expense—
iterest on bonds $644,827.97
Expense engraving and issuing bonds 8,593.76
Total $653,421.73
Road Signing—
Total for this item $ 5.226.79
Industrial Insurance—
Deductions from payrolls ac-o'nt indrstri!il accident insurance,
for which turnover to Industrial Accident Commission was
not completed this biennium (credit) $ 370.C3
Equipment—
Purchase of Equipment $178,309.47
Freight on Equipment received from U. S. War Dfept 114,256.56
Materials and Parts used Repairing and Remodeling 122"",787.24
Labor and General Operating Charges 120,819.26
Construction of Warehouses 25,941.65
Insurance on Buildings and Equipment 6,227.23
Truck and Automobile Licenses 13,043.50
Total of Gross Charges $581,384.91
Credits Account Rentals and Repairs charged out tojobs $259,127.45
Credits Account Disposal of Materials and Equipment
received from War Department 27,472.87
Total Credits $286,30(?.32
Total Net Charges $294,784 59
Material Stocks—
Purchase of Materials for Stock $ 20,845.31
Credits account of Materials charged out to jobs 22,029.30
Total Net Credit $ 1,183.99
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TABLE A
RECORD OF MILEAGES OF NEW CONSTRUCTION UNDER SUPERVISION OF
STATE HIGHWAY COMMISSION
The mileages given in this table include all State and County co-oper-
ative work, all Post Road and Forest Road projects, and such County
work on State highways as is paid for on vouchers drawn by the Highway
Department. Work by County forces and under County contracts is
not included.
YEAR
1913-16
1917-18
1919
1920
Totals
Miles
Bitu-
minous
Pavement
7 3
45.2
144.6
167.7
364.8
Miles
Concrete
Pave-
ment
14 3
4.8
18.5
16.4
54.0
Miles
Broken
Stone
or
Gravel
Surfacing
19.8
111.8
94.4
275 0
501.0
Miles
Grading
160.2
134.5
286.6
474.8
1,056.1
TABLE B
STATE FUNDS RECEIVED AND. EXPENDED BT THE STATE HIGHWAY
COMMISSION 1913 TO 1920
YEAR
1913-1914
1915
1916
1917
1918
1919
1920
Totals
Net Receipts(State Funds
Only)
$ 248,570.60
228,798.34
233,623.76
1,707,772.08
1,759,600.15
7,504,862.01
11,302,741.86
$22,985,968.80
Net Expenditures(State Funds
Only)
$ 200,686.09
216,331.51
199,556.96
674,249.61
2,214,007.87
6,296,377.07
11,362,169.83
$21,163,378.94
Balance on hand December 1, 1920.. 1,822,589.86
$22,985,968.80
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TABLE C
TOTAL YEAELY EXPENDITURES UPON WORK HANDLED UNDER THE SUPER-
VISION OF THE STATE HIGHWAY DEPARTMENT 1913 TO 1920
YEAR
1913-14 ..
1915
1916
1917
1918
1919
1920
Totals-
State
Funds
$ 200,686.09
216,331.51
199,556.96
674,249.61
2,214,008.07
6,296,377.07
11,362,169.83
?21,163,379.14
County
Funds
*$1,000,000.00
358,645.94
96,471.90
270,162.37
439,562.42
368,550.01
868,539.59
$3,401,932.23
Government
Funds
$ 224,851.60
1,096,027.33
$1,320,878.93
Railroad
Funds
$17,661.62
$17,661.62
Totals
$ 1,200,686.09
574,977.45
296,028.86
944,411.98
2,653,570.49
6,889,778.68
13.344,398.37
$25,903,851.92
•Expenditure of County Funds during 1913 and 1914 is approximate only. •
TABLE D
MILES OF DIFFERENT TYPES OF ROAD IN EACH COUNTY
Except for concrete and bituminous pavements, these mileages are in
most instances, only roughly approximate, as accurate data is obtainable
in very few Counties.
COUNTY
All
Public
Roads
Con-
crete
Pave-
ment
Bitu-
minous
Pave-
ment
Plank
Roads
Rock &
Gravel
Sur-
facing
Im-
proved
Earth
Roads
Unim-
proved
Roads
Baker
Benton
Clackamas .
Clatsop
Columbia ...
Coos
Crook
Curry
Deschutes ...
Douglas
Gilliam ...
Grant
Harney
Hood River
Jackson
Jefferson ...
Josephine ...
Klamath
Lake
Lane ,
Lincoln
Linn
Malheur
Marion ,
Morrow
Multnomah ..
Polk
Sherman
Tillamook ....
Umatilla
Union
Wallowa
Wasco ...
Washington
Wheeler ,
Yamhill
4,270.0
570.0
1,400 0
270.5
554.0
728.0
1,050.0
8.5
14.0
16.6
26.0
50.0
59.5
2.0
90.0
32.0
10.0
60.0
150.0
1,650.0
962.0
1,505.0
1.0 25.0 25.0
1,020.0
1,000.0
320.0
1,250.0
1,550.0
0.2
12.0
24 0
45.0
Totnts
652.0
1,200.0
1,700.0
1,490.0
335.0
2,400.0
2,000.0
1,340.0
1,050.0
429.2
1,100.0
550.0
340.0
3,000.0
1,246.0
374.0
1,300.0
985.0
700.0
1,385.0
41.825.7
11.0
1.0
17.5
0.9
6.7
7.5
5.5
10.5
5.6
93.7
20.0
10.4
32.0
6.0
20.0
11.2
17.0
80.9
5.0
24.2 42.7
15.5
539.1
2.5
297.2
70.0
150.0
400.0
120.0
141.0
116 0
30.0
31.0
45.0
305.0
32.0
18.5
25.0
112 0
425.0
55.0
62.0
SCO
19.0
575.0
15.0
500.0
60.0
660.0
40.0
125.0
340.0
4.0
191.0
168.0
11.0
4.0
32.5
302.7
10.0
350.0
5,574.7
4,000.0
251.4
504.0
40.0
43.5
108.0
720.0
89.0
405.0
396.0
43.0
851.5
125.0
113.8
318.0
525.0
279.0
319.0
121.0
10.0
14.5
993.3
439.1
295.0
50.0
100.0
280.0
246.0
73.0
700.0
29.0
20.0
1,252.5
494.2
360.0
500.0
15,108.8
200.0
150.0
380.0
20.0
300.0
430.0
300.0
30.0
1,200.0
210.0
1,430.0
150.0
850.0
70.0
450.0
970.0
300.0
850.0
1,560.0
880.0
300.0
900.0
1,500.0
335.0
960.0
100.0
460.0
300.0
40.0
2,100.0
1,200.0
350.0
10.0
110.0
330.0
500.0
20,225.0
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5 
12
6,
29
8.
26
D
es
ch
ut
es
 
7,
24
4 
37
 
13
,4
72
.0
0 
11
,1
83
.3
8 
15
1,
34
8.
06
 
18
3,
24
7.
81
D
ou
gl
as
 
15
,7
01
.1
2 
25
,18
8.0
8 
8,
80
3.
50
 
15
0,
96
6.
08
 
61
5,
81
1.
17
 
1,
37
0,
24
2.
25
 
2,
18
6,
71
2.
20
Gi
lli
am
 
7.
42
 
4,
44
3.
52
 
31
,55
5.9
6 
18
6,
24
8.
81
 
49
0,
53
0.
86
 
71
2,
78
6.
57
G
ra
nt
 
26
.9
5 
2,
98
0.
16
 
4,
48
8.
62
 
72
,4
59
.1
9 
92
,2
38
 
44
 
17
2 
19
3.
36
H
ar
ne
y 
1,
87
3.
45
 
8,
59
3.
22
 
10
3,
40
2.
69
 
11
3,8
69
.36
H
oo
d 
Ri
ve
r 
1,
07
7.
24
 
47
,9
27
.8
4 
4,
31
7.
17
 
61
,32
 
6.
69
 
37
2,
60
1.
53
 
42
6,
61
4.
51
 
44
7,
95
2.
84
 
1,
36
1,8
17
.82
Ja
ck
so
n
 
59
,5
69
.8
2 
31
,95
4.9
1 
25
,7
74
.4
9 
54
,4
76
.2
0 
32
,1
43
.68
 
37
6,
35
3.
07
 
1,
02
2,
70
9.
31
 
1,
60
2,
98
1.
48
Je
ffe
rs
on
 
>.
 
2,
46
6.
69
 
54
,8
17
.1
5 
57
,2
83
.8
4
Jo
se
ph
in
e 
2,
23
0.
81
 
5,
59
0.
03
 
5,
29
 
7.
73
 
72
,7
00
.4
1 
31
0,1
65
.29
 
29
7,
61
4.
12
 
69
3,
59
8.
39
K
la
m
at
h 
27
.7
5 
79
1.
48
 
36
,6
86
.5
1 
15
2,
49
6.
28
 
19
0,
00
2.
02
La
ke
 
15
,2
15
.5
7 
17
6.
10
 
12
,92
6.1
9 
72
,4
41
.7
4 
10
0,
75
9.
60
La
ne
 
61
.11
 
4,
63
9.
07
 
12
,2
47
.6
1 
2,
28
1.
91
 
27
0,
00
6.
64
 
33
4,
95
0.
47
 
62
4,1
86
.81
Li
nc
ol
n
 
11
.95
 
12
.88
 
2,
05
 
4.
05
 
94
3.
42
 
5,
37
8.
43
 
33
,7
70
.4
0 
42
 
17
11
3
Li
nn
 
20
8.
81
 
37
.3
2 
28
 
7.
67
 
50
3.
40
 
45
,6
93
.5
2 
14
2,
70
6 
49
 
18
9 
43
7.
21
M
al
he
ur
 
18
9.
61
 
93
.0
2 
77
3.
63
 
6,
42
7.
18
 
15
0,
27
18
5 
15
7 
75
5.2
9
M
ar
io
n 
41
4.
76
 
79
.7
9 
71
2.
55
 
47
9.
41
 
4,
60
4.
18
 
26
6,
56
8.
74
 
23
7,
04
7.
59
 
50
9,
90
7.
02
M
or
ro
w
 
10
5.1
8 
4,
20
0.
72
 
6,
66
2.
38
 
16
3,4
33
.54
 
11
4,
80
1.
59
 
28
9,
20
3.
41
M
ul
tn
om
ah
 
1,
06
8.0
8 
10
7.
03
 
61
,2
52
.9
7 
Cr
.
 
47
,6
71
.8
1 
14
,7
56
.2
7
Po
lk
 
41
4.
15
 
74
.5
4 
6,
61
4.
53
 
13
 
7.
78
 
66
5.1
4 
15
3,
13
9.
31
 
24
4,
78
5.
61
 
40
5,
83
1.
06
Sh
er
m
an
 
44
,5
23
.2
0 
99
3.
26
 
18
8.
87
 
48
.8
7 
3,
00
3.
27
 
1 
36
,1
29
 
66
 
13
3,
94
6 
99
 
21
8 
83
4 
12
Ti
lla
m
oo
k 
11
6.5
9 
1,
73
5.
01
 
5,
21
3.
34
 
63
,0
60
.9
5]
 
14
6,
12
3 
61
 
19
4,2
65
 
90
 
41
0 
51
5 
40
U
m
at
ill
a 
13
.49
 
10
0,
60
 
8.
75
 
73
,3
33
.7
5 
24
3,
34
3.
95
 
51
8,
72
4.
77
 
93
6,
02
4.
71
U
ni
on
 
42
.2
0 
5,
97
5.
15
 
26
,2
13
.0
2 
19
0,
20
5.
75
 
13
4,
02
7.
33
 
35
6 
46
3 
45
W
al
lo
w
a 
76
5.
07
 
43
,0
95
.31
 
38
,5
45
 
45
 
82
 
40
5 
83
W
as
co
 
13
4.
91
 
10
.34
 
28
 
6.
02
 
4,
02
7.
77
 
19
3,
09
0.
34
 
64
6,
20
4 
73
 
84
3 
75
4 
11
W
as
hi
ng
to
n
 
4,
99
8.
14
 
14
,3
21
.4
4 
4,
97
5.
48
 
70
,1
39
.9
5 
17
6.6
29
.10
 
26
4,
53
4.
18
 
24
3,
73
3.
81
 
77
9 
33
2.1
0
W
he
el
er
 
5.
64
 
13
,0
84
.2
6 
56
,13
0.5
2 
64
,1
84
.3
3 
19
4,5
79
.55
 
32
7,
98
4.
30
Y
am
hi
ll 
40
8.
34
 
10
8.3
7 
2,
10
6.
03
 
38
,7
14
.4
5 
86
,2
44
.3
9 
17
5,5
79
.35
 
62
1,
58
13
4 
92
4 
74
2 
27
M
isc
el
la
ne
ou
s 
.
' 
19
8.6
2 
21
.62
 
22
0.
24
To
ta
ls 
$1
91
,03
3.7
8 
$2
41
,45
0.9
0 
$1
29
,23
0.6
4 
$5
74
,67
0.7
4 
$2
,04
7,1
54
.37
 
I 
$5
,74
1,8
75
.57
 
$1
0,6
14
,10
5.0
8 
$1
9,5
39
,52
1.0
8
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TA
BL
E 
F
C
O
U
N
TY
 
D
IS
B
U
R
SE
M
E
N
T
S 
FO
B
 
EO
A
D
 
PU
B
PO
SE
S 
FO
B
 
T
H
E
 
Y
E
A
B
S 
19
14
 
T
O
 
19
20
, 
IN
C
LU
SI
V
E
Th
is 
ta
bu
la
tio
n
 
w
a
s 
co
m
pi
led
 
fro
m
 
in
fo
rm
at
io
n
 
su
pp
lie
d 
by
 
th
e
 
of
fic
ial
s 
o
f 
th
e
 
re
sp
ec
tiv
e 
Co
un
tie
s, 
su
pp
le
-
m
en
te
d 
in
 
a
 
v
er
y 
fe
w
 
in
sta
nc
es
 
by
 
in
fo
rm
at
io
n
 
fro
m
 
o
th
er
 
so
u
rc
es
.
 
Th
ey
 
ar
e
 
n
o
t 
re
pr
es
en
te
d 
to
 
be
 
m
o
re
 
th
an
ap
pr
ox
im
at
e 
fig
ur
es
 
al
th
ou
gh
 
fo
r 
m
an
y 
Co
un
tie
s 
th
ey
 
a
re
 
pr
ob
ab
ly
 
ex
ac
t. 
Fo
r 
ex
pe
nd
itu
re
s 
du
rin
g 
th
e
 
ye
ar
s
19
03
 
to
 
19
13
,
 
in
cl
us
iv
e, 
re
fe
r 
to
 
th
e
 
19
14
 
re
po
rt 
o
f 
th
e
 
St
at
e
 
H
ig
hw
ay
 
En
gi
ne
er
.
C
O
U
N
TY
 
19
14
 
19
15
 
19
16
 
19
17
 
19
18
 
19
19
 
To
 
N
ov
.
 
SO
B
ak
er
 
I 
$ 
39
,4
69
.1
9 
$ 
48
,3
79
.1
0 
$ 
76
,3
88
.4
3 
$ 
23
,0
03
 
51
 
$ 
53
,2
44
.9
8 
$ 
91
,7
29
.0
4 
$ 
12
1,
26
8.
82
B
en
to
n
 
67
,0
88
.0
1 
65
,9
62
 
52
 
58
,5
41
 
54
 
61
 
82
4 
18
 
11
1 
12
1 
38
 
15
8,
71
9.
43
 
13
9,
86
2.
79
C
la
ck
am
as
 
35
2,
69
2.
59
 
30
0,
94
1.
81
 
32
5,
12
6.
31
 
36
5,
15
1.
90
 
40
5,
29
8.
79
 
44
9,
63
7.
68
 
44
5,
37
4.
05
.
 
C
la
ts
op
 
50
0,
12
3.
63
 
29
6,
53
3.
29
 
33
3,
11
3.
00
 
20
6 
07
0 
00
 
34
2 
70
4 
00
 
36
8,
65
2.
52
 
42
0,
00
0.
00
C
ol
um
bi
a
 
38
3,
55
1.
00
 
20
1,
63
7.
00
 
19
4,
63
1.
00
 
18
6,
42
9'
00
 
21
5 
51
1.
00
 
22
2,
41
1.
00
 
18
9,
53
8.
00
Co
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24
4,
97
9.
00
 
23
6,
32
1.
00
 
17
5,
51
5.
00
 
42
8,
92
0.
00
 
31
3,
44
8.
00
 
22
4,
41
3.
00
 
25
2,
03
9.
00
C
ro
ok
 
30
,8
00
.6
6 
29
,7
48
.2
2 
10
3,
87
7.
97
 
45
 
03
4 
15
 
15
 
50
9 
97
 
13
4,
16
5.
50
 
25
2,
58
5.
49
C
ur
ry
 
20
,1
79
.0
6 
29
,2
60
.8
6 
47
,5
79
.4
3 
40
,8
16
.4
8 
44
,4
25
.1
6 
50
,6
83
.0
5 
23
,2
47
.1
1
D
es
ch
ut
es
 
14
,6
63
.4
8 
31
,8
34
.3
0 
32
,7
78
.4
7 
*
D
ou
gl
as
 
-
.
—
 
13
3,
22
7.
96
 
*
 
*
 
*
 
10
3,
60
7.
75
 
20
5,
43
7.
22
 
16
5,
57
7.
54
G
ill
ia
m
 
34
,6
92
.6
0 
44
,1
73
.6
6 
63
,4
60
.4
9 
66
 
40
2 
51
 
70
 
50
0 
00
 
74
,5
35
.9
4 
58
,5
00
.0
0
G
ra
nt
 
23
,9
90
.6
5 
22
,9
51
.1
5 
33
,7
48
.3
8 
32
,4
70
.4
5 
4,
4,
02
5.
29
 
48
,5
99
.3
2 
*
*
33
,4
34
.3
7
H
ar
ne
y 
*
 
*
 
*
 
*
 
*
 
*
 
*
H
oo
d 
R
iv
er
 
46
,0
00
.0
0 
43
,0
00
.0
0 
47
,1
94
.1
6 
60
,7
31
 
96
 
38
,2
60
.2
0 
48
,2
17
.6
4 
60
,0
00
.0
0
Ja
ck
so
n
 
-
 
44
1,
74
1.
46
 
10
9,
73
6.
23
 
97
,5
83
.8
4 
83
,3
19
.4
7 
10
3,
41
9.
36
 
18
7,
69
2.
85
 
20
0,
00
0.
00
Je
ff
er
so
n
 
13
,5
00
.0
0 
25
,0
00
 
00
 
25
,0
00
.0
0 
25
,0
00
.0
0 
31
,7
64
.2
4
Jo
se
ph
in
e
 
44
,7
53
.2
0 
47
,7
54
.9
3 
| 
38
,2
42
.4
2 
37
,2
22
 
00
 
46
,0
00
.7
3 
80
,9
59
.2
1 
13
5,
05
7.
13
K
la
m
at
h 
53
,0
19
.6
5 
19
,0
01
.2
3 
50
,5
79
.1
2 
1 
51
,2
52
 
14
 
96
,4
74
 
99
 
85
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01
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80
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.0
0
L
a
k
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-
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,0
00
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0
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0
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0
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0
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e
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32
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78
.4
9
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2,
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9.
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11
0,
00
0.
00
 
28
2
 
55
6
 
45
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0
 
91
3
 
55
 
34
9,
59
1.
78
 
14
6,
26
0.
59
L
in
co
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53
,0
08
.0
0
 
75
,8
02
.0
0
 
60
,4
71
.0
0
 
12
,6
32
.0
0
 
33
,7
88
.0
0
 
12
5,
04
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00
 
*
*
52
,0
65
.0
0
L
in
n
 
16
4,
66
3.
13
 
13
7,
59
9.
40
 
16
8,
37
9.
25
 
18
4,
33
5.
26
 
16
6,
80
7.
04
 
28
9,
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5.
09
 
*
*
42
9,
74
5.
12
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,7
81
.1
4 
*
 
.
.
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*
 
*
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29
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15
3,
89
3.
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0,
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47
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49
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1,
18
1.
28
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4,
26
5.
68
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.7
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83
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0 
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00
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m
oo
k 
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0 
17
4,
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18
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0.
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00
 
20
4,
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5.
00
 
18
7,
00
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*
 
*
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*
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*
 
*
 
.
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*
 
*
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40
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0
W
al
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w
a 
43
,0
90
.7
7 
25
,5
49
.4
8 
55
,5
57
.7
7 
53
,9
86
.9
6 
37
,7
33
.5
8 
71
,0
70
.1
7 
56
,7
56
.8
2
W
as
co
 
37
,4
00
.0
0 
43
,1
04
.7
3 
80
,5
53
.7
3 
11
0,
32
7.
98
 
19
4,
65
4.
86
 
82
,3
58
.9
5 
93
,6
88
.9
7
W
as
hi
ng
to
n
 
22
1,
18
9.
58
 
19
2,
96
7.
28
 
25
9,
05
7.
94
 
23
5,
62
4.
84
 
26
6,
14
0.
51
 
46
1,
36
3.
27
 
39
5,
00
0.
00
W
he
el
er
 
! 
18
,8
04
.8
1 
20
,2
56
 
37
 
16
,6
60
.7
9 
26
,8
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.9
3 
65
,8
36
.1
1 
24
,1
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.5
0 
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,3
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.0
0
Y
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hi
il 
50
,0
00
.0
0 
50
,0
00
.0
0 
50
,0
00
.0
0 
50
,0
00
.0
0 
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,0
00
.0
0 
30
0,
00
0.
00
 
34
0,
00
0.
00
T
ot
al
s 
•
-
-
 
$4
,4
01
,4
54
.4
2 
$3
,89
1,1
97
.35
 
$3
,7
48
.9
89
.0
4 
$3
,9
80
.1
73
 
84
 
$4
.59
1,6
38
.42
 
$5
,6
50
.2
27
.1
9 
$5
.8
59
.7
14
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6
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FOURTH BIENNIAL REPORT OF THE
TABLE G
COUNTY EOAD CONSTRUCTION—1919 AND 1920
This tabulation was compiled from information supplied by officials
of the respective Counties. The mileages are intended to include all new
construction handled by each County except such work as may have been
done on State highways and under the supervision of the State Highway
Department. The accuracy of the information here given cannot be
vouched for.
COUNTY
Douglas**
Gilliam .. .
Grant
Klamath
Multnomah
Polk
Sherman
Wheeler
Yamhill
Totals
1919
Co
nc
re
te
Pa
ve
m
en
t
*
*
.95
*
*
*
4.0
4.95
Bi
tu
m
in
ou
s
Pa
ve
m
en
t
4.73
7.25
*
*
5.0
9.0
*
*
25.98
Br
ok
en
 
St
on
e
or
 
Gr
av
el
Su
rfa
ci
ng
16 0
20.0
8.0
25.0
10 0
5.0
2.0
4.0
2.0
2.0
8.0
2.0
7.0
12 0
*
11.0
2.5
5.0
10 0
50.0
6.75
*
2.0
2.5
*
5.0
27.0
*
20.0
364.75
G
ra
di
ng
16 0
35.0
5 0
5.0
10 0
6.0
10.0
2.0
20.0
8.5
6.0
9.0
5.0
9.0
10.0
11.0
1.5
2.5
50 0
37.0
2.0
*
.75
9.8
*
13.0
6.0
37.0
10.0
332.05
1920
Co
nc
re
te
Pa
ve
m
en
t
4.5
*
0.16
*
.80
*
0.2
5.66
•
Bi
tu
m
in
ou
s
Pa
ve
m
en
t
3.5
0 3
*
*
9.0
3 2
*
16.00
Br
ok
en
 
St
on
e
o
r 
Gr
av
el
Su
rfa
ci
ng
12.0
20.0
6.0
26.0
9 0
8.0
5.0
40
3.0
17.0
3.65
*
7.0
25.0
5.0
25.0
12.0
4.0
9.0
16 0
45.0
10.5
* 1.0
2.5
7.0
4.0
6.0
36.84
*
29.0
358.49
G
ra
di
ng
12.0
80.0
10.0
11.0
10 0
19.0
10.0
1.0
6.0
20.0
6.5
*
4.0
15.0
10.0
20.0
6.0
*
12.0
7.0
5.0
42 0
2.0
3.25
14.1
14.0
6.5
4.0
30.0
*
20.0
350.35
* Data not available. ' Data for 1919 not available.
OREGON STATE HIGHWAY COMMISSION
TABLE H
COUNTY BONDS FOB HIGHWAY PURPOSES—1913-1920
This tabulation is believed to be a complete list of all County bonds
voted for highway'purposes to and including the year 1920.
COUNTY Amount Date Voted
Baker
Benton
Clackamas
Clatsop ....
Columbia
Coos
Crook ....
Curry
Deschutes
Douglas ...
Gilliam ....
Grant
Harney
Hood River .
Jackson
Jefferson .
Josephine
Klamath .
Lake
Lane
Lincoln ....
Linn
Malheur ....
Marion
Morrow
Multnomah
Polk
Sherman .
Tillamook
Umatilla ..
Union
Wallowa
Wasco ...
Washington
Wheeler
Yamhill ..'.".'.'.
500.000.00
220,000.00
1,700,000.00
250,000.00
400,000.00
100,000.00
360,000.00
362,000.00
95,000.00
220,000.00
98,000.00
125,000.00
550,000.00
250,000.00
140,000.00
June 3, 1919
June 3. 1919
Nov. 24, 1919
Nov. 2, 1920
Nov. 4, 1913
Nov. 2, 1920
Feb. 1914
June 1916
May 17, 1918
Nov. 7, 1919
June
June
Aug.
J
3, 1919
3, 1919
1917
une 3, 1919
June 4, 1917
75,000.00
500,000.00
500,000.00
100,000.00
July 15, 1914
Sept. 9, 1913
May 21, 1920
June 3, 1919
347,704.00
200,000.00
2,000,000.00
180,000.00
600,000.00
230,000.00
850,000.00
290,000.00
1,250,000.00
265,000.00
300,000.00
430,000.00
1,050,000.00
1,498,000.00
300,000.00
260,000.00
100,000.00
June 3
June 3,
May 21,
June 3,
June
June
June
June
Mar.
June
April
June
Mar.
Oct.
June
Nov.
Nov.
1919
1919
1920
1919
1919
1919
1919
>1919
1915
1919
1919
1919
1919
1919
1919
1916
1920
80,000.00
44,000.00
360,000.00
420,000.00
Nov.
June 3,
June 3,
May 21,
1916
1919
1919
1920
Total $17,599,704.00
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POPULATION, AREA, ASSESSED VALUATION AND BONDING LIMITS TOE ALL
COUNTIES
COUNTY\J ^J \J Al J- -4-
Baker
Benton
Clackamas ....
Clatsop
Columbia
Coos
Crook
Curry
Deschutes ....
Douglas
Gilliam
Grant
Harney
Hood River....
Jackson
Jefferson
Josephine
Klamath
Lake
Lane
Lincoln
Linn
Malheur
Marion
Morrow
Multnomh ....
Polk
Sherman
Tillamook ....
Umatilla
Union
Wallowa
Wasco
Washington ..
Wheeler
Yamhill
Totals...
Popu-
lation
by
1920
Ceisns
17,929
13,744
87,698
23,030
15,960
22,257
3,424
3,025
9,622
21,332
3,960
5,496
3,992
8,315
20,405
3,211
7,655
11,413
3,991
36,166
6,084
24,550
10,907
47,117
5,617
275,898
14,181
3,826
8,776
25,946
16,636
9,778
13,648
26,376
2,791
20,529
783,285
Area
in Acres
1,958,400
440,320
1,192,960
525,440
423,680
1,041,920
1,916.160
958,720
1,928,080
3,150,080
768,640
2,892,800
6,357,120
347,520
1,815,040
1,133,680
1,120,640
3,839,860
5,068,800
2,951,680
645,120
1,435,520
6,325,120
764,160
1,296,000
288,640
453,760
535,040
720,000
2,030,720
1,335,680
2,012,800
1,499,520
467,840
1,090,560
456,960
61,188,480
Assessed
Valuation
$ 26,562,013.94
11,480,065.J.2
29,690,673.11
41,550,735.26
13,936,185.61
24,459,411.38
4,986,799.63
4,926,328.47
8,755,241.27
34,173,386.28
16,167,828.05
8,983,894.70
12,880,969.06
9,955,875.50
27,347,172.47'
5,566,114.87
8,184,215.04
21,038,873.25
12,027,317.04
34,873,272.97
11,000,224.47
31,068,472.86
16,218,732.32
41,782,605.24
13,864,571.03
338,190,784.62
13,303,518.76
19,618,909.67
22,808,593.05
57,994,683.39
28,020,756.93
17,528,658.14
20,157,877.44
23,296,933.20
6,574,601.92
21,862,753.06
$1,040,839,049.12
Road Bonding
Limit Based
on 6%
Limitation
$ 1,593,720.84
688,803.91
1,781,440.39
2,493,044.11
836,171.14
1,467,564.68
299,207.98
295,579.71
525,314.48
2,050,403.18
970,069.68
539,033.68
772,858.14
597,352.53
1,640,830.35
333,966.89
491,052.90
1,262,332.40
721,639.02
2,092,396.38
660,013.47
1,864,108.37
973,123.94
2,506,956.31
831,874.26
20,291,447.07
798,211.13
1,177,134.58
1,368,515.58
3,479,681.00
1,681,245.42
1,051,719.49
1,209,472.65
1,397,815.99
394,476.12
1,311,765.18
$62,450,342.95
Bonds Voted
to
Nov. 30, 1920
$ 500,000.00
220,000.00
1,950,000.00
500,000.00
360,000.00
362,000.00
315,000.00
98,000.00
125,000.00
550,000.00
250,000.00
140,000.00
75,000.00
1,000,000.00
100,000.00
347,704.00
200,000.00
2,000,000.00
180,000.00
600,000.00
230,000.00
850,000.00
290,000.00
1,250,000.00
265,000.00
300,000.00
430,000.00
1,050,000.00
1,498,000.00
300,000.00
360,000.00
124,000.00
780,000.00
$17,599,704.00
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TABLE K
STATE HIGHWAYS, TENTATIVELY ADOPTED TERMINI AND ROUTES
No. 1. Pacific Highway—
From the Interstate Bridge over the Columbia River Highway north of Portland,
south via Portland, Oswego, Oregon City, Salem, Albany, Junction City, Eugene, Rose-
burg, Grants Pass, Medford and Ashland to the Oregon-California State line.
No. 2. Columbia River Highway—
From Astoria, east via Rainier, Portland, Hood River, The Dalles, Arlington and
Umatilla, to Pendleton.
No, 3. West Side Highway—
From a point on Highway No. 1 at Portland, thence south through Newberg,
McMinnville, Monmouth and Corvallis to a junction with Highway No. 1 at Junction
City.
No. 4 The Dalles-California Highway—
From a point on Highway No. 2 at The Dalles, south via Madras, Redmond, Bend,
Klamath Falls and Merrill to the Oregon-California State Line.
No. 5. John Day River Highway—
From a point on Highway No. 2 at Arlington, south and east through Oondon,
Fossil, Dayville, Prairie City and Vale to the Oregon-Idaho State Line near Nyssa.
No. 6. Old Oregon Trail—
From Pendleton southeasterly through La Grande, Baker, Huntington and Ontario
to the Snake River Bridge east of Ontario.
No. 7. Central Oregon Highway—
From a point on Highway No. 4 at or near Bend, easterly through Millican, Riley,
Burns, Crane and Junction to a junction with Highway No. 5 at or near Vale.
No. 8. Oregon-Washington Highway—
From a point on Highway No. 2 at or near Willows, through lone, Heppner, Pen-
dleton and Freewater to the Oregon-Washington State Line.
No. 9. Coast Highway—
From Astoria south via Tillamook, Toledo, Florence, Marshfield and Gold Beach
to the Oregon-California State Line.
No. 10. La Grande-Enterprise Highway—
From a point on Highway No. 6 at or near La Grande, through Elgin and Enterprise
to Joseph.
No. 11. Enterprise-Flora Highway—
From a point on Highway No. 10, at or near Enterprise, north to Flora.
No. 12. Baker-Cornucopia Highway—-
From a point on Highway No. 6 at Baker, east through Palmer, Pine and Halfway
to Cornucopia.
No. 13. Baker-Unity Highway—
From a point on Highway No. 6, at or near Baker, southwest to a junction with
Highway No. 5. at or near Unity.
No. 14. Antelope-Mitchell Highway—
From a point on Highway No. 4, at or near Antelope, to a junction with Highway
No. 15, at or near Mitchell.
No. 15. McKenzie River Highway—
From a point on Highway No. 1, at or near Eugene, easterly through the McKenzie
Valley and through Sisters, Redmond, Prineville and Mitchell to a junction with High-
way No. 5, at or near Dayville.
No. 16. Albany-Sisters Highway—
From a point on Highway No. 1 at or near Tangent, southeasterly to a junction
with Highway No. 15 near Sisters.
No. 17. Bend-Sisters Highway—
From a point on Highway No. 4 near Bend, northwesterly to a junction with
Highway No. 15, at or near Sisters.
No. 18. Lakeview-Burns Highway—
From a point on Highway No. 19, near Lakeview, northeasterly to a junction with
Highway No. 7, at or near Burns.
No. 19. Laplne-Lakevlew Highway—
From a point on Highway No. 4, at or near Lapine, southeasterly through Fort
Rock, Silver Lake, Paisley and Lakeview to the Oregon-California State Line.
No. 20. Klamath FaUs-Lakeview Highway—
From a point on Highway No. 4 near Klamath Falls, east through Olene and Dairy
to a junction with Highway No. 19 at or near Lakeview.
No. 21. Ashland-Klamath Falls Highway—
From a point on Highway No. 1 south of Ashland, east via the Green Springs
Mountain Summit to a junction with Highway No. 4, at or near Klamath Falls.
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No. 22. Medford-Crater Lake Highway—
From a point on Highway No. 1 at Medford, northesterly through Trail and the
Rogue River Valley to a junction with Highway No. 24 near Crater Lake.
No. 23. Klamath-Orater Lake Highway—
From a junction with Highway No. 22 near Crater Lake, southeasterly to a junc-
toin with Highway No. 4, at or near Forth Klamath.
No. 24. Elm Highway—
A highway encircling Crater Lake and connecting with Highway No. 22 near
Crater Lake Lodge.
No. 25. Grants Pass-Crescent City Highway—
From a point on Highway No. 1 at Grants Pass, southwesterly through Kerby and
Waldo to the Oregon-California State Line.
No. 26. Mount Hood Loop Highway—-
From Portland through Gresham, Sandy and Government Camp, and thence
through the Hood River Valley to a junction with Highway No. 2, at or near the
city of Hood River.
No. 27. Alsea River Forest Road—
A forest road in the Alsea River Valley, extending from Waldport to the Lincoln-
Benton County Line.
No. 28. Fendleton-John Day Highway—
From a point on Highway No. 8, at or near Pilot Rock, through Albee, Ukiah and
Susanville to a junction with Highway No. 5, at or near John Day.
No. 29. Tualatin Valley Highway—
From a point on Highway No. 3 at Bertha, through Beaverton, Hillsboro, Forest
Grove and Carlton to a junction with Highway No. 3 about three miles north of
McMinnville.
No. 30. Salem-Dallas Highway—
From a point on Highway No. 1 at Salem, west through Rickreall to Dallas.
No. 31. Albany-Corvallis Highway—
From a point on Highway No. 1 at Albany, west to a junction with Highway No. 3,
at or near Corvallis.
No. 32. McMinnville-Tillamook Highway—
From a point on Highway No. 3 at McMinnville, through Sheridan, Willamina and
Grand Ronde to a junction with Highway No. 9 at Hebo.
No. 33. Corvallis-Newport Highway—
From a point on Highway No. 3 at Corvallis, west through Blodgett, Wren and
Toledo to a connection with Highway No. 9, at or near Newport.
No. 31. Willamette Valley-Florence Highway—
From a point on Highway No. 1 between Eugene and Junction City, west through
Blachly and Deadwood to a junction with Highway No. 9, at or near Florence.
No. 35. Coos Bay-Roseburg Highway—
From a point on Highway No. 9, at or near Coquille, easterly up the Middle Fork
of the Coquille River, through Remote, Camas Valley and Brockway to a junction with
Highway No. 1 north of Dillard.
No 36. Pendleton-Cold Springs Highway—
From a point on Highway No. 2, at or near Pendleton, northwest to Cold Springs.
No. 37. Crooked River Highway—
From a point on Highway No. 15 at Prineville, thence up the Crooked River Valley
to Paulina.
No. 38. Tiller Summit Forest Road—
A forest road from Tiller southeasterly to the Douglas-Jackson County Line.
No. 39. Deschutes Elver Highway—
From a point on Highway No. 2 at the west end of the Deschutes River Bridge,
thence south to a connection with the old county road at the west end of the Moody
Toll Bridge.
No. 10. Canyon Eoad—
From Portland southwesterly via Tanner Creek Canyon to a junction with Highway
No. 29 at Beaverton.
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TABLE L
STATE HIGHWAYS—NAMES, NUMBERS AND MILEAGES
Length
No. Name— Miles.
1. Pacific Highway 345.6
2. Columbia River Highway 340.1
3. West Side Highway 113.3
4. The Dalles-California Highway 351
5. John Day Eiver Highway 317
6. The Old Oregon Trail 190
7. Central Oregon Highway 270
8. Oregon-Washington Highway 148
9. Coast Highway 430
10. La Grande-Enterprise Highway 78
11. Enterprise-Flora Highway 35
12. Baker-Cornucopia Highway 77
13. Baker-Unity Highway 42
14. Antelope-Mitchell Highway 43
15. McKenzie River Highway 220
16. Albany-Sisters Highway 100
17. Bend-Sisters Highway 27
18. Lakeview-Burns Highway 150
19. Lapine-Lakeview Highway 159
20. Klamath Falls-Lakeview Highway 94
21. Ashland-Klamath Falls Highway 57
22. Medford-Crater Lake Highway 78
23. Klamath-Crater Lake Highway 20
24. The Rim Highway 39
25. Grants Pass-Crescent City Highway 46
26. Mount Hood Loop Highway 105
27. Alsea River Forest Road 26
28. Pendleton-John Day Highway 105
29. Tualatin Valley Highway 50.9
30. Salem-Dallas Highway : 15
31. Albany-Corvallis Highway 11
32. McMinnville-Tillamook Highway 48
33. Corvallis-Newport Highway 60
34. Willamette Valley-Florence Highway 62
35. Coos Bay-Roseburg Highway : 80
36. Pendleton-Cold Springs Highway 30
37. Crooked River Highway 71
38. Tiller-Summit Forest Road 16
39. Deschutes River Highway 0.5
40. Canyon Road 8
Total mileage State highways .". 4,458.4
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SOLID RED indicates rock or gravel surfacing.
NUMBERS are mileages between important points.
AUTOMOBILE ROAD MAP
Showing Main Traveled Roads of Oregon
NOTE: This map shows all broken stone and gravel
roads constructed by the State Highway Commission on
State highways, and continuous stretches of rock and
gravel surfacing on other roads as far as information is
available. No attempt has been made to show short,
isolated sections of rock and gravel surfacing on County
roads.
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TABLE N
MILEAGES OF NEW CONSTRUCTION IN EACH COUNTY—PERIOD DECEMBER
1, 1918 TO NOVEMBER 30, 1920
This table shows the mileages of different classes of road improve-
ment constructed by the State of Oregon and by the State of Oregon
co-operating with Counties and with the Federal Government during
the two year period from December 1, 1918, to November 30, 1920.
These mileages include construction work under all State, Post Road
and Forest Road Projects and under such County Projects as were
handled under the direct supervision of the State Highway Department.
COUNTY
Baker
Crook
Curry
Deschutes
Gilliam
G-'rant
Harney
Klamath . .
Lake
Malheur
Polk
Tillamook
Umatilla
Wasco
Wheeler
Yamhill
Totals
MILEAGES
Bitu-
minous
Pavement
16.6
0 1
24.6
54 0
23.9
22.1
34.6
11.0
17.3
6 7
28*.2
2.8
18.6
3.7
21.1
3.6
4 4
8.2
10.8
312.3
Concrete
Pavement
0.6
13.4
0.9
11.2
8.8
34.9
Gravel
and
Broken
Stone
Surfacing
28 4
S.2
2 4
9.7
12.2
42.4
21.4
12.4
16.7
4.1
2.2
6.0
6.5
21.4
10.5
10.0
7.0
9.0
7.9
30.2
0.5
12.2
45.9
3.6
14.6
6.7
4.6
17.7
369.4
Grading
38 3
9.6
7 30.6
11 8
17.1
45.1
20.8
25 6
54.5
40.4
18.8
16.7
5.8
58.4
6.0
14.3
34.4
11.4
10.2
8.5
6.710.5
50.2
20.2
14.8
10.3
54.2
22.9
17.0
30.3
3.9
33 4
36.9
761.4
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TABLE 0
MILEAGE OF NEW CONSTRUCTION DETAILED BY JOBS
DECEMBER 1, 1918, TO NOVEMBER 30, 1920
This table shows in detail the mileages of different classes of road
improvement constructed by the State of Oregon, and, by the State of
Oregon co-operating with Counties and with the Federal Government,
during the two-year period from December 1, 1918, to November 30, 1920.
It includes construction under all State Projects, Post Road Projects and
Forest Road Projects, and under such County Projects as were handled
under the direct supervision of the State Highway Department.
COUNTY AND SECTION
Baker County:
North Powder to Haines
Haines to Baker
Baker to Middle Bridge
„. Canyon Section Baker-Cornucoma Highway
Sag Section of Baker-Cornucopia Highway
Totals for Baker County
Benton County:
Polk County Line to Corvallis
Monroe North Nine Miles
Monroe to Lane County Line
Totals for Benton County
Clackamas County:
Multnomah County Line to Oregon City
Canemah Hill Fill
Canby to Aurora
Totals for Clackamas County
Clatsop County:
Columbia County Line to Svenson
Svenson to Astoria
Youngs Bay to Miles Crossing
Totals for Clatsop County
Columbia County:
Scappoose to Deer Island
Deer Island to Rainier
Rainier City Section
Rainier to Clatskanie
Clatskanie to Clatsop County Line
Totals for Columbia County
Coos County:
Marshfield to Cedar Point
Cedar Point to Ooquille
Camas Valley to Remote, Unit No. 1
Totals for Coos County
Crook County:
Redmond to Prineville
Prineville to Davis Ranch
Oohoco Canyon Forest Road...
Totals for Crook County
MILEAGES
Bitu-
minous
Pave-
ment
10.2
6.4
16.6
0.1
0.1
19.1
5.5
24.6
10.9
22.2
12.3
8.6
54.0
Concrete
Pave-
ment
0.6
0.6
11.8
1.6
13.4
Gravel
or
Broken
Stone
Sur-
facing
P. 4
9.9
4.4
4.7
28.4
3.2
3.2
0.4
2.0
2.4
9.7
9 7
Grading
1.0
9.4
18.8
4.4
4.7
38.3
6.4
3.2
9.6
4.7
2.6
7.3
0.6
0.6
10.9
0.9
11.8
11.8
2.0
3.3
17.1
6.5
28.9
9.7
45.1
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TABLE O—Continued
COUNTY AND SECTION
Curry County:
Totals for Curry County —.:
Deschutes County:
Totals for Deschutes County
Douglas Oounty:
Lane County Line to Comstock
Leona to Drain
Drain to Yoncalla
Yoncalla to Oakland
Oakland SouthOakland to Wilbur
Wilbur to Boseburg
Boseburg to Dillard
Dillard to Myrtle Creek
Canyonville to Galesville
Galesville to Jacques Place
Jacques Place to Stage Road Pass
Camas Valley to Bemote, Unit No 2
Totals for Douglas County
Gilliam County:
John Day Biver to Blalock
Blalock to Arlington
Arlington to Morrow County Line
Thirtymile Creek to Mayville
Totals for Gilliam County
Grant County:
Sarvice Creek to Valades Ranch, Unit No 3
Sarvice Creek to Valades Ranch, Unit No. 4
Cole Bridge to Danby Ranch
John Day to Fisk Creek .
Hall Hill to Prairie City
Totals for Grant County....
Harney County:
Burns to Lawen... •
Totals for Harney County
Hood Biver County:
Buthton Hill to Hood Biver
Cascade Locks to Hood Biver
Hood River to Wasco County Line
Totals for Hood Biver County
MILEAGES
Bitu-
minous
Pave-
ment
9.7
1.8
12 9
23.9
22.1
22.1
Concrete
Pave-
ment
Gravel
or
Broken
Stone
Sur-
facing
7.1
5.1
12.2
0.6
0.1
1.0
3.6
6.9
1.1
1.8
6.6
11.0
7.2
2.5
42.4
9.2
12.2
21.4
3.1
7.2
2.1
12.4
16.7
16.7
4.1
4.1
Grading
6.0
14.8
20.3
24.1
1.5
25.6
0.6
1.0
3.6
8.1
1.1
6.9
4.1
6.6
11.0
7.2
2.5
1.8
54.5
14.9
8.8
12.2
4.5
40.4
3.0
6.5
7.2
2.1
18.8
16.7
16.7
1.7
4.1
5.8
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TABLE O—Continued
COUNTY AND SECTION
Jackson County:
Josephine County Line to Gold Hill
Gold Hill to Central Point - -
Ashland Hill Section, Pacific Highway
Ashland to Green Springs Junction
Talent Reservoir Section, Pacific Highway
Green Springs Junction to California State
Pacific Highway to Green Springs Moun-
tain Summit
Green Springs Mountain Summit to Jenny
Creek
Totals for Jackson County
Jefferson County:
Madras to Deschutes County Line
Totals for Jefferson County
Josephine County:
Stage Road Pass to Wolf Creek
Wolf Creek to Grave Creek
Grants Pass to Jackson County Line
Hayes Hill Section, Forest Road
Totals for Josephine County
Klamath County:
Algoma Section of The Dalles-California
Highway
Klamath Palls North Three Miles
Klamath Falls to Merrill
Merrill to California State Line
Klamath Falls to Dairy
Totals for Klamath County
Lake County:
Crooked. Creek to Lakeview
Totals for Lake County
Lane County:
Ben ton County Line to Junction City
Junction City to Eugene
Eugene to Goshen
Walker to Cottage Grove
Divide Overcrossing Approaches
Totals for Lane County
Lincoln County:
Toledo to Newport
Totals for Lincoln County
MILEAGES
Bitu-
minous
Pave-
ment
6.8
8 9
0.8
5.3
12.8
34.6
4.9
6.1
11.0
12.4
4.9
17.3
Concrete
Pave-
ment
Gravel
or
Broken
Stone
Sur-
facing
2.2
2.2
6.0
6.0
4.5
2.0
6.5
2.8
3.4
13.0
2.2
21.4
9.6
0.9
10.5
5.5
3.1
1.4
10.0
Grading
6.8
8.9
5.3
0.2
0.6
8.6
5.8
22.2
58.4
6.0
6.0
4.5
7.4
2 .4
14.3
8.9
3.4
7.4
8.5
6.2
34.4
9.6
1.8
11.4
5.5
3.1
0.2
1.4
10.2
3.5
3.5
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TABLE O—Continued
COUNTY AND SECTION
Linn County:
Jefferson to Albany
Totals for Linn County
Malheur County:
Totals for Malheur County
Marion County:
Aurora to Brooks, Unit No. 2
Aurora to Brooks, Unit No. 1
Brooks to Salem
Totals for Marion County
Morrow County:
Columbia River Highway across Morrow
County Unit No 2
Columbia Biver Highway across Morrow
County, Unit No. 1
Gilliam County Line to Heppner....
Totals for Morrow County
Multnomah County:
Bertha to Washington County Line
Totals for Multnomah County
Polk County:
Yamhill County Line to Holmes Gap
Bickreall to Monmouth to Independence
Benton County Line North
Yamhill County Line to Butlers Store
Totals for Polk County
Sherman County:
Totals for Sherman County
Tillamook County:
Moore Cutoff Section of Coast Highway
Hemlock to Beaver
Beaver to Hebo
Three Rivers Forest Road
Totals for Tillamook County
Umatilla County:
Morrow County Line to Echo
Echo to Pendleton
Pendleton to Cabbage Hill
Cabbage Hill to Deadman's Pass
Adams to Athena
Athena to Milton
Milton to Washington State Line
Totals for Umatilla County
MILEAGES
Bitu-
minous
Pave-
ment
6.7
6.7
10.7
7.2
4.2
6 1
28.2
2.8
2.8
5.2
7.8
5.6
18.6
3.7
3.7
9.0
5.9
6.2
21.1
Concrete
Pave-
ment
0.9
0.9
•
Gravel
or
Broken
Stone
Sur-
facing
7.0
7.0
9.0
9.0
7 2
0.7
7 9
9.4
20.8
30.2
0.5
0.5
1.2
0.5
0.2
10.3
12.2
20.8
17.7
5.1
0.1
2.2
45.9
Grading
6.7
6.7
9.6
0.9
10.5
9.4
20.8
20.0
50.2
5.2
7.8
1.6
5.6
20.2
14.8
14.8
10.3
10.3
20.8
21.9
7.5
4.0
54.2
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TABLE O—Continued
COUNTY AND SECTION
Union County:
Totals for Union County
Wallowa County:
Wallowa Canyon Section of La Grande-
Wasco County:
Wasco County Line to Mosier, Unit No. 3
Chenowith to The Dalles
The Dalles to Seufert...
Toll Bridge Cutoff
The Dalles to Threemile Creek
Totals for Wasco County
Washington County: \
Multnomah County Line to Hillsboro
Multnomah County Line to Beaverton
Totals for Washington County
Wheeler County:
Fossil to Summit (Butte Creek Section)
Sarvice Creek to Valades Ranch, Unit No. 1
Sarvice Creek to Valades Ranch, Unit No. 2
Totals for Wheeler County -
Yamhill County:
West Dayton to McMinnville
Gaston to Yamhill
Yamhill to McMinnville
McMinnville to Sheridan
Totals for Yamhill County
Grand Totals for All Counties
MILEAGES
Bitu-
minous
Pave-
ment
3.6
3.6
0.5
1.9
2.0
4.4
4.3
3.9
8.2
2 3
8.5
10.8
312.3
Concrete
Pave-
ment
11.2
11.2
8.8
8.8
34.9
Gravel
or
Broken
Stone
Sur
facing
3 6
3.6
2.3
9.0
2.8
0.5
14.6
6.7
6.7
2.9
1.7
4.6
3.6
4.9
1.7
3.5
4.0
17.7
369.4
Grading
6.0
7.5
9.4
22.9
4.0
13.0
17.0
2.3
9.0
7.8
8.7
0.5
2.0
30.3
3.9
3.9
9.4
13.0
11.0
33.4
5.9
4.9
2.3
5.6
8.8
1.9
3.5
4.0
36.9
761.4
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TABLE P
SCHEDULE OF BRIDGES CONSTRUCTED, UNDER CONSTRUCTION OR
DESIGNED—SPANS 18-FEET AND ABOVE
This table is a complete list of all bridge structures having spans of
eighteen feet and over, designed for locations on State highways. It in-
cludes 107 structures constructed an'd 55 structures under contract. The
status of each structure is indicated by the symbols in the third column,
the key to these symbols being given at the bottom of each page. For
structures designed for counties, see Table Q.
Bridge
No. Location and Type of Structure
Status
on
Nov. 30,
1920
Estimated
Cost
394
395
419
420
357
409
411
414
330
301
302
303
304
306
335
338
468
482
Benton County—•
2-20' Reinforced Concrete Spans over Lake Slough
three miles south of Monroe
557' Trestle Approach to Long Tom Bridge at Monroe
30' Reinforced Concrete Span at Lewisburg
2-15' Reinforced Concrete Spans on West Side High-
way South of Lewisburg
500' Rein-
over Wil-
Clackamas County—•
350'Steel Arch encased in Concrete and
forced Concrete Viaduct Approach,
tamette River at Oregon City
128' Reinforced Concrete Arch and 204' Reinforced
Concrete Viaduct over Sucker Creek on Pacific
Highway near Oswego
3-80' Steel Deck Truss Spans and 2-30' Reinforced
Concrete Spans over Molalla River near Oanby....
228' Frame Trestle over Tryon Creek near Oswego
Clatsop County—
150' Clear Span, Double Leaf Trunnion Bascule
Bridge and Pile Trestle Approach over Youngs
Bay at Astoria
18'
Columbia County—
Reinforced Concrete Span over Honeyman Creek
on Scappoose-Deer Island Section, Columbia River
Highway, near Honeyman Station
30' Reinforced Concrete Span over McNuIty Creek on
Scappoose-Deer Island Sect'on, Columbia River
Highway, near Houlton
3-30' Reinforced Concrete Spans over Milton Creek on
Scappoose-Deer Island Section, Columbia River
Highway, near Houlton
3-30' Reinforced Concrete Spans over North Pork
Scappoose Creek on Scappoose-Deer Island Section
Columbia River Highway ,near Scappoose
3-35' Reinforced Concrete Spans over South Fork
Scappoose Creek on Scappoose-Deer Island Sect'on
Columbia River Highway near Scappoose
30' Reinforced Concrete Span over Beaver Creek on
Columbia River Highway near Rainier
3-30' Reinforced Concrete Spans over Tide Creek on
Columbia River Highway near Cfcoble
Coos County—
60' Covered Wood Span and 35' Trestle Approach over
Rock Creek on Coos Bay-Roseburg Highway
60' Covered Wood Span on Concrete and 38' Trestle
Approach over Sandy Creek on Coos Bay-Roseburg
Highway
$ 3,585.00
14,000.00
3,800.00
3,600.00
69,589.21
61,200.00
9,349.45
365,000.00
4,896.87
3,081.83
6,592.70
8,761.39
18,136.63
5,561.00
14,454.98
6,590.34
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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Bridge
No. Location and Type of Structure
Status .
on
Nov. 30,
1920
Estimated
Cost
527
528
536
537
538
539
540
541
452
453
454
497
518
519
521
522
542
543
544
817
318
319
321
323A
368
407
427
428
429
Crook County—
24' Reinforced Concrete Span on the McKenzie River
Highway at Prineville
56' Wood Deck Truss Span and 38 lin. ft. Trestle over
Old Bed of Crooked River on McKenzie River
High-way near Prineville
2-105' Wood Spans and 57' Frame Trestle on Con
crete .—
40' Wood Span and 40' Frame Trestle on Concrete
120' Wood Span and 76' Frame Trestle on Concrete..
40' Wood Span and 76' Frame Trestle on Concrete....
120' Wood Span and 114' Frame Trestle on Concrete..
120' Wood Span and 150' Frame Trestle on Concrete..
Curry County—
95 lin. ft. Frame Trestle on Hubbard Creek-Brush
Creek Section, Coast Highway
110 lin. ft. Frame Trestle over North Rocky Point
Creek on Hubbard Creek-Brush Creek Section,
Coast Highway ,..
34 lin. ft. Frame Trestle over Retz Creek on Hubbard
Creek-Brush Creek Section, Coast Highway
Deschutes County—
Reinforced Concrete Span on Redmond Creek-
County Line Section, McKenzie River Highway....
Reinforced Concrete Span over Lateral " B " Canal
Line Section, The
on
. . j i
Bend-Jefferson County
Dalles-California Highway ...
35' Reinforced Concrete Span over North Canal
The Dalles-California Highway at Bend
20' Reinforced Concrete Span over Swally Canal on
Bend-Jefferson County Line Section, The Dalles-
California Highway
21' Reinforced Concrete Span over Swalley Canal on
Bend-Jefferson County Line Section, The Dalles-
California Highway
19' Frame Trestle over Irrigation Canal on Bend-
Horse Ridge Section, Central Oregon Highway
57' Frame Trestle over Irrigation Canal on Bend-
Horse Ridge Section, Central Oregon Highway
19' Frame Trestle over Irrigation Oanal on Bend-
Horse Ridge Section, Central Oregon Highway
Douglas County—
57' Pile Trestle on Pacific Highway near Glendale
57' Frame Trestle on Pacific Highway near Glendale..
57' Frame Trestle on Pacific Highway near Glendale..
76' Frame Trestle on Pacific Highway near Glendale..
42' Reinforced Concrete Span and 512 lin. ft. Trestle
Overcrossing one mile south of Comstock on
Pacific Highway
2-30' Reinforced Concrete Spans over Pass Creek on
the Pacific Highway near Comstock
6-70' Wood Spans over Cow Creek on Stage Road-
Pass Section, Pacific Highway near Glendale
25' Reinforced Concrete Span on Oakland-Wilbur Sec-
tion, Pacific Highway
BO' Reinforced Concrete Span on Oakland-Wilbur Sec-
tion, Pacific Highway
.3-20' Reinforced Concrete Spans on Oakland-Wilbur
Section, Pacific Highway
4,589.94
3,000.00
18,210.19
1.938.37
2,634.98
564.49
3,000.00
868.67
853.84
1,157.69
19,913.61
8,382.26
21,265.19
4,248.67
3,903.19
6,015.51
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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Bridge
No. Location and Type of Structure
Status
on
Nov. 30,
1920
a
a
. a
a
a
b
f
d
d
a
d
d
b
d
d
d
b
b
d
d
a
b
a
a
Estimated
Cost
8,172.04
4,497.86
2,831.60
2,814.84
6,778.52
13,500.00
2,624.00
40,000.00
3,761.95
1,230.00
24,555.30
18,500.00
5,251.20
9,727.78
2-30' Reinforced Concrete Spans on Oakland-Wilbur
Section, Pacific Highway
2-20' Reinforced Concrete Spans on Oakland-Wilbur
Section, Pacific Highway
25' Reinforced Concrete Span on Roseburg-Dillard Sec-
tion, Pacific Highway
18' Reinforced Concrete Span on Roseburg-Wilbur Sec-
tion, Pacific Highway
27' Reinforced Concrete Span on Roseburg-Wilbur Sec-
tion, Pacific Highway
108' Reinforced Concrete Viaduct over Sand Creek on
Leona-Drain Section, Pacific Highway near Leona
2-150' and 1-60' Wood Spans and 78' Frame Trestle
Bridge and Overcrossing at Myrtle Creek
2-125' and 1-130' Reinforced Concrete Arch Spans and
130' Reinforced Concrete Viaduct Overcrossing
and Bridge at Myrtle Creek
3-120' Steel Deck Spans and 117' Reinforced Concrete
Viaduct Bridge and Overcrossing at Myrtle Creek.
Alternate for Bridge 490A
Reconstruction of Trestle Approach to Bridge on
Pacific Highway at Winston
2-135' Wood Spans over Umpqua River near Myrtle
Creek
180' Steef Span with Trestle Approaches over Umpqua
River near Myrtle Creek, Alternate for Bridge
No. 509
118' Reinforced Concrete Arch Span on Canyonville
Galesville Section, Pacific Highway. Designed
and being constructed by United States Office of
Public Roads
90' Covered Howe Truss on Pacific Highway near
Canyonville
2-45' Reinforced Concrete Spans on Pacific Highway
near Canyonville. Alternate Design for No. 548.-..
60' Howe Truss on Concrete and 38' Trestle Approach
over Obquille River on Coos Bay-Roseburg High-
way
2-20' Reinforced Concrete Spans over Yoncalla Creek
on Pacific Highway
57' Frame Trestle on Mud Sills over Bear Creek on
Remote-Oamas Valley Section, Coos Bay-Roseburg
Highway
2-60' Wood Spans on Concrete over Looking-Glass
Creek on Coos Bay-Roseburg Highway. Devil's
Garden Bridge
60' Covered Wood Span and 57 lin. ft. Trestle over
Looking-Glass Creek on Coos Bay-Roseburg High-
way
GilUam County—
80' Steel Deck Girder and 66' Reinforced Concrete
Viaduct over Willow Creek near Heppner Junction
144' Reinforced Concrete Viaduct Overcrossing at
Heppner Junction
22' Reinforced Concrete Span over Quinton Creek on
John Day River-Blalock Section, Columbia River
Highway
88' Reinforced Concrete Viaduct over Lang Canyon
on Columbia River Highway near Arlington
Key to Symbols in third column:
construction, d—Plans completed, f-
culvert substituted.
a—'Structure completed, b—Structure under
-Eliminated by relocation, h—Multiple pipe
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TABLE P—Continued
Bridge
No. Location and Type of Structure
Status
on
NOT. 30,
1920
239
240
241
242
244
240A
240B
256A
256B
256C
256D
256F
484
349
504
332A
374
380
381
382
Grant County—
40' " A " Frame Span over Waterspout Gulch on Unit
No. 3 Sarviee Creek-Valades Ranch Section, John
Day River Highway
40' " A " Frame Span and 12' Trestle over Waterspout
Gulch on Unit No. 3, Sarvice Creek-Valades
Ranch Section Johr. Day Highway
40' " A " Frame Span and 12' Trestle over Water-
spout Gulch on Unit No. 3 Sarvice Creek-Valades
Ranch Section, John Day Highway
40' " A " Frame Span and 57' Trestle over Holmes
Creek on Unit No. 3 Sarvice Creek-Valades Ranch
Section, John Day Highway
2-105' Wtood Spans and 133' Trestle over John Day
River on Unit No. 3 Sarvice Creek-Valades Ranch
Section, John Day Highway
57' Trestle across Overflow Channel on Unit No. 3
Sarvice Creek-Valades Ranch Section, John Day
Highway -.
19' Trestle over Waterspout Gulch on Unit No. 3
Sarvice Oreek-Valades Ranch Section, John Day
Highway
51' Trestle over Waterspout Creek on Unit No. 4
Sarvice Creek-Valades Ranch Section, John Day
Highway
19 lin. ft. Trestle Cattle Pass on Unit No. 4 Sarvice
Creek-Valades Ranch Section, John Day Highway
19 lin. ft. Trestle Cattle Pass on Unit No. 4 Sarvice
Creek-Valades Ranch Section, John Day Highway
47 lin. ft. Trestle over Dry Gulch on Unit No. 4
Sarvice Creek-Valades Ranch Section, John Day
Highway
19 lin. ft. Trestle over Cottonwood Creek on Unit No.
4 Sarvice Creek-Valades Ranch Section John Day
Highway
2-23' Timber Spans on Concrete piers over Canyon
Creek on John Day Highway at edge of city of
John Day
Harney County—•
19 lin. ft. Trestle on Burns-Lawen Section Central
Oregon Highway
Hood River County—
34' Half Viaduct on Hood River-Mos:er Section
Columbia River Highway
Jackson County—
115' Reinforced Concrete Arch and 825' Reinforced
Concrete Viaduct over Rogue River at Rock Point
on the Pacific Highway
26' " I " Beam Span, 8-20' Reinforced Concrete Spans
and 171 lin ft. of Trestle, Overcrossing at Tolo....
21' Reinforced Concrete Span over Neil Creek on the
Ashland-Green Springs Mountain Section, Pacific
Highway
20' Reinforced Concrete Span over Neil Creek on the
Ashland-Green Springs Mountain Section, Pacific
Highway
28' Reinforced Concrete Span over Neil Creek on th«
Ashland-Green Springs Mountain Section, Pacific
Highway
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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TABLE P—Continued
Bridge
No.
391
392
406
412
413
466
467
597
596
660
677
678
679
681
682
684
575
652
410
550
551
Location and Type of Structure
83 lin. ft. Pile Trestle over Griffon Creek on Pacific
Highway near Central Point
103 lin. ft. Pile Trestle over Jackson Creek on Pacific
Highway near Central Point
105' Reinforced Concrete Viaduct and 342 lin. ft.
Frame Trestle Overcrossing at Ashland
2-30' Reinforced Concrete Spans over Birdseye Creek
on Gold Hill-Josephine County Line Section,
Pacific Highway
2-27' Reinforced Concrete Spans over Millers Gulch on
Gold Hill-Josephine County Line Section, Pacific
Highway
38 lin. ft. Frame Trestle over Cattle Gulch on Gold
Hill-Josephine County Line Section, Pacific High-
way -
28 lin. ft. Frame Trestle over Hill Creek on Green
Springs Mountain-Pacific Highway Section, Ash-
land-klamath Falls Highway
39 lin. ft. Frame Trestle over Soda Gulch on Green
Springs Mountain-Pacific Highway Section, Ash-
land-Klamath Falls Highway
57 lin. ft. Frame Trestle over Keene Creek on Green
Springs Mountain-Jenny Creek Section, Ashland-
Klamath Falls Highway
68 lin. ft. Frame Trestle on the Green Springs Moun-
tain-Jenny Creek Section. Ashland-Klamath Falls
Highway
2-80' Reinforced Concrete Arches and 140' Reinforced
Concrete Viaduct over Rogue River at Trail on
Medford-Crater Lake Highway (Alternate for
Bridge No. 684)
40' Reinforced Concrete Span over Indian Creek on
Agate-Trail Section, Medford-Crater Lake Highway
2-40' Reinforced Concrete Spans over Antelope Creek
on Agate Trail Section, Medford-Crater Lake High-
Way . ..................... ........................ ........
88 lin. ft. Reinforced Concrete Viaduct and 1-60' Steel
Deck Truss over Little Butte Creek on Agate-Trail
Section, MedJord-Crater Lake Highway
2-30' Reinforced Concrete Spans over Reese Creek on
Agate-Trail Section, Medford-Crater Lake Highway
Reinforced Concrete Spans over Rogue River at Trail
on Medford-Crater Lake Highway (Alternate for
Bridge 677)
Josephine County—
105' Wood Span and 152' Frame Trestle over Grave
Creek on Grave Creek-Wolf Creek Section, Pacific
Highway
19' Timber Span on Concrete Abutments over Harris
Creek on Grants Pass-Pleasant Valley Section,
Pacific Highway
Klamath County—
57 lin. ft. Frame Trestle Overcrossing at Terminal City
91 lin. ft. Frame Trestle on Klamath FaUs-Merril Sec-
tion, The Dalles-California Highway, Altamont
Bridge
57 lin. ft. Frame Trestle Overcrossing at Dairy
Status
on
Nov. 30,
1920
a
a
b
b
b
a
a
a
b
b
f
b
b
b
b
b
Estimated
• Cost
1,667.82
2,012.88
36,000.00
6,380.00
5,830.00
586.89
J51.36
1,016.50
1,388.00
1,657.00
7,900.00
14,500.00
19,400.00
9,700.00
52,320.00
b
b
a
d
d
21,334.28
2,300.00
1,420.00
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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TABLE P—Continued
Bridge
No. Location and Type of Structure
Status
on
Nov. 30,
1920
671
572
573
685
432
590
602
439
359
360
361
397
398
399
415
510
552
553
560
561
562
564
565
566
567
568
Lake County—
95 lin. ft. Frame Trestle over Ohewaucan River on
Paisley-Lakeview Section, Lapine-Lakeview High-
way about twenty miles south of Paisley
100' Reinforced Concrete Viaduct over Chewaucan
River near Paisley (Alternate for Bridge 685)
114 lin. ft. Frame Trestle over Chewaucan Narrows
on Paisley-Lakeview Section, Lapine-Lakeview
Highway about eleven miles south of Paisley
2-48' Wood Spans on Concrete over Chewaucan River
near Paisley (Alternate for Bridge 572)
Lane County—
2-20' Reinforced Concrete Spans over Crow Creek on
the Pacific Highway near Junction City
150' Covered Wood Span and 171 lin. ft. Trestle over
Coast Fork of Willamette River at Walker
57 lin. ft. Frame Trestle on Cresswell-Walker Section
Pacific Highway near Cresswell
Lincoln County—
152 lin. ft. Pile Trestle over Depot Slough near Toledo
Linn County—
231 lin. ft. of Trestle on the Albany-Jefferson Section,
Pacific Highway near Jefferson
273 lin. ft. ol Trestle on Albany-Jefferson Section
Pacific Highway near Jefferson
294 lin. ft. Trestle on Albany-Jefferson Section
Pacific Highway near Jefferson
19' Timber Span on Concrete Substructure on Albany-
Tangent Section, Pacific Highway near Tangent-.-.
2-19' Timber Spans on Concrete Substructure on
Albany-Tangent Section, Pacific Highway at
Tangent :
19' Timber Span on Concrete Substructure on Tangent-
Albany Section, Pacific Highway near Tangent...,
2-19' Timber Spans on Concrete over Small Creek on
Pacific Highway near Albany
105' Covered Wood Span and 190' Trestle on Tangent-
Shedd Section, Pacific Highway over Callapooia
River
2-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
2-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
19' Timber Span on Concrete Piers on Albany-Shedd
Section, Pacific Highway
4-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
5-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
3-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
2-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
13-19' Timber Spans on Concrete Piers on Albany-
Shedd Section, Pacific Highway
2-19' Timber Spans on Concrete Piers on Harrisburg-
Shedd Section, Pacific Highway
3-19' Timber Spans on Concrete Piers on Shedd-Har-
risburg Section, Pacific Highway
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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Bridge
No. Location and Type of Structure
Status
on
Nov. 30,
1920
Estimated
Cost
569
570
578
507
546
589
599
599A
599B
630
365
366
367
440
356
594
611
651
670
672
12-19' Timber Spans on Concrete Piers on Shedd-Har-
risburg Section, Pacific Highway
3-19' Timber Spans on Concrete Piers on Shedd Sec-
tion, Pacific Highway
40' Reinforced Concrete Span over Mill Race in City
of Lebanon on Albany-Sisters Highway, being
constructed by the city
Malheur County—
20 lin. ft. Trestle over Owyhee Wasteway on the Cairo
Nyssa Highway
75' Wood Span and 38 lin. ft. Frame Trestle over
Pole Creek on Cow Valley-Brogan Section, John
Day Highway -
89 lin. ft. Frame Trestle over Canyon Creek on Cow
Valley-Brogan Section, John Day Highway
3-64' Wood Spans and 186 lin. ft. of Trestle over
Malheur River at Vale (Alternate for Bridge
599A)
180' Steel Span on Concrete Piers and 152 lin. ft. Pile
Trestle over Malheur River at Vale
2-105' Wood Spans and 105' Trestle over Malheur
River at Vale (Alternate for Bridge 599A) ,
56' Wood Span and 51 lin. ft. Trestle over Bully
Creek on Burrell Ranch-Vale Section Central
Oregon Highway
Marlon County—
20' Reinforced Concrete Span, North Crossing with
Neil Creek on Salem-Jefferson Section, Pacific
Highway
20' Reinforced Concrete Span over Sidney Power
Canal on Salem-Jefferson Section, Pacific High-
way
20' Reinforced Concrete Span, South Crossing with
Neil Creek on Salem-Jefferson Section, Pacific
Highway
20' Reinforced Concrete Span over Taylor Creek on
Salem-Jefferson Section, Pacific Highway ..—
Marrow County—
104' Reinforced Concrete Viaduct and 209 lin. ft.
Pile Trestle Overcrossing at Messner
19' Timber Span on Masonry over School House Creek
on Heppner-Gilliam County Line Section, Oregon-
Washington Highway
93' Timber Span on Masonry Abutments over Black
Horse Creek on Heppner-Gilliam County Line
Section, Oregon-Washington Highway
d0' " A " Frame Span on Masonry Abutments over
Morgan Creek on Heppner-Gilliam County Line
Section, Oregon-Washington Highway
19' Timber Span on Masonry over Brady Creek on
Heppner-Gilliam County Line Seetion, Oregon-
Washington Highway
8-19' Timber Spans on Masonry over Reitman Creek
on Heppner-Gilliam County Line Section, Oregon
Washington Highway
12,000.00
484.00
12,928.67
4,085.76
44,300.00
45,000.00
47,000.00
a
a
a
a
b
b
b
b
b
b
2,755.46
2,614.67
3,223.19
5,893.84
17,500.00
3,466.10
2,447.27
1,800.00
1,000.00
2,500.00
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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Bridge
No.
403
417
339
310
341
345
362
443
455
505
554
555
556
633
574
348
383
384
385
386
387
388
470
471
472
Location and Type oi Structure
Polk County—
18' Reinforced Concrete Span on Amity-Holmes Gap
Section, West Side Highway near McOoy
18' Reinforced Concrete Span over Ash Swale on
Amity-Holmes Gap Section, West Side Highway
near McOoy
Sherman County—
30' " I " Beam Span over Fulton Canyon on Columbia
Eiver Highway
2-10' Reinforced Concrete Spans over Gurkin Canyon
on Columbia River Highway
18' Reinforced Concrete Span over Scott Canyon on
Columbia River Highway
18' Reinforced Concrete Span over Hell Roaring
Canyon on Columbia River Highway
20' Reinforced Concrete Span over Helms Canyon on
Columbia River Highway
56' Wood Deck Truss Span and 304' Frame Trestle
Spanish Gulch Overcrossing near Biggs
For Deschutes River Bridge see Wasco County.
Tillamook County—
90' Steel Span and 60' Reinforced Concrete Viaduct
over Kilches River on Coast Highway near Juno..
117 lin. ft. Reinforced Concrete Viaduct, Juno Over-
crossing on Coast Highway
100 lin. ft. Reinforced Concrete Viaduct over Wilson
River on Coast Highway
140' Steel Span and 176 lin. ft. Reinforced Concrete
Viaduct over Nestucca River, Condor Bridge
30' Reinforced Concrete Span on Beaver-Hebo Sec-
tion Coast Highway
105' Wood Span and 76 lin. ft. Trestle over North
Fork Nehalem River on Coast Highway, Soovil
Bridge
Nehalem Draw Bridge, 234' Swing Span with 460 feet
of Pile Trestle
Umatilla County—
32' Reinforced Concrete Span over Drainage Canal on
Echo-Pendleton Section, Columbia River Highway
2-20' Reinforced Concrete Spans over Furnish Canal
on Echo-Pendleton Section, Columbia River High-
way „ „
20' Reinforced Concrete Span over Furnish Canal on
Echo-Pendleton Section, Columbia River Highway
20' Reinforced Concrete Span over Furnish Canal on
Echo-Pendleton Section, Columbia River Highway
20'Reinforced Concrete Span over Furnish Canal on
Echo-Pendleton Section, Columbia River Highway
20' Reinforced Concrete Span over Furnish Canal on
Echio-Pendleton Section, Columbia River Highway
20' Reinforced Concrete Span over Furnish Canal on
Echo-Pendleton Section, Columbia River Highway
20' Reinforced Concrete Span over Furnish' Canal on
Echo-Pendleton Section Columbia River Highway
22' Reinforced Concrete Span over Furnish Canal on
Echo-Pendleton Section, Columbia River Highway
20' Reinforced Concrete Span over Brownell Ditch on
Echo-Pendleton Section, Columbia River Highway
Status
on
Nov. 30,
1920
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation h—Multiple pipe
culvert substituted.
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TABLE P—Continued
Bridge
No Location and Type of Structure
Status
on
NOT. 30,
1920
Estimated
Cost
3-16' Reinforced Concrete Spans over U. S. Feed
Canal on Echo-Pendleton Section, Columbia River
Highway <
26' Reinforced Concrete Span over Maxwell Canal on
Echo-Pendleton Section, Columbia River Highway
24' Reinforced Concrete Span over " A " Line Canal
on Echo-Pendleton Section, Columbia River High-
way
3-16' Reinforced Concrete Spans over Storage Feed
Canal on Echo-Pendleton Section, Columbia River
Highway
2-22' Reinforced Concrete Spans over U. S. Feed
Canal on Echo-Pendleton Section, Columbia River
Highway
2-24' Reinforced Concrete Spans over Storage Feed
Canal on Echo-Pendleton Section, Columbia River
Highway
3-18' Reinforced Concrete Spans over Wild Horse
Creek on Adams-Athena Section, Oregon-Wash-
ington Highway
60' Steel Span over Dry Creek on Athena-Milton Sec-
tion, Old Oregon Trail
20' Reinforced Concrete Span in City of Weston on
Athena-Milton Section, Oregon-Washington High-
way (60' Roadway)
Union County—
60' Steel Span Concrete Substructure over Catherine
Creek on Old Oregon Trail
Wasco County—•
113' Reinforced Viaduct and 96' Frame Trestle Over-
crossing at Big Eddy on Columbia River Highway
200' Reinforced Concrete Viaduct at Seufert on
Columbia1 River Highway
136' Reinforced Concrete Viaduct Overcrossing at
Dillon, on Columbia River Highwav
2-95' and 8-78' Plate Girder Spans and 85 I'M. ft.
Reinforced Concrete Approach over Deschutes
River on Columbia River Highway between
Sherman and Wasco Counties
124' Reinforced Concrete Viaduct over Mill Race on
Columbia River Highway at The Dalles, built by
the city
110' Reinforced Concrete Arch over Mosier Creek on
60'
Columbia River Highway
Reinforced Concrete Viaduct over ChenowithCreek on the Columbia River Highway
20' Reinforced Concrete Span over Rowena Dell on
the Columbia River Highway
75' Reinforced Concrete Arch over Dry Canyon on
Columbia River Highway
Completion of Tunnel on Hood River-Mosier Section
Columbia River Highway
Washington County—
133' Pile Trestle over Naylor Creek on Forest Grove-
Gaston Section, Tualatin Valley Highway
30' Reinforced Concrete Span over Slough near Patton
on Forest Grove-Gaston Section, Tualatin Valley
Highway
a
a
a
a
a
a
a
b
f
5,583.96
3,845.95
2,715.35
5,214.03
4,563.11
5,009.67
7,163.78
11,600.00
19,436.01
43,573.61
22,459.30
81,191.26
20,932.57
28,521.82
5,466.42
10,011.60
20,759.00
30,000.00
4,339.06
3,030.35
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation, h—Multiple pipe
culvert substituted.
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Bridgo
No. Location and Type of Structure
Status
on
Nov. 30,
1920
Estimated
Cost
462
628
286
287
288
290
309
311
312
315
372
390
441
442
442A
458
494
526
612
633
57' Frame Trestle near Gaston on Forest Grove-Gaston
Section, Tualatin Valley Highway
57' Frame Trestle on Forest Grove-Gaston Section,
Tualat'n Valley Highway, Hughes Bridge near
Forest Grove
Wheeler County—•
1-70' Wood Span and 38 lin. ft. Trestle over Alder
Creek on Unit No. 1 Sarvice Creek-Valades
Ranch Section, John Day River Highway
108' Wood Span and 17 lin. ft. Trestle over Kahler
Creek on Unit No. 1 Sarvice Creek-Valades
Ranch Section, John Day River Highway
98' Wood Span and 38 lin. ft. Trestle over Muleshoe
Creek on Unit No. 1 Sarvice Creek-Valades
Ranch Section, John Day River Highway
40' " A " Frame Span and 38 lin. ft. of Trestle over
Haystack Creek on Unit No. 2 Sarvice Creek-
Valades Ranch Section, John Day Highway
YamhiU County—
24' Reinforced Concrete Span on McMinnville-Sheridan
Section, McMinnville-Tillamook Highway
18' Reinforced Concrete Span on McMinnville-Sheridan
Section, McMinnville-Tillamook Highway
20' Reinforced Concrete Span on McMinnville-Sheridan
Section, McMinnville-Tillamook Highway
36' Reinforced Concrete Span on McMinnville-Sheridan
Section, McMinnville-Tillamook Highway
92' Reinforced Concrete Viaduct over Ash1 Swail
Amity-Holmes Gap Section, West Side Highway..
50' Wood Span on Concrete and 38 lin. ft. Trestle
over Agency Creek on McMinnville-Tillamook
Highway near Grande Ronde
360' Reinforced Concrete Viaduct over North Tamhill
River on West Side Highway near McMinnville—.
60' Reinforced Concrete Viaduct over Deer Creek on
McMinnville-Tillamook Highway near Bellevue....
94 lin. ft. Pile Trestle over Deer Creek on McMinn-
ville-Tillamook Highway near Bellevue
576 lin. ft. Reinforced Concrete Viaduct on West Side
Highway at Newberg
323 lin. ft. Pile Trestle over Chehalem Creek on West
Side Highway near Newberg
81 lin. ft. Pile Trestle on. McMinnville-Yamhill Sec-
tion, Tualatin Valley Highway at Yamhill
2-50' Wood Spans on Concrete and 19' Pile Trestle
over Yamhill River on Bee Ranch Section,
Tualatin Valley H'ghway
57' Frame Trestle over Rock Creek on Sheridan-
Willamina Section, McMinnville-Tillamook High-
way
1,281.45
1,281.45
b
a
a
b
a
a
a
a
a
a
d
d
d
a
a
a
d
d
5,274.34
7,623.22
6,138.47
6,100.00
2,934.00
1,382.80
2,144.80
3,351.00
14,120.08
2,241.93
66,670.69
10,902.60
1,799.00
Key to Symbols in third column: a—Structure completed. 1)—Structure under
construction, d—Plans completed, f—Eliminated by relocation, a—Multiple pipe
culvert substituted.
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TABLE Q
BRIDGE DESIGNS PREPARED FOE COUNTIES
Designs for the following structures were prepared at the request of
County officials for use on County roads. For the status of each struc-
ture refer to the third column and to the key to symbols given at the
bottom of the page.
Bridge
No.
605
655
656
598
657
686
451
533
350
426
Location and Type of Structure
Clackamas County—
150' Medium Traffic Wood Span and 50 lin. ft. Frame Trestle over
Mollala River near Mollala (Dickey Bridge)
4-19' Spans Timber Trestle over Union Mill Tail Race on Swede
Stump-Meadow Brook Section Market Road No. 1
2-19' Spans Timber Trestle over Union Mill Intake on Swede Stump-
Meadow Brook Section Market Road No. 1
Clatsop C o u n t y -
Superstructure for 130' Deck Plate Girder Draw Span over Walluski
River near Olney
Coos County—
235' Swing Span and 171 lin. ft. Trestle over Coquille River at
Coquille
Douglas County—
2-120' Wood Spans and 287' Frame Trestle, Alexander Bridge in
Roseburg, superseded by Bridge No. 686
4-105' Wood Spans and 253' Frame Trestle, Evans Park Bridge in
Roseburg
Lane County—
16' Reinforced Concrete Span over Bushnell Slough on Eugene-
Coburg Road near Eugene
Marlon and Linn Counties—
240' Steel Span on Concrete Piers over Santiam River between
Mehama and Lyons, Intercounty Bridge
Polk County—•
114' Wood Span Wallace Bridge over Yamhill River near Willamina
72' Steel Span John Smith Bridge near Luckiamute Station
Status
on
Nov. 30,
1920
Key to Symbols in third column: a—Structure completed, b—Structure under
construction, d—Plans completed, f—Eliminated by relocation.
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TABLE R
MILES OF STATE HIGHWAYS SURVEYED DURING PERIOD DECEMBER 1, 1918,
TO NOVEMBER 30, 1920.
This table includes only surveys made under the direct supervision of
the State Highway Department. It does not include surveys by Counties
or by the U. S. Bureau of Public Roads. It does not include surveys of
market roads.
COUNTY AND SECTION
Baker County:
Middle Bridge to Emigrant Creek
Canyon Section
Sag Section
Baker to Haines
Baker City to Malheur County Line
Union County Line to Haines
Total for Baker County
Benton County:
Monroe to Corvallis
Corvallis to Lincoln County Line
Monroe to Lane County Line
Total for Benton County
Clackamas County:
Oregon City to Oswego
Canby to Aurora
Sandy to Forest Eeserve Boundary
Sandy to Grresham
Total for Clackamas County
Clatsop County:
Astoria to Seaside
Total for Clatsop County
Columbia County:
Columbia City to Scappoose
Total for Columbia County ....
Coos County:
Myrtle Point to Douglas County Line
Total for Coos County
Crook County:
Crooked Eiver Section
Prineville to Redmond
Prineville to, Wheeler County Line
- Total for Crook County
Ourry County:
Hubbard Creek to Mussel Creek
Port Orford to Hubbard Creek
Port Orford North to Coos County Line.
Total for Curry County
Deschutes County:
Bend to Horse Ridge
Bend to Jefferson County Line
Bend to Sisters
Redmond to Sisters ,
Allen Ranch to Klamath County Line..
Total for Deschutes County
 r
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TABLE R—Continued
COUNTY AND SECTION
Miles of
Com-
pleted
Loca-
tion
Douglas County:
Roseburg to Dillard
Roseburg to Sutherlin
Roseburg to Coos County Line
Total for Douglas County
Gilliam County:
Mayville to Thirtymile Creek
Arlington to Morrow County Line
John Day River to Blalock
Heppner Junction to Morrow County Line
Total for Gilliam County
Grant County:
Danby Ranch to Cole Bridge
Dayville to Iron Bridge
Total for Grant County
Harney County:
Burns to Lawen
Burns to Suntex
Lawen to Crane
Total for Harney County
Hood River County:
Ruthton Hill to Hood River
Mount Hood Loop
Total for Hood River County
Jackson County:
Centrol Point to Josephine County Line
Ashland South
Medford to Prospect
Ashland to Klamath County Line
Total for Jackson County
Jefferson County:
Deschutes County Line to Madras
Madras to Wasco County Line
Total for Jefferson County
Josephine County:
Sexton Mountain Section
Grants Pass to Crescent City
Total for Josephine County
Klamath County:
Klamath Palls to Sand Creek
Klamath Palls to Lake County Line
Klamath Palls to Merrill to California State Line
Deschutes County Line to Sand Creek
Total for Klamath County
Lake County:
Lakeview to Lapine
Lakeview to Pine Creek
Klamath County Line to Lakeview
' Total for Lake County
6.7
13.2
28.4
48.S
6.9
12.2
14.9
1.0
35.0
4.6
7.5
12.1
16.7
35.7
10.5
62.9
1.7
21.?
23.E
21.C
20.9
46.0
26.0
113.9
17.4
3.0
20.4
7.4
14.3
21.7
46.5
60.0
27.5
37.6
171.6
109.0
13.0
41.0
163.0
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TABLE R—Continued
COUNTY AND SECTION
Lane County:
Cottage Grove to Walker
Goshen to Walker
Eugene to Goshen
Junction City to Lane County Line
Junction City to Eugene
Pacific Highway to Blachley
Harrisburg to Junction City
Total for Lane County
Lincoln County:
Toledo to Newport
Benton County Line to Toledo
Total for Lincoln County
Linn County:
Albany to Harrisburg
Lebanon to Cascadia
Tangent to Lebanon
Total for Linn County
Malheur County:
Cow Valley to Brogan
Burrell Ranch to Vale
Vale to Brogan
Baker County Line to Ontario
Ontario to Vale
Ontario EaBt to Snake River
Ironside to Cow Valley
Total for Malheur County
Morrow County:
Oregon-Washington Highway across Morrow County
Columbia River Highway across Morrow County
Total for Morrow County
Polk County:
Salem to Dallas
Yamhill County Line to Rickreall
Rickreall to Monmouth to Independence
Monmouth South
Willamina to Butlers Store
Total for Polk County
Sherman County:
Columbia River Highway across Sherman County
Total for Sherman County
Tillamook County:
Tillamook to Hebo
Neskowin to Hebo
Neskowin to Salmon River
Tillamook to Nehalem
' Total for Tillamook County
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TABLE E—Continued
COUNTY AND SECTION
Miles of
Com-
plotad
Loca-
tion
Umatilla County:
Pendleton to Kamela ...
Echo to Eeith
Pendleton to Umatilla
Athena to Milton
Pendleton to Cabbage Hill
Pendleton to Pilot Rock to Morrow County Line
Pendleton to Cold Springs
Ukiah to Grant County Line
Total for Umatilla County
Union County:
Wallowa Hill Section
La Grande to Kamela
Hot Lake to Union
Telocaset to North Powder
La Grande to Elgin
Total for Union County
Wallowa County:
Union County Line to Joseph
Total for Wallowa County .
Wasco County:
The Dalles to Threemile Creek
Toll Bridge Cutoff
Mosier to The Dalles
Chenowith to The Dalles to Seufert
Threemile Creek to Dufur
Seufert to Deschutes River
Total for Wasco County
Washington County:
Forest Grove to Gaston
Forest Grove to Hillsboro
Canyon Road Section
Total for Washington County
Wheeler County:
Units No. 1 and No. 2, Sarvice Creek to Valades Ranch
Sarvice Creek Section
Fossil to Sarvice Creek to Summit
Cummins Hill to Fossil ,
Total for Wheeler County
Yamhill County:
Newberg to West Dayton
McMinnville to Sheridan
McMinnville to Gaston
Grand Ronde to Butlers Store
West Dayton to McMinnville
McMinnville to Amity.
Sheridan to Willamina ."."'
Amity to Polk County Line
Total for Yamhill County
Grand Total for All Counties
27.1
21.9
20.8
11.6
7.5
32.2
27.6
12.0
160.7
5.2
19.6
9.1
23.7
63.9
39.8
2.0
0.5
16.7
3.0
13.3
12.5
48.0
6.5
5.0
3.8
15.3
25.5
10.0
9.8
0.7
46.0
5.9
8.5
17.7
2.0
5.1
8.0
4.5
2.3
54.0
1,989.2
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Description of Work
of the
State Highway Department
In the
Counties of the State
1919-1920
BAKER COUNTY
Baker County includes within its boundaries the most productive min-
ing district in Oregon, in addition there are extensive lumbering opera-
tions and stock ranches, as well as numerous prosperous hay and fruit
farms. While fairly well supplied with railroads, there are many com-
munities practically isolated in the winter season, due to the poor condi-
tion of the present roads. Proper locations, avoiding the high passes,
will afford all year roads, and be of incalculable value in the develop-
ment of this county. Furthermore, those sections now supplied with
railroads are developed to the extent that highways are an economic
necessity in hauling produce to shipping points.
The Old Oregon Trail, the main trunk highway, traverses this county
for about 70 miles from northwest to southeast corners. Connecting
with this highway at Baker is the Baker-Cornucopia Highway, extending
northeast to Cornucopia, a distance of 75 miles. The State has co-
operated with the County in improving the Old Oregon Trail, nine miles
of which is graded and macadamized, ten miles under contract and the
balance surveyed. About 28 miles of the Baker-Cornucopia Highway
has been graded and surfaced with aid from State and Federal Govern-
ment as a post road project, and 28 additonal miles surveyed. A number
of market roads tributary to these highways have been located by the
County, about ten miles of which are now under contract for completion
in 1920.
The work in this County was handled under the direction of M. O.
Bennett, Division Engineer, resigned, until September 15, 1920, at which
time the work in the county was taken over by R. H. Baldock, Division
Engineer.
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Baker-Haines Grading and Macadam
This section, 9.38 miles in length, extends from First Street in Haines
to the north city limits of Baker. The route selected is very direct,
paralleling, for the major portion, the O. W. R. & N. Company right-of-
way through irrigated farms in the wide fertile valley of the Powder
River. The location was chosen on account of being shorter than the
old road, and because it eliminated two grade crossings of the O. W. R.
& N. Railway. The roadbed was graded to a width of 24 feet, and
surfaced with crushed gravel macadam, lVz inches maximum size, to a
width of 16 feet, 8 inches loose thickness.
Contract No. 177, for grading and macadamizing this section, was
awarded F. C. Oxman of Baker, Oregon, on August 5, 1919. Work was
started August 30, 1919 and completed August 10, 1920, under the super-
vision of H. G. Smith, Resident Engineer.
The estimated total cost of this project is $103,151.71. Baker County
agreed to pay for the grading and the county share amounts to approxi-
mately $34,756.62, the balance being paid from State funds. Total
expenditures to date amount to $101,556.21.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 8,600.50
Rental of Tractor (to be deducted from amounts due contractor) 75.00
Contract Items as follows:
Clearing and Grubbing, all $ 250.00
Excavation, no classification, 32,895.2 cu. yds. at 50c.... 16,447.60
Grader Work, 4.488 miles at $1000.00 4,488.00
Overhaul, 37.125 sta. yds. at 5c... - 1,856.25
Class " A " Concrete, 233.86 cu. yds. at $30.00 7,015.80
Class " O " Concrete, 26.92 cu. yds. at $25.00 673.00
Metal Reinforcement, 15,882 lbs. at 10c 1,588.20
12 in. Corrugated G'alvanized Iron Pipe, 442 lin. ft. at$1.95 861.90
18 in. Corrugated Galvanized Iron Pipe, 304 lin. ft. at$2.60 790.40
24 in. Corrugated Galvanized Iron Pipe, 86 lin. ft. at$3.50 301.00
Crushed Gravel, 20,047.6 cu. yds. at $2.70 54,128.52
Pay Haul per mile, 17,379.65 cu. yds. at 33 l-3c 5,793.22
Force Account Items:
Replacing Right-of-Way Fence 21.24
Changing head-gates and digging irrigation ditch 61.09
Wet Excavation for footings of Menke Creek Culvert 402.14
Total amount earned by Contractor to Nov. 30, 1920..$94,678.36
Percentage retained until completion of contract 1,797.65
Total amount paid Contractor $ 92,880.71
Grand total amount expended to November 30, 1920 $101,556.21
Paid by State $ 66,799.59
Paid by County 34,756.62
Total paid to Nov. 30, 1920 $101,556.21
Haines-North Powder Grading and Macadam
Contract No. 293, for grading and graveling the Haines-North
Powder section of the Old Oregon Trail, was awarded to Oxman & Har-
rington of Baker, Ore., on August 24, 1920. The section is 8.06 miles in
length and will be graded to a standard width of 24 feet, with a macadam
surface 16 feet in width. This section traverses the wide, fertile valley
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of the Powder River and will accommodate a very heavy local traffic, in
addition to being a portion of the main traffic highway in eastern Oregon.
Construction is being done under the supervision of J. N. Bishop,
Resident Engineer, and is estimated to cost a total of $116,500.00. Baker
County co-operates to the extent of paying for the grading, which is
estimated at $53,500.00, the balance of $63,000.00 being paid by the
State. Expenditures to date amount to $8,934.90.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBEB 30, 1920
Engineering $ 1,373.54
Contract Items as follows:
Clearing and Grubbing, 25 per cent at $300.00 $ 75.00
Common Excavat.on, 10,808 cu. yds. at 50c 5,404.00
Overhaul, 3,500 sta. yds. at 5c 175.00
12 in. Plain Concrete Pipe, 112 lin. ft. at $2.00 224.00
18 in. Reinforced Concrete Pipe, 116 lin. ft. at $3.00 348.00
24 in. Reinforced Concrete Pipe, 92 lin. ft. at $4.00 368.00
36 in. Reinforced Concrete Pipe, 32 lin. ft. at $7.00 224.00
Materials on hand 2,057.72
Total amount earned by contractor $ 8,895.72
Percentage retained until completion of contract 1,334.36
Total amount pa'id contractor 7,561.36
Grand total expended to November 30, 1920 $ 8,934.90
Paid by State $ 1,373.54
Paid by County 7,561.36
Total $ 8,934.90
Baker-Middle Bridge Post Road Project.
The Baker-Middle Bridge Section of the Baker-Cornucopia Highway,
Oregon Federal Aid Project No. 10, extends from Baker to a point near
Middle Bridge on the lower Powder River. From Baker the line follows
the old road to the head of Ruckles Creek Canyon, thence down Ruckles
Creek to a point about two miles south of Keating. Turning east at this
point the highway leaves Ruckles Creek and enters the Powder River
Valley near Middle Bridge, the total distance being 18.75 miles. This
section forms a connecting link between Baker City and the rich, irri-
gated lands in Eagle Valley and carries a very heavy local traffic.
The section was constructed as a Post Road Project, co-operation being
received from both the County and the Federal Government. The work
has been handled under two separate contracts, the first being No. 109,
awarded to J. A. Hoskins on April 15, 1919, and consisting of 18.75 miles
. of grading including 2.3 miles of macadam. Work was started May 5,
1919 and completed September 30, 1919, being finished under the direc-
tion of H. G. Smith, Resident Engineer. The total expenditures under
this contract amount to $103,513.36, of which the county co-operation
amounts to $15,000.00 and the Federal Government co-operation to
$40,345.60, the balance of $48,167.76 being paid from state funds.
Contract No. 224 was awarded to F.i C. Oxman on October 7, 1919,
covering the surfacing of 8.7 miles to a width of twelve feet and eight
inches loose thickness. Approximately 1 mile was surfaced below the
bridge crossing in Ruckles Canyon, 12 miles north of Baker, the balance
of 7.7 miles being just north of Baker. The gravel, for the most part,
consisted of crushed mine dump material and formed an excellent surface.
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The completed surfacing represents a total expenditure of $41,550.96.
Baker County co-operates to the extent of 50 per cent of the cost of
the portion between Station 200 and Station 240, and 25 per cent of the
cost of the balance, making a total co-operation under this contract of
$11,222.97. The Federal Government share of the cost amounts to
$16,923.58, the balance of $13,404.41 being paid by the state.
Work was started on November 18,1919 and completed June 10, 1920,
H. G. Smith, Resident Engineer, having charge of the work.
The total cost for both contracts on the project amounts to $145,064.32
of which the County share is $26,222.97, the Federal Government share
$57,269.18 and the State share $61,572.17.
DETAILED STATEMENT OF EXPENDITURES
Grading
Engineering $ 7,804.74
Contract Items as follows:
Clearing and Grubbing, all at $250.00 $ 250.00
Common Excavation, 76,927.6 ou. yds. at 50c 38,463.80
Solid Bock Excavation, 16,267.1 cu. yds. at $1.50 24,400.65
Overhaul, 15,870 sta. yds. at 3c 476.10
Class " A " Concrete 34.57 cu. yds. at $35.00 1,209.95
Class " C " Concrete 188.99 cu. yds. at $27.50 5,197.23
Reinforcing Steel, 1,668 lbs. at 16c 266.88
18 in. Corrugated Galvanized Iron Pipe, 2,138 lin. ft. at$2.60 5,558.80
24 in. Corrugated Galvanized Iron Pipe, 794 lin. ft. at$3.50 2,779.00
30 in. Corrugated Galvanized Iron Pipe, 128 lin. ft. at$5.00 640.00
36 in. Corrugated Galvanized Iron Pipe, 148 lin. ft. at$5.90 873.20
48 in. Corrugated Galvanized Iron Pipe, 12 lin. ft. at$6.90 82.80
Guard Rail, 944 lin. ft. at $1.00 944.00
Snow Fence, 3,712'lin. ft. at $1.00 3,712.00
Lumber and Timber, 29.775 M-FBM at $62.50 1,860.94
Gravel Surfacing, 2,908 cu. yds. at $2.85 8,287.80
Force Account:
Replacing Floor and Guard Rail on Bridge 73.43
Scarifying 2.3 miles of existing macadam 632.04
Total paid to contractor $ 95,708.62
Grand total cost of project $103,513.36
Paid by State $ 54,346.60
Paid by County 15,000.00
Paid by Government 34,166.76
Total $103,513.36
DETAILED STATEMENT OF EXPENDITURES
Surfacing
Engineering $ 2,236.76
Contract Items as follows:
Crushed Gravel, 11,858.5 cu. yd. at $2.80 $33,203.80
Pay haul per mile, 13,283.5 cu. yd. at 43c 5,711.91
Force Account Items:
Scarifying subgrade Station 180 + 00—203 + 00 50.00
Grading private road approach 60.29
Building up shoulders with Fresnoes 244.97
Building concrete apron for culvert 43.23
Total amount paid contractor 39,314.20
Grand Total cost of project $ 41,550.96
Paid by State $ 37,484.59
Paid by Government 4,066.37
Total $ 41,550.96
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Sag Section Post Road Project
This section is located on the Baker-"t;ornucopia Highway and extends
north from the divide between Powder River Gorge and Pine Valley to
about 2 miles south of the town of Halfway. For years the Sag, a wide
flat, adobe bed, was a menace to highway transportation between the
rich, irrigated fields of Pine Valley and the outside world. Pine Valley
is isolated from the railroad and a highway passable at all seasons of
the year is an absolute necessity.
The section is 4.69 miles in length and has been constructed in co-
operation with the Federal Government, being designated as Project
No. 9.
Contract No. 144 was awarded to the Morrison-Knudsen Company of
Boise, Idaho, on June 10, 1919. Construction was started July 10, 1919
and completed November 17, 1919 under A. C. Forrester, Resident
Engineer.
The total expenditures for the project amount to $79,840.14, of which
$6,00000 was paid by Baker County, $22,528.41 by the Federal Govern-
ment and the balance of $51,311.73 by the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 3,852.82
Culvert Pipe bought from Baker Company 298.40
Contract Items as follows:
Clearing and Grubbing, all $ 10.00
Common Excavation, 23,068.94, cu. yd. at 60c 13,841.36
Solid Kock Excavation, 2,025.2 cu. yd. at $3.00 6,075.60
Overhaul, 1,921.2 sta. yd. at 4c 76.85
12 in. Corrugated Galvanized Iron Pipe, 952 lin. ft. at$2.50 2,380.00
18 in. Corrugated Galvanized Iron Pipe, 244 1 n. ft. at$3.20 780.00
24 in. Corrugated Galvanized Iron Pipe, 92 lin. ft. at$5.00 460.00
Class " A " Concrete, 101.42 cu. yd. at $20.00 2,028.40
Metal Reinforcement, 9,591 lbs. at 10c 959.10
Rubble Masonry, 66 cu. yd. at $20.00 1,320.00
Rip Rap, 77.6 cu. yd. at $2.00 155.20
Run of Bank Gravel, 9,701.15 cu. yd. at $1.40 13,581.61
Payhaul (per mile) 39,606.76 cu. yd. at 80c 31,685.41
Force Account Items:
Digging test pits for gravel 70.84
Removing culverts from old county road and re-
placing in new grade 179.03
Raking oversize out of run of bank gravel in top
layer of gravel surfacing 1,360.98
• Building Blind Stone drain for Springs 701.71
I/oan of services of one man to assist Engineers 22.53
Total amount paid contractor $ 75,688.92
Grand total cost of project $ 79,840.14
Paid by State $ 51,311.73
Paid by County 6,000.00
Paid by Government ! 22,528.41
Total $ 79,840.14
Canyon Section Post Road Project
This section of the Baker-Cornucopia Highway is located about mid-
way between Baker and Cornucopia. The project begins 1.5 miles east
of the town of Richland and runs in an easterly direction 4.42 miles,
closely following the former traveled road along the side of the steep
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banks and rock cliffs of the Powder River. The old road was very nar-
row and crooked with a number of steep grades and the new construction
is a decided improvement. In addition to being a part of the main high-
way between Baker and Cornucopia, this portion serves as an outlet from
the fertile Eagle Valley towards the railroad at Robinette.
The work was done in co-operation with the County and Federal
Government, being designated as Post Road Project No. 11. Two con-
tracts were awarded on the section, the first for the grading and the
second for the surfacing.
Contract No. 161 covering the grading was awarded to Morrison-
Knudsen Co., on July 8, 1919. Work was started on July 20, 1919 and
completed February 9, 1920. Total expenditures under this contract
amount to $77,014.20. Baker County co-operates to the amount of
$6,000.00 and the Federal Government approximately $31,584.91, the
balance of $39,429.29 being paid by the State.
Contract No. 243 was awarded February 5, 1920 to F. C. Oxman,
Baker, Oregon, for surfacing the entire distance. Work was started
July 1, 1920, and is completed at the present time. This work was under
the direction of B. H. McNamee, Resident Engineer, and the total cost is
$34,713.11. Baker County co-operates to the extent of 50 per cent of the
cost, or an amount of $17,356.55, and the Federal Government to
the amount of $17,356.56.
The total cost of the grading and surfacing is $111,727.31 which is
to be paid, $23,356.55 from County funds, $48,941.47 from Government
funds and $39,429.29 from State funds.
DETAILED STATEMENT OF EXPENDITURES
Grading
Engineering $ 6,771.89
Contract Items as follows: '
Clearing and Grubbing, all $ 100.00
Common Excavation, 28,431.5 cu. yd. at 72c 20,470.68
Solid Bock Excavation, 24,286.1 en. yd. at $1.40 34,000.54
Overhaul, 20,245 sta. yd. at 4c 809.80
12 in. Corrugated Galvanized Iron Pipe, 1,220 lin. ft. at$2.25 2,745.00
18 in. Corrugated Galvanized Iron Pipe, 534 lin. ft. at$3.75 2,002.50
24 in. Corrugated Galvanized Iron Pipe, 138 lin. ft. at$5.00 690.00
36 in. Corrugated Galvanized Iron Pipe, 80 lin. ft. iat$7.50 600.00
Class " A " Concrete, 108.85 cu. yd. at $30.00 3,265.50
Metal Reinforcement, 13,145 lbs. at 10c 1,314.50
Rock Slope (hand placed), 425 sq. yd. at $1.50 637.50
Bubble Masonry, 93 cu. yd. at $20.00 1,860.00
IV>rce Account:
Salvaging old culvert pipe 124.74
Hauling lumber, building floors for Engineer's
Camp 19.33
Moving Telephone line 60.83
Erecting irrigation flume in new location..... 571.75
Changing Bridge over Emigrant Creek 508.66
Changing Bridge at Station 151 + 00 61.24
Building Bock Toe Wall 399.74
Total amount paid contractor $ 70,242.31
Grand total cost of project $ 77,014.20
Paid by State $ 53,839.56
Paid by County 6,000.00
Paid by Government 17,174.64
Total $ 77,014.20
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DETAILED STATEMENT OF EXPENDITURES
Surfacing
Engineering $ 2,224.36
Contract Items as follows:
Crushed Gravel, 9,282.5 cu. yds. at $3.50 $32,488.75
Total amount paid contractor $ 32.488.75
Grand total cost of project $ 34,713.11
Paid by State $ 31,403.05
Paid by County 3,310.06
Total $ 34,713.11
Middle Bridge-Emigrant Creek Survey
About six thousand people, one third of the population of Baker
County, live in the prosperous Eagle and Pine Valleys in the northeast
portion of the county. The present road connecting them with Baker,
the metropolis of this section, passes over the high Sparta summit and
is impassable for at least two months in the year. In order to over-
come this condition, a survey was ordered from Middle Bridge, on the
lower Powder River at the termination of the present constructed Baker-
Middle Bridge section, to a point about two miles east of Richland, con-
necting with the graded and macadamized Canyon section of this High-
way. The survey is located in the Powder River Canyon throughout, the
construction of which will afford an all year road with very easy grades.
For the most part the construction will be very heavy, through the rim
rock in the Box Canyon of the Powder River. The location of this line,
28 miles in length, which was both difficult and expensive, was made in
the winter of 1919-1920 by J. M. Clark, Locating Engineer. The plans
of this section are about 80 per cent complete at the present time.
Canyon and Sag Section Surveys
Surveys of the Canyon and Sag sections of the Baker-Cornucopia
Highway were made in 1917, and included in the 1917-1918 Biennial
Report. However, the plans for these projects were not entirely com-
pleted, and an amount of $445.07 was expended on the Canyon section
and $288.35 on the Sag section during 1919. Both of these projects
have since been graded and macadamized.
Haines-Baker Section Survey
The main traveled road between Haines and Baker crossed the O. W.
R. & N. Railroad main line track twice between the above towns, and
followed the jogs in the section lines. In the summer of 1919 a survey
was made by H. G. Smith, Locating Engineer, from Haines, through the
irrigated fields along the south side of the railroad, to Baker, avoiding
the grade crossings and saving approximately 3.5 miles between the com-
mon points. This section has since been graded, macadamized and opened
to traffic.
Baker-Malheur County Line Survey
From Baker to the north line of Malheur County, along the desig-
nated Old Oregon Trail, the present road follows closely the O. W. R.
& N. railroad through Pleasant Valley, Unity, Durkee, Weatherby and
Huntington, over a distance of approximately 52 miles. This road crosses
the railway 17 times at grade. A number of the grade crossings are
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especially hazardous, and in addition the road has many sharp curves,
steep grades and narrow places.
The survey of this section was begun on April 1, 1920, for the purpose
of obtaining a route which would reduce the curvature and grades and
eliminate the railroad crossings at grade. The location extends from the
south city limits of Baker, along the north side of the railroad, to
Engina, where an overhead crossing is proposed. A second grade separa-
tion crossing is planned, one-half mile east of Durkee, where the Highway
location passes under the railroad fill. Just east of the proposed sub-
way the survey enters the canyon of the Burnt River, which is very
narrow and walled by precipitous rock slopes. The location problems
are further increased by proximity of the railroad which crosses and
recrosses the canyon a number of times, forcing very heavy work at
certain points in order to avoid crossing the railroad at grade. A com-
bined river and overhead crossing is proposed about three miles west of
Huntington. At Huntington the location leaves the Burnt River Canyon
and crosses over a low summit to the Snake River, terminating at Baker-
Malheur County line about four miles east of Huntington.
Eleven miles on the east end of this project was surveyed in the
summer of 1920 by J. N. Bishop, Locating Engineer, and the remainder
by J. M. Clark. The location, including plans and estimate, is about 90
per cent complete, and it is expected to advertise this section on or near
the first of the year.
The improvement of this road as contemplated will be highly
appreciated by the farmers along the route and afford tourist traffic,
which comes from the east and south, a road free from all railroad cross-
ings at grade and passable at all times of the year-
North Powder-Haines Survey
The survey of the Old Oregon Trail from Haines to North Powder
was made by G. V. Robinson, Locating Engineer, during the months of
April and May, 1920. The route chosen was very direct, over a total
distance of 7.9 miles, and forms a connecting link on the Old Oregon
Trail Highway. The construction of this section is now under way and
when completed will accommodate a heavy local traffic.
Market Roads
The State Highway Commission has on file "Market Road Resolu-
tions" signed by William Duby, County Judge, J. L. Dodson and E. E.
Marker, County Commissioners, under date of March 17, stating that
a levy of one mill on all the taxable property of the County was made
for market road construction and designating four roads to be improved
as market road projects.
A levy of one mill on a valuation of $26,760,378.51 produced a County
market road fund of $26,760.38.
Included in the state levy of taxes was a levy of one mill on a valua-
tion of $23,470,210.70, which produced $23,470.21, and which became a
part of the "State Market Road Appropriation."
Fund apportioned by the State Highway Commission March 2 $ 23,470.21
Fund apportioned by the State Highway Commission April 3 9,572.45
Fund produced by County levy of one mill 26,760.38
Total available for 1920 $ 59,803.04
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The surveys and estimates of cost were made by T. L. Borman, County
Engineer.
Project No. 1.—"Beginning at the Muddy Creek schoolhouse, thence
east about 2 miles, then south 1 mile, thence east about'l mile." Project
is 4.8 miles in length. 4.35 miles were improved in 1920. The road is
through foothill country, regular slope with fall of about 100 feet per
mile.
A contract was awarded by the County Court August 7, 1920 for
grading roadbed 18 and 20 feet in width and surfacing with gravel 12
feet in width. The maximum grade on the project is 5 per cent. The
contract includes placing of drainage culverts, drain tile, siphons, and
small bridges.
The estimated cost of the project is as follows:
Grading $ 3,644.50
Culverts, bridges, siphons 3,007.54
Gravel Surface 9,926.00
Miscellaneous, moving fences, etc .'. 200.00 •
$ 16,778.04
Engineering and contingencies, 10 per cent 1,677.80
Total $ 18,455.84
Project No. 2.—"Beginning a t a point about 1 mile west of Hutchin-
son spur, thence East and south-easterly to intersect the Old Oregon
Trail, a distance of about four and a half miles."
A report from County Judge Duby, dated October 12, 1920, enclosing
data prepared by T. L. Borman showing status of market road work in
the county, gives no information concerning Project No. 2. It is there-
fore assumed that no work is contemplated in 1920.
Project No. 3.—"Beginning at a point near Lockhart, thence up
Powder River approximately five miles." A report received October
12, 1920, contains the following information:
A survey of 11.8 miles of line has been made, but the number of
miles to be graded in 1920 has not been determined. It is proposed to
grade the roadbed fourteen feet wide, with a maximum grade of 5 per
cent. The proposed road is through the Upper Powder River Canyon,
mountainous country. It is the intention of the County Court to award
a contract for this work. The estimate of cost is not completed.
Project No. 4.—"Beginning at Robinette and following the present
road to Timber Canyon a distance of approximately three miles."
The line as located shows a length Of 3.42 miles. It passes through
Powder River and Snake River Canyons, very steep hills and numerous
rock cliffs. The maximum grade is 7 per cent. A contract was awarded
to J. R. Hoskins for grading approximately 1% miles, width of roadbed
to be 14 feet, time limit of contract March 1, 1921. The contract includes
the placing of culvert pipes and concrete culverts.
The estimated cost of project as follows.
Clearing : $ 25.00
Grading 23,651.78
Culverts 2,078.88
$ 25,755.66
Engineering and Contingencies 2,575.57
»
Total $ 28,331.23
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Up to the beginning of the two year period covered by this report, no
State funds had been expended on highway work in Benton County aside
from a comparatively small amount for designing and field engineering
for work done by the County. In 1919, however, contracts were let cover-
ing the entire West Side Highway in the County, except 8 miles immedi-
ately south of Corvallis, and contract for that section was let in Novem-
ber, 1920. Upon completion of the work now under contract, the high-
way will be paved from the north line of the county to Monroe. '.There
will remain unpaved only 3.2 miles, from Monroe south to the County
line.
On the Corvallis-Newport Highway the State has spent no funds for
construction but has made a complete preliminary survey and has located
and done construction engineering work on such portions as the County
desired to grade. Contract for about five miles of macadam has been
let for 1921 construction and it is expected that three miles or more, in
addition, will be ready for surfacing during the 1921 season.
Work in Benton County, with the exception of the section from Monroe
to the Lane County Line, has, been under the supervision of Division
Engineer, W. D. Clarke. This one job has been under the supervision of
Division Engineer J. C. McLeod.
Corvallis-Polk County Line Paving
This project comprises 10.51 miles of paving on the West Side High-
way, extending from the northerly city limits of Corvallis to the Polk
County line.
Contract No. 83, awarded February 4, 1919, to Oskar Huber of
Portland, Oregon, provided for 2 inches of standard bitulithic on a broken
stone base, 16 feet wide and with 2-foot broken stone or gravel shoulders.
Work began on the contract May 13, 1919 and 3.23 miles of pavement
were laid during the 1919 season. During this work the type of base was
changed from open broken stone to a bound macadam and the depth
increased to 6 inches, the contractor being paid for screenings used for
binder at his price for broken stone, with no charge being made for
placing. Shortly after beginning work in 1920 the type of construction
was changed, in line with similar changes made on numerous other con-
tracts in the State, and a mixed bituminous base was included. Where
no macadam had yet been laid, three inches of bituminous base was sub-
stituted for an equal thickness of macadam. Where 4 inches or more
of the broken stone was already in place, two inches of the bituminous
base was added, thus making a finished pavement of 4 inches of asphaltic
mixed pavement on not less than 4 inches of bound macadam, or 5 inches
of the asphaltic pavement on 3 inches of macadam.
Broken stone for the macadam sub-base, and for plant material, was
obtained from a quarry about a mile west of Lewisburg, at which point
the paving plant was located.
Due to the additional work necessitated by the change in type of con-
struction, and, to the large loss of time on account of rain in September
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and October, this contract will not be completed in the 1920 season. A
total of 10.2 miles of pavement has been finished to November 30.
The estimated cost to the State for this section, when completed, is
$308,500.00. This does not include the grading and drainage which was
done by Benton County with its own force and equipment.
Engineering work on this section was in charge of M. E. De.Witt
during the 1919 season and J. G. Garrow, Resident Engineer in 1920.
Total State expenditures to date amount to $223,400.04.
DETAILED STATEMENT OF EXPENDITUBES TO NOVEMBER 30, 1920
Engineering $ 13,345.31
Lumber (or headers furnished by State 1,649.38
T N T furnished by State 549.14
Asphalt furnished by State (to be deducted from amounts due contractor) 5,177.91
Advertisements for Bids 8.03
Contract Items as follows:
Common Excavation, 371 cu. yds. at $1.00 $ 371.00
Standard Bit. Pavement, 85,726 sq. yds. at $1.43 122,588.18
3 inch Bituminous Base, 31,749 sq. yds. at $1.15 36,511.35
2 inch Bituminous Base, 7,609 sq. yds. at 90c 6,848.10
Broken Stone, Loose Measure, 28,016 cu. yds. at $2.40.. 67,238.40
Screened Gravel, 356 cu. yds. at $2.40 854.40
Shoulders, 33,500 lin. ft. at 6c 2,010.00
Kun of Bank Gravel, 1,619 cu. yds. at $2.40 3,885.60
Materials on hand 750.00
Force Account Items:
Installing Bleeders and digging ditch' at Station
270 + 00 321.55
Total amount earned by Contractor $241,378.58
Deductions for War Tax on Freight 204.82
Deductions for Asphalt furnished by State 2,738.15
Percentage retained until completion of contract.— 35,765.34
Amount paid contractor $202,670.27
Grand total expended to November 30, 1920 (All Stato
Funds) ! $223,400.04
Corvallis-South Post Road Project
On November 6, 1920, Contract No. 311 was awarded to Kibler &
Bartlett, of Tacoma, Washington, for paving 7.96 miles of the West Side
Highway, extending from the south city limits of Corvallis to the north
end of the Monroe-North pavement. The contract calls for a 16-foot
concrete pavement of an average thickness of six inches, with two foot
gravel shoulders on each side, and when completed, will finish the paving
of the West Side Highway through Benton County.
The work is being undertaken, under post road project agreement No.
50, on the basis of equal co-operation by the State and Federal Govern-
ment, and is estimated to cost a total of $268,000. No expenditures have
been made to date of this report.
Monroe North Paying
On June 10, 1919, contract No. 145 for the grading and paving of
9.15 miles north from the north end of the Long Tom River BiJidge at
Monroe was awarded to the Pacific Bridge Company of Portland. This
contract was later extended to cover paving of the Long Tom River
bridge. A short stretch of pavement was laid at the south end of the
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project in 1919. Grading and rocking was continued until November 15,
1919.
Paving was resumed June 1, 1920 and approximately 7 miles will be
completed this year. The pavement laid was a 5 inch bituminous con-
crete on a 4 inch gravel macadam base.
All grading during 1920 was performed by Benton County forces
under a sub-contract from the Pacific Bridge Co. All grading charges
were paid for by County vouchers, the State paying for paving items.
Engineering supervision was under C. J. Dillinger, Resident Engineer,
during the 1919 work and under H. O. Ragan, Resident Engineer, during
the 1920 season.
The total estimated cost is $264,000.00, of which $21,500.00 is to be
paid by Benton County and $242,500.00 from State funds. The sum of
$124,616.07 has been expended to date.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 8,347.33
Contract Items as follows:
Clearing and Grubbing, 10 per cent at $200.00 $ 20.00
Excavation, no classification, 10,366 cu. yds. at 55c 5,701.30
12 in. Plain Concrete Pipe, 154 lin. ft. at $1.30 200.20
18 in. Beinforced Concrete Pipe, 96 lin. ft. at $2.95 283.20
24 in. Beinforced Concrete Pipe, 252 lin. ft. at $4.00.... 1,008.00
36 in. Beinforced Concrete Pipe, 128 lin. ft. at $6.55.... 838.40
Class " C " Concrete, 27.4 cu. yds. at $20.00 548.00
Class " A " Concrete, 24.5 cu. yds. at $25.00 612.50
Steel Beinforcement, 800 lbs. at 10c 80.00
Type " D " Pavement, 47,303 sq. yds. at $2.10 99,336.30
Gravel Shoulders, 39,882 lin. ft. at 6c 2,392.92
B-O-B Gravel Shoulders & B,ase, 9,908 cu. yds. at $2.25 22,293.00
Paving Monroe Bridge, 524 batches at $6.30 3,301.20
Force Account Items:
Bedistributing culvert pipe account change in plans 171.73
Total amount earned by contractor $136,786.75
Percentage retained until completion of contract...- 20,518.01
Total amount paid to contractor 116,268.74
Grand total expended to November'30, 1920 $124,616.07
Paid by State $118,650.28
Paid by County 5,965.79
Total Expenditures $124,616.07
Monroe-Lane County Line Macadam
This section of 3.2 miles was advertised for grading and screened
gravel waterbound macadam surfacing on May 16, 1919. Contract No.
113 was awarded to Benton County for this work. Grading was started
immediately after contract award and the job was completed in 1919.
Grading charges were paid for by Benton County and macadam by the
State. Engineering supervision was under H. B. Glaisyer, Resident
Engineer.
Total expenditures for the surfacing amount to $18,942.37, which has
been paid from state funds. No records are available of the grading
expenditures made by the county.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,196.04
Contract Items as follows:
Screened Gravel, Waterbound, 6,129.25 cu. yds. at $2.50 $ 15,323.13
Clay or Other Earth Filler, 1,186 cu. yds. at $1.20 1,423.20
Total amount paid contractor 16,746.33
Grand Total Cost of Project (All State Funds) $ 18,942.57
Monroe-Corvallis Survey
During May and June, 1919, a location survey was made between the
north end of the Long Tom River Bridge at Monroe and the soutb city
limits of Corvallis, under the supervision of M. E. DeWitt, Locating
Engineer.
The location for the entire distance was within the right of way of
the existing road. All necessary field data was taken and estimates
compiled for construction work between these points.
Corvallis-Toledo Survey
A preliminary survey for the Corvallis-Newport Highway from Cor-
vallis as far as Toledo was made in the summer of 1919. The survey
follows along the north side of the Yaquina branch of the Southern
Pacific Railroad for about five miles west from Corvallis and then bears
off to the northwest, leaving Philomath to the south. The line crosses
the present Corvallis-Toledo road at its crossing of Gellatley Creek near
Wren, thence follows up Gellatley Creek to a junction with the present
road near the summit, about 3 miles east of Blodgett. From that point
to Toledo the survey follows very closely the route of the present road
via Blodgett, Burnt Woods Post Office, Eddyville, Chitwood and Simp-
son Creek.
In connection with the selection of this route a reconnaissance was
made and consideration given to several other locations, viz: from the
summit east of Blodgett, via Summit and Nashville, along the Yaquina
River to Eddyville; from Chitwood, via Elk City, along the Yaquina
River to Toledo; and from Corvallis via Philomath, Big Elk Creek to
Elk City and along the Yaquina River to Toledo.
All of these, however, were eliminated after careful consideration
by reason of numerous unavoidable railroad grade crossings, greater
distance and cost of construction, greater elevation, snow condition, etc.
Especial effort was made by business interest of Toledo and Elk City in
favor of the location from Chitwood to Toledo, via Elk City, and in this
case, a preliminary survey was made to determine the merit of that loca-
tion, as compared with the Simpson Creek location.
In addition to the preliminary survey for the entire distance of 55 0
miles, from Corvallis to Toledo, location surveys have been completed on
about 25.0 miles. The preliminary survey in 1919 was made by Sam Dolan,
Locating Engineer, and location surveys by the resident engineers in
charge of various sections.of the line.
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Wren-BIodgett Grading
During the season of 1919 Benton County undertook the grading of a
2.5 mile section from a point near Wren, through the canyon of Gellatley
Creek, to a point on the present road about 3 miles from Blodgett. This
section when completed will eliminate from the Corvallis-Newport road
the grade known as Gellatley Hill, which, because of its extremely steep
grades and red clay roadbed, has been one of the worst stretches of that
road and a terror to autoists for years. About one mile of the! cutt-off|
was graded in 1919 and work has been continued in 1920 on the remain-
ing 1.5 miles, which comprises some heavy side hill work.
A 2.25 mile extension of the project toward Blodgett has also been
undertaken and approximately 4 miles in all have been graded. This
grading will be completed in 1921.
Over this same section the State has let a contract for rocking, which
'will be done in the 1921 season, at an estimated cost of $29,200,00.
In 1919 the engineering work in connection with this section was done
by W. C. Galloway and during 1920 by H. O. Ragan.
In addition to the completion of the Wren-BIodgett section in 1921,
it is expected that Benton County will grade a section of about 3
miles from the Lincoln County line east, so that it may be rocked in con-
nection with 5 miles in Lincoln County, west from the County line, which
has been graded.
Engineering on County Bridges
Two small concrete bridges and a number of culverts on the Corvallis-
Polk County Line Section were built by Benton County forces, the State
providing the necessary engineering. The County kept a small crew busy
throughout the season of 1919 and were able to finish everything except
the handrail on one bridge. This was done during 1920, completing the
bridge work on this section in a satisfactory manner.
A number of culverts and small bridges were built on the Monroe-
Lane County Line Section by County forces, the State furnishing
engineering only. The principal one of these jobs was the construction
of the trestle approaches to the existing steel bridge over the Long Tom
River. The usual standard construction was used and an excellent piece
of workmanship obtained.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by W. H. Malone, County Judge, H. C. Herron and R. C.
von Lehe, County Commissioners, under date of May 6, 1920, stating
that a levy of 1 mill on all the taxable property of the County was made
for market road construction and designating four roads to be improved
as market road projects. A levy of 1 mill on a valuation of $11,054,016.20
produced a County Market road fund of $11,054.02. Included in the State
levy of taxes was a levy of 1 mill on a valuation of $12,118,666.87,* which
produced $12,118.67, which became a part of the "state market road
appropriation."
i
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Funds apportioned by the State Highway Commission March 2 $ 12,118.67
Funds apportioned by the State Highway Commission April 3 4,942.66
Funds produced by County levy of 1 mill 11,054.02
Total available for 1920 $ 28,115.85
W. C. Galloway, County Engineer, made the surveys, prepared maps
and estimates of cost and did the necessary construction engineering.
The construction work was done by County forces under the direction of
C. G. McKy, Roadmaster.
Project No. 1.—"Blodgett to Devitt." No work was done on this
project in 1920.
Project No. 2.—"Granger to Albany." This is a section of the main
traveled road between Albany and Corvallis. A new location was made
1.87 miles in length, paralleling the C. & E. Ry., eliminating the necessity
of through traffic making two crossings of the railroad, both of which
are very dangerous. This section was graded to 24 feet width of road-
bed and surfaced 16 feet wide with gravel. Approximately $16,000.00
was spent on this project.
Project No. 3.—"Wren to Alder." No work was done on this project
in 1920.
Project No. 4.—"Alsea to Lincoln County Line." A preliminary
survey of part of a road from about 7 miles west of Alsea to the Lincoln
County line was made.
No construction work was done in 1920.
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In Clackamas County during the two year period ending November
30, 1920, the pavement of the Pacific Highway has been completed from
Canemah to Canby and a contract awarded, upon which work is now under
way, for the paving of the section from the Multnomah County line to
within three-quarters of a mile of Oregon City. This gap, with the
one of 3.75 miles from Canby to the Marion County line, will comprise
the only unpaved parts of the Pacific Highway in this county after com-
pletion of other existing contracts. Of the Canby-Aurora Section, two-
thirds has been graded and the other third, from Canby to the Molalla
River, is ungraded only because of delays on the part of Clackamas Coun-
ty in obtaining necessary rights-of-way, so long continued that the contract
for that part was cancelled in justice to the contractor who had completed
the remainder of his contract months before. The opening of the Canby-
Aurora Section to traffic which, it is expected, will be accomplished early
next summer, will eliminate from the Pacific Highway the only two grade
crossings between Canemah and Salem.
The Oregon City-Multnomah County Line Section is of interest in two
particulars, first, because the paving contract provides for the first sec-
tion of reinforced concrete pavement to be laid on a state highway in
Oregon, and second, because it includes one of the handsomest concrete
arch bridges on the State Highway system—the Sucker Creek arch at
Oswego.
All work on the Pacific Highway in this County is under the super-
vision of Division Engineer W. D. Clarke. The Mt. Hood Loop Highway
was under the direction of C. C. Kelley, Division Engineer, until Septem-
ber 15, 1920, being transferred to Division Engineer C. W. Wanzer, at
that time.
Oregon City-Multnomah County Line Paving
Pursuant to the decision of the Highway Commission at the time of
opening and rejection of bids for graveling of this section, bids were
received September 28, 1920, for paving the Oregon City-Multnomah
County Line Section of the Pacific Highway from a point one-half mile
north of the Oregon City bridge to the Multnomah County line, 6.7 miles.
Bids were invited on three alternate types of construction, (1) Type
"A", 7 inch reinforced concrete for the entire distance; (2) Type "A"
pavement from the Multnomah County line to Tryon Creek and Type
"C", 6 inch concrete base and % inch bitulithic top, from Tyron! Creek
to Oregon City; and (3) Type "A" pavement from the Multnomah County
line to Tryon Creek and Type "D", 2 inch bitulithic top on 3 inch bitu-
minous base over 4 inches of waterbound macadam'on the balance.
The bid of the Scandia Shipbuilding Company of Marshfield, Oregon,
for the first alternate was the low bid and contract No. 299 was awarded
to them. Work was commenced about the middle of October, 1920, but
on account of the continued rainy weather, completion of the paving from
the Multnomah County line to Oswego, which it was expected to
accomplish this fall, has not been realized.
The reinforcing specified for the Type "A" pavement consists of
one-fourth inch bars, transverse bars to be spaced 5 ft. center to center
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and one longitudinal bar along each edge of the pavement. Provision is
also made for laying the pavement in two strips where necessary to
maintain traffic on the road during construction.
This section was submitted to .the Bureau of Public Roads and
approved as Federal Aid Post Road Project No. 49. The estimated cost
when complete is $242,800.00, of which the Federal Government will pay
$114,000.00 and the State $128,800.00. Expenditures to date amount to
$513.52. F. T. Young is the Resident Engineer in charge of this section.
Oregon City-Canby Paving
On September 4, 1917, contract for the construction of 7.5 miles of
paving between Oregon City and Canby on the Pacific Highway was
awarded to the Oregon Hassam Paving Co., of Portland, Oregon.
The paving of this section was uncompleted at the time of the last
biennial report, expenditures of $102,114.85 having been made at that
date. During the present biennium the work has been carried to com-
pletion with additional expenditures of $29,739.37. This brings the total
cost of the project to $131,854.22. This total cost has been borne by
the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,830.40
Contract Items as follows:
Standard Bitulithic Pavement, 70,436 sq. yds. at $1.26..$ 88,749.36
Broken Stone Shoulders, 78,208 lin. ft. -at 5%c 4,301.44
Hauling and Placing Broken Stono furnished by the
State, 6,168.25 cu. yds. at $1.18 7,278.54
Broken Stone, Loose Measure, 13,487.75 cu. yds. at$2.37 - 31,965.97
Extra Cost on base rock not supplied by State, as per
resolution, 13,487.75 cu. yds. at 51c 6,878.75
Force Account:
Grading 800 feet north from New Era and dis-
manteling and loading crusher on cars 2,642.49
Loading and hauling material to bring roadbed to
grade, no material nearby 154.14
Excavating and refilling spongy place in subgrade 67.10
Filling low places after rolling and cleaning up
debris after forest fire 59.53
Installing wooden headers at railroad crossings 24.06
Total $142,121.38
Deductions:
Plant rock screenings and miscellaneous items '
furnished by State 13,097.56
Total amount paid Contractor $129,023.82
Grand Total Cost of Project (All State Funds) $131,854.22
Canemah Paving
During the 1920 season Clackamas County, at its own expense and
with its own paving force and equipment, paved the section of the Pacific
Highway through Canemah at a cost of $5,177-21.
This section is approximately 1800 feet in length, extending from the
Southern Pacific railroad crossing to the north end of the Oregon City-
Canby paving section.
The pavement is a 16-foot surface of 3 inches of asphaltic concrete
laid as a redress job on the old macadam as a sub-base.
No State expenditures have been involved in this work.
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Canemah Hill Fill Paving
Upon completion of the grading, that section of the Pacific Highway
just south of Canemah, which is known as the Canemah Hill section, has
been paved during the present bierinium by Clackamas County forces.
The State co-operated on the cost of this paving to the extent of $2,004.48
for the 0.1 mile involved.
Oregon City-Oswego Macadam
In certain places the revised location of the Oregon City-Oswego sec-
tion coincided with the existing old road. During the course of grading
construction the macadam surface on this old road was destroyed and in
order that the section might be kept open to winter traffic, these por-
tions were furnished with a gravel surface. The total expenditures for
this surfacing amount to $2,482.34, which has been paid from State
funds.
Further improvement of the section, beyond the grading being done,
was for a time considered inexpedient by the Commission on account of
the increased traffic over the Oregon City Bridge which would naturally
ensue. However, the imperative need of the road for local traffic
caused the Commission to advertise the section for a macadam surface.
Bids were opened on August 24, 1920, but were all rejected, the Commis-
sion deciding to request Federal aid on the project and place it under a
paving contract.
Barlow-Aurora Graveling
Contract No. 264 for graveling of the Pacific Highway from Barlow
to the Pudding River bridge at Aurora was awarded to Washburn &
Hall of Lebanon, Oregon, April 27, 1920. This section, 1.82 miles in
length as originally let, was extended to 1.97 miles, and was surfaced
with run-of-bank gravel 20 feet in width and 8 inches thick. Gravel was
obtained from the Pudding River at the south end of the job. A very
small amount of sandy loam was used for binder on parts of the section
where the gravel was coarse and loose enough to not bind readily without
the use of a filler.
Work was begun on this contract May 28, 1920, and completed August
19, 1920. The gravel was laid in two layers of 4 inches each, hauling being
done over each course as laid so far as possible. No rolling was*
attempted but the surface was dragged at frequent intervals during con-
struction. Resident Engineer, F. T. Young was in charge of the work,
which represents a total expenditure of $11,450.98 from State funds.
DETAILED STATEMENT OF EXPENDITTJBES
Engineering $ 680.73
Contract Items as follows:
Run-of-bank Gravel Surface, 4,736.5 cu. yds. at $2.00....$ 9,473.00
Run-of-hank Gravel Surface beyond limits of original
contract, 402.5 cu. yds. at $2.50 1,006.25
Gravel left in bunkers (loose measure) 24 cu. yds. .at$1.00 24.00
Earth filler, 356 cu. yds. at 75c 267.00
Total amount paid Contractor $ 10,770.25
Grand total cost of project (All State Funds) $ 11,450.98
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Canemah Hill Grading
On December 10, 1917, the State Highway Commission awarded
Clackamas County a contract for the grading of 1.5 miles between Flag
Creek and Oregon City, known as the Canemah Hill section. At the date
of the last report the grading was uncompleted, with total expenditures
of $24,037.20 having been made. During the present biennium the work
has been completed with an additional expenditure of $8,935.79. This
brings the total cost of the section to $32,972.99, which has been borne
$5,098.90 by the State and $27,874.09 by Clackamas County.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,082.86
Hauling crushed rock for drain tile 46.20
18 in. Concrete pipe at Station 156 4-00 - 87.15
Wood Guard Fence, ditches, tile drains, etc 2,882.69
Contract Items as follows:
Clearing and Grubbing, all $ 500.00
Common Excavafon, 5,104 cu. yds. at COc 3,062.40
Intermediate Excavation, 12,289 cu. yds. at 80c 9,831.20
Solid Bock Excavation, 9,250 cu. yds. at $1.25 11,562.50
12 in. Reinforced Concrete Pipe, 391 lin. ft. at $1.25.... 488.75
36 in. Reinforced Concrete Pipe, 56 lin. ft. at $4.00.... 224.00
6 in Porous Drain Tile, 585 lin. ft. at 10c 58.50
Class " A " Concrete, 53 cu. yds. at $15.00 795.00
Class " C " Concrete, 21 cu. yds. at $12.00 252.00
Rubble Masonry, 2 cu. yds. at $1.25 2.50
Overhaul, 54,862 sta. yds. at 2c 1,097.24
Total Contraction Cost paid direct by County $ 27,874.09
Grand Total Cost of Project $ 32,972.99
Paid by State $ 5,098.90
Paid by County 27,874.09
Total $ 32,972.99
Grading and Rock Crushing at New Era
During 1917 and 1918 the State Highway Department entered into an
agreement with the Warren Construction Company for the crushing of
rock from the quarry in New Era to be used in the Oregon City-Canby
paving. This work was taken over by the state with their own forces on
March 1, 1918. The total cost of the work to the date of the last report
amounted to $63,047.79. During the present biennium delayed charges
of $3,546.39 have been paid. This brings the total cost of the work to
$66,594.18. Of this amount, Clackamas County co-operated to the extent
of $15,836.01, the balance of $50,758.17 being paid by the state.
Canby-Aurora Grading
Contract No. 146 as let to W. B. Tull of Portland, for the grading of
the Canby-Aurora Section of the Pacific Highway covered the 3.77 miles
from the south end of the Oregon City-Canby paving section, near the1
north city limits of Canby, to the north end of Unit No. 2 of the Salem -
Aurora paving section at Pudding River. Practically the entire distance
was new construction, eliminating the grade crossings at Canby and
Barlow and making a short cut along the railroad from Barlow to Aurora.
This contract was let June 10, 1919, and the section from Aurona ta
the Molalla River was completed in April, 1920. Failure of Clackamas
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County to obtain necessary rights-of-way through property of the South-
ern Pacific between Canby and Molalla River has prevented completion
of the grading and resulted in cancellation of the Tull contract for that
part of the work.
Condemnation suit for the needed rights-of-way has recently been
filed and it is expected the grading can be completed early next spring.
Resident Engineer, F. T. Young, has had charge on this section with
total expenditures of $35,318.37 from State funds. Of this amount,
Clackamas County is to make reimbursement to the amount of $32,678.58,
the balance of $2,639.79 being borne by the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,639.79
Rent of Truck 82.00
576 lin. ft. of Piling at 15c 86.40
Construet'on of pile foundation for culvert 201.37
Dragging and keeping highway passable at Clackamas County
end of Pudding River Bridge 10.00
Contract Items as follows:
Clearing and Grubbing, all $ 2,500.00
Common Excavation, 28,652 cu. yds. at 52c 14,899.04
Intermediate Excavation, 6,195 cu. yds. at 70c 4,336.50
Overhaul, 90,606 sta. yds. at 4c 3,624.24
12 in. Corrugated Iron Pipe, 318 lin. ft. at $1.60 508.80
18 in. Corrugated Iron Pipe, 58 lin. ft. at $2.50 145.00
24 in. Corrugated Iron Pipe, 230 lin. ft. at $3.20 736.00
Class " A " Concrete, 49.73 cu. yds. at $25.00 1,243.25
Class " C " Concrete, 14.54 cu. jds at $25.00 363.50
Metal Reinforcement, 4,628 lbs. at 10c 462.80
Clearing and grubbing extra right-of-way, 0.2571 acre,
at $455.00 116.98
Force Account:
Temporary Bridge over Molalla River to haul road
material 2,105.84
Graveling 350 lin. ft 375.90
Building flume to care for drainage 9.01
Clean and deepen drainage ditch 66.27
Wet Excavation for Concrete Box Oulvert 501.88
Cross Ditching to prevent fills washing 18.12
Redistribution of culvert pipe 13.46
Digging out Southern Pacific Culvert and replac-
ing with new 30 in. Concrete Culvert furnished
by S. P. Co 235.98
Graveling 500 ft. of Pacific Highway and private
road crossing 266.62
Lowering culvert pipe and constructing catch basin.. 33.50
Building 900 ft. of drainage flume 118.12
Total $ 32,680.81
Deductions:
Rent of State Truck 82.00
Total amount paid Contractor $ 32,598.81
Total $ 35,618.37
Credit by lumber 'salvaged from temporary bridge and sold to the
Portland Bridge Company, contractors on the Molalla River
Bridge 300.00
Net total cost of Project (All State Funds) $ 35,318.37
State to be reimbursed by County to extent of..$ 32,678.58
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Oregon City-Oswego Grading
Contract No. 167 for grading of the Pacific Highway from the west
end of the Oregon City bridge to the Multnomah County line, 6.3, miles,
was awarded July 8, 1919, to Palmer & Young of Portland. Work was
begun July 18, 1919 and after completing the grading from a point about
2 miles north of Oregon City to Oswego, and partially completing thd
section from Oswego to the Multnomah County line, by mutual agree-
ment, the contract was cancelled, the contractor was given a final esti-
mate upon the completed portion and it, together with portions where no
work had been begun, was eliminated and a supplemental contract cover-
ing the partly completed portions was entered into. This arrangement
was of advantage to the Commission in that it released from the contract
that part of the road near Oregon City where a question of relocation
and possible crossing elimination was involved, and was also advantageous
to the contractor in facilitating his settlement with sub-contractors and
was made primarily at his request.
Work under the supplemental agreement has recently been completed.
P. T. Young was Resident Engineer on this work. The total cost of the
work is estimated at $60,300.00, being borne $54,300.00 by Clackamas
County and $6,000.00 by the State. Total expenditures to date amount
to $57,461.82 which have all been made from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 5,274.70
Materials furnished by State for special culvert and flume 187.58
Contract Items fls follows:
Extra Clearing and Grubbing, 6 acres at $416.515 $ 2,499.09
Clearing and G'rubbfng, 98 per cent at $600.00 588.00
Common Excavation, 22,395 cu. yds. at 59c 13,213.05
Intermediate Excavation, 4,336 cu. yds at 84c 3,642.24
Solid Rock Excavation, 11,630 cu. yds. at $1.69 19,654.70
Overhaul, 10,565 sta. yds. at 10c 1,056.50
12 in. Plain Concrete Pipe, 390 lin. ft. at $1.49 581.10
18 in. Reinforced Concrete Pipe, 144 lin. ft. at $2.69.... 387.36
24 in. Reinforced Concrete Pipe, 244 lin. ft. at $3.69.... 900.36
36 in. Reinforced Concrete Pipe, 188 lin ft. at $7.59.... 1,426.92
Class " A " Concrete, 105.01 cu. yds. at $34.00 3,570.34
Class " B " Concrete, 20.33 cu. yds. at $34.00 895.22
Class " C " Concrete, 5.45 cu. yds. at $34.00 185.30
Metal Reinforcement, 11,854 lbs. at 10c 1,185.40
Force Account:
Rocking detour and maintenance work 187.86
Gravel backfill under box culvert 53.50
Building temporary guard fence on detour road 107.18
Rehauling culvert pipe account change in size.. 30.84
Graveling to keep road passable 909.75
Lowering culvert and water pipe 41.71
Installing 9 in. Culvert Pipe 36.12
Adjustment account of line change 108.77
Special rock excavat'on for county road approach to
Sucker Creek Bridge 1,017.74
Constructing flume to protect fill 52.18
Total amount earned by Contractor $ 52,331.23
Percentage retained until completion of contract .... 331.69
Total amount paid Contractor $51,999.54
Grand total expended to November 30, 1920 (All State
Funds) $57,461.82
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Mount Hood Loop Forest Road Project
The Mt. Hood Loop section is the largest forest road project that has
been put under way in this State, having a total agreement estimate
cost of $910,000. The total length of the project is 37.2 miles, extending
around the south and east sides of Mt. Hood. When completed, this will
be a very important recreational road, possessing scenic beauties prob-
ably unsurpassed by any road in the state except the Columbia River
Highway.
The construction of the Zig Zag section, extending from Zig Zag to
the Government camp at the foot of Mount Hood, 14.4 miles, was begun
in September, 1920, and is expected to be completed during December of
the present year. The work consists of grading with all necessary con-
crete structures.
Total expenditures to date on the entire project amount to $172,602.52.
Of this amount the Government has expended $85,504.87 and the state
$87,079.65, including $427.30 spent during 1918.
Maintenance
During the 1919-20 period, the State has expended from State Funds
a total amount of $11,661.17 for maintenance work in Clackamas County.
These expenditures have covered the placing of gravel on certain sections
of the road between Oregon City and Oswego, the construction of fenc-
ing, removal of slides, etc., between Canemah and New Era, repairs to
the pavement between Canemah and Canby, placing of gravel at the
Pudding River Bridge and gravel surfacing between Barlow and Aurora.
One stretch of about 300 yards near the middle of the last named sec-
tion, where the grade was made from side borrow of black beaver dam
soil, has given considerable trouble and required a large amount of main-
tenance work in order to keep it in a passable condition. Considerable)
area where the subgrade became boggy after a heavy rain has been dug
out and replaced with gravel. Blind drains have been constructed to
drain the subgrade and in all about 1,200 cubic yards of gravel, in addi-
tion to the quantities placed under the graveling contract, have been put
on this section. Dragging and general maintenance work has also been
carried on throughout the balance of the unit. The work on this unit
has been done by State forces under the supervision of F. T. Young;,
Resident Engineer.
Tryon Creek Bridge
On October 7,1919, Mr. E. D. Olds of Oak Grove, Oregon, was awarded
Contract No. 217 for the construction of twelve spans of 19 foot framed
trestle designed to carry the Pacific Highway over Tryon Creek at
approximately the same location as the old bridge.
Work was started early in November and was completed by April 1>,
1920. Mr. L. P. Campbell was Resident Engineer until January 1, 1920,
being succeeded on that date by Mr. Stewart Mitchell.
The construction cost, $8,497.98, will be borne by the County and the
engineering, amounting to $851.47, by the State. Total expenditures
amounting to $6,377.83 have been paid by the State.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 851.47
Contract Items as follows:
Frame Trestle, 90 per cent at $7,224.00 $ 6,501.60
Earned by Contractor $ 6,501.60
Percentage retained until completion of contract 975.24
Total paid to Contractor $ 5,526.36
Total expended to November 30, 1920 (All State Funds) $ 6,377.83
Sucker Creek Arch
One of the most important bridge projects undertaken by the Com-
mission was the construction of a concrete arch on the Pacific Highway
over Sucker Creek, just below the point where it leaves Oswego Lake,
near the town of Oswego.
The bridge consists of a main arch span of 128 feet with two span's
of 36 feet each at one end and two 36 and two 32 foot spans at the other.
It is designed for a load of two 20-ton trucks side by side and has a
roadway width of 20 feet. In view of the prominence of the structure
on the State Highway system it was thought appropriate that some effort
be made toward pleasing appearance. Accordingly the design was made
rather pretentious and a striking contrast was obtained by the use of
two brands of cement of widely differing color. The result is a very
pleasing effect which has already been the subject of much favorable
comment.
The total cost of the structure was $69,589.21 which has all been
paid from State funds. Clackamas County is to make reimbursement of
$65,85114, the balance of $3,738.07 being borne by the State. Construc-
tion was supervised by Stewart Mitchell, Resident Bridge Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 3,738.07
Bronze Name Plate (to be deducted from amounts due contractor) 16.00
Contract Items as follows:
Class " A " Concrete, 1,121.5 cu. yds. at $32.50 $ 36,442.25
Class " B " Concrete, 281.2 cu. yds. at $21.50 6,045.80
Reinforcing Steel, 173,961.3 lbs. at 8c 13,916.90
Handrail,' 657 lin. ft. at $3.25 2,135.25
Force Account:
Excavating for Piers 1 to 8 inclusive 4,572.48
Excavating for Abutment for Pier No. 3 and placing
4 extra anchor bolts 613.76
Connecting reinforcing bars with 2 Crosby Clips
each , 239.73
Additional cost of precasting Handrail member,
Brass pipe dowels, for use at expansion joints
and excess cost of White "Atlas" cement 1,607.39
Excavating for turnout, putting in curved handrail,
additional concrete reinforcing 281.58
Total amount earned by Contractor $ 65,855.14
Deduction for Name Plate furnished by State. 20.00
* Total paid to Contractor $ 65,835.14
Grand Total cost of structure (All State Funds) $ 69,589.21
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Molalla River Bridge
Owing to the relocation of the Pacific Highway between Canby and
Aurora, it was necessary to provide a new crossing of the Molalla River
at a point about a quarter of a mile upstream from the old wooden bridge
now in use. The new bridge consists of three 80 foot deck steel trusses,
two 33 foot concrete spans and 266 lineal feet of wood trestle approach.
Contract Number 192 for the construction was awarded to the Port-
land Bridge Company on August 5, 1919. Work was started on Septem-
ber 3 and fair progress was made until November 2, when a sudden rise
of the river took out the contractors' falsework and filled up the partially
finished pier excavations. From that time until about the first of May,
1920, progress was greatly hindered by rapid and frequent fluctuation
of the stage of water in the river and by the severe winter weather*.
However, from that date conditions were better and the contractor was
able to make somewhat more satisfactory progress with the result that
at the time of writing this report the structure is practically finished.
L. P. Campbell was Resident Engineer until January 1, 1920, when
the work was turned over to Stewart Mitchell who is in charge at the
present time.
The total cost of this work will be approximately $61,200.00 which
will be paid $57,000.00 by the County and the engineering charges, of
about $4,700.00, by the State. Total expenditures to date amount to
$46,015.14, having all been made from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 3,586.29
Lumber transferred from Canby-Aurora Grading 300.00
Contract Items as follows:
Class " A " Concrete, 232 cu. yds. at $25.00 $ 5,800.00
Class " B " Concrete, 439.19 cu. yds. at $25.00 10,979.75
Eeinforcing Steel, 51,200 lbs. at 6c 3,072.00
Struct-ral Steel, 167,000 lbs. at $0.108 18,036.00
Approach Piling, 1,049 lin. ft. at 50c 524.50
Timber Approach, 267 lin. ft. at $15.60 4,165.20
Materials on hand 1,794.60
Force Account Items:
Excavating for Pier No. 3 4,188.95
Excavating for Pier No. 4 and Pedestal B 984.68
Changing the shoes for the trusses 317.67
Total $ 49,863.35-
Deduction for lumber transferred from Canby-
Aurora Grading 300.00
Total earned by Contractor $ 49,563.35
Percentage retained until completion of contract.... 7,434.50
Total paid to Contractor $42,128.85
Grand Total Expended to Nov. 30, 1920 (All State Funds)—.$ 46,015.14
Oregon City-Oswego Surrey
Survey for permanent location of the Pacific Highway from the Mult-
nomah County line, through Oswego, to the west end of the Oregon City
bridge, a total of 6.3 miles, was begun during March, 1919, and completed
in July of the same year. This survey was made under the direction of
H. C. Compton, Locating Engineer.
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Oregon City Bridge Design
Since the date of the last report complete plans have been prepared
for a new bridge across the Willamette River at Oregon City on the,
route of the Pacific Highway. These plans contemplate a 350 foot steel
arch span encased in concrete, with 500 feet of concrete viaduct approach,
crossing the river on the location now occupied by the old bridge.
This will probably be put under contract in the spring of 1921 and
will greatly relieve the undesirable traffic conditions now existing on the
present suspension bridge.
Canby-Aurora Survey
Location survey of 4.1 miles of the Pacific Highway between Canby
and Aurora was begun during May, 1919, and completed in August of the
same year, under the direction of W. P. Smith, Locating Engineer. Some
additional detailed surveys at various bridge sites were made during
March and April of 1920.
Canemah-Oregon City Survey
The question of the route to be selected for the entrance of the Pacific
Highway into Oregon City from the south, involving the elimination of
the present dangerous grade crossing at Canemah, has been given con-
siderable study and has been the subject of considerable discussion
between the County Court, the interested people of Oregon City and the
Commission. Some preliminary surveys have been made but as yet the
matter has not been determined.
Three different projects have been discussed: (a) Through Canemah
and along the hill on the east side of the Southern Pacific track to an
undergrade crossing at the site of the present undergrade crossing at
Third Street in Oregon City; (b) An overhead crossing a short distance
north of the present grade crossing at Canemah, thence following the
present road along the river to Main Street in Oregon City; and (c) Along
the hill east of the track to a point south of the paper mill buildings
thence by an overhead crossing and viaduct around the mill building into
Main Street and down to the grade of that street at about Third Street.
Final decision in this matter, and in the construction of the section, is
being complicated and delayed by the lack of funds on the part of Clack-
amas County and Oregon City and by the fact that the Highway Com-
mission is not authorized to expend its funds on streets within the limits
of incorporated cities.
Mount Hood Loop Survey
A party was assigned to this survey in March, 1919, with instructions
to first make surveys for the Sandy-Pirwood Market Road, and, while this
was in progress, to conduct necessary investigation for selection of the
Mount Hood Loop Road route, after which permanent surveys were to
be made.
There were a number of possible lines developed but these were
finally brought down to two general routes, one on the North side of
the Sandy River through Bull Run and the other on the South side
through the town of Sandy. Both routes had considerable support from
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both local and other interested people and offers of right-of-way, and
various funds were offered to get each route adopted. Complete investi-
gation proved the route through Sandy to be cheaper as well as
shorter, and having advantage of both grade and alignment as well as
greater service to the public. This route was adopted August 24, 1920 by
the Highway Commission.
The standards used are very high as the road must carry a great
volume of traffic as rapidly as safety will permit, as this, in addition to
being a producing center, is a summer home district and speed is essen-
tial. The surveys were made in two sections, one from Gresham to Sandy
and the other from Sandy to the Forest Reserve boundary. Work was
handled under the supervision of J. H. Scott, Locating Engineer.
The Sandy-Forest Boundary Section is a continuation of the Sandy-
Firwood Market Road and is 15.4 miles in length, or a total of 17.4 miles
from Sandy, including the Market Road. The route is very scenic but
has little agricultural value. While in apparently a very rough section,
the construction will present no particular difficulties. Surveys were
completed July 1, 1920.
The Gresham-Sandy Section extends 12.0 miles in length from the
center of Gresham, but approximately one mile of this is in the city
limits. The alignment and grades are particularly good. The country is
entirely agricultural and the road is very essential to development at
this time. Five miles of this section is in Multnomah County and it is
expected that this will be constructed by the County. Field work on the
surveys was completed July 12, 1920 and data completed August 5.
Construction Engineering County Bridges
At the request of the Clackamas County Court considerable investi-
gation and design has been carried on for County bridges not on the
State Highway system.
The principal ones of these are over the Clackamas River at Park
Place and the Dickey bridge over the Molalla River near Molalla. A
design has been prepared for the latter place calling for a 105-foot wood
truss on concrete piers and is under contract to E. D. Olds of Oak Grove
at the present time.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by H. S. Anderson, County Judge, W. A. Proctor and W. F.
Harris, County Commissioners, under date of March 6, 1920, stating that
a levy of lYi mills t>n the total value of all the taxable property of the
County was made for Market Road construction and designating four
roads to be improved as Market Road Projects. A levy of 1 hi mills on a
valuation of $29,299,088.68 produced a County Market Road Fund of
$36,623.86. Included in the State levy of taxes was a levy of 1 mill on a
valuation of $33,811,563.70 which produced $33,811.56, which became a
part of the "State Market Road Appropriation."
Funds apportioned by the State Highway Commission March 2 $ 33,811.56
Funds apportioned by the State Highway Commission; April 3 13,790.23
Funds produced by County levy of H i mills 36,623.86
Total available for 1920 $ 84,225.65
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Project No. 1.—"Colton to connection with Road A—District 9."
This road connects with the Oregon City-Molalla Road and extends to
Colton, a distance of approximately 7 miles, serving a thickly settled,
fertile valley. A location survey 4 miles in length was made by F. T.
Young, Resident Engineer in the employ of the State Highway Commis-
sion. Plans and estimates of cost to grade a roadbed 24 feet wide,
surfaced 18 feet wide with gravel, were prepared. Culverts and wooden
trestle 200 feet in length are included in the estimated cost of $28,300.00.
Approximately 1 mile of grading and surfacing was done by County
forces under the supervision of H. C. Compton, Roadmaster, at a cost
of approximately $10,000.00.
Project No. 2.—"Sandy-Estacada Road, Firwood, Dover."
A section of this road approximately 2.3 miles in length will be used
as a part of the Mt. Hood Loop Road. This section was surveyed by
J. H. Scott, Locating Engineer in the employ of the State Highway Com-
mission. Plans and estimates of cost to grade a 24 foot roadbed were
prepared, the estimated cost being approximately $14,500.00. This road
was graded by County forces and some of the road planked to care for
the traffic through the winter. Approximately $15,000.00 was expended
on this project.
Project No. 3.—"Douglas Ridge Road connecting permanent Road A
District 3 with Market Road 2."
A survey approximately 10 miles in length was made by F. T. Young.
Most of the country served by this road is bench land. The old road used
to reach the bench land from the valley has grades which are 15 and
20 per cent, is narrow and crooked. The new survey eliminates these
excessive grades and makes the bench accessable by use of a 7 Ms per
cent grade. No construction work was done in 1920. The right-of-way
is being acquired and the clearing and gruUbing on a section of the road
will be done during the winter.
Project No. 4.—"Borland Road from Washnigton County line to Road
A District 2."
A survey of this road was made by H. H. Johnson, County Surveyor.
A section about 2 miles in length was graded 24 feet wide and surfaced
with gravel. Construction work was done by County forces. Approxi-
mately $6,000.00 was spent on this project.
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During the past two years, the entire 27.7 miles of the Columbia
River Highway between the Columbia County line and the city limits of
Astoria have been paved with a 16-foot bituminous wearing surface,
having 2-foot shoulders on each side. Guard fences have been con-
structed at various places and all necessary drainage has been adequately
taken care of.
On.the Coast Highway, the Youngs Bay Bridge has been placed under
contract and construction is progressing very rapidly at the present time.
The section from the end of the Youngs Bay bridge to Miles Crossing
has been paved with an 18-foot concrete pavement. From Miles Cross-
ing south to the beginning of the Warrenton Cutoff, the embankment is
being widened in order to accommodate a standard 16-foot width of
pavement. From the south end of the Warrenton Cutoff to Seaside, the
section is under contract for pavement at the present time. The section
between Seaside and the Tillamook County line is macadamized with the
exception of approximately 1.5 miles south of Necanicum. This mac-
adamizing from Necanicum south is being done by the County Court and
it is expected that the 1.5 mile gap will be carried to completion as soon
as the spring weather will permit resumption of surfacing operations.
This means that, by the use of the detour through the city of Warrenton,
the Coast Highway is now open to all winter traffic through Clatsop
County.
General supervision of all State work in the County has been handled
by C. W. Wanzer, Division Engineer.
Astoria-Svenson Paving
On July 20, 1917, contract No. 5 was awarded to the Warren Con-
struction Company of Portland, Oregon, for the paving of 9 miles of
the Columbia River Highway between Astoria and Svenson, and the
grading of a section known as the John Day Cutoff, located about mid-
way of the project. The paving under the terms of the contract con-
sisted of a 2-inch bituminous wearing surface, 16 feet wide, with 2-foot
macadam shoulders on each side.
Grading of the cutoff was started on August 6, 1917 and paving
began at the Svenson end on September 20. This section experienced an
unusually early rainy season and the work had to be discontinued when
it had just got well under way. At this time the grading of the cutoff
had been carried to approximately fifty per cent completion, and one
mile of paving had been laid.
Work was started the following season on July 23, 1918. Due to the
late winter and the acute shortage of labor and materials occasioned by
the participation of the United States in the war, it was impracticable
to get construction under way before this time. This shortage con-
tinued during the season and very little construction was accomplished,
although a creditable showing was made in view of the adverse condi-
tions existing. Paving operations were closed on October 2, 1918. At
this time the cutoff had been graded and it was decided to continue the
placing of rock base during the winter months in order to provide a
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passable roadbed for traffic. This work was done by State forces and
every effort made to reduce inconvenience to the traveling public to a
minimum.
Paving work was resumed in the spring of 1919 and completed during
the month of October. The total cost of the project amounts ta
$265,206.72 from State funds, $96,955.97 having been expended during
1917-18 and $168,250.75 during the present biennium.
J. E. Nelson, Resident Engineer, was in charge of the work during
1917, H. N- Hackett, Resident Engineer, during 1918, and R. A. Furrow,
Resident Engineer during 1919.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 13,645.44
Rocking by State forces 38,307.46
Widening, Ditching, Draining and Maintenance by State forces 4,978.79
Contract Items as follows:
Clearing and Grubbing, all $ 5,610.00
Common Excavation, 12,346 cu. yds. at 49c 6,049.54
Intermediate Excavation, 13,912 cu. yds. at 75c 10,434.00
Solid Rock Excavation, 3,093 cu. yds. at $1.20 3,711.60
Overhaul, 15,355 sta. yds. at lc 153.55
12 in. Concrete Pipe, 24 lin. ft. at $1.40- 33.60
18 in. Concrete Pipe, 120 lin. ft. at $2.00 240.00
24 in. Concrete Pipe, 92 lin. ft. at $2.75 253.00
36 in. Concrete Pipe, 176 lin. ft. at $4.60 809.60
Broken Stone, 23,009.7 cu. yds. at $2.30 52,922.31
Standard Bitufithic Pavement, 82,385 sq. yds. at $1.24.. 102,157.40
Crushed Stone Shoulders, 30,636 lin. ft. at 5c 1,531.80
Forca Account:
Extra Clearing and Grubbing 468.18
Placing Culverts 635.51
Removing Slides 11,513.17
Widening and Reshaping grade 6,360.39
Placing Drain Tile 4,843.21
Camp buildings for Force Account work 548.17
Total amount earned by Contractor $208,275.03
Grand Total completed cost of project (All State Funds) $265,206.72
Svenson-Clatskanie Paving
On July 8, 1919, contracts for paving the Columbia River Highway
between Clatskanie and Svenson, a distance of 27.54 miles, were awarded
to the Warren Construction Company of Portland. The section was
divided into three contracts as follows: Svenson to Rock Creek, Con-
tract No. 162, length 7.54 miles; Rock Creek to Westport, Contract No.
163, length 9.5 miles; Westport to Clatskanie, Contract No. 164, length
10.5 miles.
The work consisted of grading, scarifying, constructing guard fences,
laying drains and paving, the wearing surface consisting of a 2-inch
bituminous concrete paving on a new macadam base. During construc-
tion it was found necessary to reinforce the pavement through various
low and wet sections by using a bituminous mixed base from 1 to 3
inches in thickness. This mixture was purchased by the batch of 1,000
pounds and spread as required. The contractor located camps, quarries
and paving plants at Clatskanie, Westport, Hunt Creek and Knappa.
The Svenson-Rock Creek section was completed October 25, 1920, with
a total cost of approximately $225,000.
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The pavement on the Rock Creek-Westport section was completed in
November of the present year, there remaining at this time only a small
amount of necessary shoulder work to finish the entire contract. It is
expected that this will be cleaned up in the very near future. This sec-
tion, which takes in one of the most beautiful drives in the northwest,
winds up to the summit of Clatsop Crest on the Bugby Loops. Author-
ity has been given for a tourist parking strip on the top of the. crest
and this, with a drinking fountain at Dorothy Creek, will bring the
total cost of the section to approximately $240,000.00.
The Westport-Clatskanie section was completed during October of
the present year at a total cost of approximately $250,000.
The construction of the entire distance from Svenson to Clatskanie
has been under the direction of A. J. Olsen, Resident Engineer for the!
Department. The total estimated cost is $715,000.00, which is all to be
borne from State funds. Expenditures to date amount to $461,026.06.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering, all units $ 18,390.62
Express on materials, pa'd by State 6.46
Contract Items as follows:
UNIT NO. 1 SVENSON-ROCK CREEK—
Excavation, ho classification, 5,596 cu. yds. at 75c 4,197.00
6 in. Porous Drain Tile, 4,278 lin. ft. at 30c 1,288.40
Guard Fence, 1,272 lin. ft. at 85c 1,081.20
Broken Stone for Base, 5,280 cu. yds. at $3.925 20,724.00
Clay or earth filler, 205.5 cu. yds. at $1.00 205.50
Bitulithic pavement, Type " E " , 63,804 sq. yd. at $1.54.. 98,258.16
Broken Stone Shoulders, 26,500 lin. ft. at 6c 1,590.00
Broken Stone for Shoulders, 1,310 cu. yds. at $4.23 5,566.68
Bituminous Base, 42,070 sq. yds. at 98c 41,228.60
Batch haul, first mile, 3,480 batches at 20c 696.00
Batch haul, second mile, 2,102 batches at 40c 840.80
Batch haul, third mile, 4,502 batches at 60c 2,701:20
Batch haul, fourth mile, 3,063 batches at 80c 2,450.40
Materials on hand 3,094.06
Force Account Items:
Constructing dry wall at Station 1423 + 00 47.03
Rip Rapping approach to Big Creek Bridge 183.04
Removing overhanging snags 389.18
Constructing guard rail and repairing bridges at
Sta. 1411 and 1413 143.99
Total amount earned by Contractor on Unit No. 1..$184,680.24
Percentago retained until completion of contract 27,702.04
Total paid Contractor on Unit No. 1 to November 30, 1920....$156,978.20
UNIT NO. 2 ROCK OREEK-WESTPORT—
Excavation, no classification, 6,154 cu. yds. at 75c 4,615.50
12 in. Plain Concrete Pipe, 116 lin. ft. at $1.25 145.00
6 in. Porous Drain Tile, 2,470 lin. ft. at 30c 741.00
Class "V ' Concrete, 20 cu. yds. at $22.00 440.00
Guard Fence, 3,052 lin. ft. at 85c 2,594.20
Broken Stone for Base, 5,211 cu. yds. at $3.24 16,883.64
Olay or earth filler, 93 cu. yds. at $1.00 93.00
Bitulithic Pavement, Typo " E " , 64,516 sq. yds. at $1.46 94,193.36
Broken stone for Shoulders, 393.5 cu. yds. at $3.50 1,377.25
Broken Stone Shoulders, 4,380 lin. ft. at 6c 262.80
Bituminous Base, 9,994 sq. yds. at 98c 9,794.12
Batch Haul, first mile, 1,269 batches at 20c 253.80
Batch Haul, second mile, 1,215 batches at 40c 486.00
Batch Haul, fourth mile, 558 batches at 80c 446.40
Batch Haul, fifth reile, 81 batches at $1.00 81.00
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Force Account Items:
Bedecking Hunt Creek, Gnat Creek and Bock Creek
Bridges 1,171.01
Bemoving overhanging snags 320.69
Constructing dry wall and rip rap 423.78
Constructing spillway for culvert at Station 1050.... 11.30
Constructing 34 feet of masonry wall at Station 764 1,041.33
Materials on hand 2,528.60
Total amount earned by Contractor on Unit No. 2....$137,903.78
Percentage retained until completion of contract.... 20,685.57
Total paid contractor on Unit No. 2 to November 30, 1920....$117,218.21
UNIT NO. 3 WESTPOBT-CLATSKANIE—
Excavation, no classification, 7,154 cu. yds. at 75c 5,365.50
12 in. Plain Concrete Pipe, 138 lin. ft. at $1.25 172.50
6 in. Porous Drain Tile, 3,797 lin. ft. at 30c 1,139.10
Class " C " Concrete, 25 cu. yds. at $22.00 550.00
Guard Fence, 6,185 lin. ft. at 85c 5,257.25
Broken Stone for Base, 5,695 cu. yds. at $3.72 21,185.40
Clay or earth filler, 408.5 cu. yds. at $1.00 408.50
Bitulithic Pavement, Type " E " , 88,115 sq. yds. at$1.51 133,053.65
Broken Stone for Shoulders, 472.5 cu. yds. at $4.00 1,890.00
Broken Stone Shoulders, 15,850 lin. ft. at 6c 951.00
Bituminous Base, 16,360 sq. yds. at 98c 16,032.80
Batch Haul, first mile, 729 batches at 20c 145.80
Batch Haul, second mile, 549 batches at 40c 219.60
Batch Haul, third mile, 360 batches at 60c 216.00
Batch Haul, fourth mile, 2,088 batches at 80c 1,670.40"
Batch Haul, fifth mile, 1,386 batches at $1.00 1,386.00
Materials on hand 7,162.50
Force Account Items:
Constructing dry wall at Station 82 957.46
Bemoving overhanging snags 159.75
Bip rap , 102.48
Constructing guard rail and repairing bridges at
Station 17+00 and 17 + 99 130.27
Total amount earned by Contractor on Unit No. 3....$198,155.96
Percentage retained until completion of contract 29,723.39
Total paid Contractor on Unit No. 3 $168,432.57
Grand total amount expended on project to Nov. 30, 1920
(All State Funds) $461,026.06
Skipanon-Seaside Section Paving
On November 6, 1920, the State Highway Commission awarded Con-
tract No. 310 to J. H. Tillman Company, of Seaside, for the paving of
9.94 miles of the Coast Highway, from the south end of the Warrenton
Cut-off, near Skipanon, to Seaside. The contract calls for bituminous
concrete pavement, and is estimated to cost a total amount of $271,000,
which will be paid $206,000 by the State, and $65,000 by Clatsop County.
No expenditures have been made on the project at the date of this report.
Young's Bay-Miles Crossing Paving
After construction of the fill between Miles Crossing and the Young's
Bay Bridge, contract No. 269 was awarded June 1, 1920 to the North-
western Construction Company of Portland, Ore., for approximately
3,600 lineal feet of Type "A" Portland Cement Concrete Pavement. This
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pavement was constructed 18 feet wide with an average thickness of
7 inches. Work was started June 20, 1920 and completed on September
25, 1920. The entire cost of the paving and necessary grading amounts
to approximately $23,263.72. The sum of $19,428.13 has been paid to
date from State funds. Construction was accomplished under the direc-
tion of R. A. Furrow, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,024.40
Contract Items as follows:
Common Excavation, 1,565 cu. yds. at $1.00 $ 1,565.00
Concrete Pavement, 7,239 sq. yds. at $2.75 19,907.25
Expansion Joints, 2,190 lin. ft. at 18c 394.20
Force Account Items:
Removing pipe line bents and old crossings 30.88
Furnishing and laying 2x8 in. headers 341.99
Total amount earned by Contractor $ 22,239.32
Grand total cost of project (All State Funds) $ 23,263.72
Final payment to Contractor, in transit 3,835.59
Total amount expended to November 30, 1920 $ 19,428.13
Svenson-Columbia County Line Macadam
During 1918, the State Highway Department took over with their
own forces the placing of waterbound macadam between Svenson and
the Columbia County line. A more complete description of the work will
be found on page 77 of the 1917-18 department report.
During the present biennium delayed charges of $4,660.14 have been
made from State funds. This, in addition to the amount of $B10,079.16
expended over the entire distance from Svenson to Westport during 1918,
brings the total cost to $214,739.30.
Necanicum-Tillamook County Line Macadam
In connection with the macadamizing by county forces of 7 miles
of the Coast Highway between Necanicum and the Tillamook County line,
the State Highway Commission has agreed to co-operate to the extent
of $20,000.00. The County has rushed this work in order to have all
possible completed before the setting in of the winter rains and all but
1.5 miles were completed. It is expected that work will be resumed early
in the spring and this gap closed up.
To the date of this report, the State Highway Commission has fur-
nished the County with State equipment to the value of $1,711.70. In the
final adjustment with the county court, this amount will be deducted
from the state co-operation of $20,000.00.
Young's Bay-Miles Crossing Fill
On September 24, 1919, the State Highway Commission entered into
an agreement with the port of Astoria for the construction of a bulk-
head and hydraulic fill from Miles Crossing to the Young's Bay Bridge!
This work was done by the port of Astoria, the State bearing the expense
of the Bulkhead only. This work was completed early in the spring of
1920 at a cost to the State of $23,430.49.
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Miles Crossing-Warrenton Embankment
Contract No. 309, for the widening of the fill between Miles Crossing
and Warrenton, was awarded to McClean & Williams of Astoria, Oregon,
on November 6, 1920. This section begins at what is known as Miles
Crossing, and extends south to the Warrenton Cut-off.
The work involved is 2.9 miles in length, and the contract calls for the
use of sand, obtained from the sand dunes at the southern outskirts of
Warrenton, in constructing the extra width of embankment.
The total estimated cost of the work is $20,600, which is to be paid
entirely from State funds. No expenditures have been made to the date
of this report.
Astoria-Svensen Wood Guard Fence
After the completion of the paving work on the Astoria-Svensen sec-
tion, contract No. 239 was awarded December 20, 1919 to R. A. McClana-
than of Astoria for the construction of 3,072 lineal feet of wood guard
fence on this section. Work was started January 1, 1920 and completed
February 10. The total cost of this fence was $3,334.24, which has all
been paid from state funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering (Carried against paving job) $ 0.00
Contract Items as follows:
Wood Guard Pence, 3,072 lin. ft. at $1.05 $ 3,225.60
Shoulder Boards, 1,552 F.B.M. at $70.00-M 108.64
Total amount paid to Contractor $ 3,334.24
Total cost of job (All State Funds) $ 3,334.24
Young's Bay Bridge Post Road Project
Immediately south of Astoria the Coast Highway crosses Young's Bay
on a steel draw bridge with pile trestle approaches- On account of the
large amount of water traffic now using Young's Bay and the dilapidated
condition of the existing structure, it was felt advisable to construct a
new bridge having a larger waterway opening and being considerably
faster in operation than the old one. Accordingly the bascule type was
adopted and for the sake of appearance the channel span was made aj
deck structure of two leaves with curved bottom chords meeting at the
center to form an arch when closed.
In architectural treatment the bridge is very simple and at the same
time has a very dignified appearance. Much thought was put on the lines
of the piers and the trusses and the final plans give a pleasing suggestion
of strength and beauty. Especial care was given to the handrail of the
approaches and it is felt that the finished bridge will present a har-
monious combination of wood approach, concrete piers and steel center
span.
Plans were started in April of 1919 and were completed late in the
summer so that the Commission was able to receive bids on December 20.
These bids were considered to be too high and were rejected. The work
was readvertised for February 5, 1920 and, on that day, contract No. 244
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was awarded to the Gilpin Construction Company of Astoria at a price
considerably lower than the low bid of December 20.
The total length of this structure is 1765 feet. The center portion is
227 feet long, and consists of the two moving leaves and their supporting
piers. The remainder of the structure consists of a heavy type of pile
trestle approach, the'north approach being 873 feet long and the soutK
approach 665 feet long. The roadway is 20 feet wide throughout and a
3-foot sidewalk is placed on the approaches.
Each pier is approximately 40 feet square and resembles a large box,
the inside being water tight, which provides a pocket into which the
counterweight of the moving leaf descends when the bridge is opened.
Each pier has a concrete operating house on each side of the roadway,
making four houses in all. Of these, one will contain the operating controls
and the switchboard, one will be fitted up for living quarters for the
operator and the other two will be used for the storage of supplies, parts,
tools and miscellaneous equipment.
The foundation for each pier consists of 223 piles driven inside of a
timber crib which had previously been sunk to a depth of about fifty feet
below high tide by the open dredging process. Many of the piles are
as long as 115 feet. These were driven until their tops were 25 feet
below low water, which brings their tips 150 feet below high tide. In
the bottom of the crib and surrounding the tops of the piles just de-
scribed, a slab of concrete 19 feet thick was poured in order to exclude
the water from the inside of the crib. This concrete was poured under
the water and allowed to set, after which the water inside the crib and
above the concrete was pumped out, allowing the rest of the work to be
done in the dry.
The moving leaves each consist of two steel trusses revolving in a
vertical plane about a trunnion which is supported near the front of
each pier. In the normal, or closed position, these leaves are locked at
the center in order to maintain them at an even level. Each leaf is
counter-balanced by a block of concrete placed back of the trunnion so
that the only work required of the machinery is to overcome friction and
the force of the wind blowing on the upraised leaf.
The power for operation is furnished by two 37-horsepower motors
for each leaf. Of this available power only about ten horsepower is re-
quired for ordinary operation, the remainder being held in reserve for
operation of the bridge during high winds. It is possible with this
amount of power to open the bridge in a 60-mile gale. These motors,
together with the necessary operating machinery, are located inside the
pier under the roadway floor and can be gotten at only through the
operating house. Both leaves are controlled from the Astoria side of
the channel and are provided with automatic electric brakes to hold the
bridge in any desired position.
All operations attendant to the opening of the bridge are so inter-
locked that it is impossible for the operator to cause an accident. The
machinery just described is so proportioned that it will be possible to
pass a boat through the bridge with a delay to traffic of only three
minutes, which compares very favorably with the fastest bridges in any
of the large cities.
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At the time of this report the contractors are placing the steel work
for the trusses. The completion date named in the contract is June 1,
1921, and indications are that the bridge will be finished on time. Great
credit should be given to the contractors for the efficient and speedy
manner in which they have successfully put in the main piers for the
bridge. These piers represent by far the most difficult example of
foundation work which has come under the supervision of the Department.
Mr. R. A. Furrow is the Resident Engineer in charge of the con-
struction and is assisted by Mr. C. P. Richards.
The total estimated cost of the structure, which is being built as a
Post Road Project under agreement No. 22, is $348,500.00, of which $164,-
131.41 have been spent at this time. Clatsop County will pay one-third
of the final cost, or $116,116.67, the Federal Government $169,741.33, and
the State the balance of $62,592.00.
John Day River Bridge
During 1918 a bridge was constructed over the John Day River about
four miles east of Astoria. A complete description of this structure will
be found on page 79 of the 1917-18 Department report.
During the present biennium final charges of $4,425.61 have been
paid. This, in addition to the sum of $21,051.52 expended during the
previous biennium, brings the total cost of the structure to $25,447.13,
the total amount having been paid from State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 882.65
Cement and miscellaneous material furnished by State 21.32
Contract Items as follows:
foundation Piles driven, 2,403 lin. ft. at 70c $ 1,682.10
Concrete in place, 377.77 cu. yds. at $30.00 11,333.10
Reinforcing steel in place, 3,229 lbs. at 8c 258.32
Force Account Items:
Placing guides for counterweights 97.23
Repairing counterweight 88.08
Extra painting window frames, rafters, etc 131.10
Changing windows account change in design 81.61
Making change in handrail 15.06
Raising falsework account raising height of piers 73.10
Building extra approaches and ladder t. 239.46
Total amount paid to contractor $ '2'4,573.16
Grand total cost of structure (All State Funds) $ 25,477.18
Maintenance
The State Highway Department, in conjunction with the County Court
of Clatsop County, has accomplished considerable maintenance work on
the Astoria-Svenson section of the Columbia River Highway. This work
has consisted chiefly of removing slides, cleaning out ditches, and in-
creasing the sight distances on curves by removing the underbrush,
which grows very rapidly in this section of the State. All work has
been done on a fifty-fifty co-operation basis by the State and County
under maintenance agreements which have been executed.
Some difficulty was experienced in operating the lift span across the
John Day River about eight miles east of Astoria, which had been built
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by the Department in 1918. In order to remedy this, it was advisable
to remodel the machinery to some extent, and it has been found that
the new installation operates much more easily and safely than did the
old. This work was accomplished by State forces under the superin-
tendence of H. H. Flanagan at a total cost of $6,082.96, which has all
been paid from State funds.
Youngs Bay Railway Bridge Design
In connection with the design for the bascule bridge over Youngs
Bay, plans were prepared contemplating the additional widening of the
structure in order to provide trackage for the Port Railway. The addi-
tional cost of this extra design was paid by the railway company with
the exception of $86.87, delayed charges which were received after
payment of the railroad share had been made to the State.
Construction Engineering County Bridges
At the request of the Clatsop County Court, a design has been pre-
pared for a plate girder draw span over the Walluski River about six
miles southeast of Astoria. The County Court has awarded a contract
for the steel work to the Colby Star Manufacturing Co., Tacoma, Wash-
ington, and will erect the structure with their own forces. It is expected
that the work will be complete by the spring of 1921.
Astoria-Seaside Survey
Preliminary survey and the taking of all necessary topography was
accomplished during February and March, 1919, on six miles of the
Coast Highway between Astoria and Seaside. This work was handled
under the direction of H. N. Hackett, Locating Engineer, although no
final location was staked in the field.
Lewis and Clark River Bridge Survey
Survey for the preparation of a vicinity map on the site of the pro-
posed Lewis and Clark River Bridge was made by R. A. Furrow, Resi-
dent Engineer, during September and October of 1920. One-half mile of
preliminary line was run and all necessary topography taken. Com-
plete soundings of the river were made at this time.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by T. S. Cornelius, County Judge; John Waterhouse and
K. F. Johnson, County Commissioners, under date of March 3. 1920,
stating that a levy of 1.3635 mills on all the taxable property of the
County was made for market road construction, and designating one
road to be improved as a Market Road Project.
A levy of 1.3635 mills on a valuation of $30,347,595.40 produced a
County market road fund of $41,381.11. Included in the State levy of
taxes was a 1 mill levy on a valuation of $28,517,522.20, which produced
$28,517.52, which became a part of the "State Market Road Appropria-
tion."
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Funds apportioned by the State Highway Commission March 2 $ 28,517.52
Funds apportioned by the State Highway Commission April 3 11,631.04
Funds produced by County levy of 1.3635 mills 41,381.11
Total available for 1920 $ 81,529.67
H. N. Hackett, Roadmaster, made the surveys, prepared plans and
estimates and did the necessary construction engineering.
Project No. 1, "Miles Crossing-Youngs River Falls-Olney Road."
The section improved in 1920 was an old macadam road across the
tide flats. The grade was approximately fifteen feet wide, the macadam
surface ten to fourteen feet wide. Starting at Miles Crossing approxi-
mately two and three-fourths miles were widened to a roadbed width of
approximately sixteen feet and paved with concrete pavement fifteen
feet wide, six inches thick at the sides, and seven and one-half inches
thick at the center, mixed 1 to 1% to 3. On curves the pavement was
widened to eighteen feet with a maximum super-elevation of one and
eight-tenths feet. After the pavement was laid, earth shoulder material
was hauled in and the roadbed widened to eighteen feet.
The cost of grading and paving two and three-fourths miles was
approximately $80,000.00. The construction work was done by County
forces under the superintendence of H. N. Hackett.
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During the biennium covered by this report the entire 55.6 miles of
the Columbia River Highway through Columbia County have been paved,
with the exception of nine-tenths of a mile through the city of Rainier.
This portion has been graded to the State Highway Department standard.
With the completion of the paving in Columbia County, the Columbia
River Highway has a paved surface from the city limits of Astoria,
through Portland, to the city of Hood River, and the trip down the
Lower Columbia River Highway, which in the winter was formerly a
matter of uncertainty, may now be made in a very few hours.
The grading of the Columbia River Highway in the County was
started during 1915-16 by the proceeds from County bond issues. During
1917 and 1918 the grading and macadamizing of the highway was done
principally by State forces at the expense of the State. The work during
the present year has been paid for entirely from State funds with the
exception of City and County co-operation received on the grading in
Rainier, the County co-operation for cattle-passes on the Scappoose-Deer
Island section, and Federal Government co-operation on the paving of the
Scappoose-Deer Island section, which is being handled as a Post Road
Project.
The supervision of all State construction work in Columbia County
has been handled by C. W. Wanzer, Division Engineer.
Deer Island-Scappoose Post Road Project
Contract No. 201, for paving 10.85 miles of the Columbia River High-
way between Deer Island and Scappoose, was awarded to the Warren
Construction Company of Portland, Ore., on September 9, 1919. Work
was carried to completion in November of the present year. The clear-
ing and grading of the section was accomplished during 1919 and all
fills of any depth allowed to settle during the winter months. At the
time of grading of the section, five reinforced concrete bridges of stand-
ard design were also built. The revised alignment, being practically all
new location, eliminates six dangerous railroad crossings and several
short and steep grades, in addition to shortening the total distance
approximately 1.5 miles.
The pavement as constructed consists of two inches of bituminous
surface on a three-inch bituminous base with an average depth of three
inches of new macadam sub-base. Ideal conditions existed for the con-
struction of this project as one detour allowed the traveling public a
means of communication without the use of the new alignment. Prac-
tically no trucking was allowed on the new pavement as it was laid, and
the contractor was able to secure a very smooth and high type of finish-
ing throughout. Work was completed during November of the present
year, the approximate total cost being $313,000.00. Of this amount, the
Federal Government co-operates to the extent of $156,500.00, the State
paying the balance of $156,500.00. Total expenditures made to date under
the supervision of E. A. Collier, Resident Engineer in charge, amount to
$252,267.90, the State having paid $146,213.97 and the Federal Govern-
ment $106,053.93.
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DETAILED STATEMENT OF EXFENDITTTBES TO NOVEMBER 30, 1920
Engineering $ 10,240.77
Moving telephone pole from -privately owned right of way 21.63
Rental of Asphalt Plant (to be deducted from amount due contractor) 483.87
Contract Items as follows:
Common Excavation, 4,102.8 cu. yds. at $1.00 $ 4,102.80
6-inch Porous Drain Tile, 531 lin. ft. at 40c 212.40
' Broken Stone (loose measure), 12,412.5 cu. yds. at $3.21 39,844.13
Crushed Gravel, 7,707.5 eu. yds. at $2.74 21,118.55
3-inch Asphalt Concrete Base, 93,737 sq. yds. at 79c 74,052.23
3-inch Asphalt Concrete Top, 93,895 sq. yds. at $1.41 132,391.95
Crushed Gravel Shoulders, 93,000 lin. ft. at 6c 5,580.00
Materials on hand 6,364.00
Force Account:
Planking Honeyman Hill Grade to carry winter traffic 898.72
Laying 30 feet 12-inch Concrete Pipe 32.25
Removing planking Honeyman Hill Grade 29.94
Total $284,626.97
Deductions for rental on State equipment 483.87
Total amount earned by contractor $284,143.10
Percentage retained until completion of contract 42J621.47
Total paid to contractor $241,521.63
Grand total expended to November 30, 1920 $252,267.90
Paid by State $146,213.97
Paid by Government 106,053.93
Total $252,267.90
Deer Island-Rainier Paving
Contract No. 104 for the paving of this 21-mile section of the Co-
lumbia River Highway was awarded to the Warren Construction Com-
pany of Portland, Ore., on April 15, 1919. While the entire length was
awarded under one contract, the actual work was handled in two separate
units, Unit No. 1 extending from Rainier to a point near Prescott and
Unit No. 2 extending from Prescott to McBride's Fill.
This contract called for a two-inch Bitulithic wearing surface on a
new macadam base. The pavement was constructed 16 feet wide with
two-foot macadam shoulders on each side. Sufficient crushed rock and
gravel was placed upon the old macadam to secure a good bottom and
give sufficient stability to the base.
Work was started on Unit No. 1 on May 10, 1919, and on October 24
the pavement on this section was completed with the exception of 200
square yards, which could not be laid owing to the incompletion of a
small concrete slab bridge and culvert. This work was afterwards done
with hot stuff from the plant erected at Beaver Creek for the paving of
the Rainier-Clatskanie section.
Work was started on Unit No. 2 on May 22, 1919 and the pavement
was completed late in the fall of the same year, except for a stretch of
approximately 1,500 feet, which could not be paved owing to the incom-
pletion of the Tide Creek Bridge and the approaches to this bridge, which
had to be allowed to settle before the placing of the final wearing surface.
On account of the fact that the portions left uncompleted were occa-
sioned by no fault of the contractor, the final payment was made for all
the work done outside of these two uncompleted stretches. A supple-
mentary agreement was entered into for the completion of these por-
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tions at the same unit prices prevailing in the original contract. This
work was completed in November of the present year.
Three paving plants, one at Rainier City, one at Goble and one at
Deer Island, as well as five rock crushing plants, were operated on this
work. The sand and finer aggregate for the bituminous mixture was
shipped from Portland.
Work on Unit No. 1 was handled under the direction of A. J. Olsen,
Resident Engineer, and on Unit No. 2 by J. C. Russell, Resident Engineer.
The total estimated cost of the completed project is $465,500.00, of
which amount $458,620.13 has been expended to date. The entire project
is being paid for from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering -.— $ 12,855.60
Work by State Forces removing slides, cleaning ditches, etc 3,744.86
Maintenance work to maintain travel 517.72
Contract Items as follows:
Common Excavation, 31,846.8 cu. yds. at 75c $ 23,885.10
Solid Rock Excavation, 3,458 cu. yds. at $1.60 5,532.80
Overhaul, 4,329 sta. yds. at 4c 173.16
6-inch Porous Drain Tile, 17,886 lin. ft. at 29c 5,186.94
12-inch Porous Drain Tile, 285.5 lin. ft. at $1.25 356.88
24-inch Concrete Pipe, 8 lin. ft. at $3.32 26.56
Bituminous Pavement, Type " E , " 188,818.5 sq. yds.
at $1.44 271,898.64
Gravel, 1,805.5 cu. yds. at $3.07 5,542.89
Broken Stone for Base, 32,053 cu. yds. at $3.55 113,788.16
Broken Stone Shoulders, 191,630 lin. ft. at 6c 11,497.80
Clay or Earth Filler, 481 cu. yds. at $1.00 481.00
Force Account:
Clearing borrow for Tide Creek Fill 25.77
Constructing catch basins and culverts 679.76
Constructing dry rock walls - 1,001.35
Cutting dangerous trees along highway 41.52
Work on Deer Island Bridge 170.34
Hauling lumber from Prescott, Ore - 45.74
Building driveway at Sta. 139 + 75 - 34.29
Building railroad crossing 39.06
Building apron and boxing to protect shoulders.- 252.15
Removing overhanging rocks and slides 940.15
Hocking approaches to bridge 246.31
Maintenance work 174.41
Bulkhead and rip-rap at Merrill Creek 173.80
Rip-rap at Sta. 38 + 12 27.84
Total $442,222.42
Deductions, war tax and freight reduction on sand.... 269.04
Total amount earned by contractor $441,953.38
Percentage retained until completion of contract 451.43
Total amount paid to Contractor $441,501.95
Grand Total Expenditures to Nov. 30, 1920 (all State funds)..$458,620.13
Rainier-Clatskanie Paving
On May 27, 1919, Contract No. 128 was awarded to the Warren Con-
struction Company of Portland, Ore., for the paving of 12.3 miles be-
tween Rainier and Clatskanie on the Columbia River Highway. This
contract was awarded for a type of pavement similar to that on the
adjoining Deer Island-Rainier section. The preparation of the sub-grade
was started June 12, and paving operations began as soon as a plant
could be erected at Beaver Creek. When the plant at Rainier completed
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its work on that section, it was installed at Clatskanie and was put into
operation at this point late in the fall of 1919. The paving of the entire
section was completed July 31, 1920, and represents a total cost of $242,-
841.19, which has all been paid from State funds. Construction was car-
ried on under the supervision of A. J. Olsen, Resident Engineer.
DETAILED STATEMENT OF EXPENDITtTEES
Engineering $ 8,609.05
Maintenance work by State Forces 312.00
Contract Items as follows:
Common Excavation, 12,894.01 cu. yds. at 75c $ 9,670.58
Intermediate Excavation, 639.6 cu. yds. at $1.75 1,119.30
Solid Rock Excavation, 712.3 cu. yds. at $2.75 1,958.83
Overhaul, 2,100 sta. yds. at 4c 84.00
6-inch Porous Drain Tile, 1,136 lin. ft. at 30c 340.80
Bitulithic Pavement, Type " E , " 115,981 sq. yds. at $1.44 167,012.64
Broken Stone Base and Shoulders, 11,913 cu. yds. at$3.48 41,457.24
Broken Stone Shoulders, 127,441 lin. ft. at 6c- 7,646.46
Clay or other earth filler, 379 cu. yds. at $1.00 379.00
Guard Pence, 2,834 lin. ft. at 75c - 2,125.50
12-inch Plain Concrete Pipe, 309 lin. ft. at $1.20 370.80
Class " C " Concrete, 3-cu. yds. at $25.00 75.00
Force Account:
Rip-rap Station 315-00 and 370 to 374 460.27
Rock retaining walls 168.52
Cutting dangerous trees along highway 71.04
Removing slides 671.71
Raising bridge to conform to new grade 135.15
Ditching, removing tile and placing culvert 92.13
Hauling lumber and redecking bridges- 165.77
Removing flume, sidewalk, fences and other structures 90.03
Total $234,094.77
Deduction for war tax on freight 174.63
Total amount paid Contractor $233,920.14
Grand Total cost of Project (all State funds) $242,841.19
Clatsop County Line-Clatskanie Macadam
During 1917-18 the State Highway Department with their own forces
macadamized the Columbia River Highway between Westport and Clat-
skanie with total expenditures of $118,922.90. During the present bien-
nium delayed charges of $1,979.24 have been made, bringing the total
cost of the work to $120,902.14.
Clatskanie-Delena Macadam
t
During 1917-18, 12.1 miles of macadam were constructed, extending
from a point three miles east of Clatskanie to a point 2.5 miles east of
Delena on the Columbia River Highway. Total expenditures for the
previous biennium amounted to $136,560.40. During the period covered
by this report $5,100.66 have been expended in payment of delayed
charges, making the total cost of the work $141,661.06. This total
amount has been paid entirely from State funds.
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Scappoose-Deer Island Grading
L. O. Herrold of Salem, Ore., was awarded Contract No. 110 on April
15, 1919, for the grading of 10.85 miles of the Columbia River Highway
from the end of the pavement at Scappoose to McBride's Fill. This
grading was practically finished in the fall of 1919, but owing to the
non-completion of five reinforced concrete slab bridges on the section,
the filling of the approaches was not finished until February 29, 1920.
One of the notable features of this section was that the highway as con-
structed eliminated all remaining main line railroad crossings between
Portland and Astoria.
An exceptionally high standard of finished roadbed was secured on
this section, and even after the settlement occasioned by the winter rains,
very little refinishing was required when it was placed tinder contract for
a pavement wearing surface.
Engineering supervision was handled by E. A. Collier, Resident Engi-
neer. The completed cost of the work represents a total expenditure of
$62,468.41. The entire cost of the project is to be borne by the State
with the exception of $2,296.81. This amount is to be repaid from
County funds for the construction of what is known as the Honeyman
and Hegele cattle passes.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 4,272.43
Royalty on 3,148 cu. yds. of Borrow Material at 8c per yd 251.84
Guarding Railway and Telephone Line 1,366.94
Contract Items as follows:
Clearing and grubbing, all $ 3,400.00
Common Excavation, 42,920.6 cu. yds. at 57c 24,464.74
Intermediate Excavation, 5,238.7 cu. yds. at 83c 4,348.12
Solid Rock Excavation, 5,685.5 cu. yds. at $2.30 13,076.65
Overhaul, 60,756 sta. yds. at 4%c 2,734.02
12-inch Plain Concrete Pipe, 1,324 lin. ft. at $1.20 1,588.80
18-inch Reinforced Concrete Pipe, 208 lin. ft. at $2,45.... 509.60
24-inch Reinforced Concrete Pipe, 156 lin. ft. at $3.20.... 499.20
36-inch Reinforced Concrete Pipe, 28 lin. ft. at $5.10 142.80
Class " A " Concrete, 110.2 cu. yds at $30.00 3,306.00
6-inch Drain Tile, 469 lin. ft. at 30c 140.70
Rubble Masonry, 125.7 cu. yds. at $10.00 1,257.00
Guard Fence, 336 lin. ft. at 70c 235.20
Rip-rap, 32.5 cu. yds. at $7.50 243.75
Metal Reinforcement, 5,739 lbs. at 7c 401.73
Force Account:
Clearing and grubbing for channel change at North
' Scappoose Creek and piling logs across present
channel 192.50
Clearing for Hegele Borrow Pit and removing drift
from South Scappoose Creek 76.13
Extending Corrugated Galvanized Iron pipe now in
place 20.16
Total $ 56,637.10
Deductions:
Freight reductions 55.36
War tax on freight 4.54
Total deductions 59.90
Total amount paid contractor $ 56,577.20
Grand total expenditures on project (all State funds)-'- $ 62,468.41
County is to reimburse the State to the amount of $2,296.81.
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Rainier City Grading
This section consists of approximately nine-tenths of a mile between
paved sections ending at either side of Rainier. Contract No. 184 for
the grading of this gap was awarded to the Pacific Bridge Company of
Portland on August 5, 1919. The work extends across the tide flats and
overflow land between two high points. Two very steep hills and right
angle turns through the town are eliminated by the use of maximum
gradients of five per cent. Material was secured for the fills from the
bottom land by dredging from the Columbia River.
Construction was carried on under the supervision of A. J. Olsen,
Resident Engineer, and represents a total expenditure of $48,659.99. Of
this amount Columbia County co-operates to the extent of $5,000.00, and
the city of Rainier to the extent of $7,000.00. At the present time the
State Highway Commission has on hand city of Rainier bonds to the
amount of $6,697.37, in addition to payments of $1702.63 already made.
Owing to the high rate of discount prevailing at the present time, the
State Highway Commission has not attempted to negotiate these bonds
and is holding them for a more favorable market. When these bonds
are disposed of, the city of Rainier will be given credit in the Department
records for the actual amount received by the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,489.32
Fertilizer and seed for Embankment Protection 48.00
Erecting barricade and auto hire 7.75
Contract Items as follows:
Clearing and Grubbing, all $ 1,000.00
Common Excavation, 5,026.4 cu. yds. at $1.00 5,026.40
Solid Eock Excavation, 3,217.7 cu. yds. at $2.25 7,239.83
Overhaul, 17,500 sta. yds. at 5c 875.00
12-inch Plain Concrete Pipe, 198 lin. ft. at $1.50 297.00
6-inch Porous Drain Tile, 2,165 lin. ft. at 31c 671.15
Class " A " Concrete, 83.92 cu. yds. at $30.00 2,517.60
Class " C " Concrete, 5.85 cu. yds. at $25.00 146.25
Fir piling, 769 lin. ft. at 83c 638.27
Embankment in place, 32,589.8 cu. yds. at 75c 24,442.35
Metal Reinforcement, 7,069 lbs. at 8c 565.52
Force Account:
Reconstructing sewer in several streets in Rainier
City 2,688.27
Constructing catch basins and rock walls 720.94
Constructing temporary 20-foot span Station 691 + 70 123.25
Planking Blanchard Street crossing 134.60
Constructing sidewalk and handrail at Station
695-00 to 69600 28.49
Total amount paid contractor $ 47,114.92
Grand total cost of project $ 48,659.99
Paid by State $ 46,957.36
Paid by County 1,702.63
Total $ 48,659.99
State to be reimbursed to the extent of $5,297.37 by the County and $5,000.00
by the City of Rainier.
\
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Deer Island-Delena Wood Guard Fence
On November 4, 1919, Contract No. 226 was awarded to A. J. McGarry
of Seattle, Wash., for the construction of 5,845 lineal feet of guard fence
on the Columbia River Highway between Deer Island and Delena. Work
was started November 10, 1919, and completed February 16, 1920, at a
total cost to the State of $5,833.91.
A. J. Olsen and J. C. Russell, Resident Engineers, superintended the
construction of this guard fence on their respective paving residencies.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 96.36
Contract Items as follows:
Wood Guard Fence, Unit No. 1, 4,035 lin. ft at 95c $ 3,833.25
Wood Guard Fence, Unit No. 2, 1,810 lin. ft. at 95c 1,719.50
Shoulder Boards, 2.64M, FBM. at $70.00 184.80
Total amount paid contractor $ 5,737.55
Grand total cost of project (all State funds) $ 5,833.91
Beaver Valley Bridges.
During 1917-18 concrete structures for nine crossings of Beaver Creek
between Rainier and Clatskanie were constructed under contract let to
L. O. Herrold of Salem, Ore. A description of these structures will be
found on page 87 of the last biennial report. Total expenditures to the
date of this report amounted to $29,808.58. During the present biennium
payment has been made for $4,722.30 of delayed charges, bringing the
total cost of the nine structures to $34,530.88. This amount has been
paid entirely from State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering; $ 922.54
Contract Items as Follows:
Class " A " concrete, foundation, 493.4 cu. yds. at $19.50$ 9,621.30
Class " A " concrete, superstructure, 553.2 cu. yds. at$20.56 11,373.79
Reinforcing steel in place, 108,749 lbs. at .065 7,068.69
Handrailing, 1,046.05 lin. ft. at $1.68 1,757.36
30' concrete span, built on cost plus basis, including some
extra work on other bridges 3,787.20
Total amount paid contractor $ 33,608.34
Grand total cost of project (all State funds) .$ 84,530.88
Deer Island-Scappoose Bridges
Included in the Scappoose-Deer Island section of the Columbia River
Highway are five concrete bridges ranging in length from one 18-foot
span to three 35-foot spans, the combined length of the five structures
being 327 feet. Contract No. 140, covering the construction of these
bridges, was awarded to the Union Bridge Company of Portland, Ore., on
May 27, 1919. The work was completed in the early spring of 1920 at a
total cost of $41,469.42, which has all been paid from State funds.
Supervision of the construction was handled by N. W. Reese, Resident
Bridge Engineer, until September 1, 1919, at which time the work was
turned over to E. A. Collier, Resident Engineer, for completion.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,128.23
Drain pipes for bridges 4.40
Contract Items as Follows:
Class " A " concrete, 1,019.7 cu. yds. at $29.50 $ 30,081.15
Metal reinforcement, 92,939 lbs. at 6c 5,576.34
Piling, 2,989 lin. ft. at 60c 1,793.40
Concrete handrail, 673 lin. ft. at $3.50 2,355.50
Force Account Items:
Installing expansion plates on South Scappoose
Bridge 74.11
Installing weep hole drain pipes on North Scappoose
Bridge 23.33
Total $ 39,903.83
Deductions, war tax and freight reduction on sand 567.04
Total amount paid to contractor $ 39,336.79
Grand total cost of structures (all state funds) $ 41,469.42
Tide Creek Bridge
On May 27, 1919, Contract No. 139 for the construction of a bridge
over Tide Creek on the Deer Island-Goble section was awarded to the
Union Bridge Company of Portland, Ore. This work was handled by
the contractor in conjunction with the bridges on the Scappoose-Deer
Island section and was completed at the same time. The structure con-
sists of three 30-foot concrete spans and was built at a total cost of
$14,454.98, being paid for entirely from State funds.
N. W. Reese was Resident Bridge Engineer until September 1, 1919, at
which time the work was turned over to E. A. Collier, Resident Engineer,
for completion.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,255.24
Contract Items as Follows:
Class " A " concrete, 269.2 cu. yds. at $33.50 $ 9,018.20
Metal reinforcement, 26,740 lbs., at 6Mc 1,671.25
Piling, 1,518 lin. ft. at 60c 910.80
Concrete handrail, 189 lin. ft. at $3.50 661.50
Force Account Items:
Labor and material used to build and maintain de-
tours at Tide Creek Bridge 1,030.03
Total $ 13,291.78
Deductions, war tax and freight reduction on sand 92.04
Total amount paid contractor $ 13,199.74
Grand total cost of structure (all state funds) $ 14,454.98
Beaver Creek Bridge
About three miles west of the town of Rainier, the Columbia River
Highway makes the first of ten crossings of Beaver Creek. Nine of the
structures were built during 1917 and 1918, leaving only this one, a
35-foot concrete span, to be built during 1919 and 1920.
Bids were received for the construction of this structure on March
23, 1918, but were rejected as being too high. The work was readver-
tised and on July 8, 1919, bids received were again rejected. An agree-
ment to build the bridge was then made with the Warren Construction
Company, who held the paving contract on this section. This agreement
was designated as Contract No. 237 and dated September 2, 1919, it
covering not only the Beaver Creek bridge, but also a small culvert
nearby.
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Final payment was made to the contractor in September, 1920, the
total expenditures for both structures amounting to $6,957.00, which has
all been paid from State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 153.81
Piling, spindles and reinforcing steel furnished by state 85.20
Contract Items as Follows:
Class " A " concrete in bridge, 94.68 cu. yds. at $35.00.—$ 3,313.80
Piling, 560 lin. ft. at $1.75 980.00
Concrete handrail, 75 lin. ft. at $3.00 225.00
Reinforcing steel, 11,709 lbs. at 8c 936.72
Class " A ' r concrete in culvert, 34.84 cu. yds. $30.00 1,045.20
Force Account Items:
Backfilling at end of Beaver Creek Bridge 302.45
Total $ 6,803.17
Deductions for materials furnished by State 85.20
Total amount paid to contractor $ 6,717.99
Grand total cost of structure (all State funds) $ 6,957.00
Maintenance
The State Highway Department has maintained a crew of from three
to five men engaged in cleaning ditches, removing slides, cutting brush,
etc., between Deer Island and Clatskanie on the Columbia River Highway
in Columbia County. The total distance is thirty-two miles and it has
been found that the cost averages about $15.00 per mile per month for
this class of work and size of crew.
Columbia City-Scappoose Survey
During January and February, 1919, 10.8 miles of the Columbia River
Highway between Scappoose and Deer Island were surveyed under the
direction of H. C. Compton, Locating Engineer. This work consisted of
the retracement of the center line, the running of levels and the taking
of complete cross-sections throughout.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by Martin White, County Judge, A. E. Harvey and Judson
Weed, County Commissioners, under date of March 3, 1920, stating that
a levy of two mills on all the taxable property of the County was made
for market road construction, and designating one road to be improved
as a market road project.
A levy of 2 mills on a valuation of $13,459,668.17 produced a
County market road fund of $26,919.34. Included in the State levy of
taxes was a levy of 1 mill on a valuation of $14,513,113.60 which pro-
duced $14,514.11 which became a part of the "State Market Road,
appropriation."
Funds apportioned by the State Highway Commission March 2 $ 14,514.11
Funds apportioned by the State Highway Commission April 3 5,919.66
Funds produced by County levy of two mills 26,919.0*
Total available for 1920 $ 47,853.11
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Project No. 1.—"Beginning at the southeast corner of the
southeast quarter of the southwest quarter of section 20 T-5N,
R-2W, W. M. in Columbia County, Oregon, and at or near the
Post Office of Trenholm, and running thence in a westerly direction
through sections 19, 20, and 30 in said T-5N, R-2W, sections
25, 24, 23, 22, 27, 28, 21, 20, 19 and 30 in T-5N, R-3W, and sections
24 and 23 in T-5N, R-4W, W. M. and ending at a point on the Ne-
halem Highway near the center of section 23 in T-5N, R-4W, W. M., at
or near a place commonly known as Pittsburg; which said proposed road
is a part of what is known as the St. Helens-Pittsburg Road: and as
surveyed, located and established by the State Highway Commission of
the State of Oregon in the year 1914, and as per field notes, map and
profile thereof on file and of record in the office of said State Highway
Commission."
The location survey of the line above described was made by C. C.
Kelley,. Locating Engineer, in 1914. The section chosen for improve-
ment in 1920 consisted of miles 3, 4, 5 and 6, east of Pittsburg, as shown
on location map. A contract was awarded to J. Kilby of Rainier, to
grade four miles of roadbed 20 feet in width, for a lump sum bid of
$56,000.00. It is expected that mile 3 will be completed in 1920 at a
cost of approximately $20,000.00. Unexpended funds will be carried over
to complete this section in 1921.
T. S. Wilkes, County Roadmaster, has handled all engineering work
on this project.
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State work in this County has been confined to the Coast Highway
between Marshfield and Coquille and the Coos Bay-Roseburg Highway
between Coquille and Douglas County line. Contracts are under way for
paving the entire distance between Marshfield and Coquille and the sec-
tion adjacent to the Douglas County line has been placed under contract
for grading.
All work is being handled under the supervision of W. E. Chandler,
Division Engineer.
Marshfield-Coquille Paving
Contract No. 99 was awarded to Perham, Brown, Dean & Hague,
Marshfield, Ore., on April 15, 1919, for constructing a 16-foot concrete
pavement between Marshfield and Cedar Point, a distance of 14.49 miles.
Through many delays, including selection of material, the actual laying
of pavement did not begin until June 18, 1919. Delays in receiving the
material continued throughout the summer and on September 23, 1919,
the contractors, with the consent of their bonding company, petitioned
the State Highway Commission to take over the work as they were unable
to finance operations any longer. The work was taken over by the Com-
mission without cessation of activities and continued with the contractors'
organization practically intact until October 21, when the winter rains
began and the work was closed for the winter. At this time 5 miles had
been completed.
The principal reason for poor progress by the contractor was a short-
age of crushed rock. Solution of this problem was therefore the first
thing that was undertaken by the State and an agreement was entered
into with the Mathews Gravel Company of Eugene with the idea of stock
piling gravel on the work during the winter. Through a shortage of
cars, this did not prove entirely successful, although approximately two
thousand yards were received and stored at Marshfield. It then became
apparent that a new source of material must be found which would ade-
quately supply the needs of a job of this size, and the gravel beds of the
Umpqua and south fork of the Coquille Rivers were investigated and
tested. It was found that both would be acceptable, but the Coquille
River gravel was considered preferable on account of containing a certain
percentage of large boulders which would require crushing. Bids were
asked for on material from both of the above sources and but two bids
were received, both being for Umpqua River gravel. The low bid was
received from the Umpqua Sand & Gravel Company and a contract
entered into with them for delivery on May 1, 1920. During the winter
sidings and derricks had been built for receiving material in almost any
quantity as two unloading places were available.
Paving was started April 29, 1920, at Millington and progressed
towards Marshfield, as this was a macadamized road and could be paved
earlier than any of the other sections on which wet subgrade conditions
prevailed. An average of 400 feet per day was maintained until May
21, when the material which had been previously stored was entirely
used. Failure of the Umpqua Gravel Company to deliver materials
practically held up the work until July 10, after which time construction
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proceeded in a more satisfactory manner. By September 8 sufficient
material was- on hand to keep two mixers going, but the unusually early
rains required the indefinite closing of the paving work on September
14. Part of the organization was retained for placing shoulders on the
completed pavement and the remainder laid off until weather conditions
permit a resumption of paving construction. At the present time there
only remains 3.3 miles to be completed. The total estimated cost of the
work to the State is $388,000.00, of which amount $375,604.34 has been
expended to date. The construction work was carried on under the
supervision of A. B. Gidley, Resident Engineer, during 1919 and A. D.
Griffin, Resident Engineer, during 1920.
Cedar Point-Coquille Paving
Contract No. 280 was awarded on July 6, 1920 to the Scandia Ship-
building Company of Marshfield, Ore., for the construction of a 16-foot
concrete pavement from Cedar Point to the city limits of Coquille, a
distance of approximately 2.3 miles. On account of shortage of cement,
no pavement was laid until October 24 and from that date work
progressed very satisfactorily until early rains forced the closing down
of the work. The total estimated cost for this section is $70,000.00 from
State funds. Of this amount $25,251.91 have been expended to date
under the supervision of F. C. Tews, Resident Engineer.
Cedar Point-Coquille Grading
The Coos County survey for this work, which had been made for the
purpose of flattening curves and reducing steep grades, was taken over
by the State. At the request of Coos County, this work was advertised
and financed by the State, with the understanding that the County would
reimburse the State during 1920 for all expenditures except engineering.
Moon & Company of Marshfield, Ore., were awarded contract No.
149, covering grading of the 1.96 miles involved, on June 10, 1919. Work
was started on June 25, and completed on August 25, 1919. This project
completed the grading of the Coast Highway between Marshfield and
Coquille. A. B. Gidley, Resident Engineer, handled the construction of
the project which represents a total cost of $9,591.40. Expenditures for
engineering amounted to $652.96, which has been paid from State funds.
The grading amounted to $8,938.44 and the State has been reimbursed by
Coos County for this amount.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 652.96
Contract Items as Follows:
Clearing and grubbing, all at $100.00 $ 100.00
Common excavation, 14,167.2 cu. yds. at 48c 6,800 26
Overhaul, 26,320 cu. yds. at 3c 789.60
Lumber in place, 31.522M PBM at $35.00 1,103.27
Force Account Items:
Cleaning channel and other special work in connec-
tion with bridges at Stations 21 and 30 43.05
Extending existing culverts 27.76
Moving buildings - 46.59
Painting guard rails on new bridges 27.91
Total paid to contractor $ 8,938.44
Grand total cost of project $ 9,591.40
Paid by State $ 652.96
Paid by County 8,938.44
Total $ 9,591.40
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Remote-Camas Valley Post Road Project
This work consists of 14.2 miles between Remote and Camas Valley
on the Coos Bay-Roseburg Highway in Coos and Douglas Counties. The
project was financed by the State and Federal Governmenfunder Project
Agreement No. 29. Construction was contracted under two separate
units, these units being divided at the Coos-Douglas County line. Con-
tract Nos. 207 and 208, for the grading of both units to a standard 20-
foot roadbed, were awarded to John Hampshire & Co., of Grants Pass on
October 7, 1919. Work was started immediately after the awards were
made and pushed during the winter of 1919-1920. Clearing was done
and some heavy rock work completed during the rainy season. The haul-
ing in of supplies and equipment during this part of the year proved
very expensive to the contractor. One steam shovel was hauled over
19 miles from Myrtle Point during the winter and a second shovel was
brought in and started early in the spring of 1920. The Contractors
carried on operations to the summer of the present year, but in July
found themselves unable to finance the work any further. They requested
that the State Highway Commission take over the work and finish it by
State forces, with the understanding that they would liquidate any
expense on the part of the State in excess of the amounts due them,
based on the quantities involved and the unit price items of the contract.
Work was taken over by the Department on August 1, 1920 and Super-
intendent J. D. MacVicar placed in charge. At this date all work not
complete has been sublet to station-men, with the exception of approxi-
mately two miles. This two miles was held to be done by steam shovel,
but the early rains have made this impossible and it is expected that the
work will be either held over until spring or let out to station gangs.
All station work which is under way at the present time will be com-
pleted by December 1, if reasonably good working weather prevails.
Work has been carried on unit No. 1 in Douglas County under the
supervision of Clement F. Waite, Resident Engineer, and on Unit No. 2
in Coos County under W. M. Strohmeyer, Resident Engineer.
The total estimated cost of this work is $390,500.00, the Federal Gov-
ernment co-operating to the extent of $193,650.99, with the State paying
the balance of $196,849.01. At the date of this report, total expenditures
of $237,711.69 have been made, $168,019.00 by the State and $69,692.69
by the Federal Government.
Maintenance
Maintenance work in Coos County has been confined to the removing
of small slides between Marshfield and Coquille, and placing gravel on
the first 4 miles of the highway from Coquille towards Myrtle Point in
order to keep the road open to winter traffic. This work will be paid
for under existing maintenance agreements, fifty per cent by the County
and fifty per cent by the State.
Pacific Highway-Myrtle Point Survey
The original intention of the Commission on the Roseburg-Coos Bay
Highway was to advertise an 8 mile portion west of Camas Valley early
in 1919; but as this was made a Federal Aid Project, and, as the Gov-
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eminent objects to constructing one portion of a project until the whole
has been surveyed and the original estimate made, it was decided to hurry
the location through in order to get actual construction started as soon
as possible.
Three location parties were therefore organized and the work rushed.
F. H. Drinkhall was started at Myrtle Point May 1, 1919, working toward
Roseburg. C. F. Waite was started May 16, 1919, near the County line
between Douglas and Coos, working toward Myrtle Point to meet Drink-
hall and toward Roseburg to meet H. 0- Ragan, who started on June
5 at Camas Valley and worked toward Roseburg.
Mr. Drinkhall completed 19.5 miles on August 15; C. F. Waite com-
pleted his 12.7 miles on August 15; H. O. Ragan 20.5 miles on August 20.
Office work was completed and contract let on October 7, 1919, for
the heaviest 14.17 miles between Camas Valley and Remote.
Construction Engineering County Bridges
At the request of the County Court of Coos County, the Highway
Department has prepared a design for a steel draw span over the Coquille
River at Coquille, which will probably be constructed during the season
of 1921.
The design as prepared calls for 170 feet of pile trestle approach and
a main span of 235 feet in length, providing two 100-foot navigation
openings. This structure will replace the present ferry which is incapable
of handling the traffic now existing.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by C. R. Wade, County Judge, John Yoakam and H., GR,
Kern, County Commissioners, under date of March 9, 1920, stating that
a levy of 1 mill on all the taxable property of the County was made for
market road construction, and designating three roads to be improved as
market road projects.
A levy of 1 mill on a valuation of $23,545,544.30 produced a County
market road fund of $23,545.54.
Included in the State levy of taxes was a levy of 1 mill on a valua-
tion of $22,125,683.40, which produced $22,125.68, which became a part
of the "State market road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 22,125.68
Funds apportioned by the State Highway Commission April 3 : 9,024.08
Funds produced by County 1-mill levy 23,545.54
Total available for 1920 $ 54,795.30
C. S. McCulloch, Roadmaster, made the surveys, prepared plans and
estimates and did the necessary construction engineering.
Project No. 1.—"City of Myrtle Point via Gravel Ford and North
and East Forks to Sitkum."
A section of this road .65 mile in length was graded 16 feet wide
and graveled 9 feet wide. The work was done by County forces at a
cost of approximately $4600.00.
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Project No. 2.—"Begin at the Norway School House, on the Coquille-
Myrtle Point Section of the State Highway, thence via Lee up Middle
Creek to junction with the Coos Bay wagon road at the Snow place."
A location survey 3.7 miles in length was "made. The road is through
rough, hilly country.
A section 2.3 miles in length is being graded 16 feet wide by County
forces and will be surfaced 9 feet wide with gravel, in 1920, if the weather
permits. The estimated cost of grading, drainage, rocking and engineer-
ing is $22,485.46.
Project No. 3—"Glasgo north to Hauser."
A survey 2 miles in length was made along steep side hills, through
rough, timbered country, using a maximum grade of 5 per cent.
A contract was awarded for clearing and grading 1.3 miles, the road-
bed to be 24 feet in width, culverts and drainage; to be done by County
forces.
The work was completed at a cost of approximately $30,700.00.
4
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CROOK COUNTY
Prineville, in Crook County, is very near the geographical center of
the State of Oregon, and is one of the chief points along the McKenzie
Highway which traverses the northern section of the County. This high-
way will prove a favorite route for summer tourists from the Willamette
Valley to the John Day River Country, via the McKenzie Pass.
Eastward from Prineville this highway will connect at the Ochoco
National Forest boundary with the government road recently completed
through this forest to the Wheeler County line. The survey for the
McKenzie Highway to connect at this point is about complete, and it is
expected construction will be under way early in 1921.
Terminating at Prineville is the Crooked River Highway which will
open up the rich agricultural and stock country about Paulina and the
head of Bear Creek and Crooked River.
The people of Crook County, through the untiring efforts of Judge
N. G. Wallace, have initiated a program of active highway construction
entirely in keeping with the progressiveness of its citizens. Handicapped
by*lack of any great appraised wealth, the people have put forward two
bond issues to the legal limit.
In May, 1918, bonds in the sum of $95,000.00 were voted, $85,000.00
to apply on the Crooked River Highway and $10,000.00 to apply on the
McKenzie Highway between Crook-Deschutes County line and the Ochoco
Forest boundary. Later this $85,000.00 has been increased to $108,000.00.
In November, 1919, $220,000.00 additional bonds were voted by a big
majority. This last issue, however, was made on the new 6 per cent
bond limitation, and, pending action of the next legislature, is not yet
available.
All State work in Crook County was handled by C. C. Kelley, Division
Engineer, until September, 1920, being under the supervision of J. H.
Scott, Division Engineer, since that time.
Redmond-Prineville Post Road Project
Contract No. 233 for the grading of 15.2 miles and the /surfacing of
7.2 miles of the McKenzie Highway between Prineville and the Deschutes
County line, was awarded to Oskar Huber of Portland, Ore., on Novem-
ber 4, 1919. While this section possesses no especial scenic attractions
or construction problems of interest, it is a much needed and valuable
improvement, and connects Prineville with the Oregon Trunk Railway
at Redmond.
Contract No. 258 for the construction of a 24-foot concrete span in
Prineville was awarded to Oskar Huber on March 23, 1920. Work was
not started until August but it is practically complete at the present
time, with a total estimated cost of $5100.00, of which amount $3833.68
has been expended to date.
This improvement is being carried on as post road project No. 43,
in co-operation with the County and Federal Government. The total esti-
mated cost, including 8 miles of surfacing which was not covered by the
awarded contract and the Prineville bridge, is $166,400.00. Of this
amount the State share is $41,112.27, the County share $42,087.73 and
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the Federal Government share $83,200.00. Progress on the construction
of this project has been greatly retarded on account of the lack of organ-
ization and working forces on the part of the contractor. It is expected
that more favorable progress will be made during the coming winter
when the working conditions are better in eastern Oregon. Expenditures
to the amount of $22,893.77 on the grading and surfacing have been
made during the present biennium under the direction of C. W. Woodruff,
Resident Engineer. This makes the total expenditures on the project,
$26,727.45, which have been paid $21,727.45 from State funds and
$5,000.00 from County funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Grading and Macadam
Engineering $ 2,013.99
Equipment rental charges (to be deducted from amounts due contractor) 373.85
Contract Items as Follows:
Clearing and grubbing, 60 per cent at $2,500 $ 1,500.00
Common excavation, 15,670.7 cu. yds. at 54c 8,462.18
Solid rock excavation, 7,691.8 cu. yds. at $1.80 13,845.24
Overhaul, 250 sta. yds. at 5c 12.50
12" plain concrete pipe, 72 lin. ft. at $1.35 97.20
18" reinf. concrete pipe, 104 lin. ft. at $3.00 312.00
Total $ 24,229.12
Deduction for State equipment furnished 104.50
Total amount earned by contractor $ 24,124.62
Percentage retained until completion of contract 3,618.69
Total amount paid contractor $ 20,505.93
Grand total expended to November 30, 1920 $ 22,893.77
Paid by State $ 17,893.77
Paid by County 5,000.00
Total $ 22,893.77
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
FrlneviUe Bridge
Engineering $ 562.44
Contract Items as Follows:
Class " A " concrete, 80T48 cu. yds. at $35.00 $ 2,816.80
Reinforcing steel, 7,818 lbs. at l ie : 859.98
Excavation, 85 cu. yds. at $1.00 85.00
Materials on hand 87.27
Total amount earned by contractor $ 3,848.52
Percentage retained until completion of contract 577.28
Total amount paid contractor $ 3.271.24
Grand total expended to Nov. 30, 1920 (all State funds)-. $ 3,833.68
Ochoco Canyon Forest Road Project
The Crook, County section of the Ochoco Canyon Forest Road Project
begins at a point on the McKenzie River Highway approximately twenty
miles northeast of Prineville and extends 9.7 miles to the Wheeler County
line. At this point it connects with the Wheeler County section of the
project.
Grading of this section was handled by the Bureau of Public Roads
using day labor forces. Upon completion of the grading in October, 1919,
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the entire length was gravel surfaced by the use of a steam shovel and
trucks, the surfacing being completed in July, 1920.
Total expenditures for the entire work have amounted to $111,123.03,
the Federal Government paying $44,613.86, Crook County $21,875.00 and
the State $44,634.17. State expenditures include $3,295.88 during 1918
and the sum of $5,000.00 which has been advanced for the County. This
amount is to be repaid as soon as the condition of the County's (finances
will permit.
Crooked River Project—Grading
This section follows up the gorge of the Crooked River from Prine-
ville to the Shorty Davis ranch. The first 7 miles out of Prineville con-
stitute work of comparatively light nature, but further up the steep side
slopes footing the high rim rock have made much of the work very inac-
cessable. Much of the material handled has consisted of large boulder
formation which has been taken out by steam shovel in small cuts, and
this class of work has been very expensive. Private irrigation ditjches
have caused no small amount of inconvenience and delay.
It was originally contemplated that Federal Aid would be enlisted for
co-operation in financing this project, but Government aid was refused
on account of the fact that the southeastern terminus of the highway was
not fully established and the Government would not consider the project
as a portion of a through State highway. This made a situation which
was very critical for the County. However, they have pledged them-
selves to the amount of $102,912.27 on this work, the balance to be paid
by the State.
Owing to the heavy character of construction and limitation of funds
available, the standard roadbed width for this highway has been fixed
at 18 feet. Since construction started line revision has been made which
eliminated two bridge crossings of the Crooked River, the cost on the
revised line being estimated at about the same amount as the cost of
the original line. This change was considered advisable on account of
the apparent impossibility of securing a reasonable bid for bridges in
this district. Bids were received on March 23, 1919 for the construction
of six bridges and only one bid was received, which was considered tod
high to be acceptable. All bids were rejected and four of the structures
readvertised, two having been eliminated by the above re-location. On
June 1, six bids were received which were again too high and it was
decided to build the most important one with State forces. Work was
started early in September and is well along at the time of this report,
It is expected that construction will be complete by January 15, 1921,
and that the cost will not exceed $24,500.00. H. H. Flanagan is in charge
of the construction of this bridge for the State Department.
On November 4, 1919 contract No. 234 was awarded to A. Guthrie &
Company of Portland, Oregon, for grading the 31.99 miles involved.
Construction work is under way at the present time at a total estimated
cost of $307,000.00. This makes the total estimated cost of the project,
including the bridge being built by State forces, $331,500.00. Of this
amount, Crook County co-operates to the extent of $102,912.27, the State
paying the balance of $228,587.73. Construction has been carried on
under the direction of C. W. Woodruff, Resident Engineer, with total
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expenditures of $222,622.10 to date, $162,622.10 from State funds and
$60,000.00 from County funds. These amounts include an expenditure
of $8,738.83 from State funds for construction of the bridge.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 17,536.59
Contract Items as Follows:
Clearing, 96 per cent, at $8,500.00 $ 8,160.00
Common excavation, 116,934.7 cu. yds. at 68c 79,515.60
Solid rock excavation, 55,635.4 cu. yds. at $1.75 97,361.95
Overhaul, 41,873 sta. yds. at 5c 2,093.65
12" corrugated iron pipe, 3,684 lin. ft. at $3.50 12,894.00
18" corrugated iron pipe, 1,440 lin. ft. at $4.50 6,480.00
24." corrugated iron pipe, 840 lin. ft. at $5.50 4,620.00
36" corrugated iron pipe, 114 lin. ft. at $9.00 1,026.00
Rip-rap, 240.8 cu. yds. at $15.00 - 3,612.00
Lumber and timber, 94.186M FBM at $75.00 7,063.95
Dry rock wall, 294.4 cu. yds. at $14.00 4,121.60
Force Account:
Temporary installation and operation of pumping
plant to deliver irrigation water over highway.... 1,247.49
Labor and material constructing metal irrigation
flume 1,792.14
Building hand placed slopes to protect fills from
irrigating ditch 1,007.72
Total amount earned by contractor $230,996.10
Percentage retained until completion of contract 34,649.42
Total amount paid contractor ..$196,346.68
Grand total expended to November 30, 1920 $213,883.27
Paid by State $153,883.27
Paid by County : 60,000.00
Total $213,883.27
Redmond-Prineville Survey
A survey of the McKenzie Highway between Prineville and Redmond
was made during 1919 by C. W. Woodruff, Resident Engineer. With the
exception of about two miles of developed grade up the side hill slopes
of Rim Rock Cove just west of Prineville, the location traverses flat table
land with soil of light volcanic ash.
Crooked River Highway Survey
A survey of the Crooked River Highway from Prineville southeasterly
to the Shorty Davis ranch was made during the winter of 1918-19 by
R. H. Baldock, Locating Engineer. The adopted route is 32 miles in length
and was designated by the State Highway Commission as a State high-
way during 1919. The section connects with the present road to Paulina
and provides the citizens of Crook County with an outlet by water grade
from the upper Crooked River and Bear Creek district to Prineville. This
location obviates the need for traveling over the high summit through
the heavy adobe soil that is found on the present County road.
Prineville-Wheeler County Line Survey
In the fall of 1919 the Commission authorized a survey up the canyon
of the Ochoco River from Prineville to connect with the Ochoco Canyon
Forest Road Project in Wheeler County.
I
OREGON STATE HIGHWAY COMMISSION 193
[CBOOK]
The route passes over the north end of the new earth dam of the
Ochoco Irrigation District 5 miles east of Prineville, and is carried thence
eastward following the north side of the Ochoco Canyon above the high
water line, and past the upper end of the reservoir, and then along the
bottom of the Ochoco Valley.
The survey has been carried on intermittently with other work in the
County under the direction of C. W. Woodruff, Locating Engineer, and
is now about ninety per cent complete. If funds of the last County bond
issues are made available by legislative act, it is expected to prepare
this work for immediate construction and surfacing.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by N. G. Wallace, County Judge, E. T. Luthy and Hugh
Lister, County Commissioners, under date of March 5, 1920, stating that
a levy of 1.98 mills on all the taxable property of the County was madd
for market road construction, and designating two roads to be improved
as market road projects.
A levy of 1.98 mills on a valuation of $5,034,641.45 produced a County
market road fund of $9,968.59. Included in the State levy of taxes was
a levy of 1 mill on a valuation of $6,021,322.10, which produced
$6,021.32, and which became a part of the "State market road appropria-
tion."
Funds apportioned by the State Highway Commission March 2. $ 6,021.32
Funds apportioned by the State Highway Commission April 3 2,455.83
Funds produced by County levy of 1.98 mills 9,968.59
Total available for 1920 $ 18,445.74
C. W. Woodruff, Resident Engineer for the State Highway Commis-
sion, made the surveys and prepared the estimates of cost Construction
work is being done by County forces.
Project No. 1.—"Beginning at a point on the Crooked River Highway
near the center of Section 22, T-17S, R-22E. of W.M., running thence in a
southerly direction up the south fork of Crooked River, by the most
practicable route to a point on the Prineville-to-Burns road at or near
the southeast corner of Section 36, T-21S, R-22E of W.M."
No work was done on this project in 1920.
Project No. 2.—"Beginning at a point on the McKenzie River High-
way at the west end of the approach to the bridge across Crooked River
in the N.E. quarter of the N.W. quarter of Section 6, T-14S, R-16E,
W.M., running thence in a westerly direction to a point 73 feet south
from the S.W. corner of Section 23, T-4S, R-14E, W.M., thence northerly
to the N.W. corner of said Section 23 of the same Township and Range."
The road which is along the foot of the hills, in the river bottom, is
being graded to eighteen and twenty feet roadbed and surfaced fourteen
feet wide with gravel, approximately ten miles to be graded and five
miles to be surfaced in 1920. Eighteen thousand dollars will be spent
on this project.
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With the exception of market roads, State construction work in this
County has been confined to the Coast Highway in the vicinity of Port
Orford. The most necessary section, covering the elimination of the
long climb between Hubbard Creek and Brush Creek, has been taken up
first and put under contract for grading, with a portion of the distance
under additional contract for surfacing.
Location surveys of the entire Coast Highway have been made or
are under way from the Coos County line south to Mussel Creek, and a
very thorough reconnaissance has been made from that point south to
the California line.
On June 3, 1919, the County voted bonds to the extent of $98,000.00,
of which $49,000.00 is to be applied between Port Orford and Mussel
Creek and $49,000.00 between Gold Beach and Brookings. The sum of
$30,000.00 has already been definitely obligated to the State as co-opera-
tion on the grading between Hubbard Creek and Brush Creek.
All State activities in this County have been carried on under the
direction of W. E. Chandler, Division Engineer for the State Highway
Department.
Hubbard Creek-Brush Creek Macadam
On September 28, 1920, the State Highway Commission awarded
Contract No. 302, covering the surfacing of 4.2 miles of the Hubbard
Creek-Brush Creek section of the Coast Highway to J. W. Hillstrom of
Marshfield, Oregon. The total estimated cost of this work is $28,500.00.
No expenditures have been made to the date of this report.
Hubbard Creek-Brush Creek—Grading
Contract No. 148 for the grading of 6.82 miles between Hubbard
Creek and Brush Creek on the Coast Highway was awarded to Moon &
Company of Marshfield, Oregon, on June 10, 1919. The remoteness of
this work has made it very difficult for the contractor to obtain labor
and material and it is not expected that the improvement will be com-
pleted before January 31, 1921.
The total estimated cost is $171,500.00, toward which amount the
County co-operates to the extent of $30,000,000. At the date of this
report expenditures of $111,753.25 from State funds have been made
under the engineering supervision of B. O. Johnson, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 8,193.25
Contract Items as Follows:
Clearing and grubbing, 97 per cent, at $7,000.00 $ 6,790.00
Common excavation, 104,689 cu. yds. at 50c 52,344.50
Solid Eock excavation, 49,956 cu. yds. at 99c 49,456.44
Overhaul, 3,500 sta. yds. at 3c 105.00
Bip-rap, 65 cu. yds. at $4.00 260 00
Lumber and timber, 133.400M PBM at $40.00 5,336.00
Cedar for culverts, 188.584M PBM at $40.00 7,543.36
Total amount earned by contractor $121,835.30
Percentage retained until completion of contract 18,275.30
Total amount paid contractor to Nov. 30, 1920 $103,560.00
Grand total expenditure to Nov. 20, 1920 (all State funds) $111,753.25
A NEWLY GRADED SECTION ON THE COAST HIGHWAY IN CURRY COUNTY.
v ^ I!
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NEW CONSTRUCTION ON THE COAST HIGHWAY SOUTH OF PORT ORFORD.
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Port Orford-Coos County line Survey
At the present time, location survey of the Coast Highway is being
made between Port Orford and the Coos County line under the direction
of B. O. Johnson, Resident Engineer. At the time of making this report
the survey is approximately 95 per cent complete. This survey was
requested by the County, as they have $49,000.00 available from their
bond issue to devote to this section and it is their desire that any moneys
which may be expended will be on work fully meeting State Highway
Department standard requirements.
Port Orford-Hubbard Creek Survey
Location survey of this 1.3 miles of the Coast Highway has recently
been completed under the direction of B. O. Johnson, Resident Engineer.
The final adopted location follows what is known as the Hill Route with
a maximum gradient of 6 per cent. This line was chosen in preference
to a somewhat shorter beach route, which would always be in grave
danger of being eaten away by constant wave action.
Hubbard Creek-Mussel Creek Survey
During the early spring of 1919 final location between Hubbard
Creek and Brush Creek was made by W. E. Chandler, Locating Engineer.
At the present time final location between Brush Creek and Mussel
Creek is in progress and will be completed in the very near future.
This survy is under the direction of. B. O. Johnson, Resident Engineer.
The district traversed by this line has required a very careful study
as there are many active slides on the slopes toward the ocean. Some
of these slides must be taken care of during construction while many
others will be avoided.
Mussel Creek-California Line Reconnaissance
A very thorough reconnaissance was made of this section of the
Coast Highway in order to determine as closely as possible the best
location without, at this time, going to the expense of a final detailed sur-
vey. Reconnaissance was started on August 7, 1920, and completed on
September 25,1920, by J. H. Scott, Locating Engineer, with a total length
of 47.6 miles investigated and reported upon.
Market Roads
The State Highway Commission has on file "Market Road Resolu-
tions" signed by W. A. Wood, County Judge, under date of March 8,
1920, stating that a levy of 1 mill on all the taxable property of the
County was made for market road construction, and designating two
roads to be improved as market road projects.
A levy of 1 mill on a valuation of $4,868,680.65 produced a County
market road fund of $4,868.68. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $3,767,717.80, which produced
$3,767.72, which became a part of the "State Market Road Appropri-
ation."
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Funds apportioned by the State Highway Commission March 2 $ 3,767.72'
Funds apportioned by the State Highway Commission April 3 1,536.68
Funds produced by County 1-mill levy 4,868.68
Total available for 1920 $ 10,173.08
B. O. Johnson, Resident Engineer in the employ of the State High-
way Commission, made the location survey, prepared plans and estimates
and did the necessary engineering work during construction.
Project No. 1.—"Commencing at a point about three and one-half
miles north of Port Orford, thence east and south along the most prac-
ticable route to the center of Section 35, T-32S, R-15W, W.M., a distance
of about three and one-half miles."
A location survey 3.37 miles in length was made. The road is through
a narrow river valley, about one-half the length along the side hill and
one-half on flat or rolling ground. The maximum grade is 8 per cent.
The work planned for 1920, consisted of grading 2.75 miles, width
of roadbed ten feet, with passing places provided. A contract was
awarded for this work and the work was completed. The estimated cost
of the project is $15,042.50.
Project No. 2.—"Commencing at a point in front of the Court House
in Section 36, T-36S, R-15W, thence southerly by the most practicable
route to the Pistol River bridge, Section 20, T-38S, R-14W, W.M., a
distance of about sixteen miles."
No work was done on this project in 1920.
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The McKenzie River Highway, The Dalles-California Highway, the
Bend-Sisters Highway and the Central Oregon Highway form a net-
work of four State highways having junction points in Deschutes County.
Construction of these highways will not only give tourists from all
points access to this refreshing bit of mountain country, but will serve
the local interests very completely for all traffic, and give them one
of the best systems of State highways within the borders of any County.
From Bend north to the Jefferson County line, on The Dalles-Cali-
fornia Highway, 22.5 miles of grading is now complete, and gravel
surfacing is in progress.
South from Bend 17.1 miles to the Allen Ranch, on The Dalles-
California Highway, one mile of gravel surfacing and 4.1 miles of
cinder surfacing, together with reshaping part of the remaining twelve
miles of cinder curfacing were completed in the winter of 1919-1920.
From Bend southeast to Millican, via Horse Ridge, twenty-six miles
of Central Oregon Highway were located in the summer of 1919.
Location survey from Bend to Sisters, twenty-two miles in length,
was run during the present year. From Redmond west to Sisters, a
location survey of twenty miles on the MeKenzie Highway was run in
the summer of this year.
A County bond issue of $125,000 was voted June 3, 1919, $60,000.00
being applied on the Bend-Jefferson County Line Section, $20,000.00 on
the Redmond-Sisters Section, $15,000.00 on the Bend-Horse Ridge Section
and $25,000.00 on the Tumalo-Sisters Section.
Work in Deschutes County was handled by C. C. Kelley, Division
Engineer, until September, 1920, being taken over at that time by J. H.
Scott, Division Engineer.
Bend-Jefferson County Line Macadam
On July 6, 1920, Contract No. 272, for graveling the section between
Bend and a point one mile south of the Jefferson County line, was
awarded to Wickner, Sharpe & Chindahl of Portland. This surfacing
is now complete for a distance of approximately five miles. The total
estimated cost of the work is $147,000.00, which is all being paid from
State funds. To date the sum of $19,234.70 has been expended under
the engineering supervision of R. P. Newland, Resident Engineer.
Bend-Allen Ranch Macadam
This section of The Dalles-California Highway extends south from
Bend a distance of 17.1 miles to Allen's Ranch. During 1918 County
forces placed a cinder surfacing on portions totaling 12.5 miles. On
November 4 the State Highway Commission awarded Contract No. 231
to Oskar Huber of Portland, Ore., for 1.1 miles of grading, one mile of
gravel surfacing, 4.1 miles of new cinder surfacing and reshaping 7.19
miles of the old cinder surfacing placed by the County. Cinders were
secured from Lava Butte eleven miles south of Bend, and in order to
show comparative results with this cinder surfacing, the gravel was
hauled from a pit at Bend and one mile of this gravel surfacing was
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laid. Work was completed on May 10, 1920, under the engineering
supervision of G. I. Stebbins, Resident Engineer. The work represents
a total cost of $31,346.31, which has all been paid from State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,535.11
Truck rental and repairs 208.82
Contract Items as Follows:
Clearing and grubbing, all, lump sum..- $ 200.00
Common excavation, 3,960 cu. yds. at 90c 3,564.00
Solid rock excavation, 21 cu. yds. at $3.00 63.00
Gravel surfacing, 1,504 cu. yds. at $3.70 5,564.80
Cinder surfacing, 7,471 cu. yds. at $2.40 - 17,930.40
Reshaping old cinder surfacing, 7.19 miles at $100.00 719.00
Grader work, 1.1 miles at $700.00 770.00
Total $ 28,811.20
Deductions:
Tractor rental and repairs 208.82
Total amount paid contractor $ 28,602.38
Grand total cost of project (all State funds) $ 31,346.3]
Bend-Jefferson County Line Grading
Contract No. 232 for grading the 23.9 miles between Bend and the
Jefferson County line was awarded to Oskar Huber of Portland on
November 4, 1919. The last mile of this section, at the north end, was
cancelled in view of a possible revision of location contemplating the
construction of a high bridge over the Crooked River instead of the
present trail crossing. The line as a whole traverses flat, open country
with light surface soil. Good alignment was secured, although some
objection was made by property owners on account of the land being
cut diagonally. The many scab rocks encountered were covered by earth
fills to avoid expensive rock excavation. The construction of eleven
concrete slab structures for irrigation canal crossings were included in
the grading contract. Changes of design from concrete structures to
multiple pipe culverts have been made for these canal crossings, at an
estimated saving of approximately $15,00000.
Owing to the difficulty in securing sufficient working forces, progress
has been slow, but at the present time is complete with the exception of
concrete bridges over the Swalley Ditch and Pilot Butte Canal.
Work was handled under the direction of G. I. Stebbins, Resident
Engineer, until July 1, 1920, when he was succeeded by R. P. Newland,
Resident Engineer. The estimated cost of the work is $108,000.00, of
which amount $79,267.15 have been expended to date. Deschutes County
co-operates on this grading to the extent of $60,000.00, having paid
$45,000.00.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBEH 30, 1920
Engineering $ 8'96,1?S!
Pilling old reservoir 22.50
Repairing weir and constructing ditch --.--. 95.65
Charges for State owned equipment (to be deducted from amounts due
contractor) .- 1,507.31
Contract Items as Follows:
Clearing, 95 per cent, at $6.000.00 $ 5,700.00
Common excavation, 54,898 cu. yds. at 54c 29,644.92
Intermediate excavation, 5,079 cu. yds. at 78c 3,961.62
Solid rock excavation. 9,049 cu. yds. at $2.75 24,884.75
Overhaul, 4,867 sta. yds. at 5c 243.35
Grader work, 11.14 miles at $700.00 7,798.00
8" plain concrete pipe, 120 lin. ft. at $1.25 150.00
12" plain concrete pipe, 1,135 lin. ft. at $1.50 1,702.50
18" reinforced concrete pipe, 520 lin. ft. at $3.00 1,560.00
24" reinforced concrete pipe, 216 lin. ft. at $3.75 810.00
30" reinforced concrete pipe, 340 lin. ft. at $5.00 1,700.00
36" reinforced concrete pipe, 96 lin. ft. at $6.00 576.00
Bubble masonry. 13.61 cu. yds. at $15.00 204.15
Class " C " concrete, 118.16 cu. yds. at $25.00 2,954.00
Metal reinforcement, 282 lbs. at 10c 28.20
Total $ 81,917.49
Deduction for equipment furnished by State 1,117.83
Total amount earned by contractor $ 80,799.66
Percentage retained until completion of contract 12,119.95
Total amount paid contractor $ 68,679.71
Grand total expended to November 30, 1920 $ 79,267.15
Paid by State $ 34,267.15
Paid by County 45,000.00
Total $ 79,267.15
Maintenance
During the summer of 1920, maintenance work was done on the Bend-
Allen Ranch section in order to preserve the cinder surfacing which was
being badly cut up by heavy travel. The total expenditures for this
maintenance amount to $1,314.92 which is to be shared equally by
Deschutes County and the State Highway Department.
Jtedmond-Sisters Construction Engineering
During the spring of 1920, location was accomplished on 20.1 miles
of the McKenzie River Highway between Redmond and Sisters. The
route in general is westerly from Redmond through Cline Falls to Sisters,
and traverses an open country with some sections of rolling ridges. Light
soil conditions prevail and the gravel supply for surfacing will be avail-
able near Cline Falls. Crossing Deschutes River was made on the present
County bridge at Cline Falls and Broad Canyon was crossed on the
present 300-foot steel County bridge. This location was made by G. I.
Stebbins and R. P. Newland, Locating Engineers.
A fairly good cindered road now extends from Redmond to Cline
Falls and grading work is being carried on by County forces from Cline
Falls west to Sisters. It is estimated that expenditures of $20,000.00 will
be made on this grading, which is to be paid for from the Deschutes
County bond issue. Most of the grading will be very light and 'can be.
done by the use of graders and caterpillar tractors. One mile of the
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grading has been completed at an expenditure of $300. So far the costs
have been very gratifying and the results highly satisfactory. This work
is being done under the general supervision of R. P. Newland, Resident
Engineer for the State Highway Department.
Bend-Horse Ridge Construction Engineering
In the summer of 1919, 26.2 miles of location on the Bend-Horse
Ridge section of the Central Oregon Highway to a point near Millican
was made by R. B. Gould, Locating Engineer. The line traverses flat
country up to Horse Ridge, where it climbs over the easterly end of that
ridge.
As sufficient funds were not available for application on complete
construction, the County Court agreed to expend their quota of
$15,000.00, bond money, on the first 17 miles from Bend to the foot of
Horse Ridge.
Work was largely in the nature of grader work, a Holt 120-H.P.
Caterpillar tractor being furnished by the State.
Great success was achieved in the prosecution of this County work,
and the greater portion of the work undertaken is now complete, except
for the small bridges. The construction costs to date amount to about
$10,000.00.
R. B. Gould is in charge of County grading operations and R. P.
Newland is in charge of construction engineering for the State.
It is expected that the State will gravel the completed grade some
time during 1921.
Construction Engineering County Bridges
At the request of the County Court of Deschutes County, designs
have been prepared for three small wooden bridges on the Bend-Horse
Ridge section of the Central Oregon Highway. The County is working
on this section and desire to have their construction in conformance with
the usual State standards and these designs have been prepared for a
type of structure which will fully meet all requirements.
Bend-Jefferson County Line Survey
In the summer of 1919, survey of The Dalles-California Highway from
Bend north to the Jefferson County line was made by R. B. Gould and
G. I. Stebbins, Locating Engineers. Preliminary investigations indicated
the most economical and desirable line was one which circled around the
west end of Long Butte, near Tumalo. Residents of the town of
Deschutes asked that a trial line be run paralleling closely the west side
of the Oregon Trunk Railway. Results showed this latter line to be
objectionable because of poor alignment and broken grades, and at a
greater cost of $40,00.00, due to masses of lava rock; with the advantage
of saving only one-half mile in length over the adopted line.
Beginning at Bend, this section runs north through Redmond and!
Terrebonne to the Jefferson County line near Trail Crossing of the
Crooked River, a distance of 24.2 miles.
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Bend-Sisters Survey
Location of this highway was carried on during 1919 and 1920 and
completed in the spring of 1920 by G. I. Stebbins, Locating Engineer.
The Bend-Sisters Highway begins at a point opposite Tumalo on The
Dalles-California Highway, approximately 5.5 miles north of Bend, and
extends 15.5 miles to the town of Sisters where a connection is made with
the McKenzie River Highway. The location as made crosses the
Deschutes River at Tumalo and effects a saving of approximately 8.5
miles over the present traveled road between Bend and Sisters.
It is expected that grading by County forces will be started in the
very near future. The County will expend their bond quota of $25,000.00
upon this work with the understanding that the State Highway Depart-
ment will give credit for this expenditure as a County co-operation on
future State work within the County. R. P. Newland is Resident
Engineer for the State on this construction being done by County forces.
Allen Ranch-Klamath County Line Survey
About August 1, 1920, F. N. Drinkhall began a location of The Dalles-
California Highway from Allen's Ranch, 17.1 miles south of Bend; to
the Klamath County line, a distance of 17.3 miles. The location was
completed August 30, 1920, and follows the easterly side of a survey for
the proposed Oregon Trunk Railway southerly from Bend. The grade is
comparativly flat, and the alignment good, being only 0.3 of a mile
longer than a straight line for the entire distance. The survey passes
through the town of Lapine, and connects with a survey now being made
of The Dalles-California Highway through Klamath County to Klamath
Palls. Construction work is expected to be undertaken in 1921.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by W. D. Barnes, County Judge, Seth Stackey and C. H.
Miller, County Commissioners, under date of March 4, 1920, stating that
a levy of 1 mill on all the taxable property of the County was made for
market road construction, and designating two roads to be improved as
market road projects.
A levy of 1 mill on a valuation of $8,887,266.62 produced a County
market road fund of $8,887.27. Included in the State levy of taxes was
a levy of 1 mill on a valuation of $10,079,203.60 which produced
$10,079.20, and which became a part of the "State market road appro-
priation."
Funds apportioned by State Highway Commission March 2 $ 10,079.20
Funds apportioned by State Highway Commission April 3 4,110.86
Funds produced by County levy of 1 mill 8,887.27
Total available (or 1920 $ 23,077.33
Project No. 1.—"The Shevlin Park road." Beginning at the S. E.
corner of the N.E. % of the N.W. % of Sec. 31, T-l-7 S., R-12 E., W.M.,
same being at the intersection of Newport Avenue in the City of Bend,
with the west«Bi boundary of said corporate City of Bend thence running
202 FOURTH BIENNIAL REPORT OF THE
[DESCHUTES]
in a general northwesterly direction through Sec. 31, T-17 S., R-12 E.,
W.M., and Sections 36, 25, 26 and 23 of T-17 S., R-ll E., W.M., to a point
on the west side of Tumalo Creek near the State Fish Hatchery.
The survey and estimate of cost was made by G. I. Stebbins, Resident
Engineer, in the employ of the State Highway Commission. The project
is 2.92 miles in length, and was improved the entire length in 1920. The
road before the 1920 improvement was a narrow road through rolling
country sparsely timbered with juniper and pine; the soil being a light
volcanic ash over a deposit of lava, the latter showing many outcroppings.
The improvement was made on good alignment with a maximum
grade of 8 per cent from the flat into the Tumalo bottoms near the
hatchery. The road was graded 20 feet in width and surfaced with
crushed gravel 14 feet in width approximately seven inches in depth.
A rustic log bridge was built over Tumalo Creek. Rock crushing was
done by contract, the contractor furnishing gravel in the bunkers. The
hauling of the gravel and all other work was done by County forces.
The construction engineering was done by Robert B. Gould, County
Surveyor.
The estimated cost of project was as follows:
Clearing and grubbing - $ 300.00
Grading 2,156.45
Culverts 84.00
Bridges 450.00
Gravel surfacing 11,922.48
$ 14,912.93
Engineering and contingencies, 10 per cent 1,491.29
Total $ 16,404.22
Project No. 2.—"The North West Redmond Road." "From Redmond
northwest to an intersection with the Terrebonne-lower bridge road at
Williams Corner."
The survey and estimate of quantities was made by R. P. Newland,
Resident Engineer in the employ of the State Highway Commission. The
survey shows the line to be 9 miles in length. 5.93 miles were improved
in 1920. The survey of the road follows the old road ovef considerable
portion of the line with new location in some places. The road runs
through land under irrigation, most of which is in alfalfa.
The improvement was made on good alignment with a maximum grade
of 7 per cent. The road was graded to 20 feet width of roadbed and
surfaced with gravel twelve feet wide and approximately seven inches
in depth. The construction work was done by the County.
Estimated cost of project No. 2 (6 miles):
Clearing and grubbing $ 1,000.00
Grading 9,280.00
Culverts and bridges 3,228.00
Right-of-way and fence 276.00
Gravel surfacing 17,285.00
$ 31,069.00
Engineering and contingencies, 10 per cent 3,106.90
$ 34,155.90
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Douglas County offers more barriers to road construction than any
County in the state, except possibly the Counties bordering on the Colum-
bia River. Soil conditions varying from adobe to solid rock, with
accompanying drainage problems, render road work both difficult and
expensive.
The biennium covered by this report marks the completion of a pass-
able winter road throughout the entire length of the Pacific Highway in
the County. The last grading through Pass Creek Canyon has been com-
pleted and the section macadamized. The well, but unfavorably, known
Rice Hill grade is eliminated and traffic now goes over ten miles of
finished pavement surface from Rice Hill to Oakland.
Roberts Mountain, and with it seven grade crossings of the Southern
Pacific are now no more, and a paved water grade highway replaces the
old road. The heretofore impassable old road south of Canyonville and
across Cow Creek to the south line of the County is now graded and
macadamized. In all, fifty-four miles of standard graded roadbed have
been completed, 51.5 miles have been macadamized and 24.3 miles paved
during the past two years on the Pacific Highway alone.
In addition to the work on the Pacific Highway, a 14.17 mile section
of the Roseburg-Coos Bay Highway between Camas Valley and Remote,
of which 8 miles lies in Douglas County, is now almost completely graded.
This work is being done as a post road project with State and Govern-
ment funds. A complete description will be found in the portion of this
report devoted to Coos County.
The sum of $100,000.00 has been set aside for work on the Tiller
Trail Forest Road Project, apportioned equally between the State, the
County and the Federal Government. Work on this project is being
handled under the supervision of the Bureau of Public Roads.
The grading of 11 miles from Canyonville to Galesville has been
accomplished by the Bureau of Public Roads as a Forest Road Project.
This work has been financed by the State, the County and the Federal
Government.
Aside from forest road projects, the construction of the Comstock
Overhead Crossing and approaches, which has been accomplished in co-
operation with the County and the Southern Pacific Railroad, and the
sum of $10,000.00 County co-operation for grading between Leona and
Myrtle Creek, all construction on the Pacific Highway during the past
biennium has been supervised and paid for by the State.
Surveys and construction on the Roseburg-Coos Bay Highway are
under the supervision of W. E. Chandler, Division Engineer. The Pacific
Highway, from Galesville, 11 miles south of Canyonville, to the Douglas
County line is under the supervision of K. E. Hodgman, Division
Engineer, the work in the balance of the County being under the super-
vision of J. C. McLeod, Division Engineer.
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Advances for Rights-of-Way
During the past two years, the State Highway Commission has
advanced payments to Douglas County for the purchase of rights-of-way
on the Pacific Highway as follows:
Comstock-Pass Creek $ 530.00
Leona-Drain 50.54
Drain-Yoncalla 5,964.76
Oakland-Wilbur 400.00
Wilburg-Roseburg , 3,053.00
Roseburg-Dillard 10,857.38
Myrtle Creek-Canyonville 1,919.00
Canyonville-Johns Place 1,440.50
Stage Road Pass Section 2,706.24
Total $ 26,921.42
These advances are to be repaid to the State by Douglas County.
Oakland-Yoncalla Paving
The State Highway Commission awarded the Clark & Henery Con-
struction Company of Stockton, Cal., contract No. 96, for the paving of
the newly graded 10.12 miles of the Pacific Highway between Oakland
to a point 3.7 miles south of Yoncalla. The original contract called for a
2-inch bitulithic wearing suface on an 8-inch macadam base. However,
great difficulty was experienced in securing suitable rock in sufficient
quantities for the construction of the macadam base from the quarry at
Isadore and this shortage of material, in connection with the better
results which are obtained by the use of bituminous base, rendered it
advisable to change the type of pavement to a 5-inch bituminous mix on
a 4-inch macadam base. This change was effected on the south 7 miles
of the work. All crushed gravel aggregate used in the bituminous pave-
ment was shipped in by railroad to the paving plant, which was set up at
Isadore.
Paving was completed from the north end of the section to Isadore
during 1919 and the road rocked south of this point to Chenowith Park,
which is the junction with the old County road through Oakland. Winter
traffic was routed via this detour to Oakland and southern points.
Paving operations were resumed in June, 1920, as soon as the road
was sufficiently dry. As this report goes to press, the work is prac-
tically completed and traffic has been routed over the new pavement
since October 1. The opening of this section to travel eliminates a long
construction detour of 11 miles. At the Oakland end of the project, a
temporary macadam connection has been made with the old steel bridge
over the Calapooya River. Plans have been made for a future structure
spanning the river and the Southern Pacific tracks and connecting with
the main street in Oakland.
The total estimated cost of the paving amounts to $338,000.00, which
is all to be paid from State funds. Total expenditures have been made
to date amounting to $249,800.53. This work is being handled under the
supervision of G. E. Farnsworth, Resident Engineer.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 10,138.57
Grass seeds furnished by State to be used for slope protection 3.10
Hauling logs for footbridge over borrow pit near schoolhouse 9.00
Lumber for header boards, furnished by State 4,918.90
Contract Items as Follows:
Excavation, no classificaitou, 11,050.6 cu. yds. at 75c $ 8,287.95
6" porous drain tile, 5,089 lin. ft. at 30c 1,526.70
Broken stone shoulders, 29,758 lin. ft. at 6c 1,785.48
Broken stone for base, 7,838 cu. yds. at $3.97 31,116.86
Bun of quarry crushed rock, 15,813.5 cu. yds. at $3.65.... 57,719.27
Bituminous pavement, Type " E , " 26,452.3 sq. yds. at$1.47 38,884.88
Bituminous pavement, Type " D , " 54,051 sq. yds. at$2.24 121,074.24
Materials on hand 20,280.01
Total $280,675.39
Deduction for freight reduction and war tax 4,521.32
Total amount earned by contractor $276,154.07
Percentage retained until completion of contract 41,423.11
Total amount paid contractor $234,730.96
Grand total expended to Nov. 30, 1920 (all State funds) $249,800.53
Oakland-Wilbur Grading and Paving
Contract No. 130, for grading and paving 7 miles from the under-
crossing of the Southern Pacific south of Oakland to the grade crossing
of the Southern Pacific Railway one mile south of Wilbur, was awarded
to the Clark & Henery Construction Co., of Stockton, Cal., on May 27,
1919. The grading was for the most part quite light, following an exist-
ing gravelled road for all but 1.5 miles. This section of new grading
follows the west side of the Southern Pacific Railway just north of
Wilbur and required heavy filling across black adobe land to place it
above flood waters. This change eliminated two dangerous railroad
grade crossings. A half mile gap remains not under contract in the
center of the project. A future grade separation is contemplated to
eliminate the existing dangerous grade crossing of the Southern Pacific
Railway at this point.
The Clark & Henery Company's contract specified that all fills of
over one foot in depth should be graded and rocked and allowed to settle
over one winter prior to paving. Accordingly, the entire section was
graded during the 1919 season and covered with macadam 8 inches in
depth and 20 feet wide. Crushed cemented gavel from natural deposits
just east of Wilbur was used in the macadam base. Five concrete bridges
were also built, replacing timber structures that had outlived their use-
fulness.
Paving operations were much delayed on this section due to inability
of the contractor to get crushed gravel and sand for pavement aggregate.
This had to be shipped in and delays were due both to car shortage and
unusual demand elsewhere for this class of material. One and three-
tenths miles of pavement north of Sutherlin were completed October 1,
1920, when paving was shut down on account of bad weather. This job
will be completed in 1921. The road is in excellent condition for all
winter travel. The Resident Engineer in charge of this work is G. E.
Farnsworth.
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The total cost of the work is estimated at $361,000.00, of which
$190,875.66 has been expended to date. Douglas County co-operates to
the extent of $10,000.00, the balance of the cost being paid from State
funds.
Myrtle Creek-Dillard Paving
The Oregon Hassam Company of Portland was the successful bidder
on the paving of the 12.94-mile newly graded section between Myrtle
Creek and Dillard. Contract No. 97 awarded April 15, 1919, covered the
laying of a macadam base 8 inches deep with a 2-inch bitulithic wearing
surface. Paving operations began June 7, 1919. Base was laid on the
north half of the project and wearing surface placed on 3.6 miles before
the paving plant was shut down for the winter on November 21, 1919.
Paving was resumed March 22, 1920 and completed September 21, 1920.
On the south 6.7 miles of this project a heavier pavement was laid, a
5-inch bituminous pavement being placed on a 4-inch macadam base. The
heavier pavement was necessary because of the adobe soils crossed. In
addition particular care was taken with the drainage to insure a dry
base under pavement, drain tile being used through adobe cuts and where
open ditches were not practicable.
The pavement was thrown open to travel on its completion, thereby
eliminating the Roberts Mountain grade and the dangerous grade cross-
ings of the Southern Pacific Railway previously traversed on the old
Pacific Highway.
Work is now progressing rapidly on macadam shoulders to pavement
and construction of guard fence along the outside of curves and where
the road skirts the river. The road should be ready for acceptance in
the very near future. Supervision of this project has been under A. S.
Kennedy, Resident Engineer.
This piece of road is one of the most scenic sections between Portland
and the California line. Beautiful fields and orchards and wonderful
scenery are viewed from the road, and with the easy riding pavement
more opportunity is given to admire them.
At the southern terminus of this section a temporary routing will be
maintained over the old timber bridge across the Umpqua River, thence
crossing the Southern Pacific at grade and entering Myrtle Creek. Plans
are now prepared for a new permanent structure to cross the Umpqua
below the site of the present bridge and cross the railroad with an over-
grade structure. Bids will be requested on this structure in the spring
of 1921.
The total cost of the completed work is estimated at $470,000.00 of
which amount $386,642.26 has been expended to date. Payment for the
entire work is to be made by the State.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering .- $ 15,797.27
TNT furnished by State (to be deducted from amounts due contractor) 59.95
Grass seed furnished by State, to be used for slope protection 3.00
Contract Items as follows:
Excavation, no classification, 4,763.5 cu. yds. at 70c $ 3,334.45
Common excavation (widening roadbed), 8,832 cu. yds.
at 90c 7,948.80
Intermediate excavation (widening roadbed), 1,956 cu.
yds. at 90c 1,760.40
Solid rock excavation (widening roadbed), 7,069 cu. yds.
at $1.40 9,896.60
Overhaul, 200 sta. yds. at 3c 6.00
6" porous drain tile, 4,338 lin. ft. at 40c 1,735.20
Class " A " concrete, 5.44 cu. yds. at $32.00 174.08
Broken stone for base, loose mesaure, 48,404.5 cu. yds.
at $2.93 T. 141,825.19
Standard Bitulithic pavement, Type " E , " 121,720 sq.
yds. at $1.49 181,362.80
Bituminous base, 63,005.1 sq. yds. at $1.15 72,455.87
Broken stone shoulders, 27,990 lin. ft. at 6c 1,679.40
Wood headers, 68,003 lin. ft. at 7^c 5,100.23
Broken stone for shoulders, 2,829.25 cu. yds. at $2.93.... 8,289.70
Force Account Items:
Laying concrete pipe culverts - 106.49
Furnishing and delivering 6" drain tile tees 20.95
Excavating shoulder drains 362.08
Bock backfill for tile drains 62.31
Excavating 650 ft. of side ditches 55.52
Removing temporary deck of Umpqua River Bridge.. 95.42
Salvaging macadam base for shoulders 138.93
Total $436,410.42
Deductions:
TNT furnished by State 59.95
Tile purchased by State 9.66
War tax on freight : 126.65
Total deductions $ 196.26
Total amount earned by contractor $436,214.16
Percentage retained until completion of contract 65,432.12
Total amount paid to contractor $370,782.04
Grand total expended to Nov. 30, 1920 (all State funds) $386,642.26
Lane County Line-Comstock Grading and Macadam
On July 26, 1920 certain short sections totaling 0.76 miles between
the Lane-Douglas County Line and Comstock were ordered graded to
Pacific Highway standards and covered with a 16-foot macadam, by the
Highway Commission. This work has been done by State forces in con-
junction with other work of similar character between Divide and Leona.
Construction forces were in charge of Superintendent J. L. Shaska. Resi-
dent Engineer W. S. Hodge was in charge of the engineering on this
work.
Work was completed in November, 1920.
The quantities involved amount to:
Common excavation 3,028 cu. yds.
Solid rock excavation 598 cu. yds.
Broken stone macadam, waterbound 1,400 cu. yds.
The total estimate of cost amounts to $17,200.00 of which $11,540.11
has been expended to date.
208 FOURTH BIENNIAL REPORT OF THE
[DOUGLAS]
Comstock Macadam
On completion of the Comstock overgrade crossing on November 30,
1919, macadamizing of the approach fills was undertaken by State
forces. Because of the lateness of the season only an 8-foot strip of
rock was placed to take care of the winter traffic. A 16-foot macadam
was completed during the 1920 season.
W. S. Hodge was Resident Engineer and Superintendent J. L.
Shaska was in charge of construction forces.
Three hundred and thirty cubic yards of waterbound macadam were
laid at a total estimated cost of $1,650.00. Expenditures of $621.68 have
been made to date.
Comstock-Pass Creek Grading and Macadam
This section, 1 mile in length, extends from a point opposite the S. P.
R. R. station at Comstock to the north end of the Comstock-Leona sec-
tion, which was graded and macadamized during 1918 by Hall & Soleim,
excepting only the section covered by the Comstock overhead. Albert
Anderson of Grants Pass was awarded contract No. 114 for grading and
macadamizing this project on May 6, 1919. A 16-foot waterbound
macadam, 8 inches deep, was laid using crushed stone from a quarry site
1 mile south of the Lane-Douglas County line. Macadamizing began June
17, 1919 and was completed August 8, 1919, under the supervision of W.
S. Hodge, Resident Engineer, at a total expense of $15,170.80 from State
funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 694.46
Ditching, drainage and maintenance work by State forces 159.64
Contract Items as Follows:
Clearing and grubbing, all $ 175.00
Common excavation, 4,481 cu. yds. at 80c 3,584.80
Intermediate excavation, 19 cu. yds. at 90c . -. 17.10
Overhaul, 1,980 sta. yds. at 5c 99.00
12" plain concrete pipe, 228 lin. ft. at $2.50 570.00
6" porous drain tile, 260 lin. ft. at 40c 104.00
Class " C " concrete, 6.7 cu. yds. at $30.00 201.00
Broken stone macadam, waterbound, 2,209 cu. yds. at
$4.20 9,277.80
Broken stone, delivered, loose measure, 96 cu. yds. at
$3.00 : 288.00
Total amount paid contractor $ 14,316.70
Grand total cost of project (all State funds) $ 15,170.80
Comstock-Leona Grading and Macadam
A description of this 4.6 miles, between a point approximately one
and one-half miles south of Comstock and extending to a point one-half
mile north of Leona, will be found on pages 94 and 95 of the previous
biennial report. Prior to the beginning of the present biennium, expend-
itures of $79,082.39, of which $4,773.90 was paid by the State and
$74,348.49 by the County, had been made. During the present biennium
delayed charges of $4,327.13 have been paid, $2,817.85 by the State and
$1,509.28 by the County. This brings the total expenditures for the work
to $83,409.52, the sum of $7,551.75 having been paid by the State and
$75,857.77 by Douglas County.
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DETAILED STATEMENT OF EXPENDITUEES
Engineering $ 5,208.57
Construction Items as Follows:
Clearing and grabbing, all $ 2,247.00
Common excavation, 21,894 cu. yds. at 37%c 8,022.75
Intermediate excavation, 5,446 cu. yds. at 61c 3,322.06
Solid rock excavation, 5,509 cu. yds. at $1.12....: 6,170.08
Overhaul, 5,483 sta. yds. at 2%c 137.08
12" plain concrete pipe, 664 lin. ft. at 67c 444.88
18" plain concrete pipe, 168 lin. ft. at $1.55 260.40
36" reinforced concrete pipe, 97 lin. ft. at $5.50 533.50
Class " A " concrete, 141.4 cu. yds. at $18.00 2,545.20
Class " B " concrete, 27.89 cu. yds. at $16.05 447.63
Metal reinforcement, 11,122 lbs. at 12c 1,334.64
Waterbound macadam, 1,770 cu. yds. at $4.59 8,124.30
Waterbound macadam, 8,107 cu. yds. at $4.89 39,643.23
Earth filler, 500 cu. yds. at 62c 310.00
Force Account:
Placing Telford macadam, account of subdrainage... 665.75
Redrilling rock point — 74.78
Excavating ditch, lay tile drain, backfill with gravel 265.11
Maintenance work 101.97
Hauling rock for embankment protection 133.98
Extra clearing account of line revision 155.63
Moving and repairing fences 300.16
Raise logging railroad track to highway grade 351.03
Rock stored at Anlauf, 98.18 cu. yd. at $2.75 270.01
Reimburse contractor for increase in freight rates.--- 2,339.78
Total construction cost $ 78,200.95
Grand total cost of project $ 83,409.52
Paid by State $ 7,551.75
Paid by County 75,857.77
Total $ 83,409.52
Leona-Drain Grading and Macadam
This section, 4 miles in length, begins at Rock Creek, approximately
a half mile north of Leona, and extends to the Southern Pacific spur
track south of Drain. While following the alignment of the old road for
the greater part of the way, the grading in places was quite heavy.
When grading was completed scarcely a trace of old gravel or rock
remained. Contract No. 150 for grading and macadamizing of this sec-
tion was awarded to Albert Anderson of Grants Pass on June 10, 1919.
Grading was started at once and a quarry opened up 1 mile south of
Drain to supply rock for macadam. Rough grading was completed from
Drain to Sand Creek during the 1919 season. Grading has been held up
between Sand Creek and Rock Creek by the Sand Creek bridge construc-
tion, as excavation north of the bridge must be hauled over the finished
structure to make the fill on the south side of the bridge.
Macadamizing operations began October 15, 1919 and on January 5,
1920 a passable rocked road was put through the entire section. Con-
struction operations were shut down during the winter and resumed Mav
17, 1920.
Grading and a 16-foot macadam, 8 inches deep, is now complete on
all the job except that portion from Sand Creek to Rock Creek. This
work will be handled this fall and winter and can be completed without
interference to traffic, as the present road will serve for the winter travel.
The Sand Creek bridge is covered by a separate report-
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This section was under the supervision of R. W. Oakley, Resident
Engineer, until September 1, 1919 and since that date under supervision
of J. S. Sawyer, Resident Engineer, and represents a total estimated cost
to the State of $95,000.00. The sum of $74,442.12 has been expended to
date.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 4,680.68
Bental of gas roller 246.77
Contract Items as Follows:
Clearing and grubbing, 95 per cent, at $1,200 $ 1,140.00Common excavation, 10,770.7 cu. yds. at 70c 7,539.49
Intermediate excavation, 5,906.4 cu. yds. at 80c 4,725.12
Solid rock excavation, 5,102.2 cu. yds. at $2.35 11,990.17
Overhaul, 8,150 sta. yds. at 7c 570.50
12" plain concrete pipe, 585 lin. ft. at $1.75 1,023.75
18" reinforced concrete pipe, 32 lin. ft. at $2.75 88.00
24" reinforced concrete pipe, 84 lin. ft. at $3.25 273.00
12" corrugated galvanized iron pipe, 72 lin. ft. at $1.75.. 126.00
36" corrugated galvanized iron pipe, 39 lin. ft. at $6.75.. 263.25
Class " A " concrete, 128.57 cu. yds. at $28.00 3,599.96
Class " C " concrete, 21.69 cu. yds. at $25.00 542.25
Steel reinforcement, 8,401.1 lbs. at 10c 840.11
Broken stone macadam, waterbound, 10,595 cu. yds. at$4 50 47,677.50
Clay filler, 657 cu. yds. at $1.75 1,149.75
6" porous drain tile, 848 lin. ft. at 40c 339.20
Total $ 81,888.05
Deductions:
Reduction of freight and war tax 106.09
Total amount earned by contractor $ 81,781.96
Percentage retained until completion of contract 12,267.29
Total amount paid to contractor $ 69,514.67
Grand total expenditures to Nov. 30, 1920 (all State funds)—-$ 74,442.12
Yoncalla Grading and Macadam
As the grading on the Drain-Yoncalla section approached completion,
plans were made for macadamizing of this section. It was decided by
the Highway Commission to include in this contract the grading and
macadamizing of 2.7 miles from a point 1 mile south of Yoncalla south
to the beginning of the Yoncalla-Oakland paving contract. This project
was called the Yoncalla section and was awarded as contract No. 178 to
Albert Anderson of Grants Pass on August 5, 1919. Macadamizing oper-
ations began September 29, 1919 and the section from Drain south to the
point where the new grade diverged from the old road was covered with
macadam before winter. No attempt was made to open up the grading
south of Yoncalla until the spring of 1920.
With considerable maintenance the old County road was kept passable
as a detour through the winter, although at times the going was rather
difficult.
On resuming work on this section in 1920, a second quarry was opened
up 2% miles south of Yoncalla, and as the grading progressed rock was
supplied from this quarry.
Because of the extremely short construction season of 1920, this sec-
tion was finished after the fall rains had set in. The project is not ready
for acceptance as this report goes to press.
Supervision of this section was in charge of J. S. Sawyer, Resident
Engineer.
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The total cost of the project is estimated at $120,000.00, the sum of
$75,829.42 having been expended to date.
Oakland-South Grading and Macadam
This section of 1.13 miles is entirely new construction. Beginning at
the south city limits of Oakland, just east of the Southern Pacific tracks,
it follows closely the alignment of the Southern Pacific Railway to a
connection with the highway just east of the old undercrossing of the
Southern Pacific. Contract No. 115, for grading and macadamizing of
this section was awarded to John Hakanson of Oakland on May 6, 1919.
Grading and a portion of the macadam was completed in 1919. The
entire job was completed and accepted August 7, 1920. The macadam
was 16 feet wide and 8 inches in depth, being screened Calapooya River
gravel, waterbound. By the construction of this unit a grade crossing
and an undercrossing of the Southern Pacific Railway were eliminated.
G. E. Farnswoth was Resident Engineer in charge of this work.
Total expenditures to date amount to $26,021.64 in a total estimated
cost of $26,397.34.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering - $ 1,643.69
Extra gravel hauled by Clark & Henery Construction Company 27.00
Truck rental and repairs (to be deducted from amounts due contractor) 1,069.40
Contract Items as Follows :
Clearing and grubbing, 100 per cent $ 800.00
Common excavation, 5,238.4 cu. yds. at 50c 2,619.20
Intermediate excavation, 6,216.3 cu. yds. at 75c 4,662 23
Solid rock excavation, 1,954.3 cu. yds. at $1.85 3,615.46
Overhaul, 942 sta. yds. at 5c 47.10
Screened gravel, waterbound, 2,597 cu. yds. at $4.20 10,907.40
Class " C " concrete, 10.9 cu. yds. at $25.00 272.50
Bubble masonry, 33.63 cu. yds', at $10.00 336.30
12" plain concrete pipe, 317 lin. ft. at $1.50 475.50
18" reinforced concrete pipe, 32 lin. ft. at $3.00 96.00
36" reinforced concrete pipe, 84 lin. ft. at $6.50 546.00
6" porous drain tile, 688 lin. ft. at 25c 172.00
Force Account Items:
Cutting back slopes after slide removals 147.29
Spreading gravel hauled by Clark & Henery Con-
struction Company 29.67
Total $ 24,726.65
Deductions for rental of equipment owned by State 1,069.40
Total amount earned by contractor $ 23,657.25
Grand total cost of project (all State funds) $ 26,397 34
Final payment to contractor in transit 375.70
Grand total expended to November 30, 1920 ; $ 26,021.64
Roseburg-Wilbur Macadam
John Hakanson of Oakland was awarded Contract No. 273 for 4.1
miles of graveling on the Roseburg-Wilbur Section on July 6, 1920. The
material specified was run of crusher material having a maximum size
of 2 inches.
Due to some delay in acquiring a material site for gravel, and non-
arrival of contractor's crusher, this job was over a month late in start-
ing after the awarding of the contract. This, together with an early and
prolonged rainy season, made progress slow. On November 10 all dis-
turbed sections of the old road that must be traveled during the winter
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had been rocked and made passable and a favorable winter should see
the entire job rocked. Supervision of this work is under W. K. Wright,
Resident Engineer. The total estimated cost is $42,000.00, with total
expenditures to date amounting to $7,625.20.
Roseburg-Dillard Grading and Macadam
While the road between Roseburg and Dillard has always been a pass-
able winter road it was far from standard as to width, grade, alignment,
drainage, or surface. It had adverse grades, three railroad grade cross-
ings, right angle turns and extremely rough surface in many places.
J. E. Colby of Roseburg was awarded contract No. 129 for grading
and macadamizing the revised location on this section on July 10, 1919.
Grading was started August 27 and carried on through the winter. The
old road surface was not disturbed where it would interfere with traffic.
On July 20, 1920 macadamizing was started, laying a crushed gravel
waterbound macadam 16 feet wide and 8 inches deep. At the date of
this report the section is approximately completed and ready for accept-
ance. The city of Roseburg proposes to grade and gravel a connection
from the north end of the section, which is the south city limit, north to
the end of the city pavement on Stephens Street. When this is completed
a good macadam road will connect with the north end of the Myrtle
Creek-Dillard pavement. A further grade separation of the Southern
Pacific just south of Shady is proposed as a future project. Resident
Engineer W. K. Wright is in charge of this section.
Expenditures of $98,073.28 have been made. The total estimated cost
is $132,000.00.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 7,407.82
Contract Items as Follows:
Clearing and grubbing, all, $1,000.00 $ 1,000.00
Common excavation, 22,232 cu. yds. at 60c 13,339.20
Intermediate excavation, 10,494 cu. yds. at 80c 8,395.20
Solid rock excavation, 17,508 cu. yds. at $1.20 21,009.60
Overhaul, 69,002 sta. yds. at 10c 6,900.20
12" plain concrete pipe, 450 lin. ft. at $1.50 675.00
18" reinforced concrete pipe, 408 lin. ft. at $2.70 1,101.60
24" reinforced concrete pipe, 344 lin. ft. at $4.51 1,551.44
36" reinforced concrete pipe, 68 lin. ft. at $7.34 499.12
6" porous drain tile, 5,167 lin. ft. at 45c 2,325.15
Class " A " concrete, 292 cu. yds. at $22.00 6,424.00
Class " C " concrete, 24.1 cu. yds. at 20.00 482.00
Metal reinforcement, 24,762 lbs. at 8c 1,980.96
Lumber and timber, 40.5M PBM at 40.00 1,620.00
Broken stone macadam, 10,465 cu. yds. at $3.45 36,104.25
Clay or earth filler, 1,039 cu. yds. at $1.80 1,870.20
Concrete handrail, 50 lin. ft. at $4.00 200.00
Force Account Items:
Backfilling tile drain ditches with gravel 1,187.33
Total amount earned by contractor $106,665.25
Percentage retained until completion of contract 15,999.79
Total amount paid to contractor $ 90,665.46
Grand total expended to Nov. 30, 1920 (all State funds) $ 98,073.28
Canyonville-Galesville Macadam
Just prior to completion of the grading from Canyonville to Gales-
ville, bids were received by the State Highway Commission for the
OREGON STATE HIGHWAY COMMISSION 213
[DOUGLAS]
macadamizing of the 11 miles comprising Forest Road project Units No.
1 and No. 2.
Contract No. 194 for crushed rock and crushed gravel macadam water-
bound, 16 feet wide and 8 inches deep was awarded to the Warren Con-
struction Co. of Portland on August 5, 1919. A late start was made due
to delays in delivery of crushing equipment on the ground. Delivery of
rock on the road began October 17, from the crusher on the north end,
and the delivery of crushed gravel from the crusher on Cow Creek
began October 5. Rocking from .the Canyon Creek crusher continued
until December 19 when the crusher was shut down for the winter, re-
opening again May 1,1920, and finishing the section north of the Canyon
Creek arch June 22, 1920.
The Cow Creek crusher was operated until December 9 and again
from May 14 to the completion of the graveling August 7, 1920.
By the placing of some short stretches of corduroy on the south side
of the Canyon Creek summit and maintenance of a mile of detour aound
the Canyon Creek arch construction, the canyon was kept open for traffic.
On the throwing open for travel of the Canyon Creek arch now under
construction by the government, on or about December 5, 1920, there will
remain no obstructions to all year travel. Macadamizing on this section
was under the supervision of E. R. Green. Resident Engineer.
The completed work represents a total expenditure of $117,993.14.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 5,667.31
Contract Items as Follows :
6" porous drain tile, 11,848 lin. ft. at 45c $ 5,331 60
Conglomerate, 1,902 cu. yds. at $3.25 6,181.50
Broken stone macadam, 21,980.5 cu. yds. at $4.15 91,219^08
Broken stone back fill for drain tile. 1,568 cu yds at$3.75 5,880.00
Excavation, no classification, 1,416.7 cu. yds. at $1.00.... 1,416.70
Earth filler, 518 cu. yds. at $1.00 518 00
Payhaul, 2,417 yd. mi. at 30c 725 10
Force Account:
Excavating mudholes and backfilling with decom-
posed granite 159.93
Bepaifing old road, making suitable for traffic 44.66
Corduroy over mudholes 834.16
Grader work for drainage.... " 15]lO
Total amount paid contractor $112,325.83
Grand total cost o( project (all State funds) $117,993.14
Jacques Place to Johns Place Grading and Macadam
This section is 7.15 miles in length, joining the Stage Road Pass sec-
tion on the south, and the Canyonville-Galesville Forest Road project on
the north. The new alignment follows the old road closely, reducing
the excessive grades and eliminating unnecessary curvature. As the
grading was light, the grading and macadamizing were advertised
together, and, on May 27, 1919, contract No. 131 was awarded to Joplin
& Eldon of Portland for the work to be done. All of the traffic through
this section had to make use of the road during construction, and, as the
roadbed was composed of clay that would not sustain traffic, the
macadamizing was carried forward as fast as the grading was completed.
Waterbound macadam, composed of run-of-bank gravel from Cow Creek,
was placed to a width of 16 feet and a depth of 8 inches.
214 FOURTH BIENNIAL REPORT OP THE
[DOUGLAS]
Work was started July 28, 1919 and completed August 26, 1920 under
the supervision of Paul Van Scoy, Resident Engineer.
The final construction quantities are being checked at the present
time and final payment to the contractor has not yet been made. It is
estimated that the total cost will be approximately $111,600.00 of which
$104,917.92 has been expended to date. This work is being paid for
entirely from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBEE 30, 1920
Engineerino- $ 7,780.33
Royalty on gravel 381.75
Raking oversize out of surfacing (State forces) 183.45
Contract Items as Follows:
Clearing and grubbing, 98 per cent, at $3,000.00 $ 2,940.00
Common excavation, 24,994 cu. yds. at 90c 22,494.60
Intermediate excavation, 14,950 cu. yds. at $1.00 14,950.00
Solid rock excavation, 3,635 cu. yds. at $1.50 5,452.50
Overhaul, 17,475 sta. yds. at 5c 873.75
12" corrugated galvanized iron pipe, 1,290 lin. ft at$1.90 2,451.00
18" corrugated galvanized iron pipe, 464 lin. ft. at $3.10 1,438.40
24" corrugated galvanized iron pipe, 276 lin. ft. at $4.50 1,242.00
36" corrugated galvanized iron pipe, 40 lin. ft. at $8.35 334.00
Class " A " concrete, 164.1 cu. yds. at $25.00 4,102.50
Class " C " concrete, 34.45 cu. yds. at $22.00 757.90
Metal reinforcement, 11,780 lbs. at 10c 1,178.00
Lumber and timber, 4.92M PBM at $50.00 246.00
Run of bank gravel, waterbound, 16,433.5 cu. yds. at$2.60 42,727.10
Force Account Items:
Extending old culverts 223.71
Lowering private water pipe across highway 7.65
Maintenance work 37.53
Raking oversize gravel from top course 203.43
Total $101,660.07
Deduction for war tax on freight 4.92
Total amount earned by contractor $101,655.15
Percentage retained until completion of contract 5,082.76
Total amount paid to contractor $ 96,572.39
Grand total expended to Nov. 30, 1920 (all State funds) $104,917.92
Stage Road Pass Macadam
On July 8, 1919 contract No. 165 for macadamizing the 2.5 mile sec-
tion north of Stage Road Pass, previously placed under contract for
grading, was awarded to Joplin & Eldon of Portland, Oregon. After
completion of the grading, the fills were allowed to settle during the
winter, placing of the macadam being started April 6, 1920, and com-
pleted June 29, 1920. Owing to the height of the fills considerable
settlement took place and any delay in placing the surfacing appears to
have been fully justified by the results obtained. The detour road
through Glendale was used to good advantage while the construction
work was in progress.
The surfacing consisted of placing and waterbinding run-of-banK
gravel from Cow Creek to a width of 16 feet and a depth of 8 inches,
loose measure, being done under the supervision of Paul Van Scoy,
Resident Engineer.
Total expenditures for the work amount to $19,628.82 from State
funds.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,404.51
Materials and labor furnished direct by State connection extra work 71.21
Contract Items as Follows:
Klin of bank gravel, 5,286 cu. yds. at $3.10 $ 16,386.60
Clay filler, 270 cu. yds. at $1.25 337.50
Force Account Items:
Removing slides, building up fills, light grading and
ditching as required 1,387.36
Raising logging railway tracks to grade of highway.. 41.64
Total amount paid contractor $ 18,153.10
Grand total cost of project (all State funds) $ 19,628.82
Drain-Yoncalla Grading
With the awarding of contract No. 80 on February 4, 1919 for the
grading of the section from the Southern Pacific spur track south of
Drain to a point 1 mile south of Yoncalla, a move for the elimination of
one of the worst spots on the Pacific Highway was made. The old road
was very narrow and rough, skirting the hill above Elk Creek for a mile
south of Drain, then dropping on excessive grades to the low lands north
of Yoncalla, which became absolutely impassable under winter traffic.
Grading on this section of 5.89 miles was started by the contractor,
H. J. Hildeburn of Roseburg, on March 1, 1919, and completed September
15, 1920. G. E. Farnsworth, Resident Engineer, was in charge of this
section until June 5, 1919 when he was transferred to Oakland to super-
vise the Oakland-Yoncalla paving section, and relieved by R. W. Oakley,
Resident Engineer. Mr. Oakley was relieved by J. S. Sawyer as Resident
Engineer on September 1, 1919, who supervised the work until com-
pletion.
The total estimated cost of the work is $75,500.00, of which $73,182.93
has been expended to date.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering - $ 7,562.87
Grass seed furnished by State to be used for slope protection 3.10
Advertisements for bids 9.78
Contract Items as Follows:
Clearing and grubbing, 100 per cent $ 1,400.00
Common excavation, 42,832.5 cu. yds. at 75c 32,124.38
Intermediate excavation, 10,781.5 cu. yds. at 75c 8,086.13
Solid rock excavation, 8,518.9 cu. yds. at $1.00 8,518.90
Overhaul, 35,286 sta. yds. at 5c - 1,764.30
12" plain concrete pipe, 1,105 lin. ft. at $1.50 1,657.50
18" reinforced concrete pipe, 440 lin. ft. at $3.00 1,320.00
24" reinforced concrete pipe, 120 lin. ft. at $3.50 420.00
6" porous drain tile. 972 lin. ft. at 50c 486.00
Class " A " concrete, 197.88 cu. yds. at $26.00 5,144.88
Class " C " concrete, 50.01 cu. yds. at $24.00 1,200.24
Metal reinforcement, 14,729 lbs. at 12c 1,767.48
Rubble masonry, 174.2 cu. yds. at $2.00 348.40
Force Account Items:
Planking soft places 307.34
Lowering; culverts to fit new grade 85.05
Ditching outside of right-of-way for drainage 40.55
Resloping deep cuts to eliminate slides 585.73
Removing slides 2,327.83
Rebuilding right-of-way fence 51.56
Total amount earned by contractor $ 67,636.27
Percentage retained until completion of contract 2,029.09
Total amount paid contractor $ 65,607.18
Grand total expended to Nov. 30, 1920 (all State funds) $ 73,182.93
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Oakland-Yoncalla Grading
On September 5, 1917, the State Highway Commission awarded a
contract to the Warren Construction Company for grading the section
from the Calapooya River bridge at Oakland to a point 2 miles south of
Yoncalla, and a complete description of the work will be found on page
95 of the last biennial report.
At the time this report was written, final payment to the contractor
in the amount of $13,131.92 was in transit and had been entered in the
Department accounts. Payment of this final voucher was not accepted
by the contractors and the accounts for the present biennium show a
credit of this amount. Since the closing of the books for this year,
acceptance of this final payment has been made by the contractor and
settlement will be made. The total final cost of the work will be
$101,096.12.
Roseburg-Wilbur Grading
At the meeting of the Highway Commission on May 27, 1919, contract
No. 151 for grading from a point near the north city limits of Roseburg
to the Southern Pacific Railway crossing 1 mile south of Wilbur was
awarded to H. J. Hildeburn of Roseburg. Excepted from this was a sec-
tion from Winchester to a point approximately one thousand feet north
of the Umpqua bridge near Winchester. Before this section can be
improved to a 5 per cent grade a new bridge must be constructed over
the Umpqua. The length of the section under contract is 4.1 miles.
Subsequent to the awarding of a grading contract on this section the
macadamizing of the same was twice advertised but no bids wei-e
received. The contractor, after placing all culverts and building two
concrete bridges on this section, agreed to grade only on portions where
the alignment did not coincide with the existing graveled road. This
method was followed and, a macadamizing contract having been awarded
on this section on July 6, 1920, the old road was graded and prepared for
macadam. A final estimate and acceptance of this work has been delayed
until the completion of minor details on the work.
W. K. Wright was the Resident Engineer in charge of this section.
The total estimated cost is $37,000.00 of which $28,893.58 has been
expended to date.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
$ 3,946.07Engineering
Contract Items as Follows:
Clearing and grubbing, 100 per cent
Common excavation, 5,336 cu. yds. at 60c
Intermediate excavation, 14,322 cu. yds. at 65c
Solid rock excavation, 1,707 cu. yds. at $1.40
Overhaul, 8,335 sta. yds. at 5c
12" plain concrete pipe, 279 lin. ft. at $1.50
18" reinforced concrete pipe, 284 lin. ft. at $3.50
24" reinforced concrete pipe, 104 lin. ft. at $4.50
36" reinforced concrete pipe, 36 lin. ft. at $6.50
6" porous drain tile, 22 lin. ft. at 40c
Class " A " concrete, 281 cu. yds. at $26.00
Class " 0 " concrete, 11 cu. yds. at $22.00
Metal reinforcement, 29,207 lbs. at l i e
Concrete handrail, 100 lin. ft. at $4.00
Force Account Items:
Rocking detours around new bridges
Excavating for bridge foundation at Station 2230..
Replacing culvert account line change
Total amount earned by contractor
Percentage retained until completion of contract
300.00
3,201.60
9,309.30
2,389.80
416.75
418.50
924.00
468.00
234.00
8.80
7,306.00
242.00
3,212.77
400.00
113.46
390.39
14.64
29,350.01
4,402.50
Total amount paid contractor $ 24,947.51
Grand total expended to Nov. 30, 1920 (all State funds) $ 28,893.58
Myrtle Creek-Dillard Grading
On November 27, 1917 a contract was awarded to Calvert and Wolke
of Grants Pass (later known as the Grants Pass Construction Co., J. T.
Logan, President), for the clearing, grading, culverts, and concrete
bridges on a section of 12.8 miles from Myrtle Creek to the junction of
the Pacific Highway with the Roseburg-Coos Bay Highway, 1% miles
north of Dillard. This construction eliminated the well, but unfavorably,
known Roberts Mountain grade south of Roseburg, on which several
lives have been lost, and also seven grade crossings of the Southern
Pacific railway. The finished road is virtually a water grade, following,
for about half its length, the beautiful Umpqua River.
This section was not open for traffic during 1918 as two bridges over
the Umpqua River were not completed until the spring of 1919. F.
N. Drinkhall was Resident Engineer in charge of the grading.
Expenditures during 1917-18 amounted to $88,376.99 and the sum of
$16,969.55 has been expended during the present biennium, making a
total cost to the State of $105,346.54 for the work.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 8,514.67
Cnlvert pipe furnished by State 4.222.56
Contract Items as Follows:
Clearing and grubbing, all $ 3,325.00
Common excavation, 49,813.6 cu. yds. at 35c 17,434.76
Intermediate excavation, 44,699 cu. yds. at 56c 25,031.44
Solid rock excavation. 23,917.4 cu. yds. at $1.14 27,265.84
Overhaul, 23,232 sta. yds. at 2c 464.64
12" plain concrete pipe, placing only, 1,756 lin. ft. at 35c 614.60
18" corrugated galvanized iron pipe, placing only, 556
lin ft. at 30c 166.80
24" corrugated galvanized iron pipe, placing only, 284
lin. ft. at 40c 113.60
36" corrugated galvanized iron pipe, placing only, 246
lin. ft. at 75c 184.50
6" porous drain tile, 5,074 lin. ft. at 25c 1,268.50
Class " A " concrete, 476.92 cu. yds. at $22.00 10,492.24
Class " C " concrete, 46.85 cu. yds. at $20.50 960.42
Metal reinforcement, 37,852 lbs. atlOc 3,785.20
Lumber and timber, 17.058M FBM at $45.00 767.61
Force Account:
Hauling and placing gravel in tile ditches 413.18
Bough dry walls 106.41
Extra clearing 112.96
Carbolineum, white paint and applying same 101.61
Total amount paid contractor $ 92,609.31
Grand total cost of project (all State funds) $105,346.54
Myrtle Creek-Dillard Slide Removals
Subsequent to the completion of the grading of the Myrtle Creek-
Dillard section, and immediately after the early winter rains during the
winter of 1918, several large slides occurred along the heavy side hill
cuts skirting the Umpqua River between Myrtle Creek and Dillard. Con-
tract No. 107, for the removal of these slides, was awarded to H. J.
Hildeburn of Roseburg, Ore., on April 15, 1919. The work was com-
pleted in July, 1919 and final payment made to the contractor.
During the winter of 1919, several other slides occurred and it was
found that widening of the roadbed was necessary during the course of
paving over the section. These slide removals, and the extra widening,
were handled by the Oregon Hassam Paving Company in connection with
their paving contract.
Work has been handled under the supervision of A. S. Kennedy,
Resident Engineer, with total expenditures of $37,172.02, which have all
been paid from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 280.58
Contract Items as Follows:
Excavation, no classification, 19,475 cu. yds. at 65c $ 12,658.75
Force Account:
Removing forms and cleaning out culverts 14.27
Clearing and grubbing 403.94
Removing slides, widening and ditching, handled by
Oregon Hassam Paving Co. on cost plus basis.-. 23,814.48
Total amount paid to contractor $ 36,891.44
Grand total expended to Nov. 30, 1920 (all State funds) $ 37,172.02
Canyonville-Myrtle Creek Grading
This section of 9.18 miles was the last section ungraded in Douglas
County. The route as adopted by the State Highway Commission goes
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south from Myrtle Creek along the alignment of the present road as far
as the point where the road forks to Riddle. From here the Pacific
Highway takes the route locally known as the "Cut Off" to Canyon-
ville. At a point 3 miles south of these road forks the location crosses
the Umpqua River, connects with what is known as the Orchard Valley
Road, and thence in to Canyonville. The survey was made in 1915 by
W. M. Peters, Locating Engineer for the State Highway Department.
Contract No. 182 for the grading of this section was awarded to H. J.
Hildeburn of Roseburg on August 5, 1919. S. H. Rockhill of. Riddle,
Oregon, immediately instituted injunction proceedings against the State
Highway Commission. The case was heard before Circuit Judge G. F.
Skipworth of Eugene, at Roseburg March 29 and 30, 1920 and a decision
was handed down by him on May 10, 1920, establishing the Pacific High-
way by way of Riddle and restraining the Commission from expending
any funds on the Cut Off route. On appeal to the Supreme Court, Judge
Skipworth's decision was reversed, and the State Highway Commission
given authority to proceed along their adopted location. Right of way
clearing was started September 15, 1920. Heavy grading and rock work
will be done this winter and light grading completed in the spring in time
for macadamizing during the 1921 season. E. R. Green is the Resident
Engineer in charge of this section.
The total estimated cost of the work is $87,000.00. The sum of
$5,109.51 has been expended to date.
Unit No. 1, Canyonville-Galesville Forest Road Project
Under co-operative agreement between the Bureau of Public Road?:,
Douglas County and the State, contract for the grading of 9.9 miles
between Canyonville and Galesville was awarded to John Hampshire &
Co., of Grants Pass, during 1918 by the Bureau of Public Roads. The
section contracted extends from the south side of Canyon Creek, just
outside of Canyonville, to Johns ranch, and covers the entire distance
with the exception of a section 1.1 miles in length at about the center of
the project. A description of this section will be found discussed under
Unit No. 2 of the project.
The grading was completed on October 30, 1919 and constituted a very
difficult piece of construction. It was necessary to close the road during
the winter months of 1918-1919 and during the working hours in 1919.
The completion of the work marked the elimination of the worst 10 miles
of the Pacific Highway in this county. With its narrow and steep road,
rough rock surface and sections of yellow clay, which were impassable
when wet, this stretch was indeed a terror to tourists.
The total cost of the improvement amounted to $211,000.00, which
was apportioned $94,000.00 to the State, $23,000.00 to the County and
$94,000.00 to the Federal Government. The State expenditures include
$442.99, which was paid during 1918. Construction of this project was
carried on under the supervision of the Bureau of Public Roads.
Macadamizing of the entire distance has since been accomplished under
contract awarded by the State, which, however, was net considered as a
forest road project.
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Unit No. 2, Canyonville-Galesville Forest Road Project
A section of extremely heavy grading, 1.1 miles in length, located
approximately half way between Canyonville and Galesville, was awarded
to J. Elmer Nelson by the Bureau of Public Roads. With the exception
of a concrete arch now under construction acrbss Canyon Creek, the
grading of the unit is completed. This structure over Canyon Creek is
being built as a portion of the forest road project and is also being
handled by the Bureau of Public Roads.
The total estimated cost of the grading ^ nd concrete structure is
$96,900.00, which will be paid $86,900 by the State and $10,000.00 by the
Federal Government. Expenditures to date amount to $72,492.33, the
State paying $63,000.00, and the Federal Government $9,492.33.
Stage Road Pass Grading
This section of the Pacific Highway extends north from the Josephine
County line, a distance of 2.48 miles to Jacques Place in Douglas County.
The old road from Stage Road Pass followed down the hillside, reaching
the bottom near Glendale. Crossing Cow Creek at this point, it continued
back up the creek to Jacques Place. The .new grade cuts across from
Stage Road Pass to Jacques place, reducing the former distance approxi-
mately one-half, and is built on a maximum five per cent grade with a
roadbed width of 20 feet.
• Contract No. 79 for this work was awarded on February 4, 1919 to
John Hampshire & Co., of Grants Pass, Oregon. Construction was
started February 20, 1919 and completed September 30, 1919, with the
exception of the approaches to the Cow Creek bridge, which at that time
had not been built. Upon completion of the bridge, these approaches
were built by W. J. Russell of Glendale at a cost of $1,155.80.
No co-operation was received on the work and the completed grading
entailed an expenditure of $46,424.60 of state funds. These expenditures
were made under the supervision of Paul Van Scoy, Resident Engineer.
DETAILED STATEMENT OF EXPENDITUEES
Engineering ... $ 2,248.46
Advertisements for bids lg 92
Agreement with W. J. Russell for grading approaches to Cow
Creek Crossing:
South approch, common excavation, 215 cu. yds. at 75c....$ 161.25
North approach, common excavation, 842 cu. yds. at $1.00 842.00
Solid rock excavation, 113 cu. yds. at $1.85 152.55
Total amount paid to W. J. Russell $ 1,155.80
Contract Items as Follows:C l i d bbilearing an gru ng, all $ 2,500.00
Common excavation, 19,854 cu. yds. at 50c 9,677.00
Intermediate excavation, 10,050 cu. yds. at 50c 5 025 00
Solid rock excavation, 21,233 cu. yds. at $1.00 21233 00
Overhaul, 1,380 sta. yds. at 3c
12" plain concrete pipe, 756 lin. ft. at $1.10
18 reinforced concrete pipe, 76 lin. it. at $2.65....
24" reinforced concrete pipe, 300 lin. ft. at $3.50
36" reinforced concrete pipe, 136 lin. ft. at $5.80..
6" d i til 90 li f 20
e d i a t e 
,
 39 90
 831.60
e i n f d      201 40
1,050.00
r t e i ,  li . ft. t . .. 788 80
" porous rain tile,  lin. ft. at c 18.00
Class " 0 " concrete, 12.64 cu. yds. at $20.00 272 80
Lumber and timber, 1.69M FBM at $40.00 67.60
Special adjustment account narrowing roadbed 1,140.00
Force Account:
Haul and place gravel in drain tile ditch 42.63
Extra clearing 118.69
Total amount paid contractor $ 43,006.42
Grand total cost of project $ 46,424.60
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Remote-Camas Valley Post Road Project
Full description of this project, which is partly within Douglas County
and partly within Coos County, will be found in the section of this
report devoted to Coos County.
Comstock Overcrossing
Contract No. 166, for the Construction of an overhead crossing of the
Southern Pacific Railroad approximately one mile south of Comstock,
eliminating an existing dangerous road crossing, was awarded to Curtis
Gardner of Portland, Ore., on July 8, 1919. The structure itself is a
concrete through girder of 41 feet with 406 feet of wooden approach
trestle. In addition to this work, a considerable item of approach grad-
ing and macadamizing was included in the contract. This macadam was
later canceled, it being considered preferable to do the work by State
forces which were working in that section.
Work was started very soon after the award was made and completed
by the end of the year at a total cost of $22,547.96, the State paying
$16,579.44 and the railroad company $5,968.52. Of the total cost of the
project, Douglas County will co-operate to the extent of $4,205.01, the
Southern Pacific Company $8,410.02, the balance of $9,932.93 being paid
by the State.
Construction of this work was supervised by Walter F. Hodge, Resi-
dent Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1 328 67
Moving Postal Telegraph lines 50.66
Watchmen.to guard railway lines 276 23
Repairs to railway fences : "_ [ 113 04
Macadam surfacing placed by State forces ; 1,522^91
Credit for oil purchased for force account work but transferred Cr. 87^50
Contract Items as Follows:
Common excavation, 1,413 cu. yds. at 75c $ 1,059.75
Intermediate excavation, 970 cu. yds. at $1.00 970.00
Solid rock excavation. 649 cu. yds. at $2.00 1 298 00
Overhaul, 9,875 sta. yds. at 6c 592.50
Class " A " concrete, 152.3 cu. yds. at $30.00 4,569.00
Class " C " concrete, 50.3 cu. yds. at $20.00 1,006.00
. Metal reinforcement, 16,234 lbs. at 7c 1 136 38
Timber trestle, 512 lin. ft. at $15.60 7,987.20
Force Account Work:
Pile footings for main span 154.95
Sand finish on paint 50.00
2x6" bridging in trestle 50.00
Cutting holes in forms for better puddling 18.70
Longitudinal bracing for four extra bents 143.02
Enlarging concrete haunches 71.97
Furnishing, painting and piling guard fence material 236.48
Total amount paid contractor $ 19,343.95
Grand total cost of project $ 22 547.96
Participation in Cost
_, . . State County S. P. Ry. Co. Total
Expended to Nov. 30, 1920 $16,579.44 $ 5 968 52 $22 547 96
Balances 6,646.51Cr$ 4,205.01 2,441.50
Final participation $ 9,932.93 $ 4,205.01 $ 8,410.02 $22,547.96
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Comstock-Lane County Line Culverts
On July 20, 1920, contract No. 281 was awarded to S. L. Godard of
Cottage Grove for the construction of one 8x8 feet and one 4x4 feet
reinforced concrete box and some smaller pipe culverts between the Lane-
Douglas County line and Comstock. This work was done in conjunction
with State force work between the same points. Excavation for boxes
and pipes was handled by State forces as well as back filing. W. S.
Hodge was Resident Engineer in charge. ,
The total estimated cost of the work is $7,000.00, of which $5,073.08
has been expended to date.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 204.04
Excavations for culverts by State forces - 1,123.94
Contract Items as Follows:
12" plain concrete pipe, 76 lin. ft. at $1.80 . . $ 136 80
Class " A " concrete, 101.2 cu. yds. at $31.00 3,137.20
Class " C " concrete, 1.8 cu. yds. at $30.00 54.00
Metal reinforcement, 9,800 lbs. at l ie 1,078.00
Total amount earned by contractor $ 4.406.00
Percentage retained until completion of contract 660.90
Total amount paid contractor $ 3,745.10
Grand total expended to Nov. 30, 1920 (all State funds) $ 5,073.08
Pass Creek Bridge
The Pacific Highway crosses Pass Creek four times between Divide
and Leona, the most southerly crossing being at a point about one mile
south of Comstock. This crossing consists of two 30-foot concrete girder
spans on concrete abutments, crossing the stream at an angle of 45
degrees.
Contract No. 188 was awarded to Albert Anderson for the construc-
tion of this bridge on July 8, 1919. Owing to the peculiar position of
the bridge with reference to the railroad bridge nearby, it was found
necessary to build a concrete revetment between the two structures. The
entire work was completed by the end of the year 1919 and cost $8,382.86
from State fjinds. .
Walter S. Hodge was Resident Engineer in charge for the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 633.30
Contract Items as Follows:
Class " A " concrete, 170 cu. yds. at $28.00,.- $ 4,760.00
Metal reinforcement, 20,912 lbs. at 8c- 1,672.96
Concrete handrail, 155.6 lin. ft. at $3.00 466.80
Force Account Items:
Building concrete blanket for bank protection 849.80
Total amount paid contractor $ 7,749.56
Grand total cost of structure (all State funds) $ 8,382.86
Sand Creek Bridge
The Pacific Highway crosses Sand Creek near the town of Leona
by means of a concrete structure having two 24-foot and two 30-foot
spans. Bids were received for the construction of this bridge on Sep-
tember 9, 1919, but were rejected as too high. The work was readver-
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tised and on October 7, 1919 Curtis Gardner was awarded contract No.
219 for its construction.
Work was not started until after the severe weather in December
and has progressed rather slowly since. The site is just at the edge
of a mill pond and the presence of sunken logs and large quantities of
water, together with the semi-liquid condition of the soil has made
foundation excavation extremely difficult. During September it was
possible for the Mill Company to lower their pond considerably, which
made the excavation much easier and a marked increase in speed has
been the result. It is expected that the work will be complete by Decem-
ber 15, and that it will cost approximately $13,500.00, all of which is co
be paid by the State.
Burt Wilkes is Resident Engineer in charge of the construction, on
which expenditures of $9,578.12 have been made.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering :.. $ 1,881.67
Contract Items as Follows:
Class " A " concrete, 132 cu. yds. at $39.00 $ 5,148.00
Metal reinforcement, 18,680 lbs. at 7c 1,307.60
Concrete handrail, 84 lin. ft. at $3.00 252.00
Materials on hand - 2,347.05
Total amount earned by contractor $ 9,054.65
Percentage retained until completion of contract 1,358.20
Total amount paid contractor $ 7,696.45
Grand total expended to Nov. 30, 1920 (all State funds) $ 9,578.12
Umpqua River Bridges Near Dillard
During 1918, a contract was awarded to the Portland Bridge Com-
pany of Portland, Ore., for the construction of a bridge approximately
one mile north of Dillard, and a bridge approximately two and one-half
miles south of Dillard. A complete description of these structures will
be found on page 98 of the last biennial report.
Neither of these structures were completed at the closing of the last
biennium and at that time expenditures of $9,925.55 had been made on
the structure north of Dillard and $14,877.30 on the structure south of
Dillard. During the present biennium, additional expenditures of
$16,626.70 have been made on the first mentioned, bringing the total
expenditures on this to $26,552.25. Additional expenditures of $6,400.58
have been made on the second mentioned, bringing the total cost of this
structure to $21,277.88. This makes the total cost of both jobs $47,830.13,
which has all been paid from State funds.
DETAILED STATEMENT OF EXPENDITURES
Bridge North of Dillard
Engineering $ 286.88
Contract Items as Follows:
3 144' timber spans, all $ 18,500.00
Class " B " concrete, 336.07 cu. yds. at $20.00 6,721.40
Reinforcing steel, 3,670 lbs. at 6c 220.20
Force Account Items:
Additional approach trestle 211.SB
Extra painting 612.21
Total amount paid to contractor $ 26,265.37
Grand total cost of structure (all State funds) $ 26,552.25
224 FOURTH BIENNIAL REPORT OF THE
[DOUGLAS]
DETAILED STATEMENT OF EXPENDITURES
Bridge South of DUlard
Engineering $ 1,217.23
Contract Items as Follows:
Lumber in place, 137M FBM at $100.00 $ 13,700.00
Class " B " concrete, 213.3 cu. yds. at $22.00 4,692.60
Reinforcing steel, 2,240 lbs. at 8c 179.20
Force Account Items:
Additional approach trestle 1^136.69
Extra painting 352.16
Total amount paid contractor $ 20,060.65
Grand total cost of structure (all State funds) $ 21,277.88
Stage Road Pass Bridges
On July 8, 1919, the Commission awarded two contracts to the Union
Bridge Company of Portland, Ore., Contract No. 185 covering three
trestles over flood channels of Cow Creek and contract No. 186 cover-
ing a small concrete culvert. These structures are all on the Pacific
Highway in the vicinity of Glendale and were handled as a unit by the
contractor even though the work was made up of two separate contracts.
Two of the three trestles in Contract No. 185 have three spans and
the other one has four, all spans being 19 feet in length and making a
total of 190 lineal feet of trestle in the three structures. The completed
cost of these three trestles was $2,880.20. Contract No. 186, for the
single concrete culvert, required an expenditure of $923.60. This makes
the total expenditure under both contracts $3,803.80.
Work on these contracts was practically complete at the end of the
1919 season, the small part remaining being finished up by the con-
tractor in the early spring of 1920. Stewart Mitchell was Resident
Bridge Engineer on the work.
DETAILED STATEMENT OF EXPENDITURES
Contract No. 185
Engineering $ 65.89
Contract Items as Follows:
Fir piles, untreated. 853.9 lin. ft. at 90c $ 768.51
Timber trestle, 193 lin. ft. at $10.60 • 2,045.80
Total amount paid tO'contractor $ 2,814.31
Grand total cost of structure (all State funds) $ 2,880.20
DETAILED STATEMENT OF EXPENDITURES
Contract No. 186
Engineering $ 19.05
Contract Items as Follows:
Class " A " concrete, 24.6 cu. yds. at $30.00 $ 738.00
Steel reinforcement, 2,379.3 lbs. at 7c 166.55
Total amount paid contractor $ 904.55
Grand total cost of structure (all State funds) $ 923.60
Cow Creek Bridge.
The Union Bridge Company of Portland was awarded Contract No.
187 for the construction of a bridge over Cow Creek on July 8,1919. This
structure consists of six wood pony truss spans of 70 feet each on concrete
piers. No housing is provided for this type of truss as a liberal use of
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creosote and paint is depended upon to protect the wood from action of
the elements. Structures of this type present a much more attractive
appearance than the usual high trusses and are capable of sustaining
the heaviest loads that they will probably be required to carry for many
years. Upon the completion of the bridge, the approach fills were placed
by W. J. Russell of Glendale at a cost of $1,155.80. This expenditure is
included in the State Road Pass grading section, being considered as
properly constituting a part of the grading expenditures instead of a
bridge construction cost.
Work on the structure was completed during the spring of 1920 at a
total cost, exclusive of the approaches of $21,265.19. Construction was
carried on under the supervision of Stewart Mitchell, Resident Bridge
Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,242.39
Setting end posts for guard fence by State forces 35.60
Contract Items as Follows:
Class " B " concrete, 477.4 cu. yds. at $16.00 $ 7,638.40
Steel reinforcement, 9,363.6 lbs. at 7c 655.45
Piling, 198.2 lin. ft. at 90c - 178.38
Wood truss spans, all, at $11,269.00 11,269.00
Force Account Items:
Excavation for footings 50.47
Wood cribbing to protect green concrete 88.81
Revision of guard rail account change in plans 106.69
Total amount paid contractor $ 19,987.20
Grand total cost of structure (all State funds) $ 21,265.19
Maintenance
On completion of the various grading, macadamizing and paving
contracts in Douglas County the maintenance work on these sections has
been taken over by the State. The chief items of work which have been
necessary consist of the removing of slides, cleaning of ditches and
culverts, redressing old macadam with screenings and the dragging of
macadamized sections after rains. A partial system of maintenance is
being worked out with a local man assigned to approximately a five-
mile section and held directly responsible for the upkeep of his particular
unit. In some cases, where the first winter's maintenance on the section
has been quite heavy, a larger crew has of course been necessary.
All maintenance work in Douglas County has been paid for by the
State during the biennium, and has amounted to $29,826.89.
Roseburg-Sutherlin Survey
On March 14, 1919, retracement of an existing location survey from
Roseburg to Sutherlin was started under the direction of A. S. Kennedy,
Resident Engineer. The original location had been made in 1915 by
Location Engineer J. H. Scott.
The line was restaked and additional data taken prior to advertise-
ment of projects for construction.
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Roseburg-Dillard Survey
The 1915 location survey between Roseburg and Dillard was retraced
and some revisions made in May, 1919, under the direction of A. S.
Kennedy, Resident Engineer. A revision was made from the present
grade crossing of the Southern Pacific Railway south of Shady to the
Caldera Store corner. The new revision contemplates an overgrade
separation of the Southern Pacific Railway near the present grade
crossing, whereas the former survey through Green would have required
an undergrade crossing of the railroad. The drainage conditions at the
old undergrade site were bad and the road would have traversed a long
stretch of black adobe land with poor drainage conditions. The new
revision, while slightly longer, utilizes, practically all of the old road.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by D. J. Stewart, County Judge, W. E. St. John and Edwin
Weaver, County Commissioners, stating that a levy of 1 mill on all the
taxable property of the County vas made for market road construction;
and designating twenty roads to be improved as Market Road Projects. '•
Most of the roads designated were being graded with County Bond Issue
funds, special tax funds, district funds or general funds, and a definite
amount of market road fund was designated for each road to be used
for surfacing or other work as the County Court chose.
A levy of 1 mill on a valuation of $28,005,939.00 produced a County
Market Road Fund of $28,005.94. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $26,317,104.10, which produced
$26,317.10, and which became a part of the "State Market Road Appro-
priation."
Fund apportioned by the State Highway Commission March 2 $ 26,317.11
Fund apportioned by the State Highway Commission April 8 10,733.57
Fund produced by County l-mill levy 28,005.94
Total available (or 1920 $ 65,056.62
F. C. Frear, County Surveyor and Roadmaster, made the necessary
surveys, prepared plans and estimates and did the engineering work
during construction.
Project No. 1.—"Riddle-Drew-Bland Grade Section." Length 3500
feet. Approximately one-half mile was graded to a roadbed width of
20 feet, along a perpendicular bluff, with a maximum grade of 5 per
cent. County bond issue funds were used for grading. Slides were
removed and the road surfaced 9 feet wide with gravel conglomerate at
a cost of $1000.000 paid from Market Road funds.
Project No. 2.—"Myrtle Creek-Buck Fork-Hans Weaver Section."
Length 4486 feet. Approximately 3300 feet was graded to a roadbed
width of 20 feet with a maximum grade of 3 per cent. The road is
through rolling country. Grading costs were paid from bond issue funds.
Approximately 3300 feet of gravel surfacing 9 feet wide was completed.
Market Road funds to the amount of $1000.00 were apportioned to this
road; $588.25 was spent in 1920 for graveling, $411.75 was carried over
to be used in 1921 for grading the remainder of the road.
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Project No. 3.—"Dixonville-Peel-Bob Lane Section." Length 12,391
feet. This road was graded in 1919 with bond issue funds. The roadbed
width is 20 feet, maximum grade 4.6 per cent. The road is through
rolling open country. Market Road funds are being used for surfacing
with gravel, width 9 feet. Market Road funds to the amount of $2000.00
were apportioned to this road; $630.00 was spent in 1920; $1370.00 was
carried over to be used for graveling in 1921.
Project No. 4.—"Dixonville-Glide-Bob Blakely Section" (from station
76 plus 00 to 197 plus 00). This section was graded to a 20-foot roadbed,
with maximum grade of 4 per cent in 1919. The road runs through fields
in rolling country. The road was surfaced 9 feet wide with gravel in
1920, bond issue funds being used. Market Road funds to the amount of
$5000.00 were apportioned to this project, but were not expended and will
be diverted to another section of this road.
Project No. 5.—"Roseburg-Reston-Taber Section" (Station 0 plus 00
to Station 56 plus 47.5—Station 37 plus 00 to Station 90 plus 50). The
line three miles in length has been surveyed and is to be graded to a
20-foot roadbed with maximum grade of 6 per cent and surfaced 9 feet
wide with gravel. It was expected that this work would be done in 1920
and Market funds to the amount of $7000.00 were apportioned to this
road. No work has been done and the funds will be carried over for
use on this project in 1921.
Project No. 6.—"Edenbower-Millwood-Garden Valley Section" (Station
0 plus 00 to 65 plus 00). Length 1% miles. Bond issue funds and
special tax funds were used to grade a roadbed 20 feet in width with a
maximum grade of 4.65 per cent through rolling, orchard country.
Market Road funds to the amount of $1300.00 were apportioned to
this project for gravel surfacing 9 feet in width. Nine hundred sixty-one
dollars and twenty-five cents had been expended for surfacing when
work was stopped by high water over gravel bar. Three hundred thirty-
eight dollars and seventy-five cents will be carried over for use on this
project in 1921.
Project No. 7.—"Elkton-Reedsport-Dimmick Grade Section" (Station
0 plus 00 to Station 36 plus 04.8). Bond issue funds were used to grade
a roadbed 20 feet in width with a maximum grade of 7 per cent, along
the Umpqua River Bluffs for a distance of 1 mile. Market Road funds
to the amount of $1000.00 were apportioned to this project for gravel
surfacing 9 feet in width. Six hundred twenty-eight dollars and fifty
cents was expended for surfacing in 1920. Three hundred seventy-one
dollars and fifty cents on hand will be used in the removal of slides or
for surfacing in 1921.
Project No. 8.—"Elkton-Reedsport-Paradis Creek Section" (Station 0
plus 00 to Station 121 plus 25-8). Length 3 miles. Bond issue funds
were to have been used to grade a roadbed 20 feet in width, with a
maximum grade of 2.6 per cent through 1M miles of extremely rough
country and 1% miles of open country through fields. Estimated cost
of the grading is $18,028.41.
Market funds to the amount of $5000.00 were apportioned to this
project for gravel surfacing 9 feet in width. No work was done on
this project in 1920. Funds will be carried over for surfacing in 1921.
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Project No. 9.—"Drain-Elkton-Daisy Creek Section" (Station 36 plus
00 to 89 plus 83-7.) Bond issue money was used to grade a roadbed
20 feet in width, with maximum grade of 5.5 per cent, through rough,
broken and rocky country. Approximately one mile was graded in 1920.
Market Road funds to the amount of $4,200.00 were apportioned to
this project for gravel surfacing 9 feet in width. Approximately one
mile of surface was laid when work was stopped by wet weather. Two
thousand five hundred sixty-seven dollars and twenty-seven cents was
expended. One thousand six hundred thirty-two dollars and seventy-
three cents was carried over to be used on this project in 1921.
Project No. 10.—"Drain-Elkton-Darius Wells Section" (Station 47
plus 00 to 85 plus 00). Length 3800 feet. Special tax money was used
to grade a roadbed 20 feet in width with a maximum grade of 6 per
cent, through open rolling country except for 1000 feet of rocky hillside.
Market Road funds to the amount of $2800.00 were apportioned to this
project for gravel surfacing 9 feet in width. The surfacing was com-
pleted at a cost of $2655.88, leaving a balance of $144.12, which is to
be used on Hancock Mountain in 1921.
Project No. 11.—"Elkton-Plat M-Marion Hill Section" (Station 0 plus
00 to 86 plus 62-2). Length 3 miles. County funds were used in 1919
to grade a roadbed 20 feet in width, with a maximum grade of 5.23 per
cent through rough mountainous country. A contract was awarded in
1920 for gravel surfacing 9 feet in width.. Approximately two and one-
third miles was completed in 1920. Market Road funds to the amount
of $5000.00 were apportioned to this project. Four thousand one hundred
forty dollars and sixty-three cents was expended in setting up crusher,
censtructing a long bridge to the river bar and planking a road from the
bar to the main road. Eight hundred fifty-nine dollars and thirty-seven
cents remained to be carried over for use in 1921.
Project No. 12—"Yoncalla-Elk Creek Bridge-Jordan Hill & Hayhurst
Section" (Station 0 plus 00 to 47 plus 36-5). Bond issue funds and
special tax funds were used to grade a roadbed 20 feet wide with a
maximum grade of 7.5 per cent through rough, mountainous country,
eliminating a steep, dangerous hill. Market Road funds to the amount
of $2500.00 were apportioned for gravel surfacing 9 feet in width. No
Market Road funds had been expended October 15. The total amount
will probably crry over for use in 1921.
Project No. 13.—"Wilbur-Stephens School-Hardin-Davis Hill Section"
(Station 0 plus 00 to 41 plus 73-9). This project was graded in 1919 to
a 20-foot roadbed, with a maximum grade of 6.16 per cent, through
rough mountainous country. Market Road funds to the amount of
$1500.00 were apportioned to this project for gravel surfacing 9 feet
wide. Report of October 15, 1920, shows that no Market Road funds had
been expended; the total amount will probably be carried over for work
in 1921.
Project No. 14.—"Drain-Elkton,-Hancock-Mt. Section." Length
approximately three miles. It is proposed to grade a roadbed 20 feet
wide, with a maximum grade of 5 per cent, through extremely rough
and mountainous country. The estimated cost is $40,000.00. Market
Road funds to the amount of $10,000.00 were apportioned to this project,
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for gravel surfacing 9 feet in width. No funds were expended in 1920
and will be carried over for use in 1921.
Project No. 15.—"Ashland-Marvin Hill-Larkin Section" (Station
0 plus 00 to 36 plus 09-5). Bond issue and special tax funds were used
to grade a roadbed 20 feet wide with a maximum grade of 4.2 per cent,
through rolling open country. Market Road funds to the amount of
$2500.00 were apportioned to this project for gravel surfacing 9 feet
wide. No Market Road funds were expended in 1920, and will be carried
over for use in 1921.
Project No. 16.—"Edenbower-Millwood-Umpqua Section." Length
10,065 feet. Market Road funds to the amount of $2500.00 were appor-
tioned to this project and were usea in making two alignment changes
and widening roadbed to 20 feet and placing gravel surfacing 9 feet
wide in the worst places. This road is in open country through fields
and orchards. Two thousand five hundred dollars was expended in 1920.
Project No. 17.—"Umpqua-Tyee-Loyal Emery Section." Length
1 mile. Market Road funds to the amount of $2000.00 were apportioned
to this project and used in grading a roadbed 16 feet wide, with a maxi-
mum grade of 6 per cent.
Project No. 18.—"Yoncalla-Elkhead-Section No. 1." (Station 0 plus
00 to 104 plus 42-5). The work proposed on this project consists of
grading a 20-foot wide roadbed, with a maximum grade of 5 per cent
and gravel surfacing 9 feet wide, at an estimated cost of $10,938.25.
Approximately one mile was completed in 1920. Market Road funds to
the amount of $1500.00 were apportioned to this project to be used in
conjunction with bond issue and special tax funds. One thousand one
hundred and thirty four dollars and twenty-seven cents from the Market
Road fund was expended in 1920; $365.73 carried over for use in 1921.
Project No. 19.—"Yoncalla'-Elkhead-Road over Milltown Hill"
(Station 65 plus 85-6 to Station 95 plus 50). Length 1 mile. Approxi-
mately three-quarters of a mile was graded to 20-foot roadbed with
maximum grade of 5.8 per cent through rough, mountainous country.
About one-half mile was surfaced 9 feet wide with gravel. Market Road
funds to the amount of $1000.00 were apportioned to this project, to be
used in conjunction with special tax fund. Nine hundred ninety-one
dollars and seventy-five cents from Market Road fund was expended in
1920. Eight dollars and twenty-five cents carried over for use in 1921.
Project No. 20.—"Roseburg-Reston-Fitzgerald Hill Section" Sta-
tion 0 plus 00 to Station 118 plus 26-6). Length 4 miles. Special tax
funds were used to grade a 20-foot roadbed, with maximum grade of
5.2 per cent, through very rough mountainous country. Two miles of
gravel surface 9 feet wide was placed in 1920. Market Road funds to
the amount of $1000.00 was apportioned to this project to take care of
overdraft on special road tax fund.
SUMMARY
Total available for 1920 $ 65,056.82
Less 2 per cent for engineering and supervision 1,301.14
Balance available $ 63,755.68
Expended 20,800.00
Balance in fund to carry over to 1921 - $ 42,955.68
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Gilliam County, except for railroad transportation, has always been
in an isolated position through lack of suitable roads in adjoining
Counties, as well as in the County itself. The main effort of the County
was primarily to provide a suitable road from Condon south to the
Wheeler County line, both for convenience of the residents of that part
of the County and to provide access to the end of the railroad at Con-
don for a large area to the south, composed principally of Wheeler
County. This is the only feasible outlet for this section and received
attention first in 1916 by the County. Since that time most of this
section has been graded and surfaced except Mayville to Thirtymile
Creek, now under construction. At present Gilliam County is very vig-
orous and insistent in its efforts to have the John Day Highway routed
north from Condon to a connection with the Columbia River Highway
at Arlington.
As the Columbia River Highway was routed along- the Columbia
River and construction work began in adjacent Counties, Gilliam County
came in for attention in the matter of State and Federal funds on this
highway, which was entirely too costly for the County to carry through
by itself. This highway was surveyed in 1918, and construction carried
on since that time, until now the Columbia River Highway is all graded
and either surfaced or under surfacing contract. Great difficulties have
presented themselves on this section. High bluffs along the routes, in
some places extending out to the O. W. R. & N. Railway tracks, made
work very expensive, difficult and slow. Sand blowing along the slopes
has been a constant source of trouble and menace, but this is practically
overcome now by extensive oiling, both by the railroad company and the
Highway Department.
State work in Gilliam County was' handled under the supervision of
M. O. Bennett, Division Engineer, resigned, until September, 1920, at
which time the work was taken over by J. H. Scott, Division Engineer.
John Day River-Blalock Post Road Project
This section of the Columbia River Highway extends from the County
line at John Day River to the town of Blalock. Grading and macadam-
izing of the section has been carried on in co-operation with the Federal
Government under Project Agreement No. 24. The work has been put
under way under two separate contracts, the first covering the grading
and the second covering the surfacing.
On September 9, 1919, Contract No. 238 was awarded to Oskar Huber
of Portland, Ore., for the 14.94 miles involved. This contract also
covered the construction of three small concrete bridges. With the
exception of 5 miles of light grading, the alignment was through heavy
rock work and is completed at the present time. The total estimated cost
of this grading is $236,500.00, of which amount $206,151.10 has been
expended to date.
On August 4, 1920, Contract No. 298 for surfacing the section was
awarded to A. D. Kern of Portland, Oregon. It is anticipated that this
surfacing will be completed about April 1, 1921, at a total estimated cost
of $151,150.00.
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The total estimated cost of the Post Road Project as a whole is
$387,650.00, of which the state will pay $196,556.85 and the Federal
Government $191,093.15. Total expenditures to date amount to $206,-
151.10, of which the state has paid $115,943.51 and the Federal Govern-
memnt $90,207.59. Work on the project was supervised until February,
1920, by E. L. Alspaugh, Resident Engineer, at which time he was
succeeded by C. C. Seeley, Resident Engineer.
tTlSL: .
Blalock-Arlington Post Road Project
On March 23, 1920, Contract No. 251, for surfacing the Columbia
River Highway from Blalock through the town of Arlington, was
awarded to Porter & Conley of Portland, Oregon. This work, 9.21 miles
in length, is being done in co-operation with the Federal Government
under the terms of Post Road Project Agreement No. 44. The work is
practically complete at the present time and is estimated to cost a total
of $60,500.00, toward which the Federal Government will co-operate to
the extent of $25,520.00, the State paying the balance of $34,980. Con-
struction has been carried on under the supervision of C. C. Seeley,
Resident Engineer, with total expenditures of $39,374.12 to date. These
expenditures have all been made from State funds.
Arlington-Morrow County Line Grading and Macadam
Location of this section of the Columbia River Highway from Arling-
ton east to the Morrow County line, a distance of 12.3 miles, was com-
pleted in the summer of 1919 by E. L. Vinton, Locating Engineer. The
location follows the sidehill slopes above the Columbia River. Good
alignment and grades have been obtained.
Grading and Graveling Contract No. 173 was let on July 8, 1919, to
M. J. Conley of Portland. Work was completed August 1, 1920.
Grading was of a light character through much sandy material. Blow
sand was encountered in the vicinity of Willows and Heppner Junction,
which it was necessary to oil by State equipment.
Cement gravel of excellent quality was obtained at two points, one
2 miles east of Arlington and another near Willows Station. All gravel
was crushed to a maximum of 1% inch, and the finished surface gives
a remarkably smooth and stable roadway.
The crossing, of the Heppner branch of the O. W. R. & N. Company
at Heppner Junction is made by a reinforced concrete slab overhead struc-
ture. Willow Creek is spanned by an 80-foot steel deck pony truss span.
Both these structures are under contract to Rees & Davis of Hermiston.
The total cost of the grading and macadam is borne by the State,
and is estimated at $243,500.00. The sum of $193,094.92 has been ex-
pended to date under the direction of F. K. Gettins, Resident Engineer.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 14,257.81
Cement furnished by State (to be deducted from amount due contractor).... 411.53
Rental on State owned equipment (to be deducted from amount due
contractor) 405.35
Contract Items as Follows:
Clearing, 100 per cent, at $600.00 $ 600.00
Common excavation, 44,662.5 cu. yds. at 65c 29,030.63
Solid rock excavation, 21,587.2 cu. yds. at $3.50 75,555.20
Grader work, 3.3744 miles at $600.00 2,024.64
Overhaul, 37,016 sta. yds. at 3c 1,110.48
12" plain concrete pipe, 271 lin. ft. at $2.00 542.00
Metal reinforcement, 3,265.4 lbs. at 10c 326.54
Gravel payhaul per mile yard, 18,979.5 cu. yds. at 60c... 11,387.70
Screened gravel surfacing, 25,951 cu. yds. at $3.25 84,340.75
Class " A " concrete, 49.3 cu. yds. at $30.00 1,479.00
Class " C " concrete, 5.5 cu. yds. at $25.00 137.50
Pit run crushed gravel, 1,104 cu. yds. at $3.00 3,312.00
Payhaul per mile yard, 812 cu. yds. at 50c 406.00
Total $210,252.44
Deductions for truck rental and cement 816.88
Total amount earned by contractor $209,435.56
Percentage retained until completion of contract 31,415.33
Total amount paid to contractor $178,020.23
Grand total expended to Nov. 30, 1920 (all State funds) $193,094.92
Macadam Condon-Thirtymile Creek
In August, 1917, the State Highway Commission awarded a force
account contract to the Warren Construction Company for macadamizing
5.7 miles of the John Day River Highway between Condon and Thirty-
mile Creek on a force account basis. At the time of closing the last
report total expenditures of $31,096.05 had been made. During the
present biennium delayed charges of $1,530.41 have been paid, bringing
the total amount to $32,626.46.
In March, 1919, State forces, under the supervision of C. L. Grutze,
started the resurfacing of this section and completed the work in October *
of the same year with total expenditures of $14,985.75. The total cost
of the work handled by the State and by the Warren Construction Com-
pany amounted to $47,612.21, which has been paid $44,220.67 by the
State and $3,391.54 by the County.
Blalock-Arlington Grading
On January 7, 1919, Contract No. 77 was awarded to the Johnson
Contract Company of Portland, Ore., for grading 8.84 miles of the
Columbia River Highway, paralleling the O. W. R. & N. Company's
tracks and the Columbia River, between Blalock and Arlington. There
was also included in this contract the construction of a three-span 60-foot
reinforced concrete bridge across Lang Canyon. Owing to stringent
requirements of the railroad company, revision of 4500 feet of the align-
ment at the Arlington end was made and this section was withdrawn
from the contract and done on a force account basis, it being impractic-
able to accomplish the work under the terms of the original contract.
On account of right-of-way considerations, the location of approximately
4200 feet on the Blalock end was revised and this portion graded by
Oskar Huber under an extension of his contract on the John Day River-
Blalock section.
J
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Total expenditures for the work under unit price items amount to
$145,236.39, exclusive of the section covered by the force account portion.
Expenditures on this force account work amounted to $98,068.44, cov-
ering the handling of 20,360.1 cubic yards of common excavation, 3,707.6
cubic yards of intermediate excavation, 9,392.9 cubic yards of solid rock
excavation and 115,400 cubic yards of overhaul; the construction of 3,440.24
cubic yards of rubble masonry, 6.4 cubic yards of Class "C" concrete and
the placing of 375 lineal feet of 12-inch plain concrete culvert pipe. This
brings the total expenditures for the entire work to $243,304.83, of
which the County has expended $45,000.00, and the State $198,304.83.
Contrary to the estimates given in the table published in another part
of this report, the total estimated cost of the work is $243,920.50, the
County's share being $60,000.00 and the State's share $183,920.50. Con-
struction work on the project was supervised by C. C. Seeley, Resident
Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 11,472.46
Guarding railway from damage 1,295.20
Advertisements for bids 19.79
Grading under agreement with Oskar Huber as follows:
Common excavation, 6,550.8 cu. yds. at 60c $ 3,930.48
18" reinforced concrete pipe, 28 lin. ft. at $2.50 70.00
24" reinforced concrete pipe, 32 lin. ft. at $3.25 104.00
Total amount earned by Oskar Huber $ 4,104.48
15 per cent retained until completion of agreement 615.67
Total amount paid to Oskar Huber to Nov. 30, 1920 $ 3,488.81
Contract Items as Follows:
Clearing and grubbing, all $ 350.00
Common excavation, 25,399.9 cu. yds. at 35c 8,889.97
Intermediate excavation, 29,822.7 cu. yds. at 84c 25,051.07
Solid rock excavation, 44,825.3 cu. yds. at $1.40 62,755.42
Overhaul, 69,615 cu. yds. at 5c 3,480.75
12" plain concrete pipe, 936 lin. ft. at $1.10..... 1,029.60
18" reinforced concrete pipe, 168 lin. ft. at $2.30 386.40
24" reinforced concrete pipe, 284 lin. ft. at $3.10 880.40
Class "A" concrete, 539.8 cu. yds. at $25.00 13,495.00
Metal reinforcement, 48,271.6 lbs. at 10c 4,827.16
Class " C " concrete, 33.85 cu. yds. at $30.00 1,015.50
Reinforced concrete handrail, 180 lin. ft at $4.00 720.00
Rip-rap, 128.9 cu. yds. at $3.00 386.70
Adjustment on concrete structures account change in
plans 5,195.23
Force Account Items:
Moving O. W. R. & N. right-of-way fences 123.75
Excavation, embankment and rip-rap at cattle pass.... 373.18
Total amount paid contractor $128,960.13
Total amount expended to Nov .30, 1920 $145,236.39
Paid by State $100,236.39
Paid by County 45,000.00
Total $145,236.39
Mayvillg-Thirtymile Creek Post Road Project
This section of the John Day River Highway extends from Mayville
north to Thirtymile Creek, a distance of 6.9 miles. The grading of the
unit is being done in co-operation with the Federal Government under
Post Road Project Agreement No. 41.
The completion of the section, which is anticipated by March 1, 1921,
will eliminate several miles of steep grade running down to Thirtymile
234 FOURTH BIENNIAL REPORT OF THE
• [GILLIAM]
Creek crossing. The section is a very important length as all produce
from Wheeler County must be hauled over this road to the 0. W. R. & N.
Company's branch at Condon. The section under improvement when
completed will provide an improved highway from Fossil to Condon.
The total estimated cost of the work is $180,790.00, of which there
has been expended to date the sum of $30,368.49. Gilliam County co-oper-
ates to the extent of $75,000.00, and the Federal Government to the
extent of $90,079.00, the State paying the balance of $15,711.00. Con-
struction is being carried on under the supervision of E. M. KnatVoId,
Resident Engineer.
Heppner Junction Overcrossing
The Columbia River Highway crosses the Heppner branch of the
O. W. R. & N. Company at the station of Heppner Junction, employing
for this purpose a concrete structure having one span 43 feet in length
and four spans 26 feet each in length. Construction of this bridge is
being done by Reese & Davis of Hermiston, under Contract No. 220,
which was awarded to them on October 7, 1919. At the time of writing
this report, it is expected that the work will be completed during Decem-
ber with a final cost of approximately $18,500.00. County co-operation
to the extent of $4,625.00 is to be received, the State paying the balance
of $13,875.00. Total expenditures to date amount to $17,016.39, which
has all been paid from State funds.
Construction of this bridge was supervised by L. H. Allen, Resident
Bridge Engineer, until May 10, 1920, at which time he was transferred to
other work and the supervision taken over by Chris Fauerso, Resident
Bridge Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,378.48
Name plate furnished by State (to be deducted from amount due contractor) 16.00
Cement furnished by state (to be deducted from amount due contractor) 2,095.20
Contract Items as Follows:
Concrete, Class "A," 358 cu. yds. at $31.00 $ 11,098.00
Metal reinforcement, 43,873 lbs. at like 3,290.48
Concrete handrail, 200 lin. ft. at $3.00 600.00
Materials on hand 925.35
Total amount earned by contractor $ 15,913.83
Percentage retained until completion of contract 2,387.07
Total amount paid contractor $ 13,526.76
Grand total expenditures to Nov. 30, 1920 (all State funds)..-? 17,016.39
Willow Creek Bridge
About 1,000 feet east of the Heppner Junction overcrossing the
Columbia River Highway crosses Willow Creek by means of a structure
consisting of one 80-foot steel deck span and two 33-foot concrete spans.
This work was done by Reese & Davis under Contract No. 221 awarded
to them on October 7, 1919. The structure was completed on September
15, 1920, at a total cost of $20,450.45, which has been paid entirely from
State funds. The engineering personnel on this work was the same as
on the Heppner Junction overcrossing.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,638.30
Bronze name plate (to be deducted from amount due contractor) 16.00
Cement furnished by State (to be deducted from contractor's est.) 2,182.80
Contract Items as Follows:
Class " A " concrete, 200 cu. yds. at $31.00 $ 6,200.00
Class " B " concrete, 184 cu. yds. at $25.50 4,692.00
Metal reinforcement, 34,424 lbs. at 7 Vic 2,581.80
Structural steel, 61,626 lbs. at 12c 7,395.12
Concrete handrail, 100 lin. ft. at $3.00 300.00
Total : $ 21,168.92
Deductions for cement furnished by State 1,623.80
Total amount earned by contractor .'. $ 19,545.12
Percentage retained until completion of contract 2,931.77
Total amount paid contractor $ 16,613.35
Grand total expended to Nov. 30, 1920 (all State funds) $ 20,450.45
John Day River Bridge
This bridge is on the Columbia River Highway over the John Day
River near its mouth and connects Sherman and Gilliam Counties. It
was designed prior to the period covered by this report, but was not
put under contract until April 5r 1919. At that time Contract No. 112
was awarded to the Portland Bridge Company, but no material progress
was made until after the subsidence of the usual spring freshet in the
Columbia River. After this time the construction progressed much more
satisfactorily and the structure was completed in January, 1920. The
improvement consists of two 126-foot wood deck trusses on concrete
piers with 320 lineal feet of wooden approaches and cost a total of $30,-
646.77, which has all been paid by the State.
Construction was supervised by Resident Bridge Engineer H. F.
Miller.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1.214.43
Contract Items as Follows:
Class " B " concrete, 428.9 cu. yds. at $30.00 $ 12/867.00
Piling, 1,331 lin. ft. at $1.50 1,996.50
Wood truss spans, all, at lump sum 10,275.00
Approach trestle, 320 lin. ft. at $12.50 4,000.00
Force Account Items:
Furnishing and placing steel in foundations account
change in plans 116.92
Furnishing carbolineum to paint trusses 251.87
Furnishing and placing extra bracing in approaches 191.95
Revising handrail account change in plans 617.16
Materials for revision of truss details 26.08
Total $ 30,342.48
Deductions:
Truss housing covered in bid price but not used 821.74
War tax and freight reduction 88.40
Total amount paid contractor $ 29,432.34
Grand total cost of structure (all State funds) $ 30,646.77
Lang Canyon Slope Protection
During the construction of the Lang Canyon Bridge, it was found
that protection of the slopes and paving of the channel were necessary
in order to fully protect the structure. This work was done by State
forces with a total cost to the State of $1,241.35.
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Maintenance
In May, 1920, an oiling outfit was assembled in Arlington for the
purpose of spraying the light blow sands adjacent to the Columbia River
Highway right-of-way eastward from Arlington. Considerable delay
was occasioned by the lack of oil shipments and the outfit was operated
by State forces until September 1, 1920, when it was closed down for
the season. At that time approximately 75 acres of sand had been oiled.
Oiling outfit No. 1, moving from work in Sherman County, started
operations at the John Day River and worked east. Owing to difficulty
in transporting oil over the newly constructed sandy grade, it was found
advisable to defer the work on this section until 1921, at which time the
surfacing from the John Day River to Blalock will be complete. About
eight acres of sandy area were oiled on this section and the outfit moved
to Blalock where they are operating at the present time. On November
1 considerable area of sand flats, cuts and fills and several large sand
dunes had been covered in the vicinity of Blalock, amounting in all to
approximately twenty-five acres.
Heppner Junction-Morrow County Line Construction Engineering
It was early seen that there would be considerable delay in completion
of the Willow Creek and Heppner overhead bridges and a detour was
constructed from the structure at Willow Creek to an intersection with
the Oregon-Washington Highway at a point about one mile south. This
detour was constructed on the east side oi the creek and graded as a
part of the permanent Oregon-Washington Highway. Construction was
accomplished by the County under the direction of F. K. Gettins, Resident
Engineer.
Bridge Design
At the request of the County Court of Gilliam County, bridge designs
were prepared for two cattle passes which were built by the County as
right-of-way considerations.
John Day River-Blalock Survey
The location of the Columbia River Highway between the John Day
River and Blalock was completed during the summer of 1919 by Oscar
Cutler, Locating Engineer. The adopted line parallels the Columbia River
at a distance of from 1,000 to 1,500 feet and follows very closely the south
side of the O. W. R. & N. Company's tracks, being 14.94 miles in length.
After the first location was made, the railroad company objected
to the proximity of two contemplated tunnels. On this account ,a revised
location was made, eliminating both tunnels, but requiring an adverse
5 per cent grade 1 mile in length through the rim rock to the level
bench ground above.
Blalock-Arlington Survey
During 1918, location survey of the Columbia River Highway was
made between the John Day River and Arlington. During 1919, revisions
of the 14.9 miles between the towns of Blalock and Arlington were made.
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Heppner Junction-Morrow County Line Survey
Location survey from a point on the Columbia River Highway and
extending 1 mile towards Heppner was made under the direction of
P. K. Gettins, Resident Engineer. This survey is on a portion of the
Oregon-Washington Highway and was occasioned by the necessity for
constructing a detour in order to provide a means of travel made neces-
sary by incompletion of the Heppner Junction and Willow Creek bridges.
Mayville-Thirtymile Creek Survey
During 1919 and 1920, location survey for 6.9 miles of the John Day
River Highway between Mayville and Thirtymile Creek was made by
Locating Engineer H. Kyle.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by G. W. Parman, County Judge, John W. Maidment and
Sherman Wade, County Commissioners, under date of March 3, 1920,
stating that a levy of 1.57 mills on all the taxable property of the
County was made for Market Road construction, and designating four
roads to be improved as Market Road Projects.
A levy of 1.57 mills on a valuation of $14,320,948.02 produced a
County Market Road Fund of $22,493.89.
Included in the State levy of taxes was a levy of 1 mill on a valuation
of $10,466,832.20, which produced $10,466.83, which became a part of
the "State Market Road Appropriation."
Funds apportioned by the State Highway Commission March 2 $ 10,466.83
Funds apportioned by the State Highway Commission April 3 4,268.96
Funds produced by County levy of 1.57 mills 22,493.89
Total available for 1920 $ 37,229.68
Project No. 1.—"Wehrli Canyon Road from head of Wehrli Canyon
to John Day Highway, 4 miles."
E. M. Knatvold, Resident Engineer in the employ of the State High-
way Commission, made a survey 3.2 miles in length, and prepared an
estimate of cost to grade a roadbed 16 feet in width the entire distance.
The estimated cost being approximately $27,000.00. Residents to be
served by this road requested the County Court to change the location
of a part of this road to another canyon, which the Court has agreed
to do. No construction work has been done to date (November 5), but
the County Court expects to start work about November 10 and expend
approximately $10,000.00 on this project during the winter.
Project No. 2.—"Road from Gwendolen down Cayuse Canyon to top
of grade across Rock Creek, distance about five miles."
No work has been done on this project.
Project No. 3.—"From Morrow County line down Willow Creek to
Columbia River Highway, distance about nine miles."
No work has been done on this project.
Project No. 4.—"Ferry Canyon Road from top of Sniption Hill in
Section 12, T-4S, R-20E, W.M., to S.W. corner of Section 7, T-4S, R-19E,
W.M."
No work has been done on this project.
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During the past two years great strides in the improvement of State
highways in this County have been made. The John Day River Highway
from Wheeler County line to Valades Ranch has been placed under con-
tract for grading and is now practically complete. The Cole Bridge-
Danby Ranch section is being macadamized and the John Day-Fisk Creek
and Hall Hill-Prairie City sections have been graded and macadamized.
These various jobs constitute a total of 22.92 miles of grading, 4.55
miles of macadamizing and 9.34 miles of grading and macadamizing,
having a combined total length of 36.81 miles.
There now exists a graveled highway between Prairie City and the
railroad at John Day which is passable at all times of the year, where
there formerly were periods when its was impossible to negotiate the
section with an empty wagon. With the completion of the Sarvice Creek-
Valades Ranch Post Road Project and the macadam between Cole Bridge
and Danby Ranch, the citizens of Grant County will be supplied with a
comparatively easy means of traffic communication to the Columbia
River Highway.
Work in Grant County was handled under the supervision of M. 0.
Bennett, Division Engineer, resigned, until September, 1920, at which
time the district was taken over by J. H. Scott, Division Engineer.
Hall Hill-Prairie City Post Road Project
Under Project Agreement No. 14, the Bureau of Public Roads
approved the grading and surfacing of 2.14 miles of the John Day River
Highway between Hall Hill and Prairie City. Contract No. 71 was
awarded to A. D. Kern of Portland, Ore., on November 27, 1918. Work
was started February 21, 1919, and completed September 10 of the same
year. The completed project represents a total cost of $41,169.03 of
which $20,036.29 has been paid by the Federal Government and $21,-
132.74 by the State.
C. A. Harrington was Resident Engineer the first portion of the
work, being succeeded by J. F. Joyce, Resident Engineer, who remained
on the project until completion.
DETAILED STATEMENT OF EXPENDITUEES
Engineering $ 3,054.90
Lumber and other materials furnished by State to reconstruct irrigation
flumes 920.18
Contract Items as Follows:
Common excavation, 12,609 cu. yds. at 72c $ 9,078.48
12" corrugated galvanized pipe, 110 lin. ft. at $1.80 198.00
18" corrugated galvanized iron pipe, 160 lin. ft. at $2.70 432.00
Overhaul, 4,130 sta. yds. at 5c 206.50
Class " A " concrete, 91.66 cu. yds. at $31.00 2,841.46
Class " B " concrete, 56.02 cu. yds. at $30.00 1,680.60
Class " C " concrete, 11.48 cu. yds. at $28.00 321.44
Metal reinforcement, 4,400 lbs. at 10c 440.00
Crushed gravel, 2,171 cu. yds. at $3.70 8,032.70
Run of bank gravel, 3,696.5 cu yds. at $3.30 12,198.45
50' span bridge, lump sum 775.00
Force Account:
Reconstructing irrigation flumes 764.32
Total amount paid contractor $ 37,193.95
Grand total cost of project $ 41,169.03
Paid by State $ 21,132.74
Paid by Government 20,036.29
Total $ 41,169.03
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John Day-Fisk Creek Post Road Project
The State Highway Department submitted to the Government for
co-operation as a post road project, plans for the improvement of the
7.2-mile section between J<Jhn Day and Fisk Creek. Federal aid was
secured on this project under Project Agreement No. 13. This section
connects up the town of John Day with the narrow gauge railroad at
Prairie City.
Contract No. 88 was awarded to A. D. Kern on March 6, 1919. Work
was begun March 25, 1919, and completed December 1 of the same year,
under the direction of J. F. Joyce, Resident Engineer.
The Government co-operated to the extent of $53,088.93 in a total cost
of $107,313.43, the balance of $54,224.50 being paid from State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 4.364.55
Advertisements for bids 17.34
Contract Items as Follows:
Clearing and grubbing, all $ 100.00
Common excavation, 42,941.1 cu. yds. at 65c 27,911.72
Solid rock excavation, 4,316.6 cu. yds. at $1.48 6,388.57
Overhaul, 52,061 sta. yds. at 4c 2,082.44
12" corrugated galvanized iron pipe, 1,005 lin. ft. at $2.00 2,010.00
18" corrugated galvanized iron pipe, 369 lin. ft. at $3.00 1,107.00
24" corrugated galvanized iron pipe, 218 lin. ft. at $4 00 872.00
Class " A " concrete, 461.24 cu. yds. at $30.00 13,837.20
Class " C " concrete, 44.48 cu. yds. at $20.00 889.60
Metal reinforcement. 17,457 lbs. at 9c 1,571.13
Run of bank gravel, 16,882.5 cu. yds. at $2.62 44,232.15
Clay or other earth filler, 1,000 cu. yds. at 75c 750.00
Force Account:
Removal of oversize from run of bank gravel 1,179.73
Total amount paid contractor $102,931.54
Grand total cost of project $107,313.43
Paid by State _•$ 54,224.50
Paid by Government 53,088.93
Total $107,313.43
Danby Ranch-Cole Bridge Macadam
This section begins at the Danby Ranch two miles west of the town
of John Day and extends westerly a distance of 4.55 miles to Cole Bridge
over the John Day River. The grading of this section was accomplished
by Grant County at their own expense under the supervision of the
State Highway Department.
On August 24, 1920, the Highway Commission awarded Contract No.
292 for graveling of the section to Jim Ross of Prairie City. After
considerable difficulty in securing and assembling suitable construction
equipment, work was started on September 29 and on October 6 a double
shift was put on in order to complete the work by January 1, it not
being practicable to carry on construction in this section of the state
after that date. The surfacing is being laid to a width of 16 feet in two
courses of 4 inches loose measure each. At the date of this report
approximately two miles of bottom course and one mile of the top
course have been completed.
The construction has been carried on under the supervision of
Charles D. Jones, Resident Engineer, and the total cost is estimated at
$30,000.00. Of this amount $3,676.21 has been expended to date.
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Sarvice Creek-Valades Ranch Post Road Project
This section constitutes the longest single post road project put under
way in this state, having a total length of_48.02 miles. It extends from
the mouth of Sarvice Creek in Wheeler County to Valades Ranch, about
four miles west of Dayville in Grant County. The location from the
mouth of Sarvice Creek is on the north and east sides of John Day River,
crossing to the west side about four miles north of Basin. The mileages
in the two Counties are very nearly equal, the Wheeler County portion
consisting of 25.1 miles and the Grant County portion consisting of 22.92
miles.
Work is being carried on in co-operation with the Counties and the
Federal Government under Project Agreement No. 6. Owing to the
extreme length of the project, it was considered advisable to award the
grading in four units, units No. 1 and 2 being in Wheeler County and
units No. 3 and 4 in Grant County. The large bridges on each of the
units have also been contracted separately with the exception of the
structures on unit No. 4 which have not yet been advertised.
The total estimated cost of the grading a'nd bridges for the entire
project is $822,900.00. These funds will be made up as follows: State
$372,831.70, Wheeler County $36,000.00, Grant County $50,000.00, Fed-
eral Government $364,068.30. Total expenditures to date amount to
$447,297.48; Grant County $15,000.00, Wheeler County $36,000.00, Fed-
eral Government $139,069.27 and the State $257,228.21.
The construction of the entire project has been under the general
supervision of N. W. Bethel, District Engineer.
Unit No. 1 Grading, Wheeler County—
Contract No. 172 for the grading of this 13-mile unit was awarded
July 8, 1919, to Copenhagen Brothers Company of Portland, Ore. Owing
to the isolation of the work, it has been very difficult for the contractor
to secure either supplies or men. However, the work is practically
completed at the present time, the only work left being backfilling on the
bridges. B. H. McNamee and E. B. Loken, successively, were Resident
Engineers during construction.
It is estimated that the grading of this section will represent a total
expenditure of $218,500.00. Of this amount $205,277.42 has been ex-
pended to the date of this report.
Owing to the rock encountered in several places, this section is not
yet open to travel. A maintenance order contemplating the expenditure
of about $4,000.00, to be equally divided between the State and County,
has been issued for the purpose of placing a temporary surfacing on
impassable sections. It is anticipated that this surfacing will be placed
and the sections made available for traffic by December 15, 1920.
Unit No. 1 Bridges, Wheeler County—
In addition to the several small bridge structures which were awarded
with the grading on this contract, there are three bridges of sufficient
size to warrant their advertising under a separate contract. These struc-
tures consist of a 70-foot span over Alder Creek, a 90-foot span over
Mule Shoe Creek and one 108-foot span over Kahler Creek. These
structures are all of a wood design and have timber trestle approaches.
Contract No. 191 was awarded August 5, 1919, to James F. Clarkson,
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Portland, Ore., for these three structures. All attempts to purchase
suitable material in the locality failed and the contractor was forced to
install his own mill in the forest reserve nearby. This caused consid-
erable delay, but the bridges are now practically completed and are excel-
lent structures.
The engineering for these bridges was handled in conjunction with
the grading operations. The estimated total cost is $21,700.00 of which
amount $13,459.48 has been expended to date.
Unit No. 2 Grading. Wheeler County-
Contract No. 210 for grading this 12.1-mile unit was awarded to
James F. Clarkson & Co. of Portland, Ore., on October 7, 1919. This
section is on the north and east sides of the John Day River throughout
its entire distance. Work was carried on with great difficulty as the
nearest railroad point is sixty miles away and both men and materials
were hard to secure, making construction obstacles much greater than
are ordinarily encountered. Owing to a great amount of relocation that
was done in order to improve the grade and alignment, the engineering
expenditures have been higher than they would otherwise have been.
Construction has been carried on under the engineering supervision of C.
J. Dillinger, Resident Engineer. This unit is estimated to cost a total
of $162,000.00 for the grading and engineering. The sum of $101,099.19
has been expended to date.
Unit No. 2 Bridges, Wheeler County—
Contract No. 295 for the construction of a wood truss span over Hay-
stack Creek was awarded to Curtis Gardner on August 25, 1920. The
construction work is under way at the present time and the structure
will probably be completed early in the spring of 1921. The estimated
cost of this structure is $6,000.00, with expenditures to date of $64.15.
Unit No. 3 Grading, Grant County—
This 12-mile unit is perhaps the most isolated and inaccessible piece
of road construction in the state. The "basin" has no roads, the only
existing means of communication being more or less of a trail through
sage brush with numerous fords across the John Day River which are
only passable at favorable • periods. Contract No. 210 for the grading
of this unit was awarded to Jaimes F. Clarkson & Co. of Portland, Ore.,
on October 7, 1919. Owing to the difficulties inherent in construction
work carried on in such an isolated section, progress has been very
slow, but is proceeding more rapidly at the present time. The construc-
tion work has been handled under the supervision of A. C. L. Jetley,
Resident Engineer, and is estimated to cost a total of $131,000.00. To
date there has been an expenditure amounting to $40,358.40.
Unit No. 3 Bridges, Grant County—
Contract No. 296 was awarded to Curtis Gardner of Portland, Ore.,
on August 25, 1920, covering the construction of five bridges on this
section. Four of these structures are 40-foot wood truss sptns and the
other is made up of two 105-foot wood truss spans with 135 lineal feet
of approach trestle. This latter structure is over the north fork of the
John Day River near its junction with the main stream about twelve
miles southeast of Spray. In addition to its necessity as a part of the
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trunk highway, the bridge will provide an outlet for a large volume of
local traffic originating in the John Day basin. It is anticipated that
the structures on this section will be completed during the 1921 season.
The estimated total cost of the five structures is $67,600.00. No
expenditures have been made to date.
Unit No. 4 Grading, Grant County—
This section, 10.92 miles in length, runs through Picture Gorge and
follows along the wider valley at the north end. Owing to lack of trans-
portation, this section of the State has never been developed, except for
a limited amount for stock raising. The completion of the project under
way will open up a means of communication with the interesting fossil
beds in the big basin and provide a new and interesting kind of scenery
for the tourists of the state.
On October 7, 1919, Contract No. 212 was awarded to A. D. Kern
of Portland, Ore. Difficulties have attended construction of this unit,
such as hauling coal" sixty miles for a steam shovel, and have made the
construction progress more slowly and at a greater cost than in more
favorable sections. At the present time, seven miles of the total length
of this unit have been graded and it is anticipated that the balance will
be built during the 1921 working season.
The construction work has been carried on under the engineering
supervision of A. A. Kirkwood, Resident Engineer. To date the total
expenditures have been $87,038.84 in an estimated total cost of $175,-
750.00.
Unit No. 4 Bridges, Grant County—
Owing to the various line changes which have been made in this
unit in order that a better location might be secured, it has been inadvis-
able to contract the bridges until the best final location has been thor-
oughly worked out. It is believed that the bridges on this unit will be
advertised early in the 1921 season. From the data available at the
present time, it is estimated that they will cost a total of approximately
$40,350.00.
Maintenance John Day River Highway
In March, 1919, at the request of the Grant County Court, Mainte-
nance Order No. 1 was issued to provide for taking care of the roadbed
between Prairie City and John Day, a distance of 14 miles. The work
was handled by Grant County under a general patrolman, and necessary
team and labor at times. This order expired October 1, 1920, and a total
expenditure of $3,241.18 was required. This was assumed equally by
Grant County and the Highway Commission.
On November 1, 1920, Order No. 2, amounting to $3,300.00, taking
care of this work until November 1, 1921, was approved. Work is to
be handled in the same manner, and paid for 50 per cent by Grant County
and 50 per cent by the Highway Commission.
Canyon Creek-Danby Ranch Construction Engineering
The Canyon Creek-Danby Ranch section begins at the west city
limits of John Day and extends west 1.97 miles to the Danby Ranch.
Location surveys were made in September, 1919, by J. F. Joyce, Resident
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Engineer. Grading work was let by Grant County to A. D. Kern of
Portland, Ore., for about $11,000.00. Grading was completed in October,
1919, under the supervision of J. P. Joyce. Upon completion of the
grading, graveling with run-of-bank gravel was started by County forces.
Charles D. Jones was Resident Engineer in charge. Operations proceeded
intermittently through the winter, as weather permitted, until the sum-
mer of 1920, when work stopped entirely on account of the difficulty in
the sale of bonds. The grading cost Grant County $11,694.87, and 1 mile
was surfaced at a cost of $3,727.00. It is expected with a better sale
of bonds that the project will be completed this winter.
Danby Ranch-Cole Bridge Construction Engineering
Grant County forces started grading the section from Danby Ranch
to Cole Bridge on April 9, 1920, under the supervision of Charles D.
Jones, Resident Engineer for the State. To date, Grant County has
spent approximately $15,000.00 on the work and it will take about
$3,000.00 to carry the grading to completion. At the present time work
is progressing very slowly on account of the difficulty experienced in
financing the work, it having been necessary for the County to sell
bonds on a poor market. This section is being macadamized under con-
tract awarded by the State, which will be found described in another
article.
John Day-Canyon City Construction Engineering
This section lies between the town of John Day and Canyon City,
County Seat of Grant County, and is not on the John Day River Hivh-
way proper. Work on this section was done and paid for by the County
under the supervision of the State Highway Department.
Fisk Creek-Hall Hill Construction Engineering
During the latter part of 1918, Grant County forces started grading
and macadamizing of the 3.5 miles of the John Day River Highway be-
tween Fisk Creek and Hall Hill. At the time of the last report the
grading had been practically completed and gravel macadam was laid on
2.24 miles of the section. This work was carried into the spring of
1919, being supervised until completion by the State Highway Depart-
ment.
Danby Ranch-Cole Bridge Survey
On petition of the Grant County Court the Highway Commission
ordered the survey of that section of the John Day River Highway from
a point 2 miles west of the town of John dayi known as the Danby Ranch,
to the Cole Bridge across the John Day River, a distance of 4.7 miles.
The survey, uncjer R. C. Ingram, began March 5, 1920, and was com-
pleted on April 17 of the same year. On completion the County immedi-
ately started grading construction.
i Dayville-Iron Bridge Survey
On petition of the Grant County Court in the spring of 1920, the
Highway Commission ordered the survey of the Dayville-Iron Bridge
section of the John Day River Highway, approximately seven miles in
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length. The location crosses the South Fork of the John Day River
at Dayville, and the John Day River one-half mile east of this point;
thence follows the river's course almost due east to Reeves Creek, where
it was found necessary to go over the bluff, introducing about one-half
mile of adverse grade.
The construction of this line will be comparatively light except the
last half mile, where heavy rock work is encountered.
The present road follows the south side of the river from Dayville
to the Iron Bridge, and although there are fewer water spout canyons
on this side, the north side was chosen as a more favorable route, because
it has better road building material, is better exposed, has less adverse
grade and a more direct alignment.
The survey was begun April 19, 1920, and completed July 12 of the
same year, under the direction of R. C. Ingram, Locating Engineer.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by George Hagny, County Judge, Sydney Green and W. S.
Coverhill, County Commissioners, under date of March 4, 1920, stating
that a levy of 2 mills on all the taxable property of the county, was made
for Market Road construction, and designating two roads to be improved
as Market Road Projects.
A levy of 2 mills on a valuation of $8,337,330.45 produced a County
Market Road fund of $16,674.66. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $7,948,111.00 which produced
$7,948.11 which became a part of the "State Market Road Appropriation."
Funds apportioned by the State Highway Commission March 2 $ 7,946.11
Funds apportioned by the State Highway Commission April 3.-, * 3,241.68
Funds produced by County 2-mill levy 16,674.66
Total available for 1920 .....$ 27,864.45
L. E. Lucas, County Engineer, made the location surveys, prepared
plans and estimates and did the necessary construction engineering.
Project No. 1.—"From Ritter to an intersection of the John Day
Highway at Mt. Vernon by way of Long Creek and Fox."
"Ritter Hill Section." A road with easy curves and a uniform grade
of 6 per cent with a short section of 7 per cent maximum was located,
to eliminate a crooked narrow road with very steep pitches. Surveys 2.16
miles in length were made. The road was graded for a distance of 1.67
miles to a 12-foot width of roadbed. No surfacing was placed in 1920.
The estimated cost was $13,585.55.
"Beech Creek Section." A survey 2.26 miles in length was made. The
road was graded for a distance of 1.64 miles, to a 12-foot width of road-
bed. No surfacing was placed in 1920. The estimated cost was $7,805.05.
Project No. 2.—"The road from Monument down the North Fork of
the John Day River to an intersection with the John Day Highway at
Kimberly." A report from Mr. Lucas, dated October 8, stated that
survey work on this project would start about October 15. At that time,
the improvement to be made had not been determined, but it was intend-
that all funds available would be expended before December 31, 1920.
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During the biennium just passed, the State Highway Department
has put under way two very important projects in Harney County. The
Central Oregon Highway has been graded and macadamized from Bums
to a point east of Lawen and is at present under contract for grading
and macadamizing from this point to Crane. It is anticipated that this
latter section will be completed during the 1921 working season. These
two projects, with a combined length of 27.18 miles, are being built as
Post Road projects and are being paid for by the State, the County and
the Federal Government and represent a total estimated cost of
$411,000.00. Harney County has shown a very commendable spirit of
co-operation with the limited amount of funds which they have avail-
able and are putting up $53,000.00 on these two units. The Federal Gov-
ernment participates to the extent of $182,935.60, the State paying the
balance of $175,064.40.
Location surveys have been made between Burns and Suntex and
present plans call for the placing of a portion of this section under con-
tract during 1921. Work in Harney County was handled under the direc-
tion of Division Engineer M. O. Bennett, resigned, until September,, 1920,
at which time the district was taken over by E. B. Bishop, Division
Engineer.
Burns-Lawen Post Road Project
The most important section of the Central Oregon Highway in Harney
County is that portion between Burns and the terminus of the Oregon
Short Line Railroad at Crane as it is necessary to! haul practically all
supplies for Harney County over this highway. The location is through
a high and dry desert of light, volcanic ash and the old road has been
very muddy during the winter and full of dust chuck holes in the summer,
rendering transportation of supplies a very difficult and expensive pro-
cedure. These conditions were realized by the Highway Commission and
on July 8, 1919 contract No. 174 was awarded the Pacific Bridge Com-
pany of Portland for grading and macadamizing 16.72 miles between
Burns and Lawen. This work was awarded under co-operative agreement
No. 15 between the State, Harney County and the Federal Government.
The grading was very light and inexpensive, while the cost of
macadamizing has been exceedingly heavy, due to the extreme length of
the haul necessary. Nearly all of the gravel was obtained from a pit
about two miles from the west end of the project, extensive search fail-
ing to locate either gravel pits or quarry sites elsewhere. The gravel
used for surfacing was run-of-bank material of very small size and
excellent quality. Considerable difficulty was encountered in maintain-
ing the surfacing during construction because of the intense traffic
occasioned by the contractors haul. During the dry season of 1920 two
motor trucks were installed equipped with large watering tanks. These
have given excellent results and reduced the maintenance cost to a
minimum.
Construction of this project has progressed rather slowly due to the
severely cold winter of 1919-1920 and the necessary long haul of surfac-
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ing material. The work is practically complete at the present time, how-
ever, and will furnish an all year artery of traffic between the limits of
the section.
The total estimated cost of the work is $241,000. Of this amount the
State co-operates to the extent of $99,118.15, Harney Couny $33,000.00,
and the Federal Government $108,881.85. Total expenditures amounting
to $206,302.55 have been made under the engineering supervision of C. E.
Randels, Resident Engineer, $.102,179.85 by the State, $33,000.00 by the
County and $71,122.70 by the Federal Government.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 13,506.36
Sprinkling surfacing by State forces 3,724.05
Equipment rental (to be deducted from amounts duo contractor) 5,612.30
Contract Items as Follows:
Clearing and grubbing, all at $2,100.00 $ 2,100.00
Common excavation, 69,776 cu. yds. at 50c 34,888.00
Common excavation stripping gravel pit, 31,886.6 cu. yds.
at 30c 9,565.98
12'* corrugated iron pipe, 1,328 lin. ft. at $1.80 2,390.40
18" corrugated iron pipe, 200 lin. ft. at $3.50 700.00
24" corrugated iron pipe, 246 lin ft. at $6.00 1,476.00
Class " B " concrete, 6.72 cu. yds. at $40.00: 268.80
Class " C " concrete, 18 cu. yds. at $38.00 .'. 684.00
J3unof-bank gravel. 34,896 cu. yds. at $1.40 48,854.40
Payhaul per one mile, 217,066 cu. yds. at 55c 119,386.30
Total $220,313.88
Deductions for rental of State equipment 4,478.77
Total amount earned by contractor .'$215,835.11
Percentage retained until completion of contract 32,375.27
Total amount paid contractor $183,459.84
Grand total amount expended to Nov. 30, 1920 $206,302.55
Paid by State $102,179.85
Paid by County - 33,000.00
Paid by Government 71,122.70
Total $206,302.55
Lawen-Crane Post Road Project
This is the second Post Road project to be put under way in Harney
County and when completed will provide an improved surfaced highway
between Burns and Crane. The section begins at the end of the Lawen-
Crane section and extends 10.46 miles to Crane. The County and Federal
Government co-operate on the work under project agreement No. 48.
Contract No. 304 was awarded Porter & Conley on September 28,
1920. Work was started during the month of October, but very little has
been accomplished at the time of this report. The soil is very light in
this section and, in order that the surfacing may be placed on a moist
and firmly compacted roadbed, the contract provides that the grading
shall be done during the present winter and the surfacing applied during
the spring and early summer of 1921.
The work is estimated to cost approximately $170,000.00, the County
share being $20,000.00, the Government share $74,053.75, and the State
share $75,946.25.
C. E. Randels, Resident Engineer, is in charge of the work with
expenditures to date of $210.23 from State funds.
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Burns-Suntex Survey
The survey of this section, which is a part of the Central Oregon
Highway between Bend and Burns, was made by J. N. Bishop, Locating
Engineer, between March and June, 1920. Survey began at a point 2.9
miles south of the Suntex postoffice, on nearly a straight line between
two controlling points. The controlling points consist of a gap in the
range of lava buttes west of Suntex, known as the Gap, and the head of
Sage Hen Gulch southwest of Burns.
From the above named point of beginning the survey runs on a very
direct course to the head of Sage Hen Gulch; thence down the Gulch,
past the Sage Hen schoolhouse and through a range of low rolling hills
into the Silvies River Valley; thence through the city of Burns and to
the east end of the Burns-Lawen section, which section is flow under
construction, about two miles east of Burns.
.Total length of survey is 35.7 miles. That part of this survey from
Sage Hen Gulch to Burns follows for the most part a previous prelim-
inary survey made in 1918 by H. B. Wright, locating Engineer.
The survey was made at the request of the Harney County Court in
order that money spent for this section could be placed in permanent
construction. It is quite probable that a portion of this section will be
placed under contract during the 1921 season, to be paid for by the
State and County in co-operation.
Burns-Lawen Survey
The town of Burns, in Harney County, is approximately 27 miles from
the nearest railroad point, at Crane, and in the winter season the road
between the above points has been impassable. In the summer the light
alkali ash soil is a succession of dust holes. Inasmuch as the supplies
for both Burns and the surrounding country must be transported over this
road, it was of vital importance that these people have a graded and
macadamized highway.
Survey of this road was made in August, 1918, by H. B. Wright,
Locating Engineer. A portion of this was revised in December, 1918,
by P. M. Hall Lewis and completed in March, 1919, by H. B. Gould, Locat-
ing Engineer.
The location starts at a point on the present County road about one
and one-half miles east of Burns, and runs southeasterly in a very direct
line for 16.72 miles to a point about one mile east of Lawen. Grading
and macadamizing of this section was completed in 1920 by the Pacific
Bridge Company of Portland, Oregon.
Lawen-Crane Survey
The conditions affecting the location of the Lawen-Crane section are
virtually similar to the Burns-Lawen section of the same highway,
previously described. In September, 1919, a location survey was made
between Lawen and Crane, south of the Warm Springs Butte and north
of Malheur Lake, which was later revised at request of the citizens of
this community, and line located north of Warm Springs Butte. The
length of the located line was 10.46 miles and was made by F. N. Drink-
hall, Locating Engineer.
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Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tion" signed by R. L. Hass and Jap McKinnon, County Commissioners,
under date of March 5, 1920, stating that a levy of 1 mill on all the
taxable property of the County was made for Market Road construction,
and designating two roads to be improved as Market Road projects.
A levy of 1 mill on a valuation of $12,883,068.00 produced a County
Market Road fund of $12,883.07. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $11,299,104.80 which produced
$11,299.10 which became a part of the "State Market Road Appropria-
tion."
Funds apportioned by the State Highway Commission March 2 $ 11,299.10
Funds apportioned by the State Highway Commission April 3 4,608.40
Funds produced by County 1-mill levy 12,883.07
Total available for 1920 $ 28,790.57
Project No. 1—"Wells Hill-Crane Road."
All engineering work on this project was done by C. E. Randels,
Resident Engineer in the employ of the State Highway Commission. The
location follows approximately the old road, from a point 12 miles south
of Crane, running almost due north to Crane. Construction work was
very light and was handled as grader work.
A contract was awarded for grading the entire length, 12 miles, to
18 feet width of roadbed. Work was completed in August. Approxi-
mate total cost $8,000.00.
Project No. 2.—"Wright's Point Road."
Initial point of the line about twelve miles from Burns. The location
passes over a lava butte known as Wright's Point, raising from eleva-
tion 4110 to 4370 and dropping back to 4110 on the other side of the
butte. The north side of the butte is very rocky.
The line was located for a distance of 2.8 miles, by J. N. Bishop,
Engineer in the employ of the State Highway Commission. A maximum
5.5 per cent grade was used. A contract was awarded for grading 2.8
miles of roadbed 18 feet in width (inclusive of ditches), work to be com-
pleted in 1920. Estimated cost $14,000.00.
DIFFICULT CONSTRUCTION ON THE COLUMBIA RIVER HIGHWAY. NEAR
MITCHELL POINT IN HOOD RIVER COUNTY.
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During 1919 and 1920, the State Highway Department placed under
contract in Hood River County contracts for paving from Cascade Locks
to Hood River, grading from Ruthton Hill to Hood River and the grad-
ing and macadamizing from Hood River east to the Wasco County line.
At the date of this report, paving is complete to Hood River, which pro-
vides a paved thoroughfare all the way from Astoria through Portland
to the Hood River city limits. The grading and macadamizing has been
completed across the balance of the county and an all year highway is
now provided through to eastern Oregon. The grading between Ruthton
Hill and Hood River eliminated the narrow steep grade and three rail-
road crossings. The Hood River County section of the Columbia River
Highway, and especially the Hood River-Mosier section, has always been
considered the barrier. The entire section is in very rough, mountainous
country with the railroad contiguous and usually just below. Expense
has been greatly increased on account of the precautions that have neces-
sarily been required in order that no delays to railroad traffic might
ensue. Completion of the highway to Hood River makes the famous Hood
River valley available to Portland. The completion to Mosier eliminates
the dreaded and, in winter, impassable Mosier grade. Owing to the
character of the country itself and the heavy rainfall, maintenance on
all of the highway has been a very serious problem as well as an
expensive one, but it is anticipated that this will be fully controlled within
another season.
• Hood River County has two main highways. The Columbia River
Highway extends across the northern portion of the County, paralleling
the Columbia River. The Mount Hood Loop connects with the Columbia
River Highway at Hood River and furnishes a north and south trunk
road which will handle a very large proportion of the County traffic
when construction is completed. No work beyond necessary surveys has
been undertaken, however, by the State on this highway in Hood River
County.
Engineering supervision in this district was handled by C. C. Kelley,
Division Engineer, until September, 1920, at which time the work was
taken over by J. H. Scott, Division Engineer.
Cascade Locks-Hood River Paving
During 1916 one mile of pavement averaging 10 feet in width was
built for Hood River County at the expense of Mr. S. Benson. On May
. 27, 1919, the State Highway Department awarded contract No. 133, for
paving the 22.11 miles between Cascade Locks and Hood River, to G. E.
Kibbe of Portland, Oregon. This section included the widening to a
standard width of 16 feet of the pavement previously constructed by Mr.
Benson. Included with the paving contract were items for guard fence,
parapet walls, rubble masonry walls, and, on a force account basis, a con-
siderable amount of removal of earth slides. Rain and damages to the
roadbed, delays in shipment of materials and the necessity for keeping
the road open to traffic the greater part of the time, delayed the com-
pletion of this contract to a considerable extent. The pavement itself
was completed and opened to continuous traffic on August 2, 1920. The
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entire contract was completed on November 1. This project is being
paid for entirely from State funds and the total estimated cost is $662,000.
Expenditures to date have amounted to $587,353.78.
Construction of this project was carried on under the engineering
supervision of W. P. Smith, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 17,404.68
Installing culvert pipe for tunnel drains (work done by O.W.R. & N. forces) 11.49
Rental of State owned equipment (used on force account work) 8,924.35
Contract Items as Follows:
12" plain concrete pipe, 939 lin. ft. at $1.25 $ 1,173.75
6" porous drain tile, 17,284 lin. ft. at 12c 2,074.08
Class " C " concrete,- 32 cu. yds. at $20.00 640.00
Rubble masonry, 1,310 cu. yds. at $15.00 19,650.00
Parapet wall, 2,517 lin. ft. at $2.50 6,292.50
Wood guard fence, 27,158 lin. ft. at 70c 19,010.60
Broken stone, loose measure, 49,969 cu. yds. at $2.875.... 143,660.88
Standard Bit. pavement, Type " E " , 222,430 sq. yds. at$1.36 302,504.80
Broken stone shoulders, 212,000 lin. ft. at 5c 10,600.00
Run-of-bank gravel for shoulders, 2,200 cu. yds. at $1.85 4,070.00
Force Account Items:
Clearing channel and building masonry wing walls
at Gorton Creek Bridge 527.92
Placing rock wall at Shell Rock Mountain 3,233.44
Removing slides, cleaning ditches, excavating for
tile drains, rocking slopes, removing overhang-
ing trees, widening grade 59,158.14
Moving hoist to Cascade Locks for shipment 343.76
Constructing parapet wall, extending Ruckel Creek
Bridge and building wing walls 4,144.08
Building parapet walls and concrete shoulder 2 ft.
wide between wall and pavement 1,547.83
Removing debris and preparing Hood River Bridge
for paving 291.46
Total .'. $578,923.24
Deductions:
Rental of hoisting crane 390.00
Cement sacks returned 169.05
Total amount earned by contractor $578,364.19
Percentage retained until completion of contract 17,350.93
Total amount paid to contractor $561,013.26
Grand total expended to Nov. 30, 1920 (all State funds) $587,353.78
Cascade Locks-Hood River Macadam
On July 4, 1918, the State Highway Commission awarded a contract
to A. D. Kern of Portland, Ore., for gravel surfacing 18 miles of the
Columbia River Highway between Hood River and the Multnomah County
line on a cost plus basis. Expenditures on this work were incomplete at
the date of the last report, a total of $62,895.48 having been paid at that
time. During the present biennium, additional expenditures have been
made in the amount of $4,849.29, bringing the total cost
 (of the work to$67,744.77, which has all been paid from State funds.
Hood River-Mosier Macadam
On September 9, 1919, the State Highway Commission awarded con-
tract No. 197 for surfacing 6.37 miles between Hood River and Mosier
to A. D. Kern of Portland, Oregon. This surfacing covers the grading
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which was done under units Nos. 1, 2 and 3. Material was obtained from
a run-of-bank pit of fine gravel on the loops near Hood River and from
the large waste bank of screenings secured from the Pacific Bridge
Company's crushing plant at Mosier, and was placed to a width of 20
feet. As the roadbed was composed largely of broken rock containing
very little earth, fine gravel was used as this material packed in the
voids will make a thorough and substantial base for paving as soon as
the roadbed takes its eventual settlement. The macadamizing of this
section eliminated the final barrier, and the trip fom Hood River to
Mosier, which formerly took from one to two hours, can now be made
safely and comfortably in fifteen minutes. Work was completed and
the section opened to general traffic in February, 1920. E. 0. Archibald,
Resident Engineer, had charge of the engineering supervision of the
work for the department. Total expenditures of $32,588.07 have been
made from State funds for the entire cost of the surfacing.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 617.82
Contract Items as Follows:
Special surfacing, 13,239.5 cu. yds. at $2.40 $ 31,774.80
Force Account Items:
Maintenance work 195.45
Total amount paid contractor $ 31,970.25
Grand total cost of project (all State funds) $ 32,588.07
Cascade Locks Section Grading
This work was placed under contract during 1917 and expenditures of
$152,904.85 were made at the time of closing the last biennial report.
During the present biennium delayed charges to the amount of $161.42
have been paid, bringing the total cost of the project to $153,066.27.
Viento Section Grading
The contract for this work was awarded during 1917 and completed
in September, 1918, at which time total payments of $86,933.00. had been
made. During the present biennium delayed charges and the retained
percentage on the contractors' estimates have been paid in the amount
of $17,108.87, bringing the total cost of the project to $104,041.87 from
State funds.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 4,629.09
Material furnished by State for Viento Bridge 507.49
Diverting flume lines 936.37
Guarding and repairing 0. W. R. & N tracks and Western Union Telegraph
lines 2,440.88
Contract Items as Follows:
Clearing and grubbing, 2 acres at $200.00 $ 400.00
Common excavation, 9,505.7 cu. yds. at 39c 3,707.22
Intermediate excavation, 32,723.7 cu. yds. at 70c 22,906.59
Solid rock excavation, 54,185.4 cu. yds. at $1.10 59,603.94
Overhaul, 82,711 sta. yds. at 3c 2,481.33
12" reinforced concrete pipe, 622 lin. ft. at $1.75 1,088.50
18" reinforced concrete pipe, 304 lin. ft. at $2.25 684.00
Class " A " concrete, 124.7 cu. yds. at $20.00 2,494.00
Class " C " concrete, 20.8 cu. yds. at $14.00 291.20
Placing reinforcing steel, 7,728 lbs. at V&c 38.64
Rubble masonry, 12 cu. yds. at $7.00 84.00
Catch basins, 1 only, at $25.00 25.00
Force Account Items:
Excavating for footings, "Viento Creek Bridge 128.27
Private road approach 187.27
Gravel back fill in rock cut 181.77
Clearing rock from Mitchell Point Tunnel 93.94
Repairing Lindsay Creek Bridge 149.92
Detour crossing under flume 14.97
Payroll, flagmen on railroad, paid by contractor 967.47
Total amount paid contractor $ 95,528.03
Grand total cost of project (all State funds) $104,041.87
Ruthton Hill Grading
This work was done during the 1917-1918 biennium and expenditures
of $90,257.53 had been made at the date of the last Department report.
During the biennium just closed expenditures to the amount of $17,112.16
have been made, covering percentage retained on the contractor's esti-
mates and other minor delayed charges.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 4,115.34
Pipe for reconstruction private pipe line 31.83
Material furnished by State for concrete half viaduct 280.48
Guarding O . W. R. & N. tracks 1,273.47
Contract Items as Follows:
Clearing outside right of way, 3.5 acres at $200.00 $ 700.00
Common excavation, 2,669.5 cu. yds. at 39c 1,041.10
Intermediate excavation, 17,109.4 cu. yds. at 70c 11,976.58
Solid rock excavation, 79,257.5 cu. yds. at $1.05 83,220.37
Overhaul, 19,500 sta. yds. at 3c 585.00
12" reinforced concrete pipe, 536 lin. ft. at $1.75 938.00
18"reinforced concrete pipe, 140 lin. ft. at $2.25 315.00
Class " C " concrete, 15.4 cu. yds. at $14.00 215.60
Rubble masonry, 30 cu. yds. at $7.00 210.00
Force Account:
Connecting road with Morton Ranch (right-of-way
consideration) 285.50
Backfilling over rock roadbed 106.48
Reconstructing pipe line for private water system.... 112.27
Reinforced concrete viaduct at Ruthton Hill 1,362.51
Railroad flagmen paid by contractor 600.16
Total amount paid contractor $101,668.57
Grand total cost of project (all State funds) $107,369.69
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Ruthton Hill-Hood River Grading
Contract No. 132 for grading the section between Ruthton Hill and
Hood River was awarded May 27, 1919 to G. E. Kibbe of Portland, Ore-
gon. Owing to the large percentage of rock which, upon shooting, would
break so large that it was hard to find places in the fills deep enough to
deposit the rock, grading of this section was attended with many diffi-
culties. The construction was also complicated by the number of resi-
dences along the road, occasioning extreme care in the blasting opera-
tions. Work was started under the supervision of J. H. Scott, and com-
pleted under E. 0. Achibald, Resident Engineers. The total cost of the
project represents an expenditure of $37,137.89 which has been paid
entirely from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,909.54
Contract Items as Follows:
Clearing and grubbing, all, at $500.00 $ 500.00
Common excavation, 2,205.1 cu. yds. at 90c 1,984.59
Intermediate excavation, 1,178.8 cu. yds. at 90c 1,060.92
Solid rock excavation, 10.433.1 cu. yds. at $2.50 26,082.75
Overhaul, 22,543 sta. yds. at 5c 1,127.15
12" plain concrete pipe, 505 Hn. ft. at $1.50 757.50
18" reinforced concrete pipe, 73 lin. ft. at $2.75 200.75
24" reinforced concrete pipe, 36 lin. ft. at $4.25 153.00
Class " A " concrete, 55.4 cu. yds. at $35.00 1,939.00
Class " C " concrete, 8.8 cu. yds. at $30.00 264.00
Reinforcing steel, 2,827 lbs. at 12c 339.24
Bip-rap, 98.7 cu. yds. at $6.00 592.20
Force Account Items:
Replacing water pipes under grade 225.69
Total amount earned by contractor $ 35,228.35
Total amount paid to contractor $ 35,228.35
." Grand total cost of project (all State funds) $ 37,137.89
Hood River Bridge
During 1918, the State Highway Commission awarded a contract to
Parker & Banfield for the construction of a bridge across the Hood
River. A description of the structure will be found on page 111 in the
last biennial report. At the date of the last report, expenditures of
$40,528.29 had been made, distributed $36,559.80 to the State and $3,968.49
to the County. During the present biennium, the State has expended an
additional amount of $4,740.86 and the County $4,041.51, making the
total expense of the structure $49,300.66.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,804.79
Ltbor and material furnished by State for building approaches 7,219.80
Contract Items as Follows:
Class "A" concrete, 1,012.42 cu. yds. at $21.00 $ 21,260.82
Class " B " concrete, 240.83 cu. yds. at $13.30 3,203.04
Class "O" concrete, 647.52 cu. yds. at $11.50 7,446.48
Reinforcing steel, 93,420 lbs. at 6^c 6,072.30
Concrete handrail, 631.85 lin. ft. at $2.50 1,579.62
Force Account Items:
Building west approach 713.80
Total amount paid to contractor : $ 40,276.06
Grand total cost of structure $ 49,300.66
Paid by State $ 41,300.66
Paid by County 8,000.00
Total $ 49,300.66
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Unit No. 1 Hood River-Mosier Grading
Contract No. 72, for grading 1.37 miles from Hood River towards
Mosier, was awarded to A. D. Kern of Portland, Oregon, on January 7,
1919. Grading operations were carried on with no unusual difficulty and
the construction was completed in September, 1919. On this section is a
very attractive set of "loops" which were necessary to gain elevation.
These are on an open hillside overlooking the town of Hood River and
the Columbia River. Work was under the direction of J. H. Scott, Resi-'
dent Engineer, until succeeded by E. O. Archibald. The total expend-
itures on the work amount to $38,997.52, which have all been made from
State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,253.20
Advertisements for bids 9.09
Guarding railroad and telegraph lines 149.79
Contract Items as Follows:
Clearing and grubbing, all $ 500.00
Common excavation, 35,475.1 cu. yds. at 59c 20,930.31
Solid rock excavation, 9,819.4 cu. yds. at $1.24 12,176.06
Overhaul, 45,096 sta. yds. at 3c 1,352.88
12" plain concrete pipe, 528 lin. ft. at $1.34 707.52
Class " C " concrete, 15.32 cu. yds. at $20.00 306.40
Force Account:
Placing drain tile and back filling 236.50
Concrete curb and handrail on retaining wall 258.07
Temporary wearing surface of gravel 117.70
Total amount paid contractor $ 36,585.44
Grand total cost of project (all State, funds) $ 38,997.52
Unit No. 2 Hood River-Mosier Grading
On January 7, 1919, the State Highway Commission awarded contract
No. 73 to A. D. Kern of Portland, Ore., for grading 2.7 miles from
the end of unit No. 1 to the Wasco County line. The greater portion of
this work was along talus slides from cliffs above and the natural slopes
are too steep to hold a fill. It was consequently necessary to place the
roadbed practically all in excavation. The matter of excavation slopes
on cut side was entirely a guess until the work was actually done. In
general, they held to a 1:1 slope, but on one large slide it was necessary
to provide a much flatter slope. At this point there is considerable dirt
in the talus material and the high winds cutting this out caused raveling
and sliding of much extra material on to the roadbed. Grading work
was completed in October, 1919, under the successive engineering super-
vision of J. H. Scott and E. O. Archibald, Resident Engineers. The
project is being paid for from State funds and is estimated to cost a total
of $118,500. To date the sum of $112,823.34 has been expended.
A report on the grading of Unit No. 3 will be found under the sec-
tion devoted to Wasco County.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 5,762.09
Advertisement for bids '. 19.85
Guarding O. W. R. & N. Ry. tracks 415.01
Contract Items as Follows:
Clearing and grubbing, all, at $2,000.00 $ 2,000.00
Common excavation, 105,465 cu. yds. at 48c 50,623.20
Solid rock excavation, 49,454 cu. yds. at $1.00 49,454.00
12" plain concrete pipe. 444 lin. ft. at $1.34 594.96
24" reinforced concrete pipe, 52 lin. ft. at $4.00 .-.. 208.00
Class " C " concrete, 8.38 cu. yds. at $20.00 167.60
Rubble masonry, 360 cu. yds. at $12.00 4,820.00
Force Account Items:
Moving building from right-of-way 15.40
Laying drain tile and placing rock wearing surface
on new grade 2,283.54
Building catch basins and flumes for culvert run-off 427.60
Furnishing labor and material for construction of
half-viaduct 1,517.93
Building dry rock wall at Sta. 1392 + 50 626.08
Total amount earned by contractor $112,238.31
Percentage retained until completion of contract , 5,611.92
Total amount paid to contractor to Nov. 30, 1920 $106,626.39
Grand total expended to Nov. 30, 1920 (all State funds) $112,823.34
Maintenance Cascade Locks-Hood River
During the winter of 1918 and 1919, storms caused various slides and
washouts on this section. This is to be anticipated on all new work and
the Department immediately took steps to keep the section open for
winter traffic. Senator J. R. Nickelsen of Hood River was placed in
charge of the work under the supervision of the Salem office. The
road was kept open for traffic all winter and maintenance work con-
tinued until the section was contracted for paving in May, 1919. It is
expected that as soon as the paving of this section is completed and final
acceptance is made to the contactor, another maintenance order will be
put in force and arrangements made to take care of this section during
the coming winter. Total expenditures to date for the biennium amount
to $12,398.39.
Flood conditions in Gorton Creek early in 1920 undermined the founda-
tions of a small bridge on the Columbia River Highway over that stream
near Wyeth. This made it necessary to reconstruct one span of the
bridge, which was done by State forces at a cost of $6,979.11. '
Ruthton Hill-Hood River Survey
Although surveys of this 1.75 miles were made during 1915 as part of
the entire Columbia River Highway location through the County, several
changes were necessary and the old line could be used only to the extent
of having been a thorough preliminary investigation. Final location
was started on March 24 and completed April 10, 1919, being carried on
as other work permitted under the direction of J. H. Scott, Locating
Engineer.
Mt. Hood Loop Survey
Several reconnaissance trips over this section and into the forest
reserve were made by C. H. Whitmore, then Division Engineer, and
various government road officials. Based upon the information secured
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by these investigations, surveys were started October 6, 1919 and com-
pleted in the field April 1, 1920 by J. H. Scott, Locating Engineer. The
total length of the line from Hood River to the forest boundary was 21.8
miles. At the upper end of the valley, the county is very broken and
covered with thick brush. During December and January the work was
very greatly interfered with on account of a 4-foot snowfall on Decem-
ber 8. This made location work very slow and tedious and occasioned a
large additional location expense that could in no way be avoided. When
constructed, this road will serve as a trunk line for about seventy per
cent of the population and tonnage of Hood River County, in addition
to handling the tourist traffic on the Mt. Hood Loop.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by L. N. Blowers, County Judge, J. O. Hannum and F. H.
Blackman, County Commissioners, under date of February 19, 1920, stat-
ing that a levy of 1.3635 mills on all the taxable property of the County,
was made for Market Road construction and designating two roads to be
improved as Market Road projects.
A levy of 1.3635 mills on a valuation of $9,512,641.52 produced a
County Market Road fund of $12,972.03.
Included in the State levy of taxes, was a levy of 1 mill on a valua-
tion of $9,777,034.70 which produced $9,777.04, which became a part of
the "State Market Road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 9,777.04
Funds apportioned by the State Highway Commission April 3 3,987.61
Funds produced by County levy of 1.3635 mills 12,972.03
Total available for 1920 $ 26,736.68
Project No. 1.—"Pine Grove near warehouse."
No work was done on this project in 1920.
Project No. 2.—"Odell near warehouse."
The County Court decided to use their Market Road funds for paving,
16 feet wide, with concrete a section of road through the town of Odell.
A survey approximately 1 mile in length was made by E. O. Archi-
bald, Resident Engineer in the employ of the State Highway Commis-
sion, and maps, profiles and estimate of cost prepared.
The County Court advertised for bids, for preparing sub-grade and
paving 1 mile of road. All bids were rejected and the County Court
decided to do the work with County forces, and engaged Mr. Hatch as
Superintendent. When construction work was started A. L. Cruikshank,
County Surveyor, handled the construction engineering for a short time,
followed by J. C. Russell, who acted as engineer and concrete inspector.
Some delay in construction was caused by failure of cement to show
the required strength in seven day test made by E. W. Lazell. Other
tests made by K. S. Hall, Testing Engineer for the State Highway Com-
mission and by Mr. Beck, Testing Engineer for the City of Portland,
showed the cement to be of the required strength.
Approximately 1650 lineal feet of pavement was laid, when it was
decided to discontinue the work for the year.
Considerable material is on hand for use in 1921.
Approximately $24,000.00 was expended on this project.
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During the years 1919-1920 a very extensive road building program
has been undertaken in this County. Contracts were let for the Pacific,
the Ashland-Klamath Falls and the Medford-Crater Lake Highways.
Jackson County enjoys the distinction of being the only county on
the Pacific Highway in which the entire distance has been placed under
contract for paving. The contracts awarded during the past two years
cover a total paving distance of 41.7 miles, of which a very small portion
remains uncompleted at the present time. When these few uncompleted
sections are finished, the entire Pacific Highway from the Josephine
County line to the California State line, a total distance of 61 miles, will
have been paved and will furnish a first class all year road through
the County.
The greatest obstacle to through traffic during the winter season
has been the condition of the portion over the Siskiyou Mountains. The
paving of this stretch is nearing completion at the present time, how-
ever, and it is not expected that more than two miles will remain unpaved
at the end of the present season. This short section will be rocked in
order that the highway may be open to traffic all winter.
In addition to the paving work on the Pacific Highway, two dangerous
grade crossings have been eliminated by the construction of concrete
overcrossings, one at Tolo and the other south of Ashland. Over the
Rogue River at Rock Point the Department has constructed a reinforced
concrete arch which has elicited a certain amount of very favorable com-
ment. Neil Creek has been spanned three times with concrete bridges.
Two wood trestles have been placed north of Central Point and two con-
crete bridges constructed north of Gold Hill. South of- Ashland on the
Ashland-Green Springs Mountain road section, the location has been
revised in order to build around the proposed reservoir to be constructed
by the Talent Irrigation District.
On the Ashland-Klamath Palls Highway, the State and County are
co-operating in the construction of a new road over the Green Springs
Mountain summit. The contracts have been awarded for a distance of
19 miles, beginning at the Pacific Highway and extending east. Much
of this work is at an altitude of between 4,000 and 5,000 feet and owing
to the shortness of the working season will not be completed until next
spring. The grading of the four remaining miles in Jackson County, as
well as the balance.of the highway to Klamath Falls in Klamath County,
have been ordered for construction by the State Highway Commission
and in all probability will be started early next season. The completion
of this highway will afford an easy and convenient route for travel
between the eastern and western sections of the southern half of the
State. At the present time much of the traffic prefers to take the round-
about route, going south into California and making the trip via Ager
and the Topsy Road. As soon as the construction now under way by
the State is completed, it will not be neccesary to take this roundabout
way as the new location eliminates all the bad features of the old road.
On the Medford-Crater Lake Highway, 22.2 miles of grading have
been completed between Prospect and the National Park boundary, and
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6 miles are being surfaced. This work is being done as a Forest Road
project and is being carried on under federal supervision. On November
6 the Highway Commission awarded contracts for the grading and
bridges on the 14.35 miles between Agate and Trail. This work will be
carried to completion during the 1921 season.
In carrying out the extensive program in this County, thei State;
Highway Department has been aided and assisted by the hearty co-
operation of the Jackson County Court.
All work in the County has been handled under the supervision of K.
E. Hodgeman, Division Engineer for the State.
Gold Hill-Josephine County Line Paving
Contract No. 116, for the paving of this section of the Pacific High-
way, was awarded on May 6, 1919 to S. S. Schell & J. L. Calvert, Grants
Pass, Oregon. This work is 12.2 miles in length and follows the Rogue
River from Gold Hill to the Josephine County line.
The original contract called for a 2-inch bitulithic pavement on a
crushed rock, or a crushed gravel base. This was later changed to an
inch-and-a-half to three-inch bituminous base, the thickness varying, de-
pending on the conditions of the subgrade.
One of the contractor's paving plants proved to be unsuited for this
work after it had been brought on the ground, and could not be used.
The quarry first opened produced an excellent rock in the beginning, but
as the quarrying progressed the material became so soft that this
quarry had to be abandoned. Gravel from Foots Creek was then used,
but this had to be washed before it could be used as paving material,
and, after a washer had been installed, Foots Creek went dry owing to
an unusual drought. Due to these adverse conditions this work has been
delayed and will not be completed until next year.
Roy Nunn is Resident Engineer on the work, for which the total esti-
mated final cost is $410,000.00. The entire project is to be paid for
from State funds, the expenditures to date being $191,181.07.
Central Point-Gold Hill Paving
On April 15, 1919 contract No. 100 was awarded to the Clark &
Henery Construction Company, of Stockton, Cal., for laying 8.9 miles
of pavement between Central Point and Gold Hill on the Pacific High-
way. This pavement was a 2-inch bitulithic and was laid on a 3-inch
bituminous base. The bituminous base was laid upon the ground except
in a few places where crushed gravel was rolled in before the base was
placed. In addition to the three-legged roller, a tandem roller was used
to iron out the top, which gave an exceptionally smooth, even surface.
This pavement has been paid over a year and not a single break has
occurred as yet.
The building of the fills, or appoaches to the Tolo Overcrossing was
included in this contract, and the charges later transferred to the struc-
ture construction. These fills were allowed to settle during the winter
o| 1919-1920, and in the following spring these fills and the overcrossing
were paved. Work was started May 15, 1919 and completed December
20, 1919 except for the work at the Tolo overcrossing. The entire section
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was completed July 20, 1920, the final cost of this project being
$223,062.72, which was all paid from State funds. Roy Nunn was Resi-
dent Engineer in charge of the work.
DETAILED STATEMENT OF EXPENDITURES
Engineering , $ 6,749.77
Furnishing, loading and unloading header boards 2,486.13
Credit by cost of construction of Tolo Overcrossing approaches transferred
to the Tolo Overcrossing account Cr. 11,958.54
Contract Items as Follows:
Clearing and grubbing, all $ 500.00
Excavation, no classification, 33,997.24 cu. yds. at 65c. 22,098.21
Overhaul, 42,145 cu. yds. at 4c .' 1,685.80
6" plain concrete pipe, 494 lin. ft. at 70c 345.80
8" plain concrete pipe, 160 lin. ft. at 85c 136.00
10" plain concrete pipe, 186 lin. ft. at $1.00 186.00
12" plain concrete pipe, 186 lin. ft. at $1.25 232.50
18" reinforced concrete pipe. 100 lin. ft. at $2.75 275.00
24" reinforced concrete pipe, 68 lin. ft. at $3.74 254.32
36" reinforced concrete pipe, 80 lin. ft. at $6.33 506.40
6" porous drain tile, 203 lin. ft. at 30c 60.90
10" drain tile, 30 lin. ft. at 35c 10.50
Class " A " concrete, 52.5 cu. yds. at $30.00 1,575.00
Class " C " concrete, 25 cu. yds. at $20.00 500.00
Metal reinforcement, 2,940 lbs. at 9c 264.60
Run-of-bank gravel base, 1,059.3 cu. yds. at $3.50 3,707.55
Decomposed granite base, 1,639.25 cu. yds. at $2.50 4,098.13
Decomposed granite in shoulders, 1,783.5 cu. yds. at$2.00 4,110.75
Earth filler, 20 en. yds. at $1.00 20.00
Type " D " Bitulithic pavement, 82,279.5 sq. yds at $2.18 179,369.31
Gravel shoulders, 91,332.8 lin. ft. at 6c 5.479.96
Force Account:
Extending 30" reinforced concrete pipe culvert 42.34
Lowering manholes on Front Street Central Point.... 77.90
Riprap at Griffin Creek and Jackson Creek trestles 415.87
Moving fence from embankment area 40.15
Rock toe walls at Tolo Overcrossing 94.80
Total $226,087.79
Deductions:
War tax on freight 302.43
Total amount paid contractor $225,785.36
Grand total cost of project (all State funds) $223,062.72
Ashland Hill Paving
A complete report and a statement of the cost of this work will be
found on pages 113 and 115 of the 1917-1918 biennial report.^ This work
was completed at the date of this report, with expenditures of $15,908.03
having been made. During the present biennium, delayed charges have
been paid to the extent of $438.22, bringing the total cost of the work
to the State to $16,346.25.
Ashland-Green Springs Mountain Road Paving
Paving of this section of the Pacific Highway was awarded to Oskar
Huber, Portland, Ore., on May 16, 1919, under contract No. 117. This
contract, extending south from the city limits of Ashland, is 5.85 miles
in length and covers the gading of the section and the construction of a
2-inch bitulithic wearing surface on a cushed gravel base. Owing to
the large number of heavy trucks which are being used on the highways
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throughout the State and in order to take care of the heavy traffic to
which the roads are being subjected, the Commission ordered the use of
a 3-inch bituminous base shortly after the work was started.
Except for a distance of approximately two-thirds of a mile where a
new grade is being constructed to keep the road above the high water
line of the proposed Talent reservoir, the paving is completed at the date
of this report. Owing to the necessity for allowing a winter's settlement
of heavy embankments, it will be impossible for the paving to be laid on
this short stretch until next year.
F. H. Walker is Resident Engineer on the construction of the project,
which is estimated to cost a total 'of $230,000. The State is paving the
entire construction cost of this project, having made expenditures to
date of $159,261.99.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBEB 30, 1920
Engineering $ 8,089.71
36'-l" galvanized iron pipe used to drain spring under fill according to
terms of right-of-way agreement 6.48
Asphalt furnished by State (to be deducted from amount due contractor) 29,764.32
• Contract Items as Follows:
Clearing and grubbing, all $ 500.00
Common excavation, 14,922 cu. yds. at 60c 8,953.20
Solid rock excavation, 5,803 cu. yds. at $1.50 8,704.50
Overhaul, 26,385 sta. yds. at 3c 791.55
Class " A " concrete, 86.87 cu. yds. at $25.00 2,171.75
Class " C " concrete, 34.47 cu. yds. at $20.00 689.40
Metal reinforcement, 3,583 lbs. at 10c 358.30
12" plain concrete pipe, 540 lin. ft. at $1.25 675.00
18" Armco pipe, 8 lin ft. at $2.50.. 20.00
24" Armco pipe, 32 lin. ft. at $3.25 104.00
36" Armco Pipe, 2 lin. ft. at $6.00 12.00
15" Armco Pipe, 30 lin. ft. at $1.75 52.50
Rip-rap, 66 cu. yds. at $6.00 396.00
Bitulithic pavement, Type " F " top. 10,710 sq. yds. at$1.79 19,170.90
Gravel base and shoulders, 10,082 cu. yds. at $4.00 40,328.00
3" base Standard Bit., Type " D , " 22,934.2 sq. yds. at$1.15 26,374.33
2" base Standard Bit., Type " D , " 22,284.9 sq. yds. at$1.79 39,889.97
Grizzly binder, 424 cu. yds. at $3.50 1,484.00
Headers for 5" paving, 25,060 lin. ft. at 7%c 1,879.50
Materials on hand 4,039.20
Total $156,594.10 ,
Deduction for asphalt furnished by State 13,710.00
Tot^l amount earned by contractor $142,884.10
Percentage retained until completion of contract 21,432.62
Total amount paid to contractor $121,451.48
Grand total expended to Nov. 30, 1920 (all State funds) $159,261.99
Green Springs Mountain Road-California Line Paving
Contract No. 118, covering the paving of the Pacific Highway from
the Green Springs Mountain Road to the California line was awarded to
Oscar Huber, Portland, Ore., on May 6, 1919. This is a continuation of
the work let on the same date from Ashland south to the Green Springs
Mountain Road. The project extends over the Siskiyou Mountains to
the California line, a distance of 14.8 miles. The summit of the pass over
these mountains is at an elevation of 4,515 feet and has been impassable
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in past years during the winter season on account of the heavy snow-
fall and the impossibility of keeping anything but a paved surface open
to traffic. The contract as awarded called for a 2-inch bitulithic wear-
ing surface on a crushed rock base. The section constructed during
1919 was built of this type, but owing to the desirability of providing for
heavier traffic, the wearing surface laid this year has been on either a
2-inch or 3-inch bituminous base according to the varying conditions of
subgrade encountered.
Grading of this section was originally done by Jackson County, but in
order to provide sufficient and adequate drainage, it was found neces-
sary to widen the cuts and deepen the ditches over much of the distance.
The total estimated cost of the work from State funds is $550,000.00 of
which amount $388,596.44 has been expended to date. F. H. Walker is
Resident Engineer on the construction.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 13,157.84
Rental on crushing equipment furnished by state 2,125.00
Asphalt furnished by State (to be deducted from amounts due contractor).. 40.827.82
Contract Items as Follows:
Common excavation, 21,601 cu. yds. at 75c $ 16,200.75
Solid rock excavation, 3,073 cu. yds. at $2.00 6,146.00
Overhaul, 12,800 sta. yds. at 3c 384.00
12-inch plain concrete pipe, 66 lin. ft. at $1.25 82.50
6-inch porous drain tile. 808 lin. ft. at 30c 242.40
Std. Bit. Pave. Type " F " , 49,230.3 sq. yds. at $1.79 88,122.24
Broken stone shoulders, 40,000 lin. ft. at 7c ...; 2,800.00
Clay filler, 27 cu. yds. at $1.00 27.00
Broken stone base and shoulders, 22,140 cu. yds at $4.00 88,560.00
3" Bit. Base, 21,500.8 sq. yds. at $1.15 24,725.92
2" Std. Bit. wearing surface, 68,140.9 sq. yds. at $1.79 121,972.21
Pavement Bit. Base 3-inch, 7,491 batches at $3.85 28,840.35
Pavement Bit. Base 3-inch and 2-inch, 8,630 batches at$5.15 44,444.50
Grizzly binder material, 131 cu. yds. at $3.50 458.50
Headers for 5-inch pavement, 54.920 lin. ft. at 7.5c 4,119.00
Headers for 4-inch pavement, 22,682 lin. ft. at 6c 1,360.92
Materials on hand 6,705.00
Force Account Items:
Removing surplus rock from shoulders on account of
change in plans 202.20
Total $435,393.49
Deductions for asphalt <urnished by state 44,233.75
Total $391,159.74
Percentage retained until completion of contract 58,673.96
Total amount paid contractor $332,485.78
Grand total expended to Nov. 30, 1920 (All State Funds) $388,596.44
Maintenance of Pacific Highway Across Jackson County
The maintenance of those portions of the Pacific Highway which
have been completed is assuming greater importance. The amount
expended for this purpose by the State during the past two years is
$5,893.20, most of which was spent on the pavement between Ashland
and Central Point which was laid by the County in 1914. The shoulders
being wide and flat, the water was held in pools along the side of the
pavement and in some places extended on to the pavement. Last winter,
with an outfit consisting of a caterpillar tractor, scarifier, grader and
several teams, the shoulders were reshaped by being cut down and given
a reasonable slope from the edge of the pavement to the ditch.
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The heavy traffic of the past year is having a marked effect on this
pavement, resulting in cracks that are continually increasing. These
cracks have recently been filled with hot asphalt and the broken places
have been repaired.
Green Springs Mountain Summit-Pacific Highway Surfacing
In order to keep the lower section of the road from the Pacific High-
way to the Green Springs Mountain open for local traffic during the
winter season, the State Highway Commission on August 10, 1920,
awarded a force account contract to A. Giebisch, Portland, Ore., for
surfacing with decomposed granite the first 6 miles east from the Pacific
Highway.
At the present time the construction work is under way under the
supervision of G. E. MacVicar, Resident Engineer. The final estimated
cost of the surfacing is $26,000.00, which will be paid entirely from State
funds. The sum of $7,987.85 has been expended to date.
Talent Reservoir Grading
Subsequent to the contracting of the Ashland-Green Springs Moun-
tain Road paving, the Talent Irrigation District planned to construct a
dam across Emigrant Creek which would back the water up Neil Creek
and over the original location of the Pacific Highway at a point about
six miles south of Ashland. The district requested the State Highway
Commission to change their adopted location in order to accommodate
this reservoir and offered to pay the cost of making the change.
Although the original location was already under contract, the Commis-
sion consented to their proposal and on July 6, 1920 awarded contract
No. 274 to Chris H. Natwick, Eagle Point, for the grading of the 0.64
miles affected. Construction work is under way at the present time, the
estimated cost being $9,600. Jackson County guaranteed the offer made
by the Talent Reservoir Irrigation District and their share of the total
cost is estimated at $8,800.00, the State's share of $800.00 being for esti-
mated engineering expenditures. To date $5,338.34 has been expended
under the supervision of F. H. Walker, Resident Engineer, $5,334.14 from
County funds and $4.20 from State funds.
Green Springs Mountain Summit-Pacific Highway Grading
On June 10, 1919 the State Highway Commission awarded contract
No. 152 to A. Giebisch, Portland, Ore., for grading 10.09 miles of ths
Ashland-Klamath Falls Highway between the Pacific Highway and the
Green Springs Mountain Summit. The new location provides for a 16-foot
travel way with a maximum gradient of six per cent, eliminating several
miles of rough and crooked road with an average gradient of more than
ten per cent.
Work has been handled with steam shovels and teams and is about
seventy-five per cent completed at the present time. The contractor has
provided two steam shovels on the work and has made very fair progress.
The heavier work has been handled by various station-men sub-con-
tractors. Construction has been supervised by G. E. MacVicar, Resident
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Engineer, the estimated final cost being $182,000.00. The State assumes
all engineering expenditures, the construction expenditures being paid
fifty per cent by the State and fifty per cent by the County. It is estimat-
ed that the county's share will amount to $84,000.00, and the State share
to $98,000. The sum of $115,683.64 has been expended to date by the
State.
DETAILED STATEMENT OF EXPENDITUEES TO NOVEMBER 30, 1920
Engineering $ 11,068.65
Rental on State equipment (to be deducted from amount due contractor).... 168.00
T.N.T. furnished by State (to be deducted from amount due .contractor) --- 2,200.00
Contract Items as follows:
Clearing, 95 per cent at $6,000.00 $ 5,700.00
Common excavation, 3,433 cu. yds. at 75c 2,574.75
Intermediate excavation, 11,687 cu. yds. at 90c 10,518.30
Solid rock excavation, 74,330 cu. yds. at $1.30 96,629.00
Overhaul, 13,700 sta. yds. at 5c 685.00
12" plain concrete pipe, 794 lin. ft. at $1.50 1,191.00
18" reinforced concrete pipe, 156 lin. ft. at $3.75 585.00
24" reinforced concrete pipe, 84 lin. ft. at $5.25 441.00
30" reinforced concrete pipe, 48 lin. ft. at $8.00 384.00
Lumber and timber in place, 34.322 M-FBM at $50.00 .... 1,716.10
Force Account:
Changing location of culvert 17.53
Removing old bridge at Sta. No. 437 21.97
Total $120,463.65
Deductions for truck rental and war tax on freight 173.07
Total amount earned by contractor $120,290.58
Percentage retained until completion of contract--. 18,043.59
•Total amount paid contractor $102,246.99
Grand total expended to Nov. 30, 1920 (all State funds) $115,683.64
Green Springs Mountain Summit-Jenny Creek
This section of the Ashland-Klamath Falls Highway is 8.71 miles in
length and extends from the summit of the Green Springs Mountain east
to Jenny Creek. The old road was never really graded, being but a
rough rocky trail that wound among and over the boulders. A new loca-
tion has been made, using a maximum six per cent grade with a 16-foot
traveled way. After crossing Keene Creek, it follows a high bench on
the east side of Jenny Creek, crossing the latter about one-half mile
below the present road.
On June 10, 1919, the State Highway Commission entered into a
contract with the Jackson County Court for the grading of this section
on a cost plus basis, the construction expense to be borne equally by the
State and County with the State paying the engineering. The total esti-
mated cost of the work is $110,000.00, which will be divided $60,000.00
to the State and $50,000.00 to the County. Expenditures to date from
State funds amount to $75,691.65, having been made under the engineer-
ing supervision of G. E. MacVicar, Resident Engineer. At the present
time the grading is about seventy-five per cent complete and should be
finished during the early summer of next year.
Agate-Trail Post Road Project
This section of the Medford-Crater Lake Highway lies between Agate
and Trail and is being built in co-operation with the County and Federal
Government under Post Road Project Agreement No. 47. The total esti-
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mated cost of the project, including $193,800.00 for surfacing of the
entire distance, which has not yet been awarded, is $530,000.00. This
total cost will be divided $198,750.00 to the State, $132,500.00 to the
County and $198,750.00 to the Federal Government. The project is 14.35
miles in length and was divided into three units for contracting in order
that the individual contracts might be small enough to invite the sub-
mission of bids by the smaller contracting organizations. Contracts for
grading and construction of bridges on the entire distance were awarded
by the State Highway Commission on November 6, 1920. No expendi-
tures have been made to the date of this report.
Unit No. 1 begins at Trail and extends a distance of 2.44 miles
towards Agate. Contract No. 312, for the grading of this unit, was
awarded to William von der Hellen of Eagle Point, the total estimated
cost being $48,650.00. Unit No. 2 constitutes 7.22 miles in the center of
the project. Contract No. 313 for the grading of this unit was awarded
to Rhodes & Price of Medford, Ore., at a total estimated cost of
$121,100.00. Unit No. 3 covers the 4.69 miles adjacent to Trail. Contract
No. 314 for grading this portion was awarded to W. B. Tull of Portland,
Ore., at a total estimated cost of $62,850.
There are five bridges to be constructed on the project. These bridges
consist of two 44-foot concrete spans over Antelope Creek, one 60-foot
steel deck span and four 22-foot concrete spans over Little Butte Creek,
two 30-foot concrete spans over Reese Creek, one 40-foot concrete span
over Indian Creek and two 80-foot steel spans with four 35-foot concrete
spans over the Rogue River. Contract No. 307 for the construction of
the first four mentioned structures was awarded to Albert Anderson of
Grants Pass. Contract No. 308 for construction of bridges over the
Rogue River was awarded to the Portland Bridge Company. The total
estimated cost of the five bridges is $103,600.00.
Prospect-Crater Lake Forest Road Project
In order to render the wonders of the Crater Lake National Park
more accessible to tourist traffic, the government, through its Bureau of
Public Roads, and the State and County have co-operated in the grading
of a 22.2-mile section between Prospect and the National Park boundary
on the Medford-Crater Lake Highway.
This work was done by the Eagle Point Construction Company of
Eagle Point, Ore., under contract awarded to them by the Bureau of
Public Roads, on July 14, 1919. The grading was completed in October,
1920, under the supervision of C. J. Seymour, United States Highway
Engineer, at a cost of approximately $186,000.00, or about $60,000.00
less than the original agreement estimate. This unexpended balance is
being used in placing a 9-inch crushed rock macadam over approximately
six miles of the section. The grading and surfacing is estimated to cost
a total of $246,000.00, which will be paid $121,250.00 by the State,
$3,500.00 by Jackson County and $121,250.00 by the Federal Government.
Expenditures to date amount to $197,830.50, having been paid $91,626.75
by the State, $2,097.65 by Jackson County and $104,106.10 by the Federal
Government.
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Birdseye Creek and Miller's Gulch Bridges
Two small bridges over Birdseye Creek and Miller's Gulch on the
Pacific Highway near Rogue River are being built by F. C. Carter of
Talent, under contract No. 262, which was awarded to him on April 27,
1920. Each bridge consists of two concrete spans, those over Birdseye
Creek being 30 feet in length, while the others are 27-foot spans.
Only a small force has been employed by the contractor and therefore
progress has not been rapid, but it is expected that the work will be
completed by December 15. A. A. Clausen is Resident Engineer.
The estimated cost of the two structures is $12,210.00, all of which
will be paid by the State. Expenditures to date amount to $10,220.07.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,100.39
Contract Items as follows:
Birdseye Creek Bridge No. 412
Excavation, 90.87 cu. yds. at $1.25 $ 113.59
Class " A " concrete, 105.70 cu. yds. at $30.00 3,171.00
Metal reinforcement, 17,780 lbs. at 10c 1,778.00
Maintaining traffic, 75 per cent at $300.00 225.00
Reinforced concrete handrail, 57 lin. ft. at $3.00 171.00
Force Account:
Construction of masonry wall to protect west bank
of Birdseye Creek 408.50
Millers Gulch Bridge No. 413
Excavation, 109.16 cu. yds. at $1.25 136.45
Class " A " Concrete, 88 cu. yds. at $30.00 2,640.00
Metal reinforcement, 17,265 lbs. at 10c 1,726.50
Maintaining traffic, 2-3 at $300.00 200.00
Materials on hand 159.00
Total amount earned by contractor $ 10,729.04
Percentage retained until completion of contract 1,609.36
Total amount paid to contractor $ 9,119.68
Grand total expended to Nov. 30, 1920 (all State funds) $ 10,220.07
Rock Point Arch
The Pacific Highway crosses Rogue River about two miles north of
Gold Hill on a reinforced structure made up of a 115-foot arch span with
six 25-foot approach spans on one end and seven on the other.
The topography of the country at this place is such that it provides
a wonderful setting for a beautiful structure and therefore an attempt
was made to design such a one. Since the construction was completed,
much favorable comment has been heard, so it is believed that the attempt
was successful.
Contact No. 158 was awarded for this work on June 10,1919 to Parker
& Banfield of Portland, Oregon. Construction was started at once and
was completed on February 17, 1920. Owing to the great depth of
water, it was impossible to build falsework under the main arch span
in the regular way. The contractor solved the problem by building a
wood truss span over the river which gave support to the forms and
which was an entire success. The Resident Engineer on the work during
the entire period of construction was Christ Fauerso.
Of the cost of the work, $23,465.06 will be paid by Jackson County
and $24,928.85 by the State, making a total of $48,393.91. Expenditures
of the total amount have been made, $25,393.91 by the State and $23,000.00
by the County.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,463.78
Contract Items as follows:
Class " A " concrete, 969.03 cu. yds. at $32.00 $ 31,008.96
Beinforcing steel, 151,429 lbs. at 65c 9,842.88
Concrete handrail, 858 lin. ft. at $3.00 2,574.00
Force Account:
Extra labor and material used on Arch Rib Anchorage 1,799.34
Extra labor and material used in building abutment
piers 1,801.79
Total 47,026.97
Deduction for war tax 96.84
Total amount paid to contractor $ 46,930.13
Grand total cost of structure $ 48,393.91
Paid by State $ 25,393.91
Paid by County 23^000.00
Total ...$ 48,393.91
Tolo Overcrossing
Near the station of Tolo, the Pacific Highway crosses the tracks of
the Southern Pacific Railroad Company. A dangerous grade crossing
had existed at this place for a long time, and therefore, when plans were
prepared for the improvement of the section, they provided for the elim-
ination of the grade crossing by means of an overhead structure. This
structure consists of one 36-foot, one 30-foot and two 28-foot concrete
spans, with 180 feet of wooden trestle approach. Construction of the
bridge was completed on June 1, 1920, by Albert Anderson who was
awarded contract No. 222 for the building of the structure on October
7, 1919. Chris Fauerso was Resident Engineer in charge of the work.
Approaches to the structure were built by the Clark & Henery Con-
struction Company of Stockton, Cal., in conjunction with their contract
for grading and paving the Central Point-Gold Hill section.
The final estimated cost of the bridge and approaches, including
$1,500.00 for guard fence which has not yet been built, is $32,431.87.
This amount is to be paid $12,972.75 by the State, $6,486.37 by the
County and $12,972.75 by the railroad. To date, there has been spent
the sum of $30,931.87, which has all been paid from State funds. This
expenditure represents the total cost of the structure and approaches with
the exception of the estimated cost of the guard fence which is to be
built.
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DETAILED STATEMENT OF EXPENDITURES
Engineering '. $ 1,484.85
Royalty on material for embankment 250.00
Items Under Contract for Structure:
Class " A " concrete, 244.55 cu. yds. at $30.00 $ 7,336.50
Metal reinforcement, 39,908 lbs. at 8.5c 3,392.18
Structural steel, 24,050 lbs. at 09c 2,164.50
Approach trestle, 177.3 lin. ft. at $17.90 3,173.67
Concrete handrail, 250 lin. ft. at $3.25 812.50
Force Account:
Painting timbers, digging test holes and removing
fill around bracing 359.13
Total amount paid contractor on structure $ 17,238.48
Items Under Contract for Approaches:
Common Excavation, 14,041.21 cu. yds. at 65c 9,126.79
Overhaul, 42,096 sta. yds. at 40c 1,683.84
24" reinforced concrete pipe, 40 lin. ft. «t $3.74 149.60
36" reinforced concrete pipe, 80 lin. ft. at $6.33 506.40
Class " 0 " concrete, 9.02 cu. yds. at $20.00 180.40
Force Account:
Moving fences 40.15
Building dry rubble walls at end of approach fills 94.80
Leveling and finishing borrow pit 176.56
Total cost of approaches $ 11,958.54
Grand total cost of structure and approaches (all State funds)? 30,931.87
Griffin and Jackson Creek Trestles Near Central Point
Between Gold Hill and Central Point, the Pacific Highway crosses
Griffin Creek on a pile trestle 83 feet long and Jackson Creek with a
similar structure 103 feet in length. These trestles are of heavy standard
construction with laminated deck and asphalt paving.
. Contract No. 189, for their construction, was awarded on July 8, 1919
to Jasten Hartman of Jacksonville. His work was complete on October
14, 1918 and cost $3,680.70. This cost was borne entirely by the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 96.53
Contract Items as follows:
Wooden trestle, all 100 per cent at $3,350.00 $ 3,350.00
Force Account:
Labor and materials for extra work on trestle 234.17
Total amount paid to contractor $ 3,584.17
Grand total cost of structures (all State funds) $ 3,680.70
Ashland Overcrossing
In accordance with its policy of eliminating railway grade crossings
wherever possible, the Highway Commission has put under construction
an overhead crossing of the Southern Pacific track at a point on the
Pacific Highway about one mile south of the city of Ashland. This is
the fifth railway grade separation in Jackson County.
The structure built for this purpose consists of three concrete spans
of 35 feet each and 340 lineal feet of wood trestle approach. D. M. Stev-
enson of Portland was awarded contract No. 261 for its construction on
April 27, 1920. The work is practically complete at the time of this
report and will cost approximately $36,000.00. Of this amount the
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County will pay $7,200.00, the Southern Pacific Company $14,400.00 and
the State the balance of $14,400.00. Expenditures to date amount to
$27,635.05 from State funds, having been made under the direction of
A. A. Clausen, Resident Engineer.
Contract No. 267, for construction of the approaches, was awarded to
C. H. Natwick of Ashland, Ore., on June 1, 1920. Material used in the
fills consisted of decomposed granite obtained from properties adjoin-
ing the approaches on each end. In order to obtain this material, these
properties were bought by the County. The fills were made with teams
and brought up in layers in order to compact the materials as much as
possible preparatory to paving at an early date.
Construction has been carried on under the direction of F. H. Walker,
Resident Engineer, and represents a total estimated cost of $12,000.00
for the 0.2 miles involved. This total cost will be divided $4,800.00 to
the State, $2,400.00 to the County and $4,800.00 to the railroad company.
Expenditures to date amount to $9,417.62, which have all been paid from
State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
STEUCTUBE:
Engineering $ 1,520.21
Name plate furnished by State (to be deducted from amounts due contractor) 18.00
Contract Items as follows:
Excavation, 364.54 cu. yds. at $2.00 $ 729.00
Class " A " concrete, 189.82 cu. yds. at $40.00 . 7 592 80
Class " B " concrete, 315.44 cu. yds. at $27.50 8,674.60
Metal reinforcement, 46,006 lbs. at 9c 4 140 54
Wood trestle, 268 lin. ft. at $30.00 " 8,040.00
Beinforced concrete handrail, 175 lin. ft. at $4.50 787.50
Materials .on hand 740.00
Total amount earned by contractor 30,704.52
Percentage retained until completion of contract 4,605.68
Total amount paid contractor for structure $ 26,,098.84
Total expenditures on structure" $ 27,635.05
APPEOACHES:
Engineering .- $ 235.50
Contract Items as follows:
Clearing and grubbing, 75 per cent at $750.00 $ 562.50
Common excavation, 16,000 cu. yds. at 64c 10,240.00
Total amount earned by contractor $ 10,802.50
Percentage retained until completion of contract 1,620.38
Total amount paid contractor for approaches $ 9,182.12
Total expenditures on approaches 9,417.62
Grand total expended to Nov. 30, 1920 (all State funds) $ 37,052.67
Neil Creek Bridges
Neil Creek is crossed three times by the Pacific Highway within one
and one-half miles just south of Ashland. The bridges used are standard
concrete structures, having spans of 20, 21 and 28 feet. Frank Jordan
of Ashland was awarded contract No. 190 for their construction on
August 5, 1919. His work was complete on June 1, 1920, at a cost of
$12,108.99 from State funds, under the direction of F. H. Walker, Resi-
dent Engineer.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 512.70
Contract Items as follows:
Class " A " concrete, 299.68 cu. yds. at $29.25 $ 8,765.64
Metal reinforcement, 27,733.07 lbs. at 9c 2,495.98
Reinforced concrete handrail, 176.14 lin. ft. at $1.90 334.67
Total amount paid contractor $ 11,596.29
Grand total cost of structures (all State funds) $ 12,108.99
Central Point to Jackson-Josephine County Line Survey
This survey of the Pacific Highway covers a distance of 21 miles
and follows the old County road which traverses a fairly level country.
The 12 miles between Gold Hill and the County line follows the grade
of the Rogue River, and for much of this distance the location is along
the bank overlooking the river. From Gold Hill it follows the right
bank of the stream to Rocky Point where a deep narrow gorge makes an
ideal crossing, and crossing the river on a concrete arch, the location
follows the left bank of the river to the County line.
This location consisted mainly in retracing the old location that had
been made over a part of the line some years ago and making minor,
changes in the old County road which had previously been graded very
close to the standard for line and grade. The survey was in charge of
F. N. Drinkhall who began the work on March 3, 1919, in order that the
contracts for the paving of this section might be let early in the season.
Ashland to California Line Survey
Preliminary to the construction that was to be done on this section
of the Pacific Highway early in the spring of 1919, the line was staked
out by F. H. Walker. It followed the line of the old road except on the
Ashland end, and kept on the grade that had been built over the Siskiyou
Mountains by the County. Three different routes were considered out
of Ashland, and the middle route between the end of the pavement on
the Boulevard and the junction of the Dead Indian Road was finally
adopted. This required the construction of some new grade, which was
included in the contract for the paving. With the exception of the
stretch adjoining the city limits, very little grading was required on this
line until the Siskiyou Mountains were reached, where the roadbed was
too narrow for proper drainage, and the line as laid out called for con-
siderable excavation in order to obtain sufficient room for ditches.
Medford-Prospect Survey
On September 15, 1919, Paul B. Rynning having finished the location
on the Ashland-Keno section, moved camp to Prospect on the Medford-
Crater Lake Highway to locate this road from that point to Medford, a
distance of 46 miles.
In 1916 the Government in co-operation with the State and County
had run a preliminary line over this route, the notes on which were
worked up in the office during the winter following, but no location was
staked out in the field. This preliminary line was run on railroad
standards, with 3 per cent grades and 11 degree and 30 minute curves.
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As the line followed the bluffs along the Rogue River these standards
could not be adhered to and 16 degree curves were used in some places.
It was the original intention of the Government to make a grade upon
which railway track could be laid and trains operated, if desired. Con-
struction on these lines involved many deep cuts and very high fills.
The new line is located on the standards established by the State; it
follows the contours of the bluffs more closely, reduces the yardage by
several hundred thousand cubic yards, and makes that section of the road
above Trail more scenic.
South of Trail the Government's survey followed the right bank of
Rogue River to Dodge's Bridge, and crossing the river at this point it
continues down the left bank to the camping ground owned by the Elks
of Medford, thence in a southerly direction to Medford. Although this
route down the river is the most scenic, it is also the more costly and
longer, besides it does not serve the local traffic as well as does the
route that has been adopted via Eagle Point.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by G. A. Gardner, County Judge, George W. Owen and
James Owens, County Commissioners, under date of February 24, 1920,
stating that a levy of 2 mills on all the taxable property of the County
was made for Market Road construction, and designating six roads to be
improved as market road projects.
A levy of 2 mills on a valuation of $27,525,888.71 produced a County
Market Road Fund of $55,051.78. Included in the State levy of taxes was
a levy of 1 mill on a valuation of $29,203,550.80, which produced $29,203.55
and which became a part of the "State Market Road Appropriation."
Funds apportioned by the State Highway Commission March 2 .$ 29,203.55
Funds apportioned by the State Highway Commission April 3 11,910.82
Funds produced by County levy of 2 mills 55,051.78
Total available for 1920 ! $ 96,166.15
Paul B. Rynning, Engineer in the employ of the State Highway Com-
mission, made the location surveys, prepared plans and estimates, and
did the necessary engineering work during construction. All construction
work was done by County forces.
Project No. 1.—"Blue Ledge Road—between Jacksonville and Ruch."
A preliminary survey, followed by location survey 8 miles in length was
made. The located line follows, for 5 miles, practically along the old
traveled road through rolling country, for 3 miles on steep hillside
through timber. The maximum grade is 5.4 per cent. Three miles of
heavy work was rough graded, 2 miles of which was graded to a finished
grade with 20-foot roadbed, and surfaced 9 feet wide with gravel. The
estimated cost of grading and graveling 8 miles is $105,490.00. The
entire project will not be improved in 1920.
Project No. 2—"Butte Falls Road." "That section beginning at
Reese Creek Schoolhouse thence toward Butte Falls." A preliminary
survey, followed by location survey 3.2 miles in length was made. The
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located line follows along the old road 2.2 miles, and through heavy brush
on rough side hill for 1 mile. The maximum grade is 5.6 per cent.
Two miles were graded to the proper grade and roadbed width of
16 feet and surfaced, 8 feet wide, with gravel. One and two-tenths miles
oi additional grade is ninety per cent complete. The estimated cost of
this project is $28,512.11.
Project No. 3.—"Dead Indian Road." "Beginning where the proposed
road leaves the present traveled road, thence on a grade not to exceed
ten per cent maximum, over the Cascade Summit to the Forest Reserve.''
A preliminary survey followed by location survey, 4 miles in length,
was made. The road is in rough, mountainous country, on steep hill
side, through heavy timber, on maximum grade of ten per cent. It was
planned to grade this section, four miles in length, to a 12 foot roadbed,
in 1920. No surfacing to be placed in 1920. Approximately 3.4 miles
of grading was completed. Estimated cost on this project $21,040.15.
Project No. 4.—"Lake Creek Road."
Nothing done on this project in 1920.
Project No. 5.—"Talent R. F. D. No. 1."
Nothing done on this project in 1920.
Project No. 6.—"Foots Creek Road."
Nothing done on this project in 1920.
272 FOURTH BIENNIAL REPORT OF THE
JEFFERSON COUNTY
The past 2 years have brought forward an active program of high-
way work in Jefferson County, which hitherto had not asked nor received
State aid in these matters. Being sparsely settled, and largely a stock
country, no great amount of local traffic exists. With the probable
development of the Benham P'alls Reservoir and the North Unit Irriga-
tion Project, many thousand acres will have the fertility of the soil
transformed into growing fields and the increased products will stimu-
late the need for more travel facilities.
In the present progam, only one main artery of the State Highway
system serves the County, this being The Dalles-California Highway,
north and south through the center of the County, and passing through
the towns of Gateway, Madras, Metolius and Culver.
Construction work is now in progress from Madras south to the
Crooked River Crossing.
Preliminary location has been carried north to Gateway, and recon-
naissance lines have been carried over various routes across Trout Creek
and Hay Creek with a view to determining the best route to a connection
with the Columbia River Highway. No definite decision has yet been
reached for adoption of this line, but further reconnaissance during the
coming winter will determine the final location.
An initial bond issue of $100,000.00 was passed by Jefferson County
voters in June, 1919, $50,000.00 to apply to The Dalles-California High-
way from Madras south to the Deschutes County Line, and $50,000.00 to
apply on the section north to the Wasco County line.
The Antelope-Mitchell Highway route passes through the northeastern
corner of the County, but no active work has yet been done on this
project in Jefferson County.
Work in this district was handled by C. C. Kelley, Division Engineer,
until September, 1920, being under the supervision of J. H. Scott, Division
Engineer, since that time.
Madras-Deschutes County Line Post Road Project
From Madras south to the north line of Deschutes County the route
of The Dalles-California Highway was established by survey in August
and September of 1919. This location extended south through the towns
of Metolius and Culver. By a location through the pass between Hay-
stack Butte and Juniper Butte a saving of 2.5 miles in distance over
that of the old road was effected. The flat open ground gives oppor-
tunity for excellent alignment by the shortest possible route. About
six miles of the existing County road is followed on the location. As no
irrigation is being used on the land in this County as yet, very few
drainage structures are required.
The crossing of Crooked River was made at the present Trail Cross-
ing. No effort was made to reduce the present 7 per cent grade down
to the County Bridge, and it was decided to end the construction work
at a point 2 miles north of the Crooked River with the object of allow-
ing further consideration of a crossing of the Crooked River by a high
bridge in the vicinity of the famous high steel span of the Oregon Trunk
Railway. Such a structure would cost only a few thousand dollars in
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excess of the cost of regrading Trail Crossing to standard gradient, and
erecting a new bridge at the bottom of the canyon, and would effect a
saving of about one-half mile in distance. Work is being* done in co-
operation with the County and Federal Government under project agree-
ment No. 39.
Contract No. 250 for grading and surfacing 17.44 miles" from Madras
south was let on March 23, 1920, to Oskar Huber, Portland, Oregon, at
an estimated final cost of $174,000.00, $50,000.00 to be paid by the County,
$87,000.00 by the Federal Government and the balance of $37,000.00 by
the state. The sum of $51,700.33 has been expended to date from State
funds, and it is expected that the construction of the project will be com-
pleted about February 1, 1920.
Although extensive prospects were made, little natural surfacing
materials were found in this vicinity. A crusher site was established 2
miles southeast of Culver, from which plant crushed rock of suitable
quality is being furnished for surfacing.
Location of the project and supervision of the construction has been
carried on by R. P. Newland, Resident Engineer.
Madras-Wasco County Line Survey
During the summer of 1920 a preliminary location line was run from
Madras north to Gateway, closely approximating the present County
road.
Reconnaissance lines were also run down into the Deschutes Canyon,
through various other canyons, with the view of making connection
with a possible route across the Warm Springs Reservation northward
to The Dalles.
Investigations were carried across the Warm Springs Reservation,
where serious problems of grade were encountered, and lines run across
the mouth of Trout Creek, up the Jersey grade via Criterian and up Ten
Mile Creek. Investigation of a route via Hay Creek, and up Cow Canyon
via Shaniko were made and one is now being carried up Ward's Canyon.
Location via the mouth of Trout Creek would apparently be twenty to
thirty miles shorter than via Cow Canyon, and at much less expense.
However, no final conclusion can be drawn until thorough investiga-
tion is carried north to the Columbia River Highway, and all the various
factors given consideration. Definite selection of a route is expected to
be made early in the spring of 1921.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by J. M. King, County Judge, P. Chitwood and Martin
Tellefson, County Commissioners, under date of April 8, 1920, stating
that a levy of 1 mill on all the taxable property of the County was made
for Market Road construction, and designating four roads to be improved
as Market Road projects.
A levy of 1 mill on a valuation of $5,171,763.55 produced a County
Market Road Fund of $5,171.76. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $5,233,729.90, which produced
$5,233.73 and which became a part of the "State Market Road Appropria-
tion."
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Funds apportioned by the State Highway Commission March 2 $ 5,233.73
Funds apportioned by the State Highway Commission April 3 2,134.60
Funds produced by County levy of 1 mill 5,171.76
Total available for 1920 $ 12,540.09
R. P. Newland, Resident Engineer, in the employ of the State High-
way Commission, made the surveys and prepared plans and estimates of
cost for these projects. Construction work was done by County forces.
Project No. 1.—"Madras-Mecca." This road is through almost level
plain country from Madras to the rim of the Deschutes Canyon above
Mecca. 0.66 miles was graded to 18 feet roadbed and surfaced 10 feet
wide, with gravel in 1920. Estimated cost of project $2,291.65.
Project No. 2.—"Madras-Ashwood." This road is through rolling
country with light soil. 1.21 miles were graded to 18 feet roadbed and
0.91 miles surfaced 10 feet wide, with gravel, in 1920. Estimated cost
of project $6,578.76.
Project No. 3.—"Culver to Grandview." This road is through flat
country except across the Deschutes and Crooked River canyons. 0.95
miles were graded to 18 feet roadbed and 0.3 miles surfaced 10 feet
wide with gravel in 1920. Estimated cost of project $2,740.25.
Project No. 4.—"Metolius to Grizzly." This road is through undulat-
ing country with light volcanic ash soil. 0.7 miles were graded to 18
feet roadbed and surfaced 10 feet wide with gravel in 1920. Estimated
dost of project $1,831.45.
A PAVED SECTION OF THE PACIFIC HIGHWAY IN THE MOUNTAINS SOUTH
OF WOLF CREEK. PAVED IN 1919.
f
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Two years ago no paving or macadamizing had been done on the
Pacific Highway in Josephine County, and but 11 miles had been graded.
The grading that had been done was in two separate sections, one from
Grants Pass to the Jackson County line, a distance of 6 miles, and the
other from Wolf Creek to Grave Creek, a distance of 4.9 miles. Both of
these graded sections have since been paved.
During the past 2 years, the Stage Road Pass to Wolf Creek section
has been graded and macadamized. Sexton Mountain has been graded
and is being macadamized, and the remaining section, which is between
Grants Pass and Pleasant Valley, has been placed under contract for
grading and macadamizing and this work is now in progress. The
County has graded Merlin Hill and has cut down the heaviest grades on
the Grants Pass to Pleasant Valley section. This grading is being com-
pleted by the State and the macadamizing of this section is also being
done by the State. • These contracts will be completed in the spring, and
will give the Pacific Highway a surfacing of pavement or macadam
throughout its entire length across Josephine County, whereas 2 years
ago but one-third of this highway was graded.
In addition to the work on the Pacific Highway, the Government,
State and County co-operated in the grading of Hayes Hill on the Grants
Pass-Crescent City Highway.
A survey was made by the states of Oregon and California over the
Oregon Mountain with the view of reducing the grade and eliminating
the dangerous hairpin turns.
Work in the County has been handled by K. E. Hodgeman, Division
Engineer.
Wolf Creek-Grave Creek Paving
The grading of this section of the Pacific Highway was completed in
October, 1919, and the fills were allowed to settle during the following
winter. During the rainy season it was almost impassable and surfacing
was an absolute necessity. On April 15, 1919, contract No. 98 was
awarded to the Warren Construction Company of Portland for the con-
struction of 4.9 miles of 2-inch bitulithic wearing surface on a 6-inch
broken stone base. On account of the narrow width of the previously
graded roadbed, the pavement was laid to an average width of 14 feet
throughout.
Construction was started May 1, 1919, and completed March 10, 1920,
being opened in time for the spring traffic. The total cost of the work
was paid from State funds and amounted to $141,978.49.
Melville Jones was Resident Engineer throughout most of the con-
struction and on resigning was succeeded by Paul Van Scoy who finished
the work.
276 FOURTH BIENNIAL REPORT OP THE
[JOSEPHINE]
DETAILED STATEMENT OF EXPENDITURES
Engineering , $ 7,110.12
Advertising for bids 22.95
Contract Items as follows:
Excavation, no classification, 7,517.6 cu. yds. at 756 $ 5,638.20
6" porous drain tile, 5,879 lin. ft. at 30c 1,763.70
Standard Bit. pavement, Type " B " , 40,489.8 sq. yds. at$1.55 62,759.19
Broken stone base and shoulders, 14,499.5 cu. yds. at$4.24 61,477.88
Eun-of-bank gravel, 28 cu. yds. at $4.00 112.00
Broken stone shoulders, 51,538 lin. ft. at 6c 3,092.28
Force Account Items:
Laborer to assist Engineer to erect camp, 2% days
at $4.40 11.00
Moving 12" concrete culvert to new location 89.80
Lengthen 24" corr. gal. iron pipe culvert 126.94
Decking bridges with 3" plank 444.55
Total $135,515.54
Deduction for war tax 57.62
Reduction $125.00 per mile account increased width of
pavement 612.50
Total deductions $ 670.12
Total amount paid contractor $134,845.42
Grand total cost of project (all State funds) $141,978.49
Grants Pass-Jackson County Line Paving
The grading of this section of the Pacific Highway was done in 1917.
On February 4, 1919 the State Highway Commission awarded contract
No. 84 to S. S. Schell of Grants Pass for the paving of this 6 mjle section.
A 2-inch Topeka top was laid on a 3-inch bituminous base, the pavement
being constructed 16 feet wide with 2-foot shoulders on each side.
Work was started March 24, 1919 and completed November 30, 1919
under the supervision of J. G. Bromley, Resident Engineer. The total
cost of the project was $128,685.50 which has been paid from State
funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 5,931.44
Asphalt furnished by State 15,963.98
Labor and material furnished by State 1,534.17
Advertisement for bids 9.78
Contract Items as follows:
Common excavation, 5,755.2 cu. yds. at 75c $ 4,316.40
12" plain concrete pipe, 466 lin. ft. at 90c 419.40
18" reinforced concrete pipe, 30 lin. ft. at $2.50 75.00
6" porous drain tile, 2,277 lin. ft. at 34c 774.18
8" porous drain tile, 1,125 lin. ft. at 38c 427.50
Class " O " concrete, 30.72 cu. yds. at $23.00 706.56
Metal reinforcement, 20 lbs. at 10c 2.00
Wood guard fence, 200 lin. ft. at $1.25 250.00
Broken stone, loose measure, 2,362.5 cu. yd. at $3.00 7,087.50
Asphaltic concrete pavement, Type ( 'D" , 57,943.8 sq.
yds. at $1.78 103,139.96
Broken stone shoulders, 64,479.4 lin. ft. at 6c 3,868.76
Force Account Items:
Ditching and tiling with crushed rock back fill 179.15
Total , $121,246.41
Deduction for asphalt and war tax 16,000.28
Total amount paid contractor $105,246.13
Grand total cost of project (all State funds) $128,685.50
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Stage Road Pass-Wolf Creek Macadam
The grading of this section of the Pacific Highway had not quite
been completed when the State Highway Commission, on August 5, 1919,
awarded contract No. 180 to the Warren Construction Company of Port-
land, Oregon, for macadamizing the 4.48 miles of the section.
Work was started September 24, 1919 and continued into the winter,
but, owing to the deep mud, progress was slow and a large amount of
rock was required in order to make a solid base. Three-inch rock was
rolled into the sub-grade until settlement ceased, and upon this a wear-
ing surface of finer materials and screenings was placed. The surfac-
ing was waterbound by the rains and practically no sprinkling was
required. Construction was completed March 18, 1920 and the macadam
has carried a heavy traffic during the past season without apparent
injury, being in excellent condition at the present time.
The total cost of the project has been paid from State funds and
represents an expenditure of $69,315.49. Paul Van Scoy was Resident
Engineer on the work.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,521.34
Labor and materials furnished by State 10.00
Contract Items as follows:
Broken stone macadam, waterbound, 15,674.5 cu. yds.
at $4.15 $ 65,049.18
Force Account Items:
Regrading roadbed $ 1,734.97
Total amount paid contractor $ 66,784.15
Grand total cost of project (all State funds) $ 69,315.49
Sexton Mountain Macadam
In order to make the Sexton Mountain section passable to traffic this
winter, contract No. 275 for macadamizing was awarded on July 6,
1920 to D. M. Stevenson of Portland, Oregon. This section of the Pacific
Highway is 7.48 miles in length and extends from the south end of the
paving near Grave Creek to the foot of the south slope of Sexton Moun-
tain.
Owing to the fact that the north slope becomes impassable during
the Vinter, while the south slope holds up well enough to allow the
passage of traffic, the first effort was made to improve the new grade
on the north side. A crusher plant was set up on Grave Creek and a
narrow strip of gravel has been laid up the center of the grade in
sufficient depth to carry loaded trucks. This strip now extends to1 the
summit and is being used by traffic while the old road is muddy, and,
with this improvement, Sexton Mountain will be open for traffic during
the entire winter.
The total estimated cost of the surfacing is $96,000.00, which will be
paid entirely from State funds. At the date of this report the sum of
$15,012.73 has been expended under the engineering supervision of Paul
Van Scoy, Resident Engineer.
Grants Pass-Pleasant Valley Macadam
This section of the Pacific Highway extends from the city limits of
Grants Pass to the foot of Sexton Mountain, a distance of 9.84 miles.
On August 10, 1920, contract No. 287 was awarded to Joplin & Eldon of
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Portland, Ore., for the work involved. This contract call for completion
of the grading which had been started by Josephine County and the plac-
ing of a crushed gravel Course, from 3 to 6 inches in thickness, in accord-
ance with the subgrade conditions encountered, with a final topping of
2 inches of decomposed granite. Grading was started on September 16
and the crushing plant is now being installed. The estimated cost of the
improvement is $125,000.00, which will all be paid from State funds. The
total expenditures to date amount to $5,679.40, having been made under-
the engineering supervision of J. G. Bromley, Resident Engineer.
Stage Road Pass-Wolf Creek Grading
In order to eliminate the twenty per cent grade south of Stage Road
Pass on the Pacific Highway, a new grade was constructed on the line
of the survey made in 1917. This section is 4.47 miles in length and
extends from the south end of the Stage Road Pass section, at the
Douglas-Josephine County line, south to a point three-quarters of a mile
south of Wolf Creek.
Contract No. 108, covering the grading, was awarded to Joplin &
Eldon of Portland, Oregon, on April 15, 1919. Work was started May
18, 1919 and finished September 30, 1919, under the supervision of Paul
Van Scoy, Resident Engineer.
The total cost of the project amounted to $51,072.15, which has all
been paid from State funds.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,987.85
Guarding railroad and telegraph line 22.50
Contract Items as follows:
Clearing and grubbing, all lump sum $ 8,750.00
Common excavation, 22,150 cu. yds. at 60c 13,290.00
Intermediate excavation, 9,609 cu. yds. at 65c 6,24,5.85
Solid rock excavation, 15,829 cu. yds. at $1.20 , 18,994.80
Overhaul, 6,169 sta. yds. at 5c 308.45
12" plain concrete pipe, 928 lin. ft. at $1.40 1,299.20
8" corrugated iron pipe, 42 lin. ft. at $1.30 54.60
18" corrugated galvanized iron pipe, 336 lin. ft. at $2.40 806.40
24" corrugated galvanized iron pipe, 124 lin. ft. at $3.25 403.00
36" corrugated galvanized iron pipe, 64 lin. ft. at $11.00 704.00
6" porous drain tile, 200 lin. ft. at 20c 40.00
Class " A " concrete, 41.13 cu. yds. at $28.00 1,151.64 «
Class " C " concrete, 24.09 cu. yds. at $26.00 626.34
Lumber, 1.1 M-FBM at $48.00 52.80
Metal reinforcement, 2,077 lbs. at 10c 207.70
Force Account Items:
Log crib at toe of fill 37.56
Hauling reinforcing steel and cement to Glendale 35.60
Hauling gravel for back filling drain tile 53.86
Total amount paid contractor $ 48,061.80
Grand total cost of project (all State funds) $ 51,072.15
Wolf Creek-Grave Creek Grading
On November 6, 1917, the State Highway Commission awarded a
contract to the American Exploration and Construction Co., of Grants
Pass, for the grading of 4.9 miles between Wolf Creek and Grave Creek
on the Pacific Highway. This work was completed during 1918 with
total expenditures of $68,301.53. During the present biennium, delayed
engineering charges of $74.40 have been paid, bringing the total cost of
the work to $68,375.93.
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Sexton Mountain Grading
Sexton Mountain, or Smith Hill, located about ten miles north of
Grants Pass, has been the terror of tourists on account of being impass-
able for automobiles during the winter season. On May 6, 1919, a con-
tract was awarded to H. J. Hildeburn of Roseburg, Ore., for the grad-
ing of this 7.43 miles. In order to assist the contractor in securing bond,
this section was divided into three units and given contract numbers
123-4-5. The grading is 20 feet in width and follows up the steep side
of Sexton Mountain, having many very deep cuts and high fills. Sev-
eral small sections were worked with team, but the bulk of the work was
done by steam shovel. In order to complete the work before the beginning
of the present season, this steam shovel was worked in two shifts for a
great deal of the time. The grading was carried to completion during
November of the present year.
C. H. Willison was Resident Engineer on this work, which repre-
sents a total estimate cost of $153,000.00, Josephine County co-operating
to the amount of $10,000.00. The total expenditures to date have been
$131,663.07, the County having paid $5,000.00 of this amount.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 8,640.77
T.N.T. furnished by State (to be deducted from amount due contractor) 200.00
Rental of equipment owned by State (to be deducted from amount due con-
tractor * 423.42
Contract Items as follows:
Clearing, 100 per cent at $10,000.00 - $ 10,000.00
Common excavation, 49,132 cu. yds. at 65c 81,935.80
Intermediate excavation, 68,005 cu. yds. at 65c 44,203.25
Solid rock excavation, 41,032 cu. yds. at $1.05 43,083.60
Overhaul, 5,730 sta. yds. at 5c : 286.50
12" plain concrete pipe, 2,379 lin. ft. at $1.50 3,568.50
18" reinforced concrete pipe, 832 lin. ft. at $3.00 2,496.00
24" reinforced concrete pipe, 452 lin. ft. at $4.00 1.808.00
36" reinforced concrete pipe, 140 lin. ft. at $6.50 910.00
6" porous drain tile, 1,194 lin. ft. at 50c 597.00
Class " A " concrete, 134.7 cu. yds. at $30.00 4,041.00
Metal reinforcement, 11,833 lbs. at l i e 1,301.63
Total $144,231.28
Deductions for war tax and rental of equipment 232.60
Total amount earned by contractor $143,998.68
Percentage retained until completion of contract 21,599.80
Total amount paid contractor $122,398.88
Grand total expended to Nov. 30, 1920 $131,663.07
Paid by State $126,663.07
Paid by County. 5,000.00
Total $131,663.07
Hayes Hill Forest Road Project
This project, 2.4 miles in length, is located about seventeen miles
from Grants Pass on the Grants Pass-Crescent City Highway between
local points known as Loves Station and Anderson Station. The grading
of the unit was completed in May, 1920, and a contract for surfacing
was awarded in October. This section of road carries considerable heavy
traffic of ore and lumber and does away with the heavy grades formerly
encountered on Hayes Hill.
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This work is handled as a forest road project under the Bureau of
Public Roads and is estimated to cost a total for the grading and surfac-
ing of $79,500.00, which is to be paid $39,250.00 by the State, $11,000.00
by the County and $29,250.00 by the Federal Government. Expenditures
to date amount to $65,166.33, having been paid, $36,250.00 by the State,
$3,175.57 by Josephine County and $25,740.76 by the Federal Govern-
ment.
Grave Creek Bridge
At a point about seven miles north of Grants Pass, the Pacific
Highway crosses Grave Creek on a bridge consisting of one 105-foot
covered Howe truss on concrete piers and 115 lineal feet of framed
trestle. Construction of this bridge is practically complete at the date
of this report, J. Elmer Nelson being the contractor, under contract No.
263 dated April 27, 1920. A. A. Clausen is Resident Engineer.
The construction cost will be borne equally by the State and County,
and the engineering will be paid for entirely out of State funds. The
total estimated cost is $21,500.00, which is to be paid $11,800.00 by the
State and $9,700.00 by the County. Expenditures to date amount to
$16,557.70 from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,173.19
Bronze name plate furnished by State (to be deducted from amount due con-
tractor) : 16.00
Contract Items as follows:
Excavation, 432.3 cu. yds. at $4.00 If 1,729.20
Class " B " concrete, 175 cu. yds. at $25.00 4,375.00
Metal reinforcement, 2,096 lbs. at 10c 209.60
Wooden trestle, 100 lin. ft. at $21.50 2,150.00
Wooden truss span, 84.7 per cent at $10,630.00 9,000.00
Materials on hand 616.80
Total amount earned by contractor $ 18,080.60
Percentage retained until completion of contract 2,712.09
Total amount paid contractor $ 15,368.51
Grand total expended to Nov. 30, 1920 (all State funds) $ 16,557.70
Maintenance
During the past two years, State expenditures for maintenance in
Josephine County have amounted to $4,738.61. These expenditures have
covered the placing of a macadam surface on various sections in order
to keep the highways open for winter traffic, and on various other sec-
tions the cleaning of ditches, removing of slides, etc. Most of the work
has been done in co-operation between the County and the State.
Merlin Hill Construction Engineering
On the Merlin Hill section of the Pacific Highway north of Grants
Pass, considerable grading was done by Josephine County during 1919
and 1920. Several grades halve been eliminated, the longest of which
was over Merlin Hill.
On this work the engineering was furnished by the State. This
Department has no record of the County expenditures.
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Sexton Mountain Survey
Prior to the awarding of the contract for grading the 7.4 miles of
the Sexton Mountain section, a location survey was made by the depart-
ment. This location begins at Grave Creek and extends to the south
side of Sexton Mountain.
Grants Pass to Crescent City Highway Survey
In order to determine the feasibility of changing the present road
over Oregon Mountain to a pass at the head of Smith River, surveys
were made by both the Oregon and the California State Highway Com-
missions. The work on the Oregon side was under the direction of J. G.
Bromley, Locating Engineer, and on October 5, 1919, he started a pre-
liminary line from the summit of the Elk Creek and Smith River Divide
in California, and continued to Kerby. The work on the California side
was in charge of Maj. Jules E. Hanique, Locating Engineer.
From the preliminary work done it was ascertained that a line with
excellent grade and alignment could be obtained, which would eliminate
the hairpin turns and the steep grades on the California side, and give
an exceptionally straight line with easy grades on the Oregon side.
A crossing at 'the State line has been agreed upon and the location
on the Oregon side has been made as far as Kerby. As the new location
is over a pass about 600 feet lower than the old road over Oregon Moun-
tain, a road constructed on this survey can readily be kept open during
the entire year.
Market Road Work
The State Highway Comimssion has on file "Market Road Resolu-
tions" signed by C. G. Gillette, County Judge, W. F. McCabe and J. S.
McFadden, County Commissioners, under date of March 3, 1920, stat-
ing that a levy of 4 mills on all the taxable property of the County, was
made for Market Road construction, and designating two roads to be
improved as Market Road projects.
A levy of four mills on a valuation of $8,317,698.82 produced a
County Market Road fund of $35,270.80. Included in the State levy of
taxes was a levy of 1 mill on a valuation of $8,046,004.70, which pro-
duced $8,046.01 which became a part of the "State Market Road appro-
priation."
Funds apportioned by the State Highway Commission, March 2 $ 8,046.01
Funds apportioned by the State Highway Commission, April 3 3,281.60
Funds produced by County levy of 4 mills 35,270.80
Total available for 1920 $ 46,598.41
J. G. Bromley, Resident Engineer in the employ of the State High-
way Commission, made the location surveys, prepared plans and esti-
mates and did the necessary engineering work during construction. Con-
struction work was done by County forces.
Project No. 1.—"From Grants Pass to Williams via Murphy." "Geth-
ing Hill Section—beginning approximately three miles south of Grants
Pass, eliminating an old grade." This section, 0.5 mile in length, was
graded to 24-foot roadbed, and will be surfaced 12 feet wide, 6 inches
thick. Approximately 2850 cu. yds. of material were moved at a cost
of $2,378.00.
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Section No. 2.—"Murphy to Williams Postoffice—beginning at the
steel bridge over Applegate River at Murphy, this road runs in a South-
erly direction following the Applegate River to Provalt, then leaving
this stream to follow up Williams Creek toward the Oregon Caves." '
A location survey 13.5 miles in length was made, using a maximum
grade of five per cent. Six miles of road was graded to a 24-foot road-
bed in 1920. Five miles of gravel surfacing 12 feet in width, 6 inches
in depth was placed in 1920.
Estimated cost of grading and graveling 13.5 miles, $79,000.00. All
available funds spent in 1920.
Project No. 2.—"From Grants Pass leading west on the north side
of Rogue River, thence crossing ferry, thence east connecting with the
Grants Pass-Crescent City Highway at the Applegate Bridge."
Section No. 1.—"Lower Rogue River Road—River Banks Farm to
Applegate Bridge section—beginning at the summit of Sloans Hill near
the River Banks Farm and running in a westerly direction to the Apple-
gate Bridge at a point intersecting with the main Crescent City-Grants
Pass Road."
A location survey 2.5 miles in length was made through rolling
country. Approximately 1.5 miles were graded to a 20-foot wide road-
bed and surfaced 12 feet wide, 6 inches thick, with gravel in 1920. The
estimated cost of improving 2.5 miles is $16,000.00. Total improvement
not completed in 1920.
Section No. 2.—"Lower Rogue River Road to Eisman Ranch—begin-
ning at the city limits of Grants Pass and running in a westerly direc-
tion, through the orchard district of Josephine County."
A location survey four miles in length was made, through flat and
rolling country, using a maximum grade of 5 per cent. A contract was
awarded for grading and graveling from station 33 plus 00 to 192 plus
00, the roadbed to be 20 feet wide, surfaced 12 feet wide, 6 inches thick,
with gravel. Work was completed in 1920 at a cost of approximately
$23,000.00.
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KLAMATH COUNTY
During the seasons of 1919 and 1920 there has been approximately
190 miles of location surveys made in Klamath County, and the close
of the present season should see all the State highways permanently
located and their construction program well under way. At the present
time grading and macadam construction has been started on 53.73 miles
of State Highway. These projects are the first work in Klamath County
which have ever been built to standard State Highway Department
grades and alignment.
On June 3, 1919, the County voted a bond issue of $347,704.00 and
have offered to co-operate with the State to the extent of 25 per pent on
all Post Road projects. With the exception of a short section just north
of Klamath Falls all work undertaken by this department in Klamath
County has been in co-operation with the State, County and Federal
Government. This one unit is being constructed by the State and County.
Work in this district is being carried on under the supervision of
E. B. Bishop, Division Engineer.
Anna Creek Forest Road Project
This project is on the Klamath-Crater Lake Highway and extends
from the south side boundary of the Crater Lake National Park towards
Klamath Falls, a distance of 3 miles. Grading of the unit has been
accomplished by contract awarded to G. E. Grieve by the Bureau of
Public Roads, the project being constructed under Forest Road Agree-
ment between the State and Federal government. Grading operations
were completed in November of the present year.
The total amount involved under the Forest Road project agreement
is $15,000.00, which is to be paid $7,500.00 by the Federal Government
and the same amount by the State. Expenditures to the date of this
report amount to $9,405.18, which have been paid $5,174.36 by the Fed-
eral Government and $4,230.82 by the State. The State expenditures
include $144.49 which was paid during 1918.
Algoma Section Post Road Project
This portion of The Dalles-California Highway extends from the
north limits of the Klamath Falls North-Three Miles section to the south
boundary of the Klamath Indian Reservation, being 8.92 miles in length,
and when completed will be one of the most picturesque and scenic high-
ways in Southern Oregon.
Work is being handled as Post Road Project No. 26, and on Novem-
ber 4, 1919 contract No. 227 for grading and macadamizing the section,
was awarded to Oskar Huber of Portland, Oregon. It is estimated that
the total cost will be $145,000.00, the State paying $36,467.04, the County
$36,375.00 and the Federal Government $72,157.96. Construction is being
handled under the supervision of R. E. Stretchbery and it is expected
that the project will be completed about January 1, 1921. Total expend-
itures to date amount to $47,303.92, which have been paid, State
$24,333.35, County $6,037.77, Government $16,932.80.
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Klamath Falls-North Grading and Macadam
This section extends from the north city limits of Klamath Falls
through Pelican City to a junction with the old road for a total length
of 3.3 miles. Besides being a more scenic route and shorter than the
old road it eliminates one of the worst stretches of winter road in the
County, which is known as "Adobe Hill."
The Southern Pacific Railroad tracks are crossed with an overhead
structure at a point about 1 mile north of Pelican City. The road was
located at this point on account of its natural advantages as an over-
head crossing site, the railroad tracks underneath passing through a
solid rock cut. The structure designed for this overhead crossing is a
3-19-foot frame bent and the Public Service Commission ordered that
the burden of cost be divided fifty-fifty between the State and
County. The work was done by the County Court in connection with
their grading and macadam operations and the completed crossing repre-
sents a total cost of $3,620.57.
Grading and macadamizing on the section was started November 1,
1918 and finished November 1, 1920, being done by the Klamath County
Court under the supervision of the State Highway Department on the
basis of cost plus ten per cent.
It is estimated that the entire cost of the project including the over-
head crossing, will amount to approximately $74,000.00. Final adjust-
ment has not been made but it is estimated that the total State share will
be approximately $39,000.00. Of this amount State funds to the extent
of $34,429.48 have been expended. Construction was carried on under
the supervision of D. L. Bundy, Resident Engineer.
The quantities involved on the work are as follows:
Construction:
Clearing and grubbing 100 percent
Common excavation 11,000 cu. yds.
Intermediate excavation 1,650 cu. yds.
Solid rock excavation 525 cu. yds.
12" corrugated iron pipe 256 lin. ft.
18" corrugated iron pipe 226 lin. ft.
24" corrugated iron pipe 64 lin. ft.
80" corrugated iron pipe 84 lin. ft.
Rubble masonry headwalls 55.09 cu. yds.
Gravel macadam 9,176.5 cu. yds.
Trestle Overhead:
Trestle timber (in place) 17.720 FBM
Abutments (rubble masonry) 125 cu. yds.
Fottings (hand placed stone) 8 cu. yds.
Klamath Falls-Merrill Post Road Project
This section of The Dalles-California Highway begins at the city
limits of Klamath Falls and extends 14.68 miles to the town of Merrill.
Contract No. 229 for grading and macadamizing was awarded to Oskar
Huber, Portland, Oregon, on November 4, 1919. Construction is being
carried on as a Federal Aid project under project agreement No.
31. The total estimated cost is $180,000.00 of which the State's share
is $49,732.38, the County's share $45,000.00 and the Federal Government's
share $85,267.62. Construction has been handled under the engineering
supervision of W. T. Daily. Total expenditures of $99,388.73 have been
made to the date of this report, $47,821.17 from State funds, $14,669.79
from County funds and $36,897.77 from Government funds.
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Merrill-California Line Post Road Project
This section lies through a portion of the highly developea, irrigated
fields between Klamath Falls and the California line. The project
extends from Merrill via Malin to the California line and is 12.8 miles
in length. Construction has been carried on in co-operation with the
County and Federal Government under the terms of the project agree-
ment No. 34. Besides taking care of a very heavy local traffic this
road will accomodate through traffic from California. The California
Highway Department has an extensive system planned to connect with
this system, but to date actual construction has not been started.
Contract No. 288 for the improvement was awarded to Oskar Huber,
Portland, Ore., on November 4, 1919. The estimated cost of the com-
pleted work is $137,000.00, the State to pay $39,180.51, the County
$34,250.00 and the Federal Government $63,569.41. At the date of this
report a total expenditure has been made amounting to $12,481.18 under
the direction of W. T. Daily, Resident Engineer, 9,177.55 from State
funds and $3,303.63 from Government funds.
Klamath Falls-Dairy Post Road Project
On November 4, 1919, contract No. 230 was awarded to Oskar Huber,
Portland, Ore., covering the grading and macadamizing of that portion
of the Klamath Falls-Lakeview Highway extending from a connection
with The Dalles-California Highway, about 4 miles east of Klamath
Falls, to the village of Dairy. The section is 13.91 miles in length and
is being built as a Post Road project under project agreement No. 30.
This road furnishes an outlet to Poe Valley, Langell Valley, Ytomna
Valley and the Sprague River Valley, as well as being a portion of the
through highway from Klamath Falls to Lakeview. It follows very
closely the existing road and eliminates a grade crossing with the Oregon-
California and Eastern Railway near Dairy, by means of an overhead
crossing. On April 14, 1920 the Public Service Commission held a hear-
ing on this crossing and ordered that the railroad company should pay
a fixed primary amount of $500.00 of the total cost of the construction,
the balance to be paid forty per cent by the State, thirty per cent by
Klamath County and thirty per cent by the Oregon California and East-
ern Railway Company. This structure is estimated to cost in the neigh-
borhood of $2,800.00 although no work has been undertaken or proposals
requested at the date of this report.
The total estimated cost of this project, exclusive of the overhead
crossing, is $166,000.00. The burden of this cost is distributed as follows:
State $44,195.52, County $41,500.00 and Federal Government $80,304.48.
A total expenditure of $26,943.96 has been made under the supervision
of R. E. Stretchbery, Resident Engineer, $24,100.80 by the State and
$2,843.16 by the County.
Deschutes County Line-Sand Creek Survey
This survey is in two sections. The first section begins at the
Deschutes County line and ends at the north boundary of the Deschutes
National Forest Reserve. The second section begins at the south bound-
ary of the Deschutes National Forest Reserve and ends at the north
boundary of the Crater National Forest Reserve.
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The first section is 18.7 miles in length. It follows closely the survey
of the Oregon Trunk Railway, paralleling the same where feasible. The*
town of Crescent is the only settlement encountered on this section.
The second section is approximately nineteen miles in length and has
only two curves in its entire distance. The new survey is in a direct
course whereas the old road wanders in and out among the jack pine and
at certain places is several miles away from its general line of direction.
The new survey is in a more scenic country than the old road on account
of the large timber and the proximity of the foothills. The soil is
chiefly pumice gravel. This unit lies totally within the Klamath, Indian
Reservation and request has been made of the Indian Service that a strip
of timber be left on each side of the right-of-way for scenic purposes.
It is believed that this request will be acted upon favorably.
Both of these sections were located during the fall of the present year
by F. N. Drinkhall, Locating Engineer for the State Highway Depart-
ment.
Klamath Falls-Sand Creek Survey
This survey was started May 1, 1919 and completed September 28,
1919. It begins at Klamath Falls and follows along the east side of
Klamath and Agency Lakes, through the Klamath Indian Agency and
the town of Fort Klamath, and ends at the boundary of the Crater
National Forest Reserve. The length of this survey is 46.5 miles. It is
a part of The Dalles-California Highway and serves traffic from the
south to Crater Lake, Bend and northern points. The location eliminates
what is now known as Sand Creek Hill and which has grades as steep as
fifteen per cent.
In view of the increased information rendered available by this survey
regarding the natural topography of the country, it is probable that the
location, from a point 5 miles south of Fort Klamath to the base of
Sand Creek Hill, will be revised to follow the east side of Wood River.
This revision would place the road in a better drained soil, eliminate two
crossings of Wood River and shorten the distance approximately two
miles.
Klamath Falls-Merrill-California Line Survey
This survey was made during the season of 1919. The adjoining
country is the most thickly populated in Klamath County as well as
being the most intensely cultivated. Besides serving the heaviest local
traffic of any road in the County, this road accommodates north bound
travel from California to Crater Lake and northern points. It is a part
of The Dalles-California Highway.
At one point the survey leaves the existing road and parallels the
right-of-way of the Modoc Northern Railway for a distance of 5.4 miles,
shortening the length of the present traveled road 2.4 miles and eliminat-
ing ten right angle corners by so doing.
The length of the survey is 27.48 miles.
Klamath Falls-Lakeview Survey
During the summer months of 1919, the State Highway Department
established and located the route between Klamath Falls and Lakeview
via Olene Gap, Dairy, Bly, and Drews Valley. The length of this route
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as located is 101 miles and follows closely the existing road with the
exception of a few places where a supported grade necessitates leaving
the old road for short distances. This road is one of very little through
travel and as the country through which it traverses is thinly populated,
the local travel is likewise light.
Approximately seven miles of this road is through the Fremont
National Forest Reserve, which section was located by Mr. St. Claire
Thomas of the Bureau of Public Roads during the same season the State
Highway Department made the adjoining surveys.
Pacific Highway to Keno Survey
The survey of this section of the Ashland-Klamath Falls Highway
was started by George E. MacVicar on April 21, 1919. A preliminary
line had been previously run from the Pacific Highway over the Green
Spring Mountain to Jenny Creek and from that point two routes were
considered, one via Parker Mountain and the other via Pokegama. Both
routes cross the Klamath River near Spencers' and just beyond they
make a junction with the Ager-Klamath Falls Road, which they follow
quite closely to Keno.
The route via Parker Mountain being the most direct, less expensive
and having a somewhat better alignment, was chosen and the location
was made in the field.
The notes on this section as far as Jenny Creek having been worked
up in the Salem office and a line projected, on June 10, 19.19, contracts
were awarded for the work on the first 19 miles from the Pacific High-
way. George E. MacVicar staked out the location of this portion in the
field, turning over the location beyond Jenny Creek to Paul B. Rynning,
Locating Engineer in July, 1919, who completed the same on September
13, 1919. As the location to Jenny Creek had been made on a 6 per cent
grade, the location was continued with the same maximum.
Although the present road is rough and rocky, there are but a few
steep grades beyond Jenny Creek. Most of the line was located on a
grade of 5 per cent or less, the maximum 6 per cent grades aa a rule
being in short stretches. The longest stretches of maximum grade were
used in descending to the Klamath River near Spencer's and in ascend-
ing the high ridge beyond. As the country traversed is sparsely settled
the surveying party maintained their own camp. The length of the
survey from Jenny Creek to Keno is 26 miles.
Lapine-Lakeview Forest Road Project
This Forest Road project agreement covers the survey of 16.3 miles
of the Lapine-Lakeview Highway in Klamath and Lake Counties. The
survey is being made in co-operation with the Federal Government, the
agreement amount calling for $2,000.00 from each source. Expenditures
to date amount to $2,229.08, which have been paid $750.00 by the State
and $1,479.08 by the Federal Government.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by R. H. Bunnell, County Judge, Burrell Short and Asa
Fordyce, County Commisisoners, under date of June 21, 1920, stating
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that there has been created a fund in the sum of $17,703.16, from all
the taxable property of the County, for Market Road construction and
designating three roads to be improved as Market Road projects.
Included in the State levy of taxes was a levy of 1 mill on a valua-
tion of ?16,G35,610.10 which produced $16,635.61, which became a part
of the "State Market Road appropriation."
Funds apportioned by the State Highway Commission, March 2 $ 16,635.61
Funds apportioned by the State Highway Commission, April 3 6,784.92
Funds apportioned by County levy 17,703.16
Total available for 1920 $ 41,123.79
The County Court requested that Mr. Darley, County Surveyor, be
allowed to make the surveys and do the necessary construction engineer-
ing for market roads in their County, and the request was granted. No
maps, profiles or estimates of cost have been submitted to this office
for approval and the arrangement has not been satisfactory. A request
for information regarding work accomplished during the year was sent
to the County Judge, September 13. No information was sent in and on
November 24 a telegram was sent to E. B. Bishop asking him to obtain
the information required, and the following data was contained in his
report.
Project No. 1—"Klamath Falls-Midland Highway."
There has been approximately 2.5 miles graded, and the total amount
expended is $1,170.09, in which both engineering and cost of construction
is included.
Project No. 2.—"Olene Bonanza Highway via Poe Valley."
There has been spent the sum of $3,182.20. Engineering is included
in the cost of grading and there has been approximately 3 miles graded.
Project No. 3.—"Bonanza-Langell Valley Postoffice Highway."
Amount expended $3,522.70, this amount being spent entirely on sur-
veying, no grading work having been done.
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Transportation by railroad in this County consists only of a narrow-
gauge entering from the south and ending at Lakeview. All other
traffic in the County is entirely dependent on highways. As evidence
that the people recognize the value of good roads, a bond issue of
$200,000.00 was voted on and carried June 3, 1919. These funds are
being applied entirely on State highways and the County has co-operated
to the extent of twenty-five per cent of the cost of all State projects
put under way. They have an efficient road-building organization and
the two construction projects contracted in their County have been
awarded to them, as low bidders.
During the period covered by this report the Highway Department
has made approximately 123 miles of location surveys and has placed
12.87 miles of grading and macadamizing under contract.
Work in the County is being handled under the supervision of E. B.
Bishop, Division Engineer.
Lakeview-Crooked Creek Post Road Project
This section extends from the city limits of Lakeview, north to, and
through the Crooked Creek Canyon, a distance of 11.09 miles. It has
been assigned project No. 32 and is being constructed in co-operation
with the County and Federal Government. The work consists of grad-
ing and macadamizing, being awarded to the County Court of Lake
County on October 7, 1919, under contract No. 215.
Work was started January -14, 1920 and is still under way at the
date of this report. The total estimated cost is $134,000.00, of which
$68,026.53 has been expended to date, $53,145.81 by the State and
$14,880.72 by the County. The Federal Government co-operates to the
extent of fifty per cent, or $67,000.00, the County to the extent of twenty-
five per cent, or $33,500.00, the State paying the balance of $33,500.00.
B. J. Crowley is Resident Engineer on the work.
Unit No. 1, Lakeview-New Pine Creek Post Road Project
Post Road Project No. 23 covers the grading and macadamizing of
a section 1.78 miles in length extending south from Lakeview. Contract
No. 214 was awarded on October 7, 1919, to the County Court of Lake
County for the work to be done. Operations were started October 21
and the grading and base course of the macadam completed by December
10. At this time weather conditions caused the closing down of the
work and operations have not been resumed since that date. It was the
intention of the County Court to renew efforts on this project as early
in the spring as possible, but they later decided to transfer all equipment
to the Lakeview-Crooked Creek project. As soon as this last named
section is completed, work will be resumed on the project south of Lake-
view.
The estimated total cost of the project is $20,000.00, of which
$11,347.49 has been expended to date, $8,765.98 by the State and $2,581.51
by the County. The Federal Government co-operates to the extent of
$4,667.02, the County to twenty-five per cent of the cost, or $5,000.00, the
State paying the balance of $10,332.98.
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Lakeview-Lapine Survey
This survey was made during the season of 1919 under the direction
of B. J. Crowley, Locating Engineer.
The line as located follows Crooked Creek to where it empties into
the Chewaucan Marsh, thence across the marsh to the town of Paisley
and along the west side of Summer Lake and also the west side of the
old Silver Lake bed to the town of Silver Lake, and ends at a point
approximately 7 miles north, which is the south end of what is known
as the Fort Rock line.
The distance is 109 miles and for a considerable part of the way is
over a deposit of natural road building gravel. This route is at present
the only all winter north and south road east of the Cascades.
Lakeview-New Pine Creek Survey
This survey was made for the State Highway Department under the
direction of F. A. Mushen, who at that time was County Surveyor for
Lake County.
The line follows closely the base of the foothills to the east of Goose
Lake, beginning at Lakeview and ending at New Pine Creek, which is
on the boundary line between California and Oregon.
The length of this survey is 13 miles and is through a thickly pop-
ulated district.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by E. H. Smith, County Judge, and J. P. Duke, County
Commissioner, under date of March 6, 1920, stating that a levy of 1 mill
on all the taxable property of the County, was made for Market Road
construction, and designating one road to be improved as a Market Road
project.
A levy of 1 mill on a valuation of $12,323,319.84 produced a County
Market Road Fund of $12,323.32. Included in the State levy of taxes
was a 1 mill levy on a valuation of $11,104,291.70 which produced
$11,104.29 which became a part of the "State Market Road appropria-
tion."
Funds apportioned by the State Highway Commission, March 2 $ 11,104.29
Funds apportioned by the State Highway Commission, April 3 4,528.95
Funds produced by County 1 mill levy 12,323.32
Total available for 1920 $ 27,956.56
B. J. Crowley, Resident Engineer in the employ of the State Highway
Commission made the location survey, prepared plans and estimates and
did the necessary construction engineering.
Project No. 1.—"County road from Lakeview to Adel."
This road connects Lakeview with Warner Valley and the town of
Adel, a distance of about 35 miles. Between Lakeview, which is in Goose
Lake Valley, and Warner Valley to the east is a high range of hills
through which the only feasible pass is Warner Canyon, five miles north
of Lakeview. The Lakeview-Bend Highway passes the mouth of this
canyon, thus affording a modern macadam road to that point, fhe
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County road as used at present between Lakeview and Adel is only a
trail, but with the exception of Warner Canyon, a distance of 4 miles
at the west end and about three miles along Deep Creek at the east end,
the grades are comparatively easy and with a moderate amount of work
can be made a good road. The Warner Canyon section was chosen as
the first section to be improved. About twelve miles of preliminary line
was run before the location was determined. The located line is 4 miles
in length. The maximum grade is six per cent. A contract was awarded
for grading 4 miles of road, the width to be 20 feet on favorable ground
and 16 feet where slopes exceed 12 degrees. Surfacing 1 mile of road
with gravel was included in the contract. The work contemplated for
1920 will probably not be completed. Estimated cost $29,000.00.
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The Pacific Highway through Lane County traverses some of the
most productive and most settled sections of the Willamette Valley. The
construction operations of the State Highway Commission have been, for
the most part, concentrated on this highway. All sections graded during
the last biennium have been under the supervision of this Department
and, excepting co-operative projects involving railroad grade crossing
eliminations, were either financed directly by Lane County or by funds
advanced by the State and to be repaid to the State by the County at a
later date. Macadamizing and paving have been supervised and paid for
by the State.
During the past two years, 15 miles have been graded, ten miles
macadamized and 17.3 miles paved on the Pacific Highway, and there
remains only approximately ten miles of regrading to complete this high-
way to State standard through the County.
The State has also co-operated fifty-fifty with the County, in addi-
tion to paying the engineering costs, on an 11 mile grading project on the
Willamette Valley-Florence Highway, and to the extent of $12,500.00 on
short sections totaling 1.5 miles between Blue River and Waterville on
the McKenzie River Highway.
One grade crossing of the Southern Pacific Railway has been elim-
inated by an overgrade structure paid for jointly by the State, County
and railroad and four grade crossings of the Southern Pacific eliminated
by new grading. The railroad company assists the County in this grad-
ing to the extent of forty per cent of the cost.
Surveys have been completed on the Pacific Highway and on the
Willamette Valley-Florence Highway, from Blachly to the Pacific High-
way.
All State surveys and construction work in Lane County have been
under the supervision of J. C. McLeod, Division Engineer.
Eugene-Junction City Paving
Prior to paving, this section was one of the best samples of gravel
macadam in Oregon. The road was through flat country and was graded
to a wide road section which gave very good drainage. The total distance
of 12.4 miles was advertised in two equal sections and awarded as con-
tracts No. 159 and No. 160 to the Clark & Henery Construction Company
of Stockton, Cal., on July 8, 1919. Work was started August 9, 1919.
After reshaping the old macadam of the road to conform to pavement
crown, a course of clean stone was added and compacted and a 2-inch
bitulithic wearing surface laid. Six miles of pavement were finished
in 1919 and all culverts and new bridges constructed during the winter
months. Paving operations were resumed April 12, 1920 and the entire
job is completed at the present time. The cost of this section was
financed by the State, the grading items to be repaid at a later date by
Lane County.
The city of Eugene recently completed a section of concrete paving
north to the city limits to connect with the State pavement making an
unbroken stretch of hard surface from Eugene to Junction City.
H. W. Libby was Resident Engineer in charge of this construction.
The total cost of the work is $272,264.81, which has been paid by the
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State. Lane County co-operates to the extent of $11,668.94 and Junction
City $3,129.62 for work done within the city limits.
The sum of $12,500.00 has been deducted from the County's share.
This deduction is occasioned by the fact that the State Highway Com-
mission agreed to co-operate to this amount on the widening of the high-
way between Eugene and Blue River, which is being done by the county,
and instead of paying the County direct on this work, they will be allowed
the above reduction on the Eugene-Junction City section.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering ., $ 9,675.54
Rental of rollers (to be deducted from amount due contractor 1,028.63
Contract Items as follows:
Unit No. 1:
Excavation, no classification, 15,670.7 cu. yds. at 75c-~$ 11,753.03
12" plain concrete pipe, 36 Iin. ft. at $1.50 54.00
18" reinforced concrete pipe, 40 Iin. ft. at $2.70 108.00
Class " A " Concrete, 34.4 cu. yds. at $30.00 1,032.00
Class " O " concrete, 6.5 cu. yds. at $22.00 143.00
Metal reinforcement, 1,915 lbs. at 10c 191.50
Broken stone for base, 4,800 cu. yds. at $4.45 21,360.00
Clay or other earth filler, 100 cu. yds. at $1.00 100.00
Standad Bit. pave. Type " E " , 58,505 sq. yds. at $1.45 84,832.25
Gravel shoulders, 65,719 Iin. ft. at 6c 3,943.14
Broken stone for shoulders, 2,983 cu. yds. at $4.45 13,274.35
Force Account Items:
Widening bridge at Station 208 + 60 687.08
Constructing shoulder drains 405.50
Total $137,883.85
Deduction (or rental of rollers 1,028.63
Deduction account contractor being awarded both units 2,500.00
Total amount paid contractor for Unit No. 1 $134,355.22
Unit No. 2:
Excavation, no classification, 12 211.8 cu. yds. at 75c 9,158.85
12" plain concrete pipe, 64 Iin. ft. at $1.50 96.00
24" reinforced concrete pipe, 44 Iin. ft. at $3.75 165.00
Class " A " concete, 106.9 cu. yds. at $30.00 3,207.00
Class " C " concrete, 4.2 cu. yds. at $22.00 92.40
Metal reinforcement, 6,107 lbs. at 10c 610.70
Broken stone for base, 4072 cu. yds. at $4.45 18,120.40
Clay or other earth filler, 100 cu. yds. at $1.00 100.00
Standard bitulithic pavement, type " E " , 58,591 sq yds.
at $1.50 '. 87,886.50
Broken stone for shoulders, 1,974 cu. yds. at $4.45 8,784.30
Broken stone shoulders, 65,665 Iin. ft. at 6c 3,939.90
Force Account Items:
Constructing shoulder drains 444.37
Total $132,605.42
Deduction account contractor being awarded both units 5,000.00
Total amount paid contractor for Unit No. 2 $127,605.42
. Grand total cost of project (all State funds) $272,264.81
Eugene-Goshen Paving
This section of 4.9 miles is one of the most traveled roads in the
State. Besides the Pacific Highway traffic, there is a heavy local traffic
between Eugene and Springfield as well as the travel south to the Mc-
Kenzie and Willamette Highways. A very good macadam road existed
prior to this construction. Some of the macadam was rather narrow
and considerable grading was required to build up shoulders and cut high
points to conform to a paving grade. Contract No. 119 for the grading
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and paving from the south city limits of Eugene to Goshen was awarded
to Guy F. Pyle of Eugene on May 6, 1919. Crushed gravel was added
to the regraded base to give in all places a minimum thickness of 8
inches of macadam and over this a 2-inch bituminous wearing surface,
16 feet wide, was placed.
Paving was started July 10, 1919 and finished November 13, 1919.
Completion of shoulders, building of guard fence and final drainage
details were completed and a final estimate issued July 31, 1920.
The entire project was financed by State funds, grading charges to
be refunded by Lane County to the State.
This section was under the supervision of H. W. Libby, Resident
Engineer. Total expenditures for the work amount to $101,325.02, of
which $9,187.76 is to be refunded by Lane County.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 6,313.41
Contract Items as follows:
Common excavation, 7,616.2 cu. yds. at 75c $ 5,712.15
Overhaul, 5,356.4 sta. yds. at 4c 214.26
12" plain concrete pipe, 176 Hn. ft. at $1.20 211.20
Class " C " concrete, 11.8 cu. yds. at $22.50 265.50
Standard bituminous pavement, Type " E " , 42,508 sq.
yds. at $1.32 56,110.56
Clay or other earth filler, 450 cu. yds. at 75c 337.50
Crushed river gravel, 2,639 cu. yds. at $3.65 9,632.35
Shoulders, 47,438 lin. ft. at 5c - 2,371.90
Broken stone, loose measure, 4,216 cu. yds. at $4.05 17,074.80
Force Account Items:
Extension of 36" eorrxigated iron culvert 20 ft. 127.49
Dry rock wall to support fill 32.45
Cleaning, repairing and placing tile drains 749.74
500 lin. ft. of guard rail 993.80
Rip rap 470.27
Reinforced concrete inlets to culverts 56.06
Shoulder drains 391.48
Cleaning ditches and retrimming slopes 354.84
Total $ 95,106.35
Deduction for war tax on freight 94.74
Total amount paid contractor $ 95,011.61
Grand total cost of project $101,325.02
Paid by State $101,325.02
State to be reimbursed by County 9,187.76
Junction City-Benton County Line Grading and Macadam
This section of 5.5 miles was awarded to Washburn & Hall of Lebanon
for grading and macadamizing on May 16, 1919. Contract No. 120
covered clearing, grading and culverts and a 16-foot waterbound screened
gravel macadam 6 inches in depth.
Grading was started May 25, 1919 and macadamizing on July 2, 1919.
All rock was placed on the road October 18, 1919, but the final shaping
up of macadam and cleaning of ditches was not completed until spring.
Supervision of this section was under H. B. Glaisyer, Resident Engineer.
The total cost of the work amounts to $53,056.27. Of this amount,
Lane County co-operates to the amount of $15,197.51, which has! been
advanced by the State,
OREGON STATE HIGHWAY COMMISSION 295
[LANE]
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 3,139.70
Contract Items as follows:
Clearing and grubbing, all lump sum $ 100.00
Excavation, no classification, 19,829.4 cu. yds. at 60c 11,897.64
Overhaul, 12,167.7 sta. yds. at 3.5c 425.87
Class " A " concrete, 38.55 cu. yds. at $24.00 925.20
Class " C " concrete, 23.36 cu. yds. at $20.00 467.20
Metal reinforcement, 3,616 lbs. at 10c 361.60
12" plain concrete pipe, 552 lin. ft. at $1.25 690.00
24" reinforced concrete pipe, 120 lin. ft. at $2.75 330.00
Screened gravel, waterbound, 10,883.75 cu. yds. at $2.95 32,107.06
Clay or other earth filler, 2,612 cu. yds. at $1.00 2,612.00
Total amount paid contractor $ 49,916.57
Grand total cost of project $ 53,056.27
Paid by State $ 53,056.27
State to be reimbursed by County 15,197.51
Walker-Cottage Grove Macadam
On September 9, 1919, contract No. 202 for surfacing this section,
3.07 miles long, with crushed rock and crushed gravel waterbound
macadam, 16 feet wide and 6 inches deep, was awarded to Hakanson &
Corson of Oakland, Ore. Rocking was started October 25, 1919, and
macadam completed June 3, 1920, under the supervision of W. S. Hodge,
Resident Engineer. The road was kept open for traffic at all times
during surface operations.
Cost of construction was covered entirely by State funds at an
expense of $38,059.85.
DETAILED STATEMENT OF EXPENDITUEES
Engineering $ 1,425.29
Rental of trucks 254.25
Contract Items as follows:
6" porous drain tile, 1,224 lin. ft. at 25c 306.00
Excavation, no classification, 82 cu. yds. at $1.00 82.00
Broken stone back-fill, 75 cu. yds. at $2.00 150.00
Broken stone water-bound macadam, 1,872 cu. yds. at$4.55 8,517.60
Eun-of-bank gravel, 228 cu. yds. at $3.45 786.60
Clay filler, 1,006 cu. yds. at $1.25 1,257.60
Crushed gravel, 5,572 cu. yds. at $4.45 24,795.40
Force Account Items:
Removing slides 663.61
Cleaning ditches on S. P. right-of-way 28.32
Towing machines over temporary road account loose
gravel 23.45
Total $ 36,634.56
Deductions:
Truck rental 254.25
Total amount paid contractor $ 36,380.31
Grand total cost of project (all State funds) $ 38,059.85
Divide-Lane-Douglas County Line Macadam
This section of 1.38 miles extends from the Lane-Douglas County line
northward to Divide connecting with the Lane County macadam laid by
the State in 1917.
At the meeting of the Highway Commission August 5, 1919, no favor-
able bids being received, this section was ordered macadamized by State
forces. A State crusher was installed north of Comstock and rocking
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was started October 5, 1919. Only the portions of new grade connecting
the old road were rocked before winter and the job completed in 1920.
This work was finished in conjunction with several other small State
force jobs between Divide and Leona with small force and small crusher.
Work was completed October 1, 1920. W. S. Hodge was Resident
Engineer supervising this work and J. L. Shaska was Superintendent in
charge of State forces. Total expenditures amount to $26,771.03.
Grading Walker-Cottage Grove
An agreement was entered into between the Lane County Court and
the Southern Pacific Company for the grading of a section from Walker
to the north end of the bridge over the Willamette Goast Fork, a mile
north of Cottage Grove. Because of the elimination of four grade cross-
ings of the railroad by this work, the Southern Pacific Company agreed
to pay for forty per cent of the construction cost. At the request of the
Lane County Court, the State Highway Commission advertised this 3
mile section for grading and awarded contract No. 126 to Joplin &
Eldon of Portland on April 15, 1919. They later sub-contracted the
grading to the Western Construction Company of Portland, who finished
all the work on January 1, 1920, except some short sections of light
grading where the new location coincided with the old road. These sec-
tions were graded under supplementary contract No. 126-A in the spring
of 1920 by Hakanson & Corson, the contractors doing the macadam work
on this project. This arrangement was made in order that the old road
sections would not be torn up during wet weather.
Engineering supervision of this work was under W. S. Hodge, Resi-
dent Engineer. Total expenditures for the work amount to $49,602.38,
the County share being $28,485.91, the Railroad Company's share
$19,430.22, and the State share $1,686.25. To date the County has paid
$1,963.12 and the Railroad Company $3,634.88.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 2,788.91
Purchase of right-of-way 1,963.12
Watchman service and repairs to railway and telegraph lines 3,307.26
Removal of grade crossing structures .. 327.62
Paint furnished by State for guard fences 87.50
Contract Items as follows:
Clearing and grubbing, all required $ 1,500.00
Common excavation, 6,690 cu. yds. at 85c 5,686.50
Intermediate excavation, 6,895 cu. yds. at 85c 5,860.75
Solid rock excavation, 13,729 cu. yd. at $1.70 28,339.30
Overhaul, 22,516 sta. yds. at 5c 1,125.80
12" concrete pipe, 450 lin. ft. at $1.50 675.00
18" reinforced concrete pipe, 160 lin. ft. at $2.50 400 00
24" reinforced concrete pipe, 136 lin. ft. at $3.50 476.00
Class " A " concrete, 40.7 cu. yds. at $30.00 1,22100
Class " C " concrete, 26.3 cu. yds. at $28.00 736.40
Metal reinforcement, 1,912 lbs. at 10c 191.20
Force Account Items:
Helping machines over detours 26.40
Rock retaining wall , 216.15
Wood culverts at private road crossings 28.85
Wood guard fence 1,010.56
Small bridge over borrow pit 14.17
Concrete toe wall
 v . 932.57
Total $ 43,440.65
Deductions:
Watchman service chargeable to contractor 2,312.68
Total amount paid contractor $ 41,127.97
Total cost of project $ 49,602.38
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. Participation in Cost
State County S. P. By. Co. Total
Expended to Nov. 10, 1920 $44,004.38 $ 1,963.12 $ 3,634.88 $49,602.38
Balances 42,318.13Cr. 26,522.79 15,795.34
Final participation $ 1,686.25 $28,485.91 $19,430.22 $49,602.38
Divide-Lane-Douglas County Line Grading
Contract No. 127, covering 1.2 miles of grading from Divide to the
Lane Douglas County line, was awarded to J. H. Hawley & Company
of Divide on April 15, 1919, and final estimate executed November 26,
1919. This grading was paid for by Lane County and supervised by W.
S. Hodge, Resident Engineer, for the Highway Department. Excepted
from this section was the Divide overhead and approach fills, covered
under a separate contract. Total expenditures amount to $14,607.97, the
County paying the construction cost of $12,911.34, and the State paying
engineering and maintenance charges amounting to $1,696.63.
DETAILED STATEMENT OF EXPENDITUEES
Engineering - $ 1,'618.63
Maintenance work by State forces - 78.00
Contract Items as follows:
Clearing and grabbing, all lump sum - $ 200.00
Ccmiron excavation, 3.056 cu. yds. at 60C-- - 2.193.60
Intermediate excavation 6.525 cu. yds. at 75c 4,893.75
Solid rock excavation. 4 en. yds. at 75c --- 3.00
Overhaul, 2,750 sta. yds. at 2 5c ---, - 68.75
12" plain concrete pipe. 196 lin. ft. at $1.50.-- 294.00
24" reinforced concrete'pipe, 64 lin. ft. at $3.50 224.00
24" corrugated galvanized ircn pipe, 12 lin. ft. at $4.00 48.00
Class " A " concrete. 125.6 cu. yds. at $29.00 3.642.40
Class " C " concrete, 10.8 cu. yds. at $20.00 216.00
Metal reinforcement. 11,189 lbs. at 9c 1,007.01
Force Account Items:
Furnishing and placing 6" drain tile 120.83
Total amount paid contractor..- -- -- $ 12,911.34
Grand total cost of project $ 14,607.97
Paid by State $ 1,696.63
Paid by County - 12,911.34
Total $ 14,607.97
Maintenance
During the past biennium, maintenance orders have been issued for
various small items of maintenance work on the Pacific Highway in Lane
County. The work done has consisted principally of minor repairs to
macadam surfacing, removing of small slides and cleaning of ditches.
This work has been done on the basis of equal payments by the State and
County and has occasioned expenditures of $756.69 from State funds
at the time of this report.
Goldson Section Grading
On July 20, 1920, the State Highway Commission received bids on the
grading of 11.29 miles of the Willamette Valley-Florence Highway in
Lane County. Pending a decision of the Attorney General upon the
legality of the award, no action was taken until the Commission meeting
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held on November 6. At this time, a favorable decision was received from
the Attorney General, and award was made to Washburn & Hall, of
Portland, Oregon, under Contract No. 305.
The total estimated cost of the work is $134,000, which will be divided
$73,000.00 to the State and $61,000.00 to Lane County. No expenditures
have been made on the work at the date of this report.
Eugene-Blue River Widening
On July 7, 1920, the County Court of Lane County requested the
State Highway Commission to co-operate on widening the roadbed and
eliminating several sharp turns between Eugene and the beginning of
the Forest Road project at Blue River on the McKenzie River Highway.
The State Highway Commission granted co-operation of State funds to
the extent of fifty per cent of the cost of the project, with an agreed
State maximum expenditure of $12,500.00. It was understood that the
County would advance the total amount of funds for the work and that
the State Highway Commission would allow Lane County credit for the
State share on the amounts which are due the State by the County on
other State projects. For the purposes of this report the sum of
$12,500.00 has been deducted from the County share for grading work
on the Eugene-Junction City paving project.
Blue River-Sisters Forest Road Project
This project is a portion of the McKenzie River Highway extending
from Blue River in Lane County to Sisters in Deschutes County, a total
distance of 53.8 miles. It constitutes the longest single Forest Road
project put under way in this State and is being constructed by the
Federal Government in co-operation with the State and Counties at an
agreement estimate cost of $408,000.00, the State paying $184,000.00,
Lane County $15,000.00, Deschutes County $5,000.00 and the Federal
Government $204,000.00. Contracts have been awarded and construction
is being supervised by the Portland office of the Bureau of Public Roads.
For construction purposes, the project has been divided by them into
four sections, three of which have been placed under contract.
The Blue River section is 14.2 miles in length and extends from Blue
River, past the McKenzie bridge, to the forks of the road leading to
Belknap Springs. The grading and surfacing of the unit was awarded
to Siems & Carlson, contractors, and it is expected that the grading will
be completed by about the first of the coming year. Surfacing will be
started immediately.
The Dead Horse Grade section consists of 2.4 miles of heavy con-
struction over the summit of the Cascade Mountains and is a continua-
tion of the Blue River section. Contract for grading the unit was
awarded to Joplin & Eldon in September of the present year, and when
completed the new work will eliminate one of the worst sections of the
road.
The Summit section joins the Dead Horse Grade section and extends
through the lava beds 22.9 miles across the summit of the Cascade
Mountains. No construction has been put under way on this portion.
The Sisters section extends from the east end of the Summit section
14.3 miles to the town of Sisters. Contract for the grading of this
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portion was awarded to Siems & Carlson, contractors, during 1919 and
the work completed August 31 of the present year.
The total expenditures on the entire project to the date of this report
amount to $218,020.82. These expenditures have been paid $91,742.37 by
the State, $11,588.31 by the Counties and $114,690.14 by the Federal
Government.
Divide Overhead Crossing and Approaches
This structure, with the necessary approaches, eliminates a very
dangerous grade crossing at Divide.
Contract No. 80, for the construction of the overhead crossing, was
awarded on February 4, 1919 to Albert Anderson of Grants Pass. Work
was started immediately and completed in October of the same year.
The structure consists of three concrete spans having a combined length
of 92 feet and was built at a total cost of $10,803.21.
On March 26, 1919, Albert Anderson was awarded Contract No. 92
for the construction of the approach fills. Final estimate was issued
on October 20, 1919, with total expenditures of $11,714.21, having been
built under the direction of W. S. Hodge, Resident Engineer.
At about the time of completion of the structure and approaches a
general subsidence of the soil commenced and continued throughout the
following winter and spring. While the integrity of the structure was
never in danger, the settlement caused numerous unsightly cracks which
required a certain amount of repair work. A carefully conducted series
of measurements indicates that the settlement has now practically
stopped and further repairs of a more permanent nature are contemplated,
which will bring the whole improvement up to the standard required on
State highway work. The total estimated cost of these repairs, together
with some minor regrading which is being done on the approaches, is
$4,982.58, of which amount $1,248.82 has been expended to date.
The estimated total cost of the structure, approaches and necessary
repairs is $27,500.00, toward which the County will co-operate to the
extent of $8,250.00, and the Southern Pacific Railroad Company
$11,000.00, the State paying the balance of $8,250.00. Total expenditures
to date amount to $23,766.24, which have been paid $15,708.02 by the
State and $8,058.22 by the railroad company.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,457.68
Regrading approaches by State forces 680.41
Reconstructing structure by State forces 3*08.89
Advertisement for bids 42.63
Guarding S. P. Ry. and changing signal poles 624.40
Contract Items as follows:
Clearing and grubbing, all $ 75.00
Common excavation, 6,169 cu. yds at 70c 4,318.30
Intermediate excavation, 5,790 cu. yds. at 70c 4,053.00
Solid rock excavation, 470 cu. yds. at 70c 329.00
Overhaul, 8,295 sta. yds. at 2.5c 207.38
18" reinforced concrete pipe, 96 lin. ft. at $2.00 192.00
Class " A " concrete, 289.6 cu, yds. at $25.00 7,240.00
Class " C " concrete, 1.4 cu. yds. at $20.00 28.00
Metal reinforcement, 29,758 lbs. at 9.5c 2,827.01
Concrete handrail, 122 lin. ft. at $2.00 244.00
Force Account Work:
Wood guard fence (800 lin. ft.) 351.57
Drainage of spring 19.71
Moving 18" culvert 12.10
Gravel backfill in excavation under footings 20.33
Extra excavation account changes in footings 15.52
Changes in forms to give additional camber 17.28
Girder brackets added to strengthen structure, made
necessary account of settlement in footings 952.03
Total amount paid contractor $ 20,902.23
Grand total expended to Nov. 30, 1920 $ 23,766.24
Paid by State $ 15,708.02
Paid by S. P. Ry. Co 8,058.22
Total $ 23,766.24
Goshen-Walker Construction Engineering
Between Goshen and Walker two sections of grading were done by
Lane County forces during August and September, 1919.
The first section of 1 mile was from a point opposite the first grade
crossing of the Southern Pacific Company south of Goshen to the second
grade crossing south of Goshen. The new grade parallels the railroad
alignment and eliminates two railroad grade crossings.
The second section was from the railroad grade crossing south of
Creswell to Walker, a distance of 3.5 miles. Both improvements are
through flat bottom land and a wide grader section was used through-
out. The work was supervised by the State, Resident Engineer H. W.
Libby being in charge.
County Bridges Construction Engineering
Designs were prepared in compliance with the request of the County
Court for a bridge over Bushnell Slough and over the Coast Fork of
the Willamette River near Walker.
The Bushnell Slough bridge is only a 16-foot structure while the
Walker bridge requires 170 feet of wood trestle and a 150-foot Howe
truss on concrete piers.
Harrisburg-Junction City Survey
Survey was started December 9, 1919, at Harrisburg to establish a
location for the Pacific Highway from there to Junction City. The loca-
tion crossed the Willamette River on an extension of Fountain Street in
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Harrisburg and thence by almost a direct line to Lancaster, eliminating
the twisting alignment through overflow land of the present road. Just
out of Junction City, the old road was left north of the present Oregon
Electric grade crossing and the road located by a new route, entering
Junction City on Juniper Street, to a connection with the West Side High-
way on Sixth Street. The survey was completed January 17, 1920 under
the supervision of H. W. Libby, Locating Engineer.
Junction City-Monroe Survey
In preparation for the 1919 construction program a location of 9
miles from Junction City to Monroe in Lane and Benton Counties, on
the West Side Highway, was made by E. B. Bishop, Locating Engineer.
Survey was started in January, 1919, and completed in February, 1919.
The general alignment of the road was straightened up and some
bad right angle turns were eliminated.
Junction City-Eugene Survey
On June 17, 1919, a location survey in charge of H. W. Libby was
started from Eugene to Junction City. With the exception of the elimi-
nation of two right angle turns near the center of the job and others
near the south city limits of Junction City, the survey followed closely
the existing road. The location was completed July 19, 1919, having a
total length of 12.4 miles.
Eugene-Goshen Survey
Prior to the advertising of this section for paving, a location survey
5 miles in length was made by E. B. Bishop, Locating Engineer, from
the south city limits of Eugene to Goshen. The survey practically fol-
lowed the existing road, proposed a future overhead crossing of the
Southern Pacific at McVeigh Point south of Springfield, and a revised
alignment to afford better sight clearance south of the present under-
grade crossing of the Southern Pacific. The location was started March
20, 1919, and completed April 4, 1919.
Goshen-Walker Survey
A retracement survey between Goshen and Walker was made in
April, 1919, by H. W. Libby, Resident Engineer, and quantity estimates
made for Lane County for their summer grading program.
This survey parallels the Southern Pacific south of Goshen, crosses
the railroad at grade at the town of Creswell and then parallels the
Southern Pacific Railway to Walker.
Walker-Cottage Grove Survey
In March, 1919, a retracement survey of the 1917 location between
Walker and Cottage Grove, a distance of 3.3 miles, was made by Resident
Engineer E. B. Bishop. Necessary revisions were made and estimates of
construction quantities for advertising purposes were prepared.
Pacific Highway-Blachly Survey
Pursuant to the order of the State Highway Commission, a revised
location of the 1917 location between the Pacific Highway and Blachly
on the Willamette Valley-Florence Highway was started on January 12,
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1920, under the direction of Locating Engineer H. W. Libby. From
Blachly the new location supported up the north slope on a 6 per cent
grade to the summit of the Coast Range, locally known as the Low Pass.
From here the location descended on a 6 per cent grade with a southern
exposure, to the Long Tom River. After following the Long Tom
drainage for approximately five miles, the location crossed a low divide
between the Long Tom River and Bear Creek, crossed Bear Creek and
followed the Bear Creek drainage to Cheshire. After crossing the Long
Tom River just east of Cheshire, the survey followed an existing County
road east to the road locally known as the Prairie Road. A mile and a
half of new road will be necessary to connect with the Pacific Highway.
The Southern Pacific was crossed at grade at Cheshire and the Southern
Pacific and Oregon Electric tracks at grade near the Prairie Road.
The location length from Blachly to the Pacific Highway was 24.3
miles, of which 17.3 miles was new location and seven miles was a
retracement of the 1917 survey. The survey was completed March 14,
1920.
Eugene-Florence Forest Road Project
The work covered by this agreement consists of a location survey of
thirty miles of the Willamette Valley-Florence Highway in Lane County
between the east and west boundaries of the Siuslaw National Forest
Reserve. The estimated agreement cost for this location is $8,000.00, to
be paid equally by the State and the Federal Government. The survey
has been carried on by the Bureau of Public Roads with expenditures to
date of $7,329.51, of which the State has paid $3,732.82 and the Federal
Government $3,596.69.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by H. L. Brown, County Judge; M. H. Harlow and E. R.
Spencer, County Commissioners, under date of March 6, 1920, stating
that a levy of 1 mill on all taxable property of the County was made for
Market Road construction and designating five roads to be improved as
Market Road projects.
A levy of 1 mill on a valuation of $35,021,627.22 produced a County
Market Road fund of $35,021.63.
Included in the State levy of taxes was a levy of 1 mill on a valuation
of $39,718,636.10, which produced $39,718.64, which became a part of
the "State Market Road appropriation."
Funds apportioned by the State Highway Commission, March 2 $ 39 718 64
Funds apportioned by the State Highway Commission, April 3 16,199.45
Funds produced by County levy of 1 mill 85,021.63
Total available for 1920 $ 90,939.72
P. M. Morse, County Surveyor, made the necessary surveys, prepared
maps and estimates of cost and did the necessary construction engineer-
ing. The construction work was done by County forces under the direc-
tion of Jack McKy, Roadmaster. Excellent work has been done in this
County.
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Project No. 1—"Blachly Road."
From the town of Blachly west for a distance of one-half mile along
the Thomas survey, the road was graded 20 feet wide and surfaced 12
feet wide with crushed rock. Approximately $2,500.00 was expended on
this project.
Project No. 2—"Eugene-Lorance Road."
A location survey 4 miles in length was made. A section of the
road 214 miles in length was graded to a 26-foot width of roadbed, and
surfaced 16 feet wide with three-course crushed rock macadam. Ap-
proximately $29,400.00 was expended on this project.
Project No. 3—"Cottage Grove-Lorane."
This road is through rolling country; preliminary surveys were made
to establish a road with a maximum grade of 5 per cent. Location was
made on three sections totaling 1% miles. These sections were graded
to a 30-foot roadbed and surfaced 12 feet wide with crushed rock ma-
cadam.
Approximately $15,400.00 was expended on this project.
Project No. 4—"Willamette Road."
Approximately $2,500.00 was expended in rebuilding a portion of
timber approach to the bridge across the Willamette River and in re-
placing a part of the approach with an earth fill.
Project No. 5—"Mohawk Road."
This road is a direct route between Eugene and Donna, Macola, Wend-
ling and Maple and carries a larger amount of traffic. The sections
improved in 1920 are along the Mohawk River Valley, at the foot of the
hills; were narrow and crooked and almost impassable in winter. The
sections 1% miles in length were graded to a 30-foot roadbed and sur-
faced 12 feet wide with crushed rock macadam. Approximately $8,000.00
was expended on this project.
r.
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With the exception of a 1 mile section of grading, known as the Pioneer
Mountain section between Toledo and Newport, on which the State co-
operated to the extent of $2,054.05 during 1917, and the Alsea River Forest
Road project on which it is estimated that the State co-operation will
amount to $72,000.00, the State funds expended in Lincoln County to
date have been for surveys, bridge plans and field engineering in con-
nection with construction work done by the County or paid for with
County funds: There are, however, two sections of the Corvallis-New-
port Highway in the County, aggregating about thirteen miles, on which
it is anticipated that contracts for surfacing will be awarded in time
for completion of the construction during the 1921 season.
Personal reconnaissance of the Coast Highway from Newport north
to the Tillamook County line has been made by Mr. Nunn, State High-
way Engineer. Between Neskowin in Tillamook County and the Salmon
River in Lincoln County, location surveys have been made of the 10.27
miles involved. The Counties offered to put up $12,500.00 each and
construction of this section met with favorable consideration by the
Highway Commission, providing the Federal Government will co-operate
on the cost of its construction as a Forest Road project. Application has
been made to the Bureau of Public Roads and the project is under investi-
gation at the present time.
Work in Lincoln County has been under the supervision of W. D.
Clarke, Division Engineer for the State.
Toledo-Newport Grading
Contract No. 265, for grading and drainage of the Toledo-Newport
section, was awarded April 27, 1920 to Thomas E. Young of Portland.
This contract covers that part of the Corvallis-Newport Highway from
Toledo to Newport not graded by the County in the Depot Slough-West
section, the net length being 5.3 miles.
Work was begun May 20, 1920 and the contract would have been
completed in the 1920 season but for the unusually early rain which
prevented practically all work after September 10, and caused a com-
plete shutdown soon after October 1. Completion of this grading v/ill
be hastened as rapidly as possible with the opening of the 1921 season
so that, if possible, macadamizing may be also completed before another
winter.
The estimated cost of this work when completed is $64,000.00, of which
the County will pay from its bond issue fund $59,000.00, covering; all
construction work, and the State $5,000.00 covering all engineering.
Expenditures of $30,680.76 have been made to date under the super-
vision of T. A. Rice, Resident Engineer. County expenditures have
amounted to $27,067.55, the State having expended $3,613.21.
Alsea River Forest Road Project
This project extends from Alsea to the bridge over the Alsea River
west of Tidewater, a total distance of 19.9 miles. The completed project
will provide a link in a highway connection between the Willamette
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Valley, in the vicinity of Corvallis, and that section of the Coast Highway
in the vicinity of Waldport.
Constructing is being carried on under the supervision of the Bureau
of Public Roads under a project agreement which contemplates a four
year program. Contract for grading and surfacing 4 miles of the project,
known as the Tidewater Hill section and constituting the first year
portion, has been awarded to Saar & Lang by the Portland office of the
Bureau of Public Roads, and is nearing completion at the present time.
The total estimated cost of the entire four years' work as covered by
the project agreement amounts to $192,000.00, the State's share being
$72,OCO.OO, the County's share $48,000.00 and the Federal Government's
share $72,000.00. Expenditures to date amount to $47,544.68, which have
been paid $16,780.78 by the State, $8,452.73 by the County and $22,311.17
by the Federal Government.
Maintenance
The section of the Toledo-Newport road from Toledo to a junction
with the Siletz road at Depot Slough is probably the most used section
of road in Lincoln County. Upon rejection of the bids for macadamizing
the Toledo-Newport section the Commission directed the temporary
surfacing, by force account, of the section as far as Depot Slough. This
has been done under a maintenance order. Part of the section has
been planked with re-laid plank and part has been graveled. Portions
where the old gravel or macadam surface was not disturbed by regrad-
ing have required none of this temporary work to keep them passable
for the winter.
Gravel used for this work was shipped by train from Albany. The
total expenditure to date under this maintenance order is $2,449.43, of
which $946.16 is to be paid by Lincoln County.
The work has been directed by Resident Engineer T. A. Rice.
Benton County Line-Thornton Creek Construction Engineering
This section of the Corvallis-Newport Highway, from the Benton
County line to Thornton Creek, is 18 miles in length. In 1919 Lincoln
County began the grading on this section, starting at the County line,
and about two miles of light work in unconnected stretches were graded
that season. In 1920 these stretches were connected up and a con-
tinuous section of approximately 4.6 miles has been finished from the
County line west. Work was also begun at the Thornton Creek end
and approximately two miles of grade have been completed from Thorn-
ton Creek east.
The work has been done by the County with its own force and equip-
ment, with money from its bond issue fund. A small steam shovel was
used on two or three of the larger cuts at the Thornton Creek end, but
its operation proved to be expensive and unsatisfactory and its use has
been discontinued.
It is expected that contracts will be let by the Highway Commission
during the winter for rocking these completed sections so that the surfac-
ing may be completed during the 1921 season.
A. A. Amort has been the Resident Engineer on this work.
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Thornton Creek-Toledo Construction Engineering
No construction work was undertaken on the section between Thorn-
ton Creek and Toledo until late in the season of 3920. AJwut September
15 a small team outfit was put on by the County at a point about two
miles east of Toledo, and a 1,000 foot stretch graded by October 15,
when the work was discontinued for the winter. It is expected that this
work will be continued in 1921. Expenditures to date by the County
total $1,380.97.
T. A. Rice, Resident Engineer, at Toledo, has done the small amount
of engineering work necessary on this section.
Depot Slough-West Construction Engineering
The first work undertaken by Lincoln County following the issuance
of its bonds voted June 3, 1919, was the grading of a two mile section
between Toledo and Newport, immediately west of Depot Slough. Of
this distance, 4100 feet was let on contract direct with the County to
McMillan & Wright of Toledo, and 5,900 feet was done by the County
with its own force and equipment. All engineering work has been done
by the State. Work under the contract was begun in June and com-
pleted in September, 1919. The County force account work was begun
in August, 1919, and completed in June, 1920. T. A. Rice was the Resi-
dent Engineer in charge of engineering work on this section.
Total expenditures were $20,468.09, of which $1,401.46 was paid by
the State for engineering and $19,066.63 by the County.
Depot Slough Bridge Construction Engineering
A standard wood trestle bridge consisting of seven 19-foot spans has
been built on the Corvallis-Newport Highway over Depot Slough, a tidal
stream near Toledo.
The work was done by R. W. Pepin under contract No. 218 which
was awarded to him on October 7, 1919. It was completed on February
35, 1920, and cost a total of $4,242.63, all of which was paid direct by
Lincoln County except $273.42 for engineering, which was paid by the
State.
Corvallis-Toledo Survey
A description of the survey between Corvallis in Benton County and
Toledo in Lincoln County is given in the portion of this report devoted
to Benton County. Of the total 55 miles of this survey, 34 miles are in
Lincoln County.
Toledo-Newport Survey
In preparation for construction work under the County bond issue
voted June 3, 1919, a survey was begun in that month on the Toledo-
Newport section. A contract for grading a small part of the section
was let about the same time and County force work on another part
began soon afterward. The construction engineering was handled by the
survey party, resulting in delay of completion of the final location over
the section until early in 1920.
The survey extended from the foot of Eighth Street in Toledo to the
city limits of Newport, a distance of 7.25 miles, the major part of the
work being under the direction of T. A. Rice, Resident Engineer.
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Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by R. R. Miller, County Judge, and Jay W. Dunn and W.
F. Wakefield, County Commissioners, under date of March 5, 1920, stat-
ing that a levy of 1 mill (or such amount necessary to match State
money) on all the taxable property of the County was made for Market
Road construction and designating five roads to be improved as Market
Roads.
A levy of 1 mill on a valuation of $9,357,677.08 produced a County
Market Road fund of $9,357.68. Included in the State levy of taxes was
a levy of 1 mill on a valuation of $7,327,819.60, which produced $7,327.82,
and which became a part of the "State Market Road appropriation."
Funds apportioned by the State Highway Commission, March 2 $ 7,327.82
Funds apportioned by the State Highway Commission, April 3 2,988.69
Funds produced by County 1 mill levy 9,357.68
Total available for 1920 $ 19,674.19
A. L. Porter, Engineer in the employ of the County Court made the
surveys, prepared maps, profiles and estimates of cost and did the neces-
sary engineering work during construction.
Project No. 1.—"Road from Simpson Creek to Toledo via Elk City
and river route, including outlet to Railroad at Elk City."
No funds were expended on this project in 1920.
Project No. 2.—"Siletz Road from Highway to Siletz."
A survey of this road 10 miles in length was made. The work con-
templated for 1920 consisted of widening the roadbed to 20 feet width,
and surfacing 12 feet wide with gravel, a section approximately two
miles in length. A report dated October 11, states that it is expected
that this improvement will be completed in 1920 at a cost of approxi-
mately $14,000.00.
Project No. 3.—"Yaquina route from Eddyville via Nortons and C.
A. Clemm road to State Highway near Burnt Woods Postoffice."
This road 4% miles in length was surveyed by Mr. Porter. It is
planned to grade the road 16 feet wide. Only clearing and grubbing
contemplated for 1920. Work will be completed at an estimated cost of
$1,200.00.
Project No. 4.—"Spout Creek Road from Harlan Postoffice to State
Highway."
A survey 7.8 miles in length was made. It was decided that a
section 2100 feet in length (from station 73 plus 00 to 94 plus 00) should
be graded 16 feet wide during 1920. The work was done by County
forces at a cost of approximately $2,000.00.
Project No. 5.—"Five Rivers Road from Alsea Highway to Denzer."
No work was done on this project in 1920.
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During the 1919-1920 biennium a location survey of the Pacific High-
way has been completed and established throughout the County. The
portion from the north line of the county, at the Santiam River, to
Albany has been graded and paved and the section from Albany to 1.6
miles south of Tangent, graded and graveled. Aside from $10,000.00 aid
from the State on the Jefferson-Albany section, all grading has been
paid for by Linn County. Paving and macadamizing has been paid for
by the State.
A new steel bridge over the Santiam River at Mehama has been con-
structed under State supervision and financed jointly by Linn and Marion
Counties.
Surveys and construction in this County are under the supervision of
J. C. McLeod, Division Engineer.
Albany-Tangent Graveling
A. D. Kern of Portland, Oregon, was awarded contract No. 285 for
graveling 7.4 miles on the Pacific Highway, between the south city limits
of Albany and the grade crossing of the Southern Pacific Railway, known
as Drivers Crossing, south of Tangent, on July 6, 1920.
The grading, culverts and bridges were handled by Linn County forces
ahead of rocking. Placing of gravel started in August and was prac-
tically completed by November 30. County grading and State graveling
were under the supervision of H. E. Abry, Resident Engineer.
The total estimated cost of surfacing is $46,000.00. Of this amount,
the sum of $14,745.93 has been expended to date from State funds.
Albany-Jefferson Grading and Paving
Contract No. 87 for the grading and paving of seven miles, from the
north city limits of Albany to the south end of the steel bridge across
the Santiam River at Jefferson, was awarded to A. D. Kern, of Portland,
on March 16,1919.
The entire section was graded and new fills were gravelled during
1919 and one-half mile of pavement was laid. Paving was resumed on
May 18, 1920, and completed August 3, 1920. The shoulder work and
final drainage work on this section is practically completed at the present
time. There remains a half mile ungraded and unpaved section at the
present grade crossing of the road with the Southern Pacific Railway.
It is proposed to go under the railroad at the trestle over Murder Creek.
Supervision of this project was under John R. Penland, Resident
Engineer, from March 1, 1919, to September 1, 1919, under L. J. Caufield,
Resident Engineer, from September, 1919, to January, 1920, and under
H. E. Abry, Resident Engineer, from January, 1920, to date.
:
 Paving laid on this project was a 5-inch bituminous pavement on a
4-inch gravel macadam base. The total estimated cost of the work
amounts to $210,000.00, of which $174,721.19 has been expended to date.
Linn County co-operates on the work to the extent of $31,000.00, having
already paid $14,745.90.
A
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 12,601.27
Macadamizing by State forces 4,470.42
Kental of industrial track owned by State (to be deducted from amount
due contractor) 323.91
Advertisements for bids 17.35
Contract Items as follows:
Clearing and grubbing, 50 per cent at $75.00 $ 37.50
Excavation, no classification, 32,829.5 en. yds. at 60c... 19,697.70
Overhaul, 24,740 sta. yds. at 3c 742.20
Class " A " concrete, 161.87 cu. yds. at $25.00 4,034.25
Class " C " concrete, 14.27 cu. yds. at $20.00 285.40
Metal reinforcement, 9,782 lbs. at 10c 978.20
12" plain concrete pipe, 471 lin. ft. at $1.25 588.75
18" reinforced concrete pipe, 64 lin. ft. at $?.5O 160.00
Eun-of-bank gravel for base. 8,734.5 cu. yds. at $2.00 17,469.00
Broken stone, 271.5 cu. yds. at $3.50 950.25
Crushed gravel shoulders, 63,020 lin. ft. at 4c 2,520.80
Bitulithic pavement, Type " D " , 63,299.5 sq. yds. at$1.98 125,333.01
Force Account Items:
Excavation for drainage outside of right-of-way 1,829.36
Clearing extra right-of-way 697.58
Excavating channel change at Bridge Station 300 + 00 61.88
Macadamizing to maintain travel through winter.... 9,722.58
Earth filler in gravel sub-base 188.96
Total $185,297.42
Deduction for rental of State owned equipment 228.91
Total amount earned by contractor $185,068.51
Percentage retained until completion of contract 27,760.27
Total amount paid to contractor $157,308.24
Grand total expended to Nov. 30, 1920 $174,721.19
Paid by State $159,975.29
Paid by County 14,745.90
Total $174,721.19
Santiam River Trestles Constructing Engineering
In order to allow the passage of flood water in the Santiam River it
was necessary to provide three openings, having a total length of 798
feet, in the grade across the river bottom just south of Jefferson on the
Pacific Highway.
Each opening consists of a series of standard trestle spans on con-
crete piers, which provides at a moderate cost a very satisfactory type
of construction for situations such as this. The construction was done
by County forces under contract No. 141, dated May 27, 1919, William D.
Hoffman being superintendent for the County. The engineering and
inspection were done by the State, L. H. Allen acting as the State's rep-
resentative on the work. The construction cost was borne direct by the
County, the State paying the engineering costs.
Albany-Harrisburg Survey
At various times during 1919 a location survey was carried on from
the south city limits of Albany to the north bank of the Willamette
River at Harrisburg. Surveys were made by department engineers on
adjoining construction. That section from Albany to Shedd was made
by John R. Penland, Resident Engineer, and the section from Shedd to
Harrisburg by L. J. Caufield, Resident Engineer, and H. E. Abry, Resi-
dent Engineer.
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The location leaving Albany made a new road change, just north of
Tangent, of 1.9 miles, eliminating several right angle turns. South of
Tangent there are two miles of new construction traversing the Cala-
pooya Bottom; thence to Shedd over an old County road. This section
parallels the Southern Pacific on the west side and eliminates two grade
crossings. Between Shedd and Halsey the location follows the old
road. South of Halsey the new location parallels the railroad for eight
miles, half on an existing County road and half new construction, shorten-
ing the existing road by 0.6 mile.
The survey proposed a future overhead crossing on the Oregon
Electric Railway north of Harrisburg, running through this town to the
proposed bridge crossing of the Willamette River. The total length of
the survey was 26.6 miles.
Tangent-Lebanon Survey
A location survey from Lebanon to a connection with the Pacific
Highway at Tangent was started May 8, 1920, and completed May 14,
1920, under the direction of W. K. Wright, Locating Engineer. This loca-
tion runs due west from Lebanon and is 10 miles in length.
Lebanon-Cascadia Survey
On February 9, 1920, a location survey in charge of W. K. Wright,
Locating Engineer, was started from the city limits of Lebanon to Cas-
cadia, a section of the Albany-Sisters Highway.
The location followed the present road alignment, with minor re-
visions, through Sweet Home and Foster to a point a mile east of
Foster. From this point the location leaves the old road and follows the
south slope of the Santiam River for four miles, around what is locally
known as Shea's Hill, to a connection with the old road. From this
point the old road is followed very closely to the National Forest
Boundary. The total length of the location was 31.4 miles and was
completed April 29, 1920.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by W. R. Bilyeu, County Judge; T. P. Butte and D. H.
Pierce, County Commissioners, under date of April 15, 1920, stating that
a levy of 1.18 mills on all the taxable property of the County was made
for Market Road construction, and designating six roads to be improved
as Market Road projects.
A levy of 1.18 mills on a valuation of $30,401,035.02 produced a
County Market Road fund of $35,873.23. Included in the State levy of
taxes was a levy of 1 mill on a valuation of $30,299,149.20, which pro-
duced $30,299.15, and which became a part of the "State Market Road
appropriation."
Funds apportioned by State Highway Commission March 2 $ 30,299.15
Funds apportioned by State Highway Commission April 3 12,857.67
Funds produced by County levy of 1.18 mills 85,873.23
Total available for 1920 $ 78,530.05
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John R. Penland was appointed County Engineer and Roadmaster by
the County Court and all engineering and construction work was done
under his supervision. All construction work was done by County forces.
Project No. 1—"Beginning at the intersection of a County road with
the Corvallis and Peora road, in Section 19, T-12S, R-4W, W.M., and
running easterly through Oakville and Verdure and continuing southerly
and easterly through Sections 22, 27, 26 and 25 in said township and
range to an intersection with the located Pacific Highway near the S.E.
corner of said Section 25, a distance of approximately seven miles."
The survey of Project No. 1 shows it to be 6% miles in length. Five
and three-tenths miles were improved in 1920. The road before the 1920
improvement was a narrow dirt road through flat and rolling country.
The road was widened to a 24-foot roadbed with a maximum grade of 4.5
per cent, and surfaced with gravel 10 feet in width, approximately 6
inches in depth. A bridge was repaired and drainage cared for.
The estimated cost of the project as follows:
Grading $ 5,700.00
Bridges and drainage. 2,500.00
Graveling 12,000.00
Total $ 20,200.00
Project No. 2—"Beginning at the southern boundary line of the city
of Brownsville and running south one-half mile, thence west and south-
westerly through Sections 12, 11 and 15, T-14S, R-3W, to an intersection
with the S. P. Railroad on the south boundary line of Section 15 in said
T. & R. near Twin Buttes, a distance of approximately four miles."
The survey of Project No. 2 shows it to be 4.7 miles in length. Two
and seven-tenths miles were improved in 1920. The road before the 1920
improvement was a narrow road through flat country, two miles of which
were gravel, and was not improved during 1920. The 2.7 miles improved
in 1920 was dirt road. It was widened to a 24-foot roadbed with a maxi-
mum grade of 5 per cent, and surfaced with crushed gravel 10 feet in
width, approximately 6 inches in depth. Culverts were added and drain-
age cared for.
The estimated cost of project as follows:
Grading $ 2,000.00
Drainage 500.00
Crushed gravel 4,500.00
Total $ 7,000.00
Project No. 3—"Beginning at the (east or) Linn County end of
Greens Bridge over the N. fork of the Santiam River in Section 7,
T-10S, R-2W, W.M., and running easterly to Munkers Station on the
S. P. Railroad, a distance of approximately four miles."
The survey of Project No. 3 shows it to be 3% miles in length. En-
tire length improved in 1920. Before the 1920 improvement the road
was a narrow grade surfaced with gravel about six feet in width, through
level and rolling country. The road was widened to a 24-foot roadbed
with a maximum grade of 3 per cent, and surfaced with crushed gravel
20 feet in width for 3 miles and 16 feet in width for one-half mile,
approximately 6 inches in depth. The estimated cost of project as
follows:
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Grading $ 4,500.00
Grubbing and drainage 1,500.00
Bight-of-way 3,000.00
Crushed gravel 9,750.00
Wetting and rolling ,. 3,250.00
Total $ 22,000.00
Project No. 4—"Beginning in Bonded Road No. 31 (Linn Co.) at a
point about three-eighths of a mile north of the corner of Ts 9 and 10S, Rs
IE & 1W, W.M., and extending first, south to C. Huber's place; thence
westerly to W. W. Miller's place in Section 3, T-10S, R-1W, a distance of
approximately four miles."
About four miles were improved in 1920. The road before the 1920
improvement was an unimproved road in the red hills. The road was
widened to a 20-foot roadbed with a maximum grade of 6 per cent, and
surfaced with crushed rock 10 feet in width, approximately 6 inches in
depth. Culverts were placed and drainage cared for.
The estimated cost of the project as follows:
Grading $ 3,750.00
Drainage and grubbing -- 750.00
Bock 7,500.00
Total - - $ 12,000.00
Project No. 5—"Beginning at Swale Road on the eastern line of
Thos. G. Dillard's land, said beginning point being also, in the east line
of Section 10, T-12S, R-1W, W.M., and extending easterly along said
Swale Road two miles."
Approximately 1*4 miles were improved in 1920. The road before
the 1920 improvement was an unimproved dirt road through hilly country.
The road was widened to an 18-foot roadbed with a maximum grade of
6 per cent and surfaced with crushed rock 10 feet in width, approximately
6 inches in depth. Culverts were placed and drainage cared for.
The estimated cost of the project as follows:
Grading $ 2,500.00
Grubbing and drainage 750 00
Bock 3,000.00
Total $ 6,250.00
Project No. 6—"Beginning on the Swale Road at George Smith's
house in the S.W. quarter of Section 35, T-12S, R-1W, W.M., and run-
ning northerly along said Swale Road one and one-half miles."
No work was done on this project in 1920.
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MALHEUR COUNTY
The largest county in Oregon, situated in the southeastern portion of
the State, is Malheur County. The area of this county is approximately
twelve thousand square miles, which is considerably larger than many
states in the Union. The major portion of the population is located in
the northern end of the county, and the development of the vast interior
region is largely dependent on the construction of serviceable highways
and market roads. The circumstance is fully realized by the people of
this county and a comprehensive scheme of highways has been developed
by the County Court and the State Highway Commission. Three of the
main highways of Eastern Oregon, viz., the Old Oregon Trail, John Day
River Highway and the Central Oregon Highway, join near the eastern
border of the county, connecting with the main arteries of traffic in
Idaho. The location of the Old Oregon Trail and the major portion of
the John Day River Highway have been completed.
The Cow Valley-Brogan section of the John Day River Highway was
graded in the winter of 1919-20, and the Cairo-Nyssa section was graded
and graveled during the same period. In the spring of 1920 the county
undertook the grading of the Vale-Jamieson section by county forces.
They have handled this construction in a very creditable manner, and
the Highway Commission ordered the immediate macadamizing of the
section. Malheur County also graded that section of the Old Oregon
Trail from Ontario to Cairo in the spring of 1920.
Plans for 1921 include grading and graveling of the Vale-Burrelle
section of the Central Oregon Highway and the construction of that por-
tion of the Old Oregon Trail from Ontario to the Baker County line.
The county has issued bonds to the amount of $230,000.00 for highway
and market roads, and propose to distribute the money received from
the sale of these bonds among the different roads as follows: The Old
Oregon Trail, $50,000.00; John Day River Highway, $75,000.00; Central
Oregon Highway, $45,000.00; Jordan Valley Market Road, $50,000.00; and
the remaining $10,000.00 on other market roads.
Work in Malheur County has been handled under the supervision of
R. H. Baldock, Division Engineer.
Ontario-Snake River Post Road Project
This section of the Old Oregon Trail lies between the east city limits
of Ontario and the west approach of the bridge spanning the Snake River
on the Oregon-Idaho boundary. A traffic count taken in May, 1920, gave
a total of 1,000 motor and horse-drawn vehicles passing over this section
during a period of twenty-four hours. This road had been graveled by
Malheur County several times in the past ten years, but it was mani-
festly impossible for a gravel surface to withstand such intense traffic.
Accordingly, on June 1, 1920, Contract No. 268 was awarded to Gilmore
& Ritchie, Baker, Oregon, by the State Highway Commission, to pave
this section, nine-tenths of a mile in length, with a concrete pavement
6 inches in thickness and 16 feet in width. The work was delayed by
inability of the cement company to furnish cement, and the contract was
not completed until November 1, 1920.
H. G. Smith was Resident Engineer in charge of the work, which is
known as Post Road No. 46. The total cost of the work is estimated at
314 FOURTH BIENNIAL REPORT OF THE
[MALHEUR]
$32,000.00, of which amount $24,682.59 has been paid by the State to
date. The Federal Government co-operates to the extent of $15,372.33,
the balance of the cost being paid from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering _ $ 1,941.44
Contract Items as follows:
Common excavation, 1,977 cu. yds. at 68c $ 1,344.36
12" plain concrete pipe, 441 lin. ft. at $1.10 485.10
18" reinforced concrete pipe, 36 lin. ft. at $2.60 93.60
Concrete pavement, Type "A," 8,390 sq. yds. at $2.65.. 22,233.50
Class " C " concrete, 2.3 cu. yds. at $80.00 69.00
Crushed gravel, 400 cu. yds. at 70c 1,080.00
Bit. felt expansion joints, 2,500 lin. ft. at 7c 175.00
Gravel shoulders, 7,000 lin. ft. at 15c 1,050.00
Force Account Items:
Extra clearing and grubbing Sta. 18 + 00 to 23 + 00 46.46
Refinishing subgrade Sta. 0 + 00 to 1 + 50 80.39
Improving turnout at Sta. 39 + 00 36.40
Removing concrete pipe Sta. 14 + 10 60.49
Total amount earned by contractor $ 26,754.30
Percentage retained until completion of contract 4,013.15
Total amount paid to contractor $ 22,741.15
Grand total expended to Nov. 30, 1920 (all State funds) $ 24,682.59
Cow Valley-Brogan Post Road Project
This section cf the John Day River Highway, Post Road Project No.
17, is 9.57 miles in length and extends from the head of Cow Valley to
Brogan. The old road was built on excessive grades, which have been
eliminated by the new construction. The roadbed for the most part is on
side hill and through solid rock.
Contract No. 235 for the grading was awarded to Morrison-Knudsen
Company, Boise, Idaho, on November 4, 1919. Construction was started
on December 8, 1919, and completed May 15, 1920, being started under
the direction of G. V. Robinson and completed under F. S. Davis, Resident
Engineers. The total cost of the work has been $95,644.80, towards
which the County co-operates to the amount of $10,000.00. Final adjust-
ment has not been made with the Federal Government, but it is estimated
that their share will amount to approximately $44,700.00, the balance of
$40,944.80 being paid by the State.
Contract No. 254 was awarded March 23, 1920, to Curtis Gardner,
Portland, Oregon, for the construction of two wooden bridges on this
section. Later another small span was added under supplementary
agreement, making a total of three structures under one contract. The
larger of these bridges is Pole Creek and consists of one 75' Howe truss
on concrete piers with two 19' spans of approach trestle. The structure
over Canyon Creek consists of 90 feet of standard trestle, and the third
is a 14' span over an irrigation ditch. Vfork. was started April 26 and
completed August 1, 1920, under the supervision of F. S. Davis, Resident
Engineer. Final payment to the contractor has not been made at the
time of this report, but it is estimated that the final cost will be approxi-
mately $20,250.00. The Government co-operation is estimated at $10,-
125.00 and the State paying the balance. The total expenditures on these
bridges on the date of this report amount to $17,643.73.
The total cost of the entire project is estimated at $115,894.80. The
State pays $51,069.80, the County $10,000.00 and the Federal Govern-
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ment $54,825.00. Total expenditures amounting to $113,288.53 have been
made for the entire project, $67,357.46 from State funds, $10,000.00 from
County funds and $35,931.07 from Government funds.
DETAILED STATEMENT OF EXPENDITURES
Grading
Engineering $ 6,363.71
Contract Items as follows:
Common excavation, 41,807.3 cu. yds. at 60c $ 25,084.38
Intermediate excavation, 18,860.4 cu. yds. at $1.10 20,746.44
Solid rock excavation, 14,119.5 cu. yds. at $1.80 25,415.10
Overhaul, 7,112 sta. yds. at 6c 426.72
12" corrugated iron pipe, 1,394 lin. ft. at $2.80 3,903.20
18" corrugated iron pipe, 222 lin. ft. at $3.60 799.20
24" corrugated iron pipe, 596 lin. ft. at $5.00 2,980.00
Class " A " concrete, 154.2 cu. yds. at $30.00 4,626.00
Class " C " concrete, 80.75 cu. yds. at $28.00 2,261.00
Steel reinforcement, 11,688 lbs. at 10c 1,168.80
Force Account Items:
Installing additional reinforcement in culvert Sta.
180 + 00 - 80.30
Special adjustment items made necessary on account
of line change ordered by Federal Government 1,789.95
Total amount paid contractor $ 89,281.09
Grand total cost of project $ 95,644.80
Paid by State $ 49,713.73
Paid by County 10,000.00
Paid by Government 35,931.07
Total $ 95,644.80
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Bridges
Engineering : $ 613.73
Contract Items as follows:
Excavation for foundation, 244.6 cu. yds. at $5.00 $ 1,223.00
Class " B " concrete, 189.72 cu yds. at $40.00 7,588.80
Timber trestle, 130 lin. ft. at $25.00 3,250.00
Timber trestle, 13.75 lin. ft. at $35.00.... 481.25
Howe truss span, 100 per cent, at $6,800.00 6,800.00
Excavation for approach fills, 200 cu. yds. at 60c 120.00
Common excavation for channel change, 123 cu yds.
at 75c 92.25
Eip-rap, 80 cu. yds. at $6.00 480.00
Total amount earned by contractor $ 20,035.30
Percentage retained until completion of contract 3,005.30
Total amount paid contractor $ 17,030.00
Grand total expended to Nov. 30, 1920 (all State funds)... $ 17,643.73
Cairo-Nyssa Post Road Project
This section was graded to State standards by Malheur County in the
fall of 1919. Federal aid was applied for by the State, for the surfacing,
and the section designated as Post Road Project No. 28. The work Was
advertised for bids September 20, 1919, and contract No. 204 awarded
to Porter & Conley, Portland, Oregon, for surfacing the 8.98 miles in-
volved. Work was started December 15, 1919, and completed May 15, 1920.
The project is situated in the prosperous Snake River Valley and has
furnished the traveling public with a smooth, well-drained highway,
which carries a very heavy traffic, connecting the towns of Ontario and
Nyssa.
Total expenditures for the surfacing amount to $68,777.43. The
Federal Government co-operates to the extent of $34,375.78, the balance
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of $34,401.65 being paid by the State. Government co-operation to the
extent of $30,099.80 has been received, there being a balance of $4,275.98
still due. This work, as well as the grading done by the County, has
been accomplished under the engineering supervision of J. P. Joyce,
Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,456.83
Contract Items as follows:
Crushed gravel, 18,885 cu. yds. at $3.56 $ 67,230.60
Clay or other earth filler, 120 cu. yds. at 75c 90.00
Total amount paid contractor $ 67,320.60
Grand total cost of project $ 68,777.43
Paid by State $ 38,677.63
Paid by Government 30,099.80
Total $ 68,777.43
Jamieson-Vale Macadam
On November 6,1920, the State Highway Commission awarded Oxman
& Harrington, Baker, Oregon, contract No. 306 for surfacing the Jamie-
son-Vale section of the John Day River Highway in Malheur County, a
total distance of 17.8 miles. Crushed gravel surfacing 8 feet wide and 8
inches loose thickness will be constructed. Work has not been started
at the date of this report.
It is estimated that the surfacing will require a total expenditure of
$68,200.00, which is to be paid from State funds.
Vale Bridge
Entering the city of Vale from the east, the present road swings
around in a loop, crossing the Malheur River south of town, and returns
to the main part of the city by a circuitous route. The new location of
the John Day Highway crosses the river on the extension of Main Street
and saves a considerable distance and eliminates several sharp curves.
The contract for the new bridge on the revised location was let to the
Illinois Steel Bridge Company on the 28th day of September, 1920. The
structure is to be a 180-foot steel span on concrete piers, with 114 feet
of timber approach on the east and 38 feet on the west end. Construc-
tion was started late in November, and the date set for completion is
April 30, 1920. At the present time the work is in charge of F. S. Davis,
Resident Engineer, with expenditures to date of $1,370.53 from State
funds.
The total estimated cost of the work is $45,000.00, which is to be paid
$20,750.00 by the County and $24,250.00 by the State.
Vale-Brogan Construction Engineering
In April, 1920, the County Court of Malheur County rejected all bids
for grading the Vale-Brogan section of the John Day River Highway, a
distance of approximately 24 miles, and undertook the construction of
this work by County forces. The County has approximately $60,000.00
available for the construction, and expects to complete the grading from
Vale to Jamieson, a distance of about eighteen miles. Work was begun
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on July 6 with a small force and has progressed rapidly since that time.
The county forces have averaged twenty-five four-horse teams, two
trucks and forty men, in addition to a caterpillar rented from the State.
Except for a few short stretches the grading between Vale and Jamieson
is very light, that portion between Jamieson and Brogan being consider-
ably heavier. Up to November 1, 1920, the County had expended approxi-
mately $33,000.00 on this work, which is about 70 per cent completed.
The work was done under the supervision of the State Highway
Department, represented by Engineer F. S. Davis at Vale.
Cairo-Nyssa Construction Engineering
This project, 9 miles in length, extends from Cairo, 4 miles east of
Ontario, to Nyssa, by a very direct route. The section was graded by
Malheur County between July 22 and November 15, 1919, the work con-
sisting mainly in widening the existing road, and installing culverts and
irrigation syphons, preparatory to surfacing with crushed gravel. The
total cost of this improvement, exclusive of engineering, was $29,177.45,
being paid from County funds. The work was done under the direction
of G. V. Robinson, Resident Engineer.
Baker-Malheur County Line-Ontario Surrey
Between January and June, 1920, survey was made for that portion
of the Old Oregon Trail in Malheur County from the Baker County line
to Ontario, a distance of 29.63 miles, by P. N. Drinkhall, Locating Engi-
neer. A few line changes have been made since that time, and the survey,
including plans and estimates, is about 90 per cent complete.
For the entire distance the line is located on the west bank of Snake
River, which stream is the boundary line between Oregon and Idaho. At
the present time there is a trail benched along this side of the river, but
is used only by a few local farmers, since it is very narrow and has a
number of bad turns and steep grades. The remainder of the traffic
crosses the river at Olds Ferry, about one mile from the Baker-Malheur
County line, and crosses back into Oregon over the Snake River bridge
at Ontario.
The proposed highway will afford an all-Oregon route and shorten
the distance about five miles over the present road. About seven miles
of heavy construction will be encountered. The remainder will be com-
paratively light.
Ontario-Snake River Survey
In March, 1920, the Highway Commission ordered paving on that
section of the Old Oregon Trail between the north city limits of Ontario
and the bridge crossing Snake River, a distance of approximately nine-
tenths of a mile. The field work for this location and office plans were
made under supervision of J. F. Joyce, Locating Engineer.
Vale-Ontario Survey
From Vale, along the present County road, a survey was run during
March, 1920, for a distance of 12 miles. The location by J. F. Joyce,
Resident Engineer, was made in order that this section could be im-
proced by County forces, and the work done be in accordance with future
permanent improvement. The plans of only four miles of this section
were completed.
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Ironside-Cow Valley Survey
On petition of the Malheur County Court, a survey was granted from
Ironside to Cow Valley, on the John Day River Highway. The Eastern
Oregon Land Company was fencing their property, and the exact loca-
tion of the highway through this section was desired in order to place
their fences accordingly. The location extended from a point in the
present County road between Unity and Ironside, about one and one-half
miles southwest of Ironside, in a southeasterly direction, in a very direct
line, a distance of 15.2 miles to the head of Cow Valley, at which point
it makes a connection with the constructed highway between Cow Valley
and Brogan, about nine miles west of the town of Brogan.
The survey was started on May 14, 1920, and completed on June 5 of
of the same year, under supervision of J. F. Joyce, Resident Engineer.
The field work of the location was completed, but the office plans were
held up pending definite arrangements for financing the project.
Cow Valley-Brogan Survey
From the head of Cow Valley to Brogan, on the John Day Highway
in Malheur County, the former traveled road was a menace to overland
navigation for years. The steep grades and blind curves were a snare
to the unwary traveler.
The survey of this section started in the fall of 1918, under R. H.
Coppock, Locating Engineer, and the original located line was completed
in January, 1919. The location was revised on a portion of the line by
F. N. Drinkhall, Locating Engineer, in January, 1920. From the east
end of Cow Valley, between Ironside and Brogan, just west of the divide
separating Cow Creek and Wilson Creek, the location extends in a south-
easterly direction to Brogan, a distance of 9.3 miles. For the major
portion of the line the survey clings to the steep side wall of the canyon,
dropping on five per cent grade to the valley of Willow Creek.
Brogan-Vale Survey
Between the Brogan apple district and Vale, the former County road
was filled with dust chucks in summer and mud holes in winter. The
people of this section, striving to better this condition, voted $60,000.00
bonds in 1918 for road improvement. A survey was started on July
16, 1919 by P. L. Wise, Locating Engineer, and completed on October
30 of the same year by F. N. Drinkhall, Locating Engineer. The loca-
tion extends from the east end of the graded Cow Valley-Brogan project
at Brogan, along the O. W. R. & N. Railway, through the Willow Creek
Valley to Vale, crossing the Malheur River at the south end of A Street
in Vale. Malheur County is grading this section by County forces at
the present time.
Vale-Riverside Survey
During October, 1920, D. G. Glass, Locating Engineer, made a recon-
naissance from Vale to Riverside, along the proposed Central Oregon
Highway in Malheur County* On the whole his report confirms that
made by M. O. Bennett in 1918, recommending a location along the
Malheur River.
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Mr. Glass, in his report, recommends that the portion of this section
which has been located between Vale and Burrelle Ranch be changed to
the south side of the O. W. R. & N. Railroad, and avoid the grade cross-
ings encountered on the present location. It is expected that a survey
of the 6 miles from Vale to Burrelle Ranch, along this reconnaissance
will be started early in 1921.
Burrelle-Vale Survey
Survey for this section of the Central Oregon Highway, which begins
on the south line of Section 4, T. 19 S., R. 44, E. W. M., near the Bur-
relle Ranch, and runs easterly to the town of Vale, was made during the
fall of 1918, and completed in December of the same year by R. H.
Coppock, Locating Engineer. The location was staked above the pro-
posed canal of the Warm Springs Irrigation Company. Later the Irri-
gation Company changed the location of the canal, necessitating reloca-
tion of part of the highway. This revision, 5.9 miles in length, was
started in November, 1919, and completed in January, 1920, by P. N.
Drinkhall, Locating Engineer.
County Bridges Construction Engineering
At the request of Malheur County, plans have been prepared for a
bridge over Bully Creek on the Burrelle-Vale section of the Central
Oregon Highway.
These plans call for a 56-foot wood truss and 50 feet of wooden
approach trestle, both of standard construction. It is probable that con-
struction will be completed in 1921.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by E. H. Test, County Judge, J. F. Weaver and F. M.
Vines, County Commissioners, under date of April 9, 1920, stating that
a levy of 1 mill on all taxable property of the County was made for
Market Road construction and designating one road to be improved as a
Market Road project.
A levy of 1 mill on a valuation of $13,709,794.25 produced a County
Market Road fund of $13,709.79. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $14,783,834.90 which produced
$14,783.83 which became a part of the "State Market Road appropria-
tion."
Funds apportioned by the State Highway Commission March 2 $ 14,783.83
Funds apportioned by the State Highway Commission April 3 6,029.66
Funds produced by County 1-mill levy 13,709.79
Total available for 1920 $ 34,523.28
Project No. 1.—"The road leading from Nyssa, Oregon to Jordan
Valley, Oregon.
A survey of this road from Jordan Valley northerly to Cow Creek
Valley was commenced by F. N. Drinkhall, Locating Engineer, and
finished- by R. C. Ingram, Locating Engineer, August 15, 1920, a total
length of 11.25 miles. Both engineers are employees of the State High-
way Commission. The survey began at the town of Jordan Valley and
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terminated at the present bridge over Cow Creek in Cow Creek Valley.
The Jordan Valley is a thriving agricultural community, under an
irrigation project, is isolated from railroad and dependant upon high-
way transport. The old road is almost impassible in winter season- The
section surveyed needs improvement more than any other portion, and
the County Court of Malheur plans an immediate expenditure of approxi-
mately $80,000.00 in grading and graveling this project. Of the above,
$50,000.00 is from a County bond issue, the remainder Market Road
funds.
The improvement for 1920 consists of grading 11.25 miles of roadbed
18 feet in width, and surfacing 3 miles with gravel, 12 feet in width.
The work is being done by County forces under the direction of, J. F.
Joyce, County Roadmaster. The estimated cost of the improvement of
11.25 miles is approximately $77,000.00.
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During the biennium 1919-1920 the Pacific Highway, Marion County's
one State highway, has been under construction for its entire length.
The section from Aurora, on the north line of the County, to Salem, a
distance of 22.16 miles, has been regraded and paved. On the south,
the six miles from the north city limits of Jefferson northward has been
regraded and paved, and the remaining section of 8.5 miles between the
north end of the pavement and Salem has been graded and rocked.
All grading has been performed by Marion County with their own
forces, under State supervision.
As described more fully elsewhere, paving north of Salem was paid
for jointly, under Federal Aid Projects, by the Government and State,
while rocking and paving south of Salem was all paid for by the State.
Construction operations north of Salem are under the supervision of
W. D. Clarke, Division Engineer, and work south of Salem under the
supervision of J. C. McLeod, Division Engineer.
Salem-Aurora Post Road Project
The project for paving the Pacific Highway between Salem and
Aurora was approved by the Highway Commission December 4, 1917,
one of the earliest such projects ordered. It was submitted to the Fed-
eral Office of Public Roads for co-operation and approved as Federal Aid
Project No. 7. After having taken bids for the work in June, 1918,
which were rejected because of exceeding the State Highway Engineer's
estimate, and after considering construction of the project by State
forces but abandoning the plan because of labor, material and transport-
ation conditions during the war, the entire project was postponed until
the season of 1919.
On January 7, 1919, Contract No. 75 was awarded to Blake-Compton
Company of McMinnville for the construction on Unit No. 1 of a Type
"D" pavement, consisting of a 3%-inch gravel bituminous base and
1 % -inch asphaltic concrete top, 16 feet in width. This unit extends from
a point about 1.2 miles south of Brooks to about one mile north of
Gervais, a distance of 7.35 miles, and has been built at a total cost of
$177,475.73. Work was begun on the unit April 25, 1919, the first pave-
ment being laid May 1, and completed October 21, and the entire contract
completed "November 20, 1919.
J. H. Neef was the Resident Engineer on this section.
Contract No. 76 for Unit No. 2 was awarded January 7, 1919 to
Oskar Huber of Portland, Oregon. This section was similar to Unit
No. 1 in the type of construction.
The section extends from the north end of Unit No. 1, about two
miles south of Woodburn, to the south end of the Pudding River bridge
approach, a distance of 10.65 miles. Work under the contract was begun
June 11, 1919 iand completed January 19, 1920. Laying of pavement
started June 19 and ended November 26, 1919. Total expenditures on
this section amounted to $241,217.48, being made'under the supervision
of J. G. Garrow, Resident Engineer.
The total cost of the project, exclusive of the grading which was taken
care of by Marion County with their own forces and at their own expense,
amounted to $418,693.21, being paid $212,963.88 by the State and
$205,729.33 by the Federal Government.
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DETAILED STATEMENT OF EXPENDITURES
Unit No. 1
Engineering $ 7,670.17
Advance in cost of asphalt over agreement with contractor 873.70
Asphalt furnished by State (to be deducted from amount due contractor) 21,483.78
Supplies and rental of State equipment (to be deducted from amount due
contractor) 2,858.69
Advertisements for bids 10,96
Contract Items as follows:
Common excavation, 87.3 cu. yds. at 90c $ 78.57
Intermediate excavation, 349.61 cu. yds. at $1.30 454.49
Asphaltic concrete pavement, Type " D , " 69,095 sq. yds.
at $1.94 134,044.30
Gravel and stone shoulders, 76,789.6 lin. ft. at 7c 5,375.27
Clay or other earth filler, 478.3 cu. yds. at $1.25 597.88
Broken stone base and shoulders, 3,378.45 cu. yds. at
$4.80 16,216.56
Broken stone shoulder drains, 785 at $1.00 785.00
River gravel shoulders and base, 3,563.5 cu. yds. at $3.80 13,541.30
Freight advanced on asphalt 1,068.05
Force Account Items:
Excavation spongy material and backfilling with
gravel 249.30
Laborer to assist engineering crew 24.20
Cutting samples of pavement and replacing same 126.48
Total $172,561.40
Deductions:
Asphaltum, 805.658 tons at $21.80 17,563.34
Asphaltum, 184.058 tons at $21.30 3,920.44
Freight reduction on sand, 5,247.575 tons at 40c 2,099.02
Freight reduction on sand, 3,124.97 tons at 20c 625.00
Freight reduction on gravel, 5,113 024 tons at 10c... 511.30
War tax on freight, 3 per cent, at $13,505.96 405.18
Rental on trucks 2,858.69
Total deduction $ 27,982.97
Total amount paid contractor $144,578.43
Grand total cost of Unit No. 1 $177,475.73
Paid by State $ 89,537.23
Paid by Government 87,938.50
Total $177,475.73
DETAILED STATEMENT OF EXPENDITUEES
Unit No. 2
Engineering $ 9,251.11
Asphalt furnished by State 38,623.31
Labor and material furnished by State 773.59
Advertisements for bids 12.57
Contract Items as follows:
Common excavation, 101 cu. yds. at 75c $ 75.75«
Intermediate excavation, 229.3 cu. yds. at $1.00 229.30
Asphaltic concrete paveir.ent, Type " D , " 100,414.77 sq.
yds. at $2.07 - - 207,858.57
Broken stone shoulders, 112,321.2 lin. ft. at 4c 4,492.85
Gravel for shoulders, 6,615.25 cu. yds. at $2.75 18,191.94
Gravel shoulder drains, 1,094 at 40c 437.60
Force Account Items:
52 lin. ft. of curved concrete curbing 27.35
Total $231,313.36
Deductions:
Asphalt, 1,465.624 tons at $21.80 31,950.60
Asphalt, 313.273 tons at $21.30 6,672.71
Freight reduction on sand, 250 tons at 50c 125.00
War tax on freight 8.15
Total deduction $ 38,756.46
Total amount paid contractor $192,556.90
Grand total cost of Unit No. 2 $241,217.48
Paid by State $123,426.65
Paid by Government 117,790.83
Total $241,217.48
M
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Salem-Brooks Post Road Project
After completion of the Salem-Aurora paving project during the
season of 1919, there remained unpaved of the project, as originally
ordered by the Highway Commission December 4, 1917, only a section
of 4.16 miles extending from the south end of Unit No. 1, about 1%
miles south of Brooks, to the north end of the County pavement, 0.9
mile north of the city limits of Salem.
This remaining section, known as the Salem-Brooks section, is in
reality a third unit of the original Salem-Aurora project, though not so
designated. It was likewise made a Post Road project, being assigned
No. 19.
Contract No. 181 was awarded August 5, 1919 to Blake-Compton
Company of McMinnville, Ore., for standard 2-inch bitulithic laid on
broken stone base and sixteen feet wide with 2-foot gravel shoulders.
Before any pavement had been laid under this contract, however, it
became apparent from experience elsewhere that the type contemplated
was not heavy enough for the traffic which would develop and a supple-
mentary agreement was made with the contractors whereby Type "D",
2-inch gravel bitulithic on a 3-inch bituminous mixed base, with sub-
base of run-of-bank gravel, was substituted.
Work on the subgrade and gravel sub-base was begun in November,
1919, but no pavement was laid until May 17, 1920. The pavement was
completed August 6, 1920, and the job finally completed and accepted
October 14, 1920. The necessary grading on the section was done by
Marion County with its own forces and equipment and was handled in a
workmanlike and thoroughly satisfactory manner and an excellent job
has been accomplished.
Gravel for plant material and for run-of-bank gravel for shoulders
and sub-base was obtained from a pit near the Willamette River about
five miles west of Brooks. The same plant installation at Brooks was
used as for the work on Unit No. 1 constructed by the Blake-Compton
Company in 1919.
A feature of special interest in connection with this section is the
condition encountered where the highway crosses Lake Labish, a drained
beaver-dam lake. The sub-soil is a peaty formation which is very unsuit-
able and the old macadam was simply a crust, formed by continued appli-
cation of rock until it would hold up, but was by no means rigid. After
careful consideration of several other alternatives, it was decided to use
an additional sub-base of 3 inches of bituminous mixed base material.
This was laid over 6 inches of crushed rock macadam for a distance of
1,050 feet, making a surfacing 14 inches in thickness, 6 inch macadam,
6 inch bituminous mixed base and 2 inch bitulithic top, which so far
shows no sign of failure or weakness under the severe conditions exist-
ing there.
J. H. Neef was the Resident Engineer in charge of this section,
which has occasioned total expenditures of 8115,702.76, to be divided
$59,237.23 to the State and $56,465.53 to the Federal Government. To
date, Government co-operation to the extent of $32,320.78 has been
received, the difference having been advanced by the State.
324 FOURTH BIENNIAL REPORT OF THE
[MARION]
DETAILED STATEMENT OF EXPENDITUEES
Engineering $ 6,420.32
Rental of equipment owned by State (to be deducted from amount due con-
tractor) 4,222.97
Asphalt furnished by State (to be deducted from amount due contractor)—- 13,377.65
Contract Items as follows:
Common excavation, 777.09 cu. yds. at 75c $ 582.82
Broken stone in base, 266.75 cu. yds. at $4.30 1,147.03
Gravel in shoulders, 1,987 cu. yds. at $3.00 5,961.00
Bitulithic pavement, Type " D , " 39,131.70 sq. yds. at$2 10 82,176.57
Gravel in base, 4,121.25 cu. yds. at $3.00 12,363.75
Shoulders, 43,966.4 lin. ft. at 6c 2,637.98
Crushed gravel, loose measure, 108 cu. yds. at $3.15 340.20
Shoulder drains, 471, each 60c - 282.60
Screened gravel for drain tile, 121 cu. yds. at $2.80 338.80
Sand filler in base, 197 cu. yds. at $2.00 394.00
3" pavement base, 1,772.4 sq. yds. at 90c 1,595.16
Screened gravel in sub-base, 123.5 cu. yds. at $2.80 345.80
Concrete sand for cushion between bases, 6 cu. yds.
at $3.60 .....': 21.60
Crushed gravel for shoulders, 95.5 cu. yds. at $3.15 300.83
Concrete sand for squeegee, 35.5 cu. yds. at $3.60 127.80
Concrete sand for shoulders, 152 cu. yds. at $3.60 547.20
Crushed gravel screenings for shoulders, 208 cu. yds.
at $2.80 582.40
Force Account Items:
Maintenance work 311.01
Salvaging rock in old roadbed 81.91
Deepening drains and extra work on headers 332.10
Total $110,470\55
Deductions:
Rental of equipment owned by State 2,398.00
Asphalt furnished by State 16,390.73
Total deduction $ 18,788.73
Total amount paid to contractor $ 91,681.82
Grand total cost of project $115,702.76
Paid by State $ 83,381.98
Paid by Government 32,320.78
Total $115,702.76
Jefferson-North Paving
Contract No. 102, for the paving of 6 miles, north from the north
city limits of Jefferson, was awarded to A. D. Kern of Portland, Oregon,
on March 15, 1919. The section was graded during 1919 by Marion
County by their own forces, and all culverts and concrete bridges con-
structed. A crushed rock gravel macadam base, preparatory to paving,
was laid before the beginning of the winter season. This base was bladed
and maintained during the winter months and the road kept open to
traffic.
The paving was started on August 4, 1920 and completed in Novem-
ber of the present year. The type of surface laid consisted of a 5-inch
bituminous pavement on a 4-inch macadam base, with 2-foot macadam
shoulders on each side. Prior to the completion of the work, the contract
was extended to include an additional three-quarters of a mile of
macadam only. This was done in order to provide a complete paved or
macadamized highway between Salem and Jefferson, upon completion of
the Salem-South Section.
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H. Kyle was Resident Engineer in charge of the grading by the
County on this section during 1919, the construction of the pavement
being supervised by J. H. Neef, Resident Engineer.
The total estimated cost of the work is $237,000.00, which will all
be paid from State funds. Checking of the final estimate is in progress
at the time of this report, with total expenditures of $170,520.28 having
been made to date.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 5,373.01
Maintenance work by State forces 9,505.37
Hauling gravel with State trucks (to be deducted from amount due con-
iractor) 625.28
Contract Items as follows:
Excavation, no classification. 147.4 cu. yds. at 74c $ 109.08
Broken stone for base, 8,082 cu. yds. at $3.72 30,065.04
Run-of-bank gravel. 2,188 cu. yds. at $3.00 6,564.00
Sand filler, 402.5 cu. yds. at $3.00 1,207.50
Type " D " pavement, 2" top, 49,116.5 sq. yds. at $1.45.. 71,218.64
Type " D " pavement, 3" base, 51,536.1 sq. yds. at $1.15 59,266.52
Headers, 54,951.4 lin. ft. at 7%c 4,121.36
Material on hand 2,457.00
Force Account Items:
Building % mile of macadam road at north end of
contract 7,988.63
Total $182,997.77
Deduction for hauling gravel with State trucks 625.28
Total amount earned by contractor $182,372.49
Percentage retained until completion of contract 27,355.87
Total amount paid to contractor $155,016.62
Grand total expended to Nov. 30, 1920 (all State funds) $170,520.28
Salem-Scuth Macadam
The Salem-South section extends from the street car track, two-
thirds of a mile south of the south city limits of Salem, south, on the
newly graded section of the Pacific Highway, to the north end of the
Jefferson-north contract.
A contract for 5 miles of crushed rock and 2.2 miles of crushed gravel
surfacing was awarded to A. D. Kern of Portland, on July 6, 1920. The
contract specified run of crusher material, maximum 2-inch stone, spread
16 feet wide and 8 inches deep. Rocking began August 2, 1920 and is
expected to be completed on, or about, December 10, 1920. J. H. Neef,
Resident Engineer, has the supervision of this section.
The completion of this rocking will open up the Pacific Highway, on
its permanent location, from Salem to Albany, eliminating the Ankeny
Hill grade of the present traveled road to Jefferson.
The total estimated cost of the work is $48,000.00, which will be
paid from State funds. To date the sum of $20,802.73 has been expended.
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DETAILED STATEMENT OF EXPENDITUBES TO NOVEMBER 30, 1920
Engineering $ 1,189.79
Maintenance work by State forces - 815.25
Rental of equipment owned by State (to be deducted from amounts due
contractor) 182.64
Hauling gravel with State trucks (to be deducted from amounts due con-
tractor) 6,400.36Qontract Items as follows:
Broken stone surfacing, 5,949 cu. yds. at $3.20 $ 19,036.80
Force Account Items:
Placing rock salvaged from old macadam 160.29
Total $ 19,197.09
Deductions for equipment rental and hauling gravel 4,826.87
Total amount earned by contractor $ 14,370.22
Percentage retained until completion of contract 2,155.53
Total amount paid contractor $ 12,214.69
Grand total expended to Nov. 30, 1920 (all State funds) $ 20,802.73
Bordner Hill-Wain Hill Macadam
On October 7, 1919, bids were asked for 1.2 miles of gravel surfac-
ing, on the Bordner and Wain hills, in newly graded sections of the
Pacific Highway south of Salem, and a bid was received from the
Marion County Court to do this work at cost, which was accepted.
It was the intention of this contract to place sufficient gravel on the
grade to make the road passable during the winter, and this was
accomplished. Only about a third of the estimated yardage was required
to do the work. Marion County was released from the balance of their
contract on the awarding of a contract for the graveling and rocking of
the Salem-South section in 1920. Total expenditures from State funds
for the work amount to $1,802.82.
Santiam River Bridge
In 1919 the County Courts of Marion and Linn Counties requested
the Highway Department to prepare plans for a bridge over the Santiam
River near the towns of Mehama and Lyons. In accordance with this
request, plans were prepared calling for a 240 foot steel truss, on con-
crete piers, to be used in conjunction with one of the two existing wood
truss spans.
Parker and Banfield of Portland were awarded contract No. 259 for
its construction on March 23, 1920. Work was started as soon as danger
from spring freshets was over and continued at a satisfactory rate until
September 12, when an unexpected rise in the river took out the con-
tractors' falsework. From this date until October 10 little work was
done on account of bad weather conditions, but on the latter date work
started again, with the result that by November 20 the steel work was
all in place.
After the steel work is painted a laminated wood floor and asphalt
paving will be placed by County forces, making the structure one of the
best County Highway bridges in the State. It is estimated that the
entire work will cost $48,000.00, to be paid by each County in equal
portions.
L. H. Allen, of the State Highway Department staff is on the work
as Resident Engineer. Expenditures to date amount to $28,153.95, the
State having paid $1,718.75 and the Counties $13,217.60 each.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 1,702.75
Bronze name plate, to be deducted from amounts due contractor 16.00
Contract Items as follows:
Excavation, 194.6 cu. yds. at $11.60 $ 2,257.35
Reinforcing steel, placed, 5,872 lbs. at 8c 469.76
Class "B concrete, 121 cu. yds. at $36.60 4,428.60
Class " A " concrete, 13.39 cu. yds. at $45.00 602.55
Structural steel, placed, 19,900 lbs. at $0.097 1,930.30
Materials on hand - 20,756.10
Force Account Items:
Digging test pits for pier foundations -... 112.04
Erecting temporary tower bents to carry existing
truss span during construction 202.31
Removing old bridge pier No. 2 341.23
Total amount earned by contractor , $ 31,100.25
Percentage retained until completion of contract 4,665.04
Total amount paid contractor $ 26,435.20
Grand total expended to Nov. 30, 1920 $ 28,153.95
Paid by State $ 1,718.75
Paid by Linn County 13,217.60
Paid by Marion County 13,217.60
Total $ 28,153.95
Maintenance
Very little maintenance has been required in Marion County during
the past biennium. In this period, maintenance orders have been issued
for the painting of the guard fence on the highway immediately south of
Aurora, which is to be paid for entirely by the State, and the repair of
shoulders laid on the Salem-Aurora ^section. The blading work on the
repair of the shoulders is to be paid for or done by the County, any
necessary rolling to be paid for by the contractor, the State paying the
cost of any required extra material.
Total expenditures, to date, for maintenance work in the entire county
amount to $115.29.
Salem-Jefferson Construction Engineering
The grading of 14 miles, between Salem and Jefferson, was
accomplished by County forces of Marion County during 1919 and 1920.
An excellent piece of grading was done, including installation of cul-
verts and construction of several concrete bridges. As soon as graded
these sections were surfaced by the State. Construction engineering on
this work was in charge of H. Kyle, Resident Engineer, during 1919 and
J. H. Neef, Resident Engineer, during 1920.
County Bridges Construction Engineering
Included in the work on the Pacific Highway, between Salem and
Jefferson, are three 20-foot concrete spans and one 16-foot culvert.
These were contracted by Marion County on May 20, 1919 to Guy S.
Barhan of Lyons, Oregon.
Work was started in June and was carried on continuously, by a
small crew, until the end of the season. However, at the request of the
County, the contractor spent a great deal of his time on a number of
smaller culverts, which he built on a force account basis. For this
reason the contract work was not completed, and was laid over until
the spring of 1920. Work was resumed at that time and was completed
during August.
The total cost to the County for the contract work was $9,954.89.
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The State spent $688.96, which includes engineering on both contract
and force account work.
Fairground Grade Separation Survey
The only grade crossing of the Pacific Highway, over the main line of
the Southern Pacific, which will remain between Salem and Oregon
City, when the work now under way is complete, is that near the Fair-
grounds at Salem.
Preliminary investigation for an elimination of this crossing has
been made, but the study of the situation is, as yet, incomplete, having
been deferred until return of the railroads to private control might make
co-operation by the Southern Pacific more readily obtainable..
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by W. M. Bushey, County Judge, and J. T. Hunt, County
Commissioner, under date of February 20, 1920, stating that a levy of
2 mills on all the taxable property of the County was made for Market
Road construction, and designating three roads to be improved as Mar-
ket Road projects.
A levy of 2 mills on a valuation of $42,292,142.84 produced a County
Market Road fund of $84,584.28. Included in the State levy of taxes,
was a levy of 1 mill on a valuation of $41,521,294.70, which produced
$41,521.29 and which became a part of the "State Market Road appro-
priation."
Funds apportioned by the State Highway Commission March 2 $ 41,521.29
Funds apportioned by the State Highway Commission April 3 16,934.70
Funds produced by County levy of 2 mills 84,584.28
Total available for 1920 $143,040.27
The surveys were made by H. S. Swart in the employ of the County
Court.
Construction work was done by County forces under the direction of
W. J. Culver, County Roadmaster.
Project No. 1.—"The Salem-Turner road via the Cottage Farm and
T. B. Buildings."
A survey was made from the end of the pavement laid in 1919 to
the city limits of Turner, a distance of 5.12 miles. The road was graded
to a roadbed width of 20 feet and surfaced 16 feet wide with gravel.
Bituminous pavement 16 feet in width was laid over a distance of 2.35
miles. Approximately $47,000.00 was expended on this project.
Project No. 2.—"The Salem-Silverton road via Bethany."
A survey was made from the end of the pavement laid in 1919 to the
city limits of Silverton, a distance of 8.27 miles. The road was graded
to a roadbed width of 20 feet and surfaced 16 feet wide with gravel.
Bituminous pavement 16 feet in width was laid over a section 2.3 miles
in length. Approximately $47,000.00 was expended on this project.
Project No. 3.—"The Mt. Angel-Woodburn Road via the Norton
corner."
A survey was made from Mt. Angel to the Pacific Highway near
Woodburn, a distance of 6.45 miles. The road was graded to a roadbed
width of 20 feet and surfaced 16 feet wide with gravel. 1.35 miles of
bituminous pavement was laid. Approximately $47,000.00 was spent on
this project.
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Morrow County is geologically divided into two very different
districts. The southern part of the County, situated in the Blue Moun-
tains, has a heavy clay soil interspersed with basalt lava flows and
dykes. The natural roads through this section are very good in summer,
except those stretches along the rocky hillsides and canyons, while they
are almost impassable in winter. The northern section, a rolling bench
country cut by deep water courses, is almost uniformly a volcanic ash
or sand. The roads in this section are much better in the winter than
summer.
Prior to 1919, surveys of the mileage of State highways in Morrow
County were made, but only about 7 miles were graded and 3 miles
macadamized. On the third day of June, 1919, a special County election
was called, providing for an expenditure of $285,000.00 on the construc-
tion of permanent highways. This measure passed, and on October 7,
1919, contract for grading 35 miles of the Oregon-Washington Highway,
from Heppner to the Morrow-Gilliam County line, was awarded to Oskar
Huber of Portland, Oregon. There were a number of encroachments
along the Heppner branch of the O. W. R. & N. railroad, necessitated in
the elimination of seventeen grade crossings. Agreement for these
encroachments was not definitely settled between the County and the
railroad company before letting the contract, and their objections to
the proximity of a number of the encroachments have resulted in line
changes that have materially increased the estimate. This condition, and
the addition of several small bridges which were not provided for, will
allow the construction of but 25 miles, with available funds. It is
expected that the grading of this 25 mile section will be completed this
season.
Early in 1919 the construction of the Columbia River Highway began.
This project, 30.2 miles in length, was awarded to Porter & Conley,
contractors, on March 5, 1919, for grading and macadamizing, and com-
pleted in the spring of 1920.
Plans for work in Morrow County during 1921 include the grading
and macadamizing of a 12-mile section of the Oregon-Washington High-
way, from Heppner to the Lena postoffice on Butter Creek, and for the
completion of the grading and macadamizing of the entire Heppner-
Morrow County Line section of the Oregon-Washington Highway.
It is also planned to build a Market Road from the junction of Ray
Creek and Willow Creek up the former stream about five miles, and
grade a portion of the market road from Lexington to the Columbia River.
Work in the County was supervised by M. O. Bennett, Division
Engineer, resigned, until September, 1920, at which time the district
was taken over by R. H. Baldock, Division Engineer.
Across Morrow County Unit No. 1 Grading and Macadam
This section of the Columbia River Highway extends 20.8 miles from
Castle Rock to the Umatilla County line, via Boardman, Messner and
Irrigon, The location parallels the O, W. R. & N- Company's tracks
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and the Columbia River, and has excellent grades and alignment through-
out. The grading was very light through the Columbia River sands and
the roadbed was constructed to a width of 24 feet. Gravel was secured
from pits approximately every four miles and the section was surfaced
with crushed gravel 16 feet wide and 8 inches loose thickness.
Contract No. 85, covering the grading and surfacing, was^ awarded
to Porter & Conley on February 4, 1919. This work was originally
advertised for the entire distance across Morrow County, but the section
from Castle Rock to the Gilliam County line was ordered cancelled. Full
description of this section will be given under Unit No. 2. Work was
started March 5, 1919 and completed March 10, 1920, under the direc-
tion of S. H. Boardman, Resident Engineer. The completed work repre-
sents an expenditure of $154,201.54, of which amount the County co-
operation amounted to $22,611.27, the State paying the balance of
$131,590.27.
DETAILED STATEMENT OF EXPENDITTJEES
Engineering - $ 12,830.05
Building temporary road around Messner Overcrossing by State forces 364.07
Advertisements for bids -- 5.17
Contract Items as follows:
Common excavation, 32,935.7 cu. yds. at 30c $ 9,880.71
Solid rock excavation, 392.3 cu. yds. at $2.00 784.60
Overhaul, 880 sta. yds. at 5c 44.00
12" plain concrete pipe, 104 lin. ft. at $1.50 156.00
Class " A " concrete, 52.81 cu. yds. at $25.00 1,320.25
Eeinforcing steel, 4,500 lbs. at 10c 450.00
Grader work, 14.8109 miles at $500.00 7,405.45
Gravel surfacing, 47,208.8 cu. yds. at $2.45 115,661.56
Pay haul per mile, 6,313 cu. yds. at 50c 3,156.50
Force Account Items:
Moving right-of-way fences 202.65
Extending corrugated galvanized iron pipe culvert
24 feet 12.26
Placing earth filler on gravel 1,620.33
Temporary box culvert across Government ditch 29.28
Temporary box culvert across highway account
drainage 20.39
Placing 12'T corrugated galvanized iron pipe culvert.. 13.70
Digging drainage ditch 44.85
Maintenance work 147.97
Kegrading and graveling approaches to new bridges 51.75
Total amount paid contractor $141,002.25
Grand total cost of project $154,201.54
Paid by State $131,590.27
Paid by County 22,611.27
Total $154,201.54
Across Morrow County Unit No. 2 Grading and Macadam
This section of the Columbia River Highway, 9.4 miles in length,
extends from Castle Rock to the Gilliam County line. It was originally
included in the advertisement for bids to be received February 4, 1919,
for the entire Columbia River Highway in Morrow County, but was
withdrawn when award of the contract was made and the Engineer
instructed to carry on the work by State forces, giving preference to
Oregon soldiers, sailors and marines honorably discharged from the
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service of the Army and Navy of the United States subsequent to Novem-
ber 11, 1918. This action was taken by the Highway Commission in
order to carry out the wishes of the State Legislature, as expressed in
House Joint Resolution No. 4. Camp was established and work started
on February 16, 1919. All possible publicity was given to the fact that
this camp was being established for the express purpose of providing
employment to ex-service men, and the prevailing scale of wages for
this class of work was offered, but very few applications were received
and it became increasingly apparent that the idea would have to be
abandoned. M. 0. Bennett, Division Engineer, reported to the High-
way Commission, on March 26, 1919, that only seven ex-service men had
applied for employment and that three of these left after a short time.
The Commission then ordered the camp discontinued as a State force
operation, which was carried out April 1, 1919. Porter & Conley having
been low bidders on the work in Morrow County, and having submitted
an alternate proposal, at that time, offering to do the work on this
special portion on a cost plus basis, the Highway Commission recon-
sidered its previous action in rejecting this part. Award was accord-
ingly made to Porter & Conley for the grading on the basis of cost plus
ten per cent, and for the surfacing at $2.75 per cubic yard, which was
15 cents less per cubic yard than the price originally quoted in their
alternate proposal covering the work in Morrow County as a whole.
This award was made with the understanding that the contractors take
over the State camp and employ all the service men then at work.
The work was handled in a very creditable manner and completed on
October 20, 1919. The grading was comparatively expensive, consider-
ing the yardage involved, due to the nature of the materials encountered.
Throughout nearly the entire length, these materials consisted of scab
rock and basalt boulders covered by thin layers of sand.
The grading and surfacing was done under the supervision of S. H.
Boardman, Resident Engineer, and represents a total expenditure of
$106,376.83. The project was paid for from State funds only.
DETAILED STATEMENT. OP EXPENDITURES
Engineering $ 7,195.65
Grading, by State forces..- 3,477.89
Cost-plus work by Porter & Conley as follows:
Common excavation - 29,975.1 cu. yd.
Intermediate excavation 316.5 cu. yd.
Solid rock excavation 5,801.0 cu. yd.
Overhaul 726.0 sta. yd.
12" corrugated galvanized iron pipe.... 116.0 lin. ft.
Total amount paid Porter & Conley for cost-plus work..$47,775.42
Contract Items as follows:
Screened gravel, 17,428.5 cu. yds. at $2.75 47,928.37
Total amount paid contractor $ 95,703.79
Grand total cost of project (all State funds) $106,376.83
Messner Overcrossing
On the Columbia River Highway, just east of Messner, the State
Highway Commission has under contract to Rees and Davis, the con-
struction of a concrete viaduct known as the Messner overcrossing.
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This structure spans the tracks of the Oregon-Washington Railroad
and Navigation Company, on the Coyote cutoff, between Messner and
Hinkle. It consists of one 34-foot and two 28-foot concrete spans, and
160 lineal feet of wooden approach trestle.
The contract, No. 223, was awarded on October 7, 1919 and should
be completed by the close of 1920. The final cost will be about $17,500.00,
of which $13,125.00 will be paid out of . State funds and $4,375.00 by
Morrow County. Christ Fauerso is Resident Engineer in. charge of the
work, which has occasioned expenditures to date of $11,927.04 from
State -funds.
DETAILED STATEMENT OF EXPENDITUEES TO NOVEMBER 30, 1920
Engineering $ 756.10
Cement furnished by State (to be deducted from amounts due contractor).... 1,557.08
Two bronze name plates (to be deducted from amounts due contractor) 16.00
Contract Items as follows:
Class " A " concrete, 165 cu. yds. at $31.00 $ 5,115.00
Class " B " concrete, 22 cu. yds. at $25.50 561.00
Metal reinforcement, 13,144 lbs. at T&c 985.80
Wooden trestle approach, 95 lin. ft. at $30.00 2,850.00
Materials on hand 1,779.80
Total amount earned by contractor $ 11,291.60
Percentage retained until completion of contract 1,693.74.
Total amount paid contractor $ 9,597.86
Grand total expended to Nov. 30, 1920 (all State funds) $ 11,927.04
Heppner-Gilliam County Line Grading
Contract No. 209, for grading the Heppner-Gilliam County Line sec-
tion of the Oregon-Washington Highway, was awarded to Oskar Huber
of Portland, Oregon, on October 7, 1919. The work covered by the con-
tract consisted of grading a distance of 35.3 miles from the Gilliam
County line, via Cecil, Morgan, McNab, lone, Jordan, and Lexington,
to an intersection with the present macadam road near Heppner.
There are, in addition to the grading, eight bridges and three cattle
passes on the work. Five of the bridges are of standard design and
three have required special designs, the cattle passes being all standard
timber structures. In the entire length of the line there are twenty-
seven railroad encroachments and construction has been greatly impeded
owing to certain conditions stipulated by the O. W. R. & N. Co., which
have caused line changes materially increasing the yardage. Owing to
this yardage increase and on account of shortage of funds available, the
work will be discontinued upon completion of a 25 mile section, which is
practically done at the present time. The total estimated cost of this
25 mile section is $172,000.00, which is to be paid $39,000.00 by the
State, $125,000.00 by the County, and $8,000.00 by one of the road dis-
tricts. The work has been carried on under the supervision of E. L.
Vinton, Resident Engineer, with total expenditures to date of $126,745.81.
These expenditures have been paid $23,661.62 by the State, and
$103,084.19 by the County.
_J
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 19,771.51
Guarding railroad track 257.57
T N T , 1,600 lbs., furnished by State (to be deducted from amounts due
contractor) 1,738.29
Rental on State equipment (to be deducted from amounts due contractor).... 1,894.25
Contract Items as follows:
Clearing and grubbing, 72 per cent, at $500.00 $ 360.00
Common excavation, 129,394.5 cu. yds. at 46c 59,521.47
Intermediate excavation, 15,815.9 cu. yds. at 77c 12,178.25
Solid rock excavation, 16,500.3 cu. yds. at $1.90 31,350.57
Overhaul, 28,735 sta. yds. at 5c - 1,436.75
12" plain concrete pipe, 3,255 lin. ft. at $1.50 4,882.50
18" reinforced concrete pipe, 664 lin. ft. at $3.00 1,992.00
24" reinforced concrete pipe, 176 lin. ft. at $3.90 686.40
36" reinforced concrete pipe, 472 lin. ft. at $6.00 2,832.00
Rubble masonry, 168.65 cu. yds. at $15.00 2,529.75
Materials on hand 3,080.05
Force Account:
Moving telephone line 16.19
Raising old culverts to conform to new grade 423.02
Building rock walls 169.21
Total $121,458.16
Deductions for freight on State equipment 182.64
Total amount earned by contractor $121,275.52
Percentage retained until completion of contract 18,191.33
Total amount paid to contractor $103,084.19
Grand total expended to November 30, 1920 $126,745.81
Paid by State $ 23,661.62
Paid by County 103,084.19
Total $126,745.81
Columbia River Highway Maintenance
The Columbia River Highway, across north Morrow County, a
distance of approximately 30.2 miles, was graded and macadamized during
1919. Immediately after the completion of this work, an agreement was
made by, and between, the State Highway Commission and the County
Court of Morrow County for maintaining this highway on a fifty-fifty
basis. This work is handled by the patrol system, under A. J. Strader,
patrolman. An amount of $1,310.64 has been expended to date, includ-
ing charges of $54.68 which have been made preparatory to oiling work
in the County.
Columbia River Highway Survey
This location was completed in 1918, and the charges made during
this biennium cover expenditures for office work in the preparation of
the plans and estimates.
Heppner-Morrow County Line Survey
The survey of this section of the Oregon-Washington Highway was
completed in 1917. It closely followed the O. W. R. & N. branch line,
involving a number of encroachments at rock points. The railroad com-
pany objected to some of the encroachments and revisions were made
early in 1919.
334 FOURTH BIENNIAL REPORT OF THE
[MORROW]
Oregon-Washington Highway Construction Engineering
During 1918 Morrow County, with their own forces, and by contract,
accomplished the grading and surfacing of a section of the Oregon-
Washington Highway in the vicinity of Heppner. Engineering super-
vision of this work was furnished by the State. During the present
biennium, delayed charges of $768.31 have been paid.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by Wm. T. Campbell, County Judge, E. L. Padberg and
G. A. Bleakman, County Commissioners, stating that a levy of 1 mill on
all the taxable property of the County was made for Market Road con-
struction, and designating one road to be improved as a Market Road
project.
A levy of 1 mill on a valuation of $14,046,730.54 produced a County
Market Road fund of $14,046.73. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $11,132,255.40 which, produced
$11,132.26 which became a part of the "State Market Road appropria-
tion."
Funds apportioned by the State Highway Commission March 2 $ 11,132.26
Funds apportioned by the State Highway Commission April 3 4,540.35
Funds produced by County levy of 1 mill 14,046.73
Total available for 1920 $ 29,719.34
Project No. 1.—"Beginning at a point where the County road running
up and down Rhea Creek intersects the State highway (Oregon-Wash-
ington Highway) near the mouth of Rhea Creek, running thence up
Rhea Creek approximately six and one-half miles to the concrete bridge
across Rhea Creek."
A location survey approximately five miles in length was made by
C. R. Burns, Locating Engineer in the employ of the State Highway
Commission, following closely the old road along the foot of the hills on
the east side of Rhea Creek valley, with a maximum grade of 5 per cent.
This road was graded 18 feet in width by County forces. No surfac-
ing has been placed. The estimated cost of the project is approximately
$43,000.00. All available funds were expended in 1920.
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Owing to the fact that Multnomah County has renounced all claim
to State funds for the construction and maintenance of their highways,
the work done by the Highway Department in the County within the past
two years has been very small.
A contract was awarded for paving the section between Bertha and
the Washington County line and funds were loaned to the County for its
construction. The most important work which the Department has done
in the County has consisted of investigations and repairs to various
bridges within the city of Portland.
Bertha-Washington County Line Paving
In 1919 Multnomah County, being shcfrt of funds and desiring to
save the roadway already graded between the Capitol Highway and a
connection with the State Highway at the Washington County line,
requested the Highway Commission to award a contract covering this
2.76 mile section and advance funds for the construction. This request
was granted with the understanding that the funds advanced were to be
repaid in 1920. Contract No. 143 was awarded to the Warren Construc-
tion Company for paving the section with a 2-inch bitulithic wearing
surface, 16 feet wide, on a broken stone base. Work was started June
13 and completed August 18, 1919, being handled under the engineering
supervision of Multnomah County. The total charges advanced by the
State amount to $61,261.47, of which amount Multnomah County has
made reimbursement of $61,252.97. Multnomah County handled the
original grading, preparation of plans and supervision of the paving.
Tha Highway Department advertised and awarded the contract, and
made payment of claims approved and presented by the County author-
ities.
DETAILED STATEMENT OF EXPENDITURES
Engineering (cutting samples to check thickness)-- $ 8.50
Contract Items as follows:
Excavation, no classification, 1,007 cu. yds. at 75c $ 755.25
Broken stone, loose measure, for shoulders and base
4,992.5 cu. yds. at $4.25... 21,218.12
Standard Bitulithic pavement, Type " E , " 25,964 sq. yds.
at $1.45 37,647.80
Broken stone or gravel shoulders, 25,530 lin. ft. at 6c... 1,531.80
Clay or other earth filler, 100 cu. yds. at $1.00 ... 100.00
Total amount paid contractor - $ 61,252.97
Grand total cost of project $ 61,261.47
Paid by State $ 8.50
Paid by County - 61,252.97
Total .^ $ 61,261.47
Bridge Investigations
During the current period, the Bridge Department has conducted
special investigations on the trans-Willamette River spans at Burnside
and Morrison Streets, in the city of Portland.
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The investigation of the Morrison Street bridge resulted in a system
of repairs and renewals costing in the neighborhood of $200,000.00, and
affecting a saving, over and above the interest charge on capital to
reconstruct, of $1,181,000.00. The investigation of the Burnside Street
structure disclosed a more serious condition of obsolescence than in the
case of the Morrison Street structure, for which reason only such repairs
as were absolutely necessary from a standpoint of safety were recom-
mended. Both reports were adopted by Multnomah County, and the
repair work recommended is now being done under the direction of the
State Highway Department.
The total cost of the investigations amounted to $10,138.52. The
cost of engineering, plans and supervision on repair work to date has
amounted to $2,148.68.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by R. W. Hoyt, Chairman, Rufus C. Holman and A. A.
Muck, County Commissioners stating that a levy cf 0.3 mills ($100,000.00)
on all the taxable property of the County was made for market road
construction, and designating nine roads to be improved as Market Road
projects.
• A levy of approximately 0.3 mills on a valuation of $336,754,862.76
produced a County Market Road fund of $100,000.00. Included in the
State levy of taxes was a 1 mill levy on a valuation of $357,279,572.00
which produced $357,279.57 which became a part of the "State Market
Road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 99,043.55
Funds apportioned by the State Highway Commission April 3 - *. 0.00
Funds produced by County levy of approximately 0.3 mill 100,000.00
Total available for 1920 $199,043.55
All surveys, preparation of plans and estimates were made by Henry
Chandler and A. K. Grondahl, Engineers in the employ of the County
Court in the department of Wm. Eatchel, Roadmaster.
Project No. 1.—"Sky Line Road." Approximately three miles of
crushed rock macadam was laid 12 feet wide, 7 inches in depth. Con-
struction work was done by County forces. Approximately $16,000.00
was expended on this project.
Project No. 2.—"St. Helen's Road." Wood block pavement which
was laid in 1915—2,000 feet in length—was torn up and the base repaired
and surfaced with 2-inch bitulithic surface. 1,000 feet of concrete pave-
ment laid in 1915 was also surfaced with 2-inch bitulithic surface.
Approximately $15,500.00 was expended on this project.
Project No. 3.—"Bertha-Beaverton Road."
This road approximately two and three quarters miles in length was
paved in 1919. The County Court at that time did not have funds available
for paving this road and the State Highway Commission agreed to
advance the necessary funds. The contract was awarded by the State
Highway Commission and estimates were paid by them. The engineer-
ing, inspection and superintendence of construction was done by
employees of the County Roadmaster's department. The State Highway
Commission paid out $61,261.47 and was reimbursed from Market Road
funds in 1920, to the extent of $61,252.97.
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Project No. 4.—"St. Johns River Road." In order to take care of
traffic from the Derby Street approach to the Interstate Bridge and
St. Johns, a road, 70 feet in width, 8,500 feet in length, was graded
along the bluffs near the river, which required a large amount of excava-
tion quantities. The road was surfaced with crushed rock macadam 36
feet in width. Approximately $116,500.00 was expended on this road,
$58,700.00 to be paid from the Market Road fund.
Project No. 5.—"Columbia Boulevard." Contract was awarded for
paving 2 miles on this road in two sections: From Peninsular Avenue
to Interstate Avenue, .8 mile. From Union Avenue east, 1 mile.
Twenty thousand dollars Market Road funds were expended on this
project.
Project No. 6.—"Kaiser Road." Approximately one-half mile of
crushed rock macadam, 12 feet wide, was laid. Work was done by
County forces. Approximately $2,000.00 was spent on this project.
Project No. 7.—"Maplewood Road." This road 4,300 feet in length
was to be surfaced with macadam 12 feet wide. Approximately
$250.00 had been expended October 1 when work was stopped because of
wet weather.
Project No. 8.—"Lowden Road." Approximately one mile of road
was graded 24 feet wide by County forces at a cost of $5,750.00.
Project No. 9.—"Brower Road." This road is in rough mountainous
country above Crown Point. The old road which was narrow and
crooked was widened and surfaced 12 feet wide with gravel. Approxi-
mately three-quarters of a mile were surfaced at a cost of $2,600.00.
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The outstanding item in connection with the highway work in Polk
County is the litigation instituted by certain cities and citizens of the
County, in an endeavor to enjoin the Highway Commission from con-
structing the West Side Highway on the location adopted by the Commis-
sion, and to force its location and construction along the route which it
was contended had been intended by the legislature in passing the six
million dollar bonding act in 1917.
Although having previously tentatively adopted for the West Side
Highway through Polk County, the route from McMinnville via Sheri-
dan, Ballston, Dallas, Monmouth, and Independence to Corvallis, the
Commission later reconsidered this selection, and, after careful invest-
igation, chose the route via Amity, Holmes Gap, Rickreall and Mon-
mouth as the proper location. Being desirous of complying with the
spirit as well as the letter of the law relating to this highway, and being
assured by the Attorney General that it was making such compliance by
their choice, the Commission, at a public meeting of citizens and repre-
sentatives of various interested localities held at Rickreall in March,
1919, agreed to improve the West Side Highway as designated via
Holmes Gap and Monmouth and to extend the Salem-West Post Road
project, then being considered, to Dallas, and, also, to construct a spur
road from Monmouth to Independence. In consideration thereof it was
agreed, by the citizens and representatives present, for the people of
Polk County and the interested localities, that the County would prepare
the grade for the sections mentioned and that all claim for any other
routing of the West Side Highway was waived. The substance of this
agreement was brought before the electorate of the County, in concrete
form, by the vote on a bond isue of $265,000.00. In the measure provid-
ing for the bonds it was clearly set forth that part of the amount was to
be expended on the roads according to the Rickreall agreement, and, by
the passage of that measure, the agreement was approved by the people
of Polk County.
In fulfillment of its part of the agreement, the Highway Commis-
sion awarded contracts almost immediately for the sections from Amity
to Holmes Gap, from Rickreall to Monmouth, including the spur from
Monmouth to Independence, from Suver to the Benton County line, and
for the section from Salem to Dallas. All of these contracts included
hard surface pavement, and, in the desire to facilitate the work, the
Commission agreed to advance money, as a loan, to pay for such, part
of the County's obligation in preparing the grade as might be lacking
in the County funds.
Work on all these contracts was well under way, and a considerable
part had been completed, when the County authorities refused to proceed
with the preparation of the grade on the section south from Monmouth.
This refusal was considered by the Commission a breach of the agree-
ment, and work on the Salem-Dallas Section was suspended pending an
adjustment of the matter, whereupon the cities of Dallas and Independ-
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ence, and certain citizens of Polk County, entered suits to enjoin further
construction on the Rickreall-Monmouth section and on the Amity-Holmes
Gap section south of McCoy, and to force the Commission to locate and
construct the West Side Highway by way of Dallas and south from Inde-
pendence.
These suits were finally determined in favor of the Commission, but
the temporary injunction, which halted the work for several weeks on
the sections in question, caused considerably more than an equivalent
delay in the completion of the work, by continuing it into the bad weather
this fall. The financial loss to both contractors and the State by reason
of such delay has been considerable, and one short stretch in the Amity-
Holmes Gap section will be practically impassable this winter because
the delay into rainy weather has made it impossible to carry the work
to completion.
Almost immediately after the decision on the suits mentioned above,
another suit, involving practically the same matters, was filed by other
citizens of Polk County, which suit is yet pending.
In the meantime, however, the contract on the Salem-Dallas section
remains suspended pending final settlement of the controversy and this
road, one of the most important in the County, will be in a deplorable
state during the coming winter. For this condition, and similar condi-
tions at Holmes Gap and on the Suver-Benton County Line Section, the
people of Polk County have only the institutors of these suits to blame.
All work for the State in the County is under the supervision of
W. D. Clarke, Division Engineer, at the present time, the Amity-Holmes
Gap Crossing section having been under the direction of C. W. Wanzer,
Division Engineer, until September, 1920, at which time it was taken
over by Mr. Clarke.
Amity-Holmes Gap Grading and Paving
The Amity-Holmes Gap section of the West Side Highway extends
from the north city limits of Amity in Yamhill County to Holmes Gap
in Polk County, a distance of 8.3 miles, being 3.3 miles in Yamhill County
and 5 miles in Polk County. Construction of this section was undertaken
by the Highway Commission in fulfillment of its part of the Rickreall
agreement with Polk County.
Contract No. 103 was awarded to the Oregon Independent Paving
Company of Portland, April 15, 1919 and work began July 10, 1919.
Grading was completed during the 1919 season, and, during the winter,
a large amount of gravel for sub-base and plant material was stored
and a paving plant erected at Calvert, near the County line. The orig-
inal specifications called for Type "E," 2-inch bitulithic top on an open
broken stone base, but were changed, before any pavement had been laid
or base rock placed, to Type "D," a 2-inch bitulithic top on a 3-inch
mixed gravel bituminous base over a 3-inch gravel sub-base.
Together with the Rickreall-Monmouth-Independence section, that
part of this work south of McCoy was suspended under injunction of
the Court during 1920. At that time 1.44 miles, out of the 2.86 miles
lying south of McCoy, were paved, an additional 0.34 mile had bituminous
base in place and a further 0.35 mile was graded and graveled ready
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for the paving. The remaining 0.73 mile, though graded in 1919 to the
grade then established, was to be regraded, and raised to make better
drainage conditions, as soon as the paving south thereof was completed.
Because of the delay occasioned by the injunction, this regrading could
not be started until after the rainy weather, which began early in Sep-
tember, had set in. The result has been a very considerable increase in
the cost of that work and has made its completion in the 1920 season
very doubtful.
The estimated cost of the completed project is $289,000.00, of which
the State's share will be $275,500.00 and the Yamhill and Polk County
share $13,500.00.
Engineering work on this section was in charge of O. H. Schrader
until November 1, 1920, since which time H. B. Fletcher has been
Resident Engineer in charge. Total expenditures to date amount to
$209,399.45, having been paid $203,595.73 by the State and $5,803.72 by
Yamhill County.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 11,655.48
Raising grade Stations 341 + 00 to 379+50 by State forces 200.56
Maintenance work to maintain winter travel 1,369.95
Contract Items as follows:
Standard Bitulithic pavement, Type " D " base, 42,126.2
sq. yds. at $2.30 $ 96,890.26 '
Excavation, no classification, 11,615.8 cu. yds. at 75c... 8,711.85
Overhaul, 5,800.5 sta. yds. at 3c 174.02
Class " C " concrete, 18.86 cu. yds. at $20.00 377.20
12" plain concrete pipe, 303 lin. ft. at $1.25 378.75
18" reinforced concrete pipe, 160 lin. ft. at $2.58 412.80
24" reinforced concrete pipe, 68 lin. ft. at $3.35 227.80
Gravel shoulders, 7,310 lin. ft. at 6c 438.60
Clay or other earth filler, 3,895.5 cu. yds. at $1.00 3,895.50
Broken stone, 10,548 cu. yds. at $4.77 50,313.96
Materials on hand 73,840.00
Force Account Items:
Extra clearing , 323.72
Total $235,984.46
Deduction for freight reduction and war tax 5,192.16
Total amount earned by contractor $230,792.30
Percentage retained until completion of contract 34,618.84
Total amount paid contractor $196,173.46
Grand total expended to November 30, 1920 $209,399.45
Paid by State $203,595.73
Paid by County 5,803.72
Total $209,399.45
Salem-Dallas Post Road Project
Construction of the Salem-Dallas section, from the west end of the
Salem bridge to the city limits of Dallas, 13.07 miles, was approved by
the Bureau of Public Roads as Federal Aid Post Road Project No. 18,
at an estimated cost for grading and paving of $355,000.00, of which
the Federal Government has agreed to pay $176,408.37, the County
$29,250.00 and the State $149,341.63.
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The work covered in the contract includes grading and paving with
Type "D" gravel bitulithic pavement, 16 feet wide, witlj 2-foot run-of-
bank gravel shoulders. This type of pavement consists of 2 inches of
gravel-bitulithic top on 3 inches of gravel bituminous base.
Contract No. 169 was awarded July 8, 1919 to Oskar Huber of Port-
land and operations were begun July 30, 1919. During the 1919 season
1.63 miles of pavement, and all heavy grading, were completed. During
1920, up to August 12, the pavement was completed from the Salem end
to Brunk's Corner, a distance of 5.5 miles. On that date the contract
was suspended by the Highway Commission, pending settlement of liti-
gation relating to the construction of the State highways in Polk County
as established by the Highway Commission. The order of suspension is
still in effect and no work has been done on the contract since August.
C. F. Smith has been in charge as Resident Engineer on this section.
Total expenditures to date amount to $168,490.58, which have been paid
$92,362.05 by the State, $10,000.00 by the County, and $66,128.53 by
the Federal Government.
Rickreall-Monmouth-Independence Paving
Pursuant to the agreement of the Highway Commission made with
the people of Polk County at the Rickreall meeting in March, 1919, con-
tract No. 106 was awarded, April 15, 1919, to the Warren Construction
Co. of Portland for grading and paving 7.8 miles of the West Side High-
way from Rickreall, through Monmouth, to Independence.
The specifications called for Type "E" pavement, consisting of 2
inches of bitulithic top on 4 inches of new macadam base, and 3.9 miles
of that type of pavement, extending from Independence through Mon-
mouth to a point about one and one-half miles north of the Monmouth
city limits, were completed during the 1919 season. With the reopening
of work in 1920 the type was changed to include a mixed bituminous
base. This was made 3 inches in thickness, where the rock sub-base
already in place was less than four inches in depth, and, where the
macadam was four inches or more, the mixed base was made 2 inches
thick.
Work on this contract, in 1920, progressed steadily from its beginning,
about the first of June, until stopped by the injunction of the Court.
Following dissolution of the injunction, and after much delay on account
of rainy weather, the pavement was finally completed October 22, and
the entire contract work finished November 9, 1920 with H. B. Fletcher
Resident Engineer in charge of the work.
Funds for the County's share of the cost, covering the grading and
drainage, have been advanced by the Highway Commission as a loan
to Polk County, to be repaid as County funds are available. The total
estimated cost of the work is $267,000.00, which is to be paid $243,000.00
by the State and $24,000.00 by the County. Expenditures to date amount
to $214,547.82, which have all been paid from State funds.
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering » $ 12,447.83
Royalty on material for embankment 124.80
Contract Items as follows:
Excavation, no classification, 24,554 cu. yds. at 75c $ 18,415.50
Bituminous base, 3", 17,630 so., yds. at 96c 16,924.80
Bituminous base, 2", 17,590 sq. yds. at 64c 11,257.60
Broken stone, 14,430 cu. yds. at $4.70 67,821.00 ,
Bituminous base, 3", 5,675 sq. yds. at 85c 4,823.75
Standard bituminous top, 71,720 sq. yds. at $1.34 96,104.80
Gravel shoulders, 71,780 lin. ft. at 6c 4,306.80
Gravel for shoulders, 2,780 cu. yds. at $3.74 10,397.20
Clay or earth filler, 200 cu. yds. at $1.00 200.00
Gravel screenings for filler, 2,110 cu. yds at $3.74 7,891.40
12" plain concrete pipe, 405 lin. ft at $1.25 506.25
18" reinforced concrete pipe, 64 lin ft. at $2.58 165.12
24" reinforced concrete pipe, 236 lin. ft. at $3.35 790.60
30" reinforced concrete pipe, 144 lin. ft. at $4.25 612.00
Class " A " concrete, 46.13 cu. yds. at $25.00- 1,153.25
Class " C " concrete, 33 cu. yds. at $20.00 660.00
Reinforcing steel, 2,805 lbs. at 10c 280.50
6" drain tile, 66 lin. ft. at 29c 19.14
Force Account:
Removing concrete crosswalks in Monmouth 149.63
Improving detour 12.95
Clearing and grubbing Station 730 to 1095 347.87
Placing wood headers 2,391.48
Building bleeders 687.16
Total $245,918.80
Deductions for war tax and freight reduction 8,300.93
Total amount earned by contractor $237,617.87
Percentage retained until completion of contract 35,642^68
Total amount paid contractor $201,975.19
Grand total expended to Nov. 30, 1920 (all State funds) $214,547.82
Benton County Line-North Grading and Paving
Contract for the grading and paving of 1.2 miles of the West Side
Highway in Polk County, north from the Benton County line, was
awarded May 27, 1919 to Oskar Huber of Portland, who already had
the contract for paving the same highway from the Benton County line
south to Corvallis.
Due to the fact that the contractor anticipated laying this pavement
from the plant at Lewisburg after completion of his adjoining contract,
and has been unable to complete that work, no paving has been done on
this section. Grading was finished and some rock for sub-base was
placed in 1919, but, aside from a little force account work, nothing has
been done on the section in 1920.
The Benton County Line-North section extends from the Benton
County line to the Suver-Airlie road, a distance of 1.64 miles, omitting
a stretch of about 0.44 mile, covering the high fill and two bridges at
Soap Creek, making the contract 1.2 miles in length.
The estimated completed cost of this section is $53,500.00, of which
the State will pay $38,500.00 and the balance of $15,00.000, covering the
grading and drainage, is to be paid by the County. Funds for the cost
of the grading are being advanced by the Highway Commission as a loan
to the County, to be repaid as County funds are available.
J. G. Garrow has been in charge on this section as Resident Engineer
in 1920 succeeding M. E. DeWitt, who had charge during 1919. Total
expenditures to date amount to $15,946.87, which have all been paid by
the State.
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Yamhill County Line-Butler's Store Grading and Macadam
This section comprises 7.6 miles of the McMinnville-Tillamook High-
way from the Yamhill County line, near Willamina, through Polk County
to the Yamhill County line, near Butler's Store, about two miles east of
Grand Ronde.
Contract for grading and rocking the section was awarded July 20,
1920 to Elliott and Scoggin of Portland, at an estimated cost when com-
pleted of $108,000.00. Work under this contract was not begun until
October 5, and, largely due to continued unfavorable weather, little has
been accomplished to date aside from the installation of the crushing
plant, and construction of a bridge across the Yamhill River necessary
to reach the quarry. Rock for surfacing is being obtained from a quarry
known as the Tharp Quarry, about 3.75 miles west of Willamina.
The construction of this section has been somewhat complicated by
the construction of the Willamina & Grand Ronde Railway, which has
necessitated changes in location of the highway in two places. Grading
of the new road at such points is being done by the railroad company.
W. W. Harcombe is Resident Engineer on this section. Total expend-
itures to date amount to $368.56, which have been paid from State funds.
Bentley-Grande Ronde Rocking
In October and November, 1919, a short section of road in Polk
County, from Bentley to the Yamhill County line south of Grand Ronde,
was rocked with a temporary, or emergency, surfacing in order to make
a passable detour around the Grand Ronde-Butler's Store section of the
McMinnville-Tillamook Highway, which was under construction and im-
passable for winter traffic. The work was done on a force account
basis by W. N. Trent, the contractor on the Grand Ronde-Butler's Store
section. Approximately five hundred cubic yards of rock were placed,
in an intermittent 8 foot surfacing, as needed over a section of about
1.3 miles. Rock was obtained from the Wirth Quarry near Butler's
Store.
The total expense of this work was $2,385.60, which has all been paid
by the State.
Amity-Holmes Gap Bridges
In addition to the work covered by the grading and paving contract
for the Amity-Holmes Gap section, five concrete structures were required
consisting of two 8-foot culverts, two 18-foot spans and one bridge of
three spans with a total length of 92 feet.
These were advertised for bids on August 15, 1919, but the bids were
rejected as being too high. On September 9 bids were again asked for
but only one was received, which was considered high. It was accord-
ingly decided to build the bridges with State forces. By this time the
season was well advanced, but, nevertheless, a start was made, Wm. D.
Hoffman being employed as Superintendent. In spite of the severe
weather during the winter of 1919-1920 the work was not suspended, but
was brought to a successful completion in April of 1920 at a net cost of
$21,132.73, which is to be paid $721.48 by the State and $20,411.25 by
the Counties. Gross expenditures, including credits due, amount to
$23,032.76 and have all been paid by the State.
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The cost of the work done was practically the same as it would have
been had the bid been accepted, which is considered a very creditable
showing in view of the severe weather conditions encountered, and in
view of the fact that an organization had to be perfected for this onejob. Subsequent work should show a material lowering of costs.
County Bridges Construction Engineering
During the period covered by this report, two bridges have been built
on County highways from plans prepared by this Department.
One, a 114 foot covered Howe truss span over the North Yamhill
River, is near Willamina and is known locally as the Wallace bridge.
This was built by E. C. Bushnell during the summer of 1919 at a
cost of $3,733f.5O. The other bridge is a 72-foot steel pony truss on timber
foundations, over the Little Luckiamute River near Luckiamute Station,
and is known as the John Smith Bridge. This bridge, costing $2,950.00,
was built by the Portland Bridge Company, and was completed at about
the same time as the Wallace Bridge.
The State spent the sum of $348.54 for engineering on these two
structures.
Maintenance
Maintenance work accomplished, and under way, in Polk County has
consisted of the construction of ditches and laying of drain tile on the
Salem-Dallas section, rendered necessary by injunctions granted
which prevented completion of the work before the setting in of the
winter rains. Total expenditures for maintenance to the date of this
report amount to $76.50.
Amity-Rickreall Survey
Survey of the West Side Highway from Amity, via Holmes Gap, to
Rickreall was made in- 1919. This survey follows the east side of the
railroad from Amity to Holmes Gap, eliminating two grade crossings
from the former route between Amity and Baxter station. At Holmes
Gap an overhead crossing is contemplated. From that point to Rickreall,
several alternate lines have been surveyed, the last being in April, 1920,
along a route following the existing road from Holmes Gap for approxi-
mately one and one-half miles, thence skirting around the hill to the
west, eliminating two long grades in excess of the State standard, and
rejoining the existing road 1.75 miles north of Rickreall.
Rickreall-Monmouth-Independence Survey
In April, 1919, a location survey was made of the highway from
Rickreall to Independence, via Monmouth, 8.3 miles, by H. B. Fletcher,
Locating Engineer.
Salem-West Survey
This project, as originally planned, extended from the west end of
the Salem bridge along the Salem-Dallas road to Greenwood Corner, a
distance of 7 miles. Survey for the project was made by Earl Withy-
combe and the project was approved1 as a Federal Aid project by the
Bureau of Public Roads.
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Prior to the letting of any contract on this work, the matter of the
location of the West Side Highway through Polk County came up, and,
in the settlement of that question, the Highway Commission agreed with
the people of Polk County to extend this post road project from Salem to
Dallas. The survey through to Dallas was completed by H. B. Fletcher,
Locating Engineer.
Monmouth-Suver Survey
Surveys for the location of the section of the West Side Highway
in Polk County from Monmouth to Suver have been made during 1919
and 1920. The first survey ran due south from Monmouth, following
practically along the existing road for 3.75 miles, then bearing to the
southeast to the Luckiamute River, which was crossed about three-
quarters of a mile above Parker. From this point the line ran in nearly
a direct line to the junction of the Suver-Airlie road with the road to
Corvallis, about a mile west of Suver. This route necessitated 3.5 miles
of new right-of-way, most of which is through highly cultivated land,
and an expensive bridge over the Luckiamute.
In April, 1920, another location was made directly south from Mon-
mouth, crossing the Luckiamute on the present bridge at Helmick and
continuing along the existing road to a point 0.75 miles south of the
Luckiamute. This survey then bore to the southeast and joined the
first survey at a point 1.3 miles north; of the Suver-Airlie road. This
route is 0.3 miles shorter than the first survey, requires 1.9 miles less
of new right of way, and does not require the construction of a bridge
over the Luckiamute, at this time, as the existing bridge is a compar-
atively new structure. Its most serious disadvantage is the overflow
land crossed just south of the Luckiamute. This will require quite a
long fill which, however, is entirely practicable, and the second route has
been adopted by the Highway Commission.
These surveys have all been made by H. B. Fletcher, Locating
Engineer.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by A. B. Robinson, County Judge, and T. J. Graves, County
Commissioner, under date of February 26, 1920, stating that a levy of
"1 mill" upon all the taxable property, as equalized by the State Tax
Commission, namely $17,867,000.00 or $17,867.00 and $6,000.00 to match
apportionment due from Multnomah County surplus, total $23,867.00."
The resolution does not show any roads designated as Market Road
projects.
Included in the State levy of taxes was a levy of 1 mill on a valua-
tion of $17,389,672.00, which produced $17,389.67, which became a part
of the "State Market Road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 17,389.67
Funds apportioned by the State Highway Commission April 3 7,092.47
Funds produced by County levy 23,867.00
Total available for 1920 $ 48,349.14
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On June 16, 1920, C. H. Whitmore, Engineer in charge of Market
Road work, in the employ of the State Highway Commission, at the
request of Judge Robinson, with Judge Robinson and County Commis-
sioner Graves, made an inspection trip over two roads which the County
Court wished to improve with Market Road funds. Judge Robinson
requested that the County Surveyor be allowed to make the surveys and
estimates of cost for Market Road work done in Polk County, and sub-
mit the plans t» the State Highway Commission for approval. The
two roads visited were the "Oakdale Road" and "Dallas-Polk Station
Road." Judge Robinson said that they wished to expend about $6,500.00
on each of these roads.
On September 11, 1920, C. H. Whitmore, with Judge Robinson and
Commissioner Graves, made an inspection trip over the "Zena to Bethel
Road" on which the County Court wished to expend Market Road funds.
No maps, plans, profiles or estimates of cost have been furnished the
State Highway Commission for Market Road work by the County Sur-
veyor or County Court.
Judge Robinson furnished the following report, received November
17, 1920:
Project No. 1.—"Oakdale Road."
About two miles were surveyed. Two miles were graded about 14
feet wide and a small amount of crushed rock was hauled and spread 8
to 9 feet wide. Construction work was done by County forces. Estimated
cost $6,500.00.
Project No. 2.—"Dallas-Polk Station Road."
One and one-half miles were surveyed. No grading done in 1920, only
right-of-way secured. Road is to be graded 16 feet wide and surfaced 9
feet wide. Work will be done by County forces. Estimated cost $6,500.00.
This road will be partly graded and graveled during winter.
Project No. 3.—"Zena to Bethel Road, about three miles."
Three miles were surveyed. Not graded. Three miles to be graveled
in 1921. Grade to be 16 feet wide, surfaced 9 feet wide with gravel.
Grading to be done by County forces. Gravel by contract. Estimated
cost $7,000.00 to $8,000.00.
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Sherman County is crossed by two State highways, viz., the Columbia
River Highway, along the north boundary of the County, and the John
Day River Highway, from Biggs southeasterly to the Cottonwood Cross-
ing of the John Day River, near the center of the east boundary of the
County. The County is traversed by many miles of good natural earth
roads and is fairly well equipped for carrying on road work with their
own forces. At the present time, the County has plans for quite an
extensive program and a considerable mileage has already been graded.
In May, 1919, the people of the County voted a bond issue of
$350,000.00. Of this issue $50,000 was designated to apply, in co-opera-
tion with the State and Federal Government, on that portion of the John
Day River Highway within the County, and the sum of $250,000.00 was
designated to be applied on the north and south road, from a point on
the Columbia River Highway, to be designated by the State Highway
Commission, south through Wasco, Moro, Grass Valley and Kent. Some
preliminary investigations have been made on each of two alternate
routes for this north and south road, but, at the present time, no definite
decision has been reached. This north and south road is of prime
importance for travel from central Oregon to Columbia River Highway
points, as well as being a main outlet for the vast grain raising section
of Sherman County. It is expected that a definite construction program
will be undertaken on this project during the spring of 1921.
State work in Sherman County was handled under the supervision of
C. C. Kelley, Division Engineer, until September, 1920, when the district
was taken over by J. H. Scott, Division Engineer.
Sherman County Post Road Project
Active construction work in Sherman County has been confined to
ihat portion of the Columbia River Highway extending across the north
end of the County. This section begins at the Deschutes River Bridge
and runs along the Columbia River to the John Day River Bridge, a
total length of 14.78 miles. At Sherman the Bend branch of the O. W.
& N. Co's tracks are crossed en grade. The Shaniko branch is crossed
by a 360 foot timber trestle which carries the highway over Spanish
Gulch. At this point is provided an outlet for the Wasco road up
Spaiiish Gulch, known as the "Sam Hill.." road and connecting with the
ferry crossing the Columbia River at Mary Hill.
East of Spanish Gulch, heavy side hill cutting was required for over
a mile between the road and bluffs. Another similar cut was required
near Day, the balance of the work being comparatively light. Construc-
tion of this unit has been carried on by the State in co-operation with
the Federal Government under the terms of Post Road Project Agree-
ment No. 25. Three contracts have been awarded on the work covering
the grading, macadamizing, and the Spanish Gulch Bridge, respectively.
On September 9, 1919 contract No. 198 was awarded to Porter and
Conley of Portland, Oregon for the grading. Included in this contract
were five concrete bridges, ranging in length from 18 feet to 30 feet.
Some delays were experienced in the construction work, due to the
necessity for securing easments through property of the O. W. R. & N.
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Co., but the work is complete at the present time, although final payment
has not yet been made to the contractor. The total estimated cost of
this work is $239,000.00, of which amount $173,007.20 has been expended
to date.
About a mile east of Biggs, the Columbia River Highway crosses
Spanish Gulch, and the Shaniko Branch of the Oregon-Washington Rail-
road and Navigation Company, by means of a structure consisting of
one 56-foot deck truss and 320 lineal feet of trestle approach, all of
wooden construction. The Hord-Brooks Company of Portland were
awarded contract No. 271 for its construction on June 1, 1920, and pro-
ceeded at once with the work. Very good progress was made with the
result that in September the bridge was opened to traffic. Some little
work was required after that date in order to finish the job, which was
complete on November 15. The completed cost will be about $22,500.00,
of which $18,266.78 has been expended to date. Christ Fauerso was
Resident Engineer in charge of the construction of the bridge in addi-
tion to supervising the construction of the structures awarded with the
grading contract.
On July 20, 1920 contract No. 282 for surfacing the entire section with
crushed gravel was awarded to Porter and Conley of Portland. The total
estimated cost of this surfacing is $118,800.00. The expenditures to date
amount to only $107.02. It is anticipated that this surfacing will be
completed during the early part of the 1921 working season. Super-
vision of this work, in addition to the grading which was done, is being
handled by C. E. Carter, Resident Engineer.
The total estimated cost of the entire project, including the grading,
surfacing, and bridges, is $380,300.00, towards which the Federal Gov-
ernment co-operates to the extent of $177,944.11, the State paying the
balance of $202,355.89. Total expenditures to date amount to $191,381.00,
of which $122,130.19 has been paid by the State and $69,250.81 by the
Federal Government.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Grading
Engineering 9 13,179.29
Guarding 0. W. R. & N. Railway tracks 536.08
Rental of State-owned equipment (to be deducted from amounts due con-
tractor) 922-57
Cement furnished by State (to be deducted from amounts due contractor).... 370.46
Contract Items as follows:
Clearing and grubbing, 100 per cent $ 100.00
Common excavation, 165,670 cu. yds. at 38c 62,954.60
Intermediate excavation, 33,952 cu. yds. at 60c 20,371.20
Solid rock excavation, 40,236 cu. yds. at $1.45 58,342.20Overhaul, 215,935 sta. yds. at 3c.
12" plain concrete pipe, 756 lin. ft.
12" corrugated galv
18" corrugated galv
24" corrugated galv,
36" corrugated galv
Class ' 'A' ' concrete.
iron pipe, 1,002
iron pipe, 292 1'
iron pipe, 668 1
6,478.05
at $2.00 1,512.00
lin. ft. at $1.75.... 1,753.50
n. ft. at $2.50 730.00
n. ft. at $3.00 2,004.00
iron pipe, 180 lin. ft. at $6.00 1,080.00
428.1 cu. yds. at $35.00 14,983.50Class " C " concrete, 124.78 cu. yds. at $30.00 3,743.40
Concrete handrail, 212 lin. ft. at $3.50 742.00
Metal reinforcement, 39,539 lbs. at 9c 3,558.51
Structural steel, 17,325 lbs. at 10c 1,732.50
Rubble masonry, 466.5 cu. yds. at $8.00 . 3,732 00
Rip-rap, 211 cu. yds. at $2.00 422.00
Force Account Items:
Extending water main through embankment 117.30
Moving right-of-way fence 254.96
Digging up and relaying culvert pipe in new location 400.31
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Protecting embankment slopes from wind action 1,325.51
Lowering Kufus city water pipe line 10.14
Removing abandoned telegraph poles 16.90
Placing 48" reinforced concrete pipe culvert 230.55
Total $186,595.18
Deduction for rental of State equipment 714.19
Total amount earned by contractor $185,880.94
Percentage retained until completion of contract 27,882.14
Total amount paid to contractor $157,998.80
Grand total expended to November 30, 1920 $173,007.20
Paid by State $103,756.39
Paid by Government 69,250.81
Total $173,007.20
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Spanish Gulch Bridge
Engineering $ 876.38
Contract Items as follows:
Excavation, 939.7 cu. yds. at $3.00 $ 2,819.10
Class " B " concrete, 120.15 cu. yds. at $23.00 2,763 45
Wooden approach. 302.3 lin. ft. at $32.15 . 9 718 95
56-ft. wooden truss span, 1, at $4,905.00 . . 4 9O5'oO
Rip-rap, 63.2 cu. yds. at $4.00 252^80
Total amount earned by contractor $ 20,459 30
Percentage retained until completion of contract 3,068'90
Total amount paid contractor $ 17,390 40
Grand total expended to Nov. 30, 1920 (all State funds) $ 18,266.78
Columbia River Highway Oiling
Considerable trouble has been encountered at several points in Sher-
man County with what is known as "blow sand," the action of the high
winds causing serious erosion during the progress of the work and a
considerable loss of new fills. This trouble has been relieved to a large
extent by oiling the worst areas. By spraying a thin coat of crude oil
under steam pressure on these blow sands adjacent to the highway, and
on the sand cuts and fills, this menace has been largely overcome. A
repetition of the oiling may be necessary, however, after two or three
years, unless a successful growth of vegetation is secured.
Oiling operations were started May, 1920, under R. R. Lyons, with a
State force of five men equipped with a steam tractor, oil pump, and
tanks. About sixty acres were oiled, at a cost of $9,373.14 to the date of
this report. Some additional oiling will be necessary, after completion
of the surfacing of the highway, during the spring of 1921.
John Day River Bridge
This structure on the Columbia River Highway, spanning the John
Day River, connects Gilliam and Sherman Counties. A full report of
the bridge will be found in the portion of this report devoted to Gilliam
County.
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Deschutes River Bridge
During the period covered by the last report, a design was prepared
for this crossing consisting of a series of concrete arch spans. At a
later date new plans were drawn which called for two 95-foot and three
78-foot plate girder spans, with concrete approach spans at each end
having a combined length of 85 feet.
The structure is located on the Columbia River Highway near the
mouth of the Deschutes River, just up stream from the railroad bridge,
and about one-half mile below the old wooden toll bridge that is so well
known to travelers in that locality.
Contract No. I l l for its construction was awarded on April 15, 1919,
to Lindstrom and Feigenson of Portland. Steel fabrication started at
an early date, but no work was done at the bridge site until August.
From then the work progressed very well until the severe cold weather
in December, when it was again delayed. Work was resumed about
January 15 and the bridge was completed June 19, 1920. H. F. Miller
was Resident Engineer until March 10, 1920. At that time he was
detailed on other work and was replaced by Christ Fauerso.
At the time of completion the grading of the section just west of the
bridge was unfinished, which made it impossible to use the bridge except
by bulding a connecting line from the County Road leadng to the toll
bridge. Considerable difficulty was experienced in securing the right of
way for this connection but it was finally obtained and the bridge was
opened to traffic in September.
Being an inter-County bridge, between Wasco and Sherman Counties,
both Counties contributed toward its construction, each one paying the
sum of $25,000.00. The total cost was $81,191.26, leaving $31,191.26
which was paid by the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 4,751.11
Cement furnished by State 4,847.03
Contract Items as follows:
Class " B " concrete, 374.41 cu. yds. at $31.20 $ 11,681.59
Class " A " concrete, 798.98 cu. yds. at $27.40 21,892.05
Metal reinforcing, 87,907 lbs. at 8c 7,032.56
Structural steel, lump sum 26,943.84
R. C. handrail, 1,128 lin. ft. at $3.00 3,384.00
Force Account Items: -
Furnishing and installing expansion angles and weep
holes, cutting and bending reinforcing steel,
account change in plans 884.32
Total $ 71,818.36
Deduction for freight reduction and war tax 225.24
Total amount paid to contractor $ 71,593.12
Grand total cost of structure $ 81,191.26
Paid by State $ 31,191.26
Paid by Sherman County - 25,000.00
Paid by Wasco County 25,000.00
Total $ 81,191.26
Sherman County Survey
Survey for the Columbia River Highway across Sherman County was
made during 1918 by Locating Engineer C. S. Noble, and revised during
1919 to meet the requirements of the O. W. R. & N. Company where
encroachments on their right-of-way occurred.
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Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by E. D. McKee, County Judge and R. J. Ginn, County
Commissioner, under date of March 3, 1920, stating that a levy of 1.3635
mills on all the taxable property of the County was made for Market
Road construction and designating four roads to be improved as market
road projects.
A levy of 1.3635 mills on a valuation of $15,313,474.01 produced a
County Market Road fund of $20,882.39. Included in the State levy of
taxes was a levy of 1 mill on a valuation of $10,948,935.60 which pro-
duced $10,948.94 which became a part of the "State Market Road appro-
priation."
Funds apportioned by the State Highway Commission March 2 $ 10,948.94
Funds apportioned by the State Highway Commission April 3 4,465.58
Funds produced by County levy of 1.3635 mills : 20,882.39
Total available for 1920 $ 36,296.91
Homer S. Wall, County Surveyor and Roadmaster, made the surveys,
prepared maps and estimates and did the necessary construction engineer-
ing.
Project No. 1.—"Beginning at a point in the main County road, one-
half mile west of Kent; thence easterly through Kent and continuing in
a southeasterly direction by the way of Wilcox to the southerly line of
Sherman County."
A report dated October 21, 1920 shows that a survey 7,800 feet in
length, has been made and maps and estimate of cost prepared for
grading a roadbed 24 and 26 feet wide and surfacing 18 feet wide with
crushed rock, at an estimated cost of $16,521.17. The work to be com-
pleted in 1920.
Project No. 2.—"Beginning at the intersection of the O. W. R. & N.
Railroad tract with the main County road near the Grass Valley depot,
thence in a southwesterly direction via Sherars Bridge Road, to the
southwest corner of section 36, T-3S, range 15 east.
A survey was made and maps and profiles prepared. It was decided
to improve three sections of this road in 1920, by grading the roadbed
18 and 22 feet wide and surfacing 14, 16 and 18 feet wide with crushed
rock. The sections improved were station 0 plus 00 to 32 plus 00, sta-
tion 54 plus 00 to 66 plus 00, and an extension through Grass Valley 921
feet in length. The work was completed at a cost of approximately
,$19,800.00.
Project No. 3.—"Beginning at the intersection of First Street with
the O. W. R. & N. Railroad right-of-way in the city of Moro, thence in
a southeasterly direction via Lone Rock Road to Lone Rock Bridge."
A survey was made but owing to right-of-way difficulties, no con-
struction work was done in 1920.
Project No. 4.—"Beginning at the intersection of First Street with
the O. W. R. & N. railroad right-of-way in the City of Wasco, thence in
a westerly direction to the southwest corner of Section 1, T-1N, R-16E."
No work was done on this project in 1920.
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Tillamook County's best, and practically its only, outlet to the Wil-
lamette Valley is the McMinnville-Tillamook Highway. In the days
before State highway construction was undertaken in Oregon the Grand
Ronde road to Tillamook was a famously poor one; a summer road orfly
and a very rough, disagreeable one even then. Construction of the
Sourgrass section in 1916, eliminating the old Dolph toll road with its
fifteen and twenty per cent grades was the first step in the improvement
of this road. In the winter of 1919-1920, for the first time, all winter
travel by automobile was rendered possible by improvement of the Grand
Ronde, Bee Ranch, and Three Rivers sections, and upon completion of
the contracts now under way which, barring unforeseen contingencies,
will be accomplished in the season pf 1921, the entire distance from
Tillamook to McMinnville will be graded and either paved, macadamized
or graveled. Within Tillamook County, this will mean a total of 13
miles of pavement, 11 miles of broken stone macadam and 8 miles of
graveled road.
For future development there are two projects on the Coast High-
way; one, north from Tillamook to the Clatsop County line, on which
one contract for 4.69 miles of graveling has already been let, and, the
other, the section from Hebo south to the Lincoln County line, prelim-
inary surveys of which have already been made.
Tillamook County has already done some construction work between
Hebo and Neskowin, and plans to do additional work there in 1921. The
Neskowin-Salmon -River Section is being developed as a Federal Aid
Forest Road project, to be constructed by the Federal Government in
co-operation with the State and Tillamook and Lincoln Counties.
Work in Tillamook County was handled by C. L. Grutze, Division
Engineer, until September, 1920, when the district was taken over by
W. D. Clarke, Division Engineer.
Tillamook-South Paving
On August 7, 1917 a contract was awarded to Oskar Huber of Port-
land for the paving of a 5 mile section of the Coast Highway, extend-
ing south from the end of the pavement approximately three miles south
of Tillamook. A complete description of this work will be found on
pages 133 and 134 of the last biennial report.
At the close of the last biennium total expenditures of $89,213.74 had
been made, $63,203.90 by the State and $26,009.84 by the County. Dur-
ing 1919 additional expenditures, totaling $20,081.16, have been made,
$13,731.72 by the State, and $6,349.44 by the County. This makes the
completed cost of the work $109,294.90, the County co-operating to the
extent of $32,359.28, covering the cost of grading of the section, and the
State paying the balance of $76,935.62.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 7,196.85
Contract Items ss follows:
Common excavation, 13,022.5 cu. yds. at 60c $ 7,813.50
Intermediate excavation, 2,039.5 cu. yds. at 90c 1,835.55
Overhaul, 6,314.8 sta. yds. at 2c 126.30
12" reinforced concrete pipe, 112 lin. ft. at 48c 53.76
18" reinforced concrete pipe, 665 lin. ft. at 78c 518.70
24" reinforced concrete pipe, 386 lin. ft. at $1.16 447.76
36" reinforced concrete pipe, 72 lin. ft. at $1.80 129.60
Standard Bit. pavement, 47,555.5 sq. yds. at $1.42.. 67,528.81
Broken stone, loose measure. 9,100.4 cu. yds. at $2.20.... 20,020.88
Crushed stone shoulders, 51,257.6 lin. ft. at 6c. 3,075.45
Force Account:
Clearing and grubbing 543.75
Moving fences 4.00
Total amount paid contractor $102,098.05
Grand total cost of project $109,294.90
Paid by State $ 76,935.62
Paid by County 32,359.28
Total $109,294.90
Hemlock-Beaver Paving
The Hemlock-Beaver section is the second section of the Coast High-
way in Tillamook County to be taken up by the Highway Commission for
paying. The contract, as originally awarded April 15, 1919, to the
Warren Construction Company of Portland, provided for Type "E,"
2-inch standard bitulithic on a broken stone base. Work was begun
June 14, 1919 and 1.5 miles completed that season. At the beginning of
the 1920 season, the type was changed by adding a 3-inch bituminous
base, and 2.2 miles of this type were laid. Progress on this contract
has been slow and the working season, ordinarily short in this locality,
was shortened even more by the unusually early rains during September.
The Hemlock-Beaver section is 5 miles in length, extending from
Beaver north to the south end of the Moore Cut-off, about three-quarters
of a mile north of Hemlock. The pavement is 16 feet in width and
has 2-foot rock shoulders. There remains 1.3 miles to be completed in
1921.
The estimated cost of the completed section is $166,000.00, which is
to be paid entirely by the State. Expenditures to date amount to $105,-
911.14. Engineering work in connection with this section was in charge
of Resident Engineers W. S. Coates in 1919 and L. Wendleboe, during
the 1920 season.
Riverdale-Hobsonville Macadam
Contract for graveling the Riverdale-Hobsonville section of the Coast
Highway was let, July 6, 1920, to the Tillamook County Court. This
section extends from Riverdale, approximately 4 miles north of Tilla-
mook, to Hobsonville, a distance of 4.69 miles. The work consists of
constructing a run-of-bank gravel surfacing, 16 feet wide and 8 inches
thick, loose measure.
Work was begun August 12, 1920, and was approximately thirty per
cent finished during the 1920 season. The estimated cost when com-
plete is $33,000.00 of which $5,907.86 has been expended to date. Grad-
ing of this section was done by Tillamook County with its own force and
equipment.
W. S. Coates, Resident Engineer, is in charge of the work, which is
being paid for from State funds.
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Moore Cut-Off Macadam
This section of the Coast Highway in Tillamook County extends from
the north end of the Beaver-Hemlock paving section to the south end of
the section paved in 1918 at Pleasant Valley, a distance of 3 miles, prac-
ically all of which is new road.
Grading of the section was undertaken in 1919, by Tillamook County,
with its own force and equipment, and, although the grading was incom-
plete, contract for graveling was awarded to the Tillamook County Court
July 6, 1920. This surfacing is of run-of-bank gravel, 16 feet wide and
8 inches thick, loose measure. The estimated cost when completed is
$31,000.00, which is to be paid entirely from State funds. Expenditures
to date amount to $3,821.80.
L. Wendleboe has been in charge as Resident Engineer during 1920,
W. S. Coates having had charge during the grading work in 1919.
Beaver-Hebo Macadam
4.
On July 6, 1920 contract for graveling the section of the Coast High-
way from Beaver to Hebo, 4.72 miles in Tillamook County, was awarded
to the Tillamook County Court. This section is the most southerly of
three sections being graded by Tillamook County, and for which gravel-
ing contracts were awarded to the County Court at one time.
As in the case of the others, the Moore Cut-off and Riverdale-Hobson-
ville sections, the surfacing is to be run-of-bank gravel, 16 feet wide
and 8 inches in depth, loose measure. The estimated cost of the section
is $34,000.00, to be paid for by the State. To date only a small part of
the work has been finished, with expenditures of $1,173.95, operations
having not been begun until September 4th and having been suspended
a short time later because of rain. On this section, also, the County
is doing the grading and drainage construction with its own forces, and
this work is not yet complete.
L. Wendleboe has been in charge of the work as Resident Engineer.
Three. Rivers Forest Road Project
The construction of the Federal Aid Forest Road project, comprising
10.3 miles of grading and macadamizing between Hebo and Dolph, which
was begun in 1918, has been completed and was accepted by the engineers
of the Bureau of Public Roads September 24, 1920.
This work was originally awarded to the Tillamook County Court,
but, upon ruling of the Attorney General that they had no authority to
contract for such work, the contract was assumed by the Highway Com-
mission and has been carried out by it as a contractor.
The project, as laid out by the Federal engineers, contemplated grad-
ing, bridges and culverts on the entire 10.3 miles and a 9-foot macadam
surface on approximately 7.5 miles, the remaining 2.8 miles already hav-
ing a rock surface considered adequate. The project was a co-operative
one with State, County and Federal Government participating. Work
was begun late in the season of 1918 under J. M. Baker, Superintendent
of Construction, who continued in charge until August, 1919, when the
work was taken over by C. L. Grutze. Mr. Grutze remained in charge
until his transfer to the Salem office early in September, 1920, the sec-
tion being carried to completion by Guy Mattoon.
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During progress of the work the construction originally planned was
found inadequate, particularly in the amount of rock necessary to make
a satisfactory surface. In addition, also, the surfacing was widened
from 9 to 12 feet and certain bridges were changed from wood to con-
crete. Labor conditions seriously handicapped the work and added great-
ly to its cost by delaying its progress, as well as by the large increase in
wages which took place soon after the work was started.
The total cost of the project has been $224,116.45, which is to be
paid $163,746.52 by the State, $20,808.87 by the County and $39,56J.06
by the Federal Government. To date, the County has paid $16,411.14, the
Federal Government $30,040.64 and the State $177,664.67, including
$2,076.78 expended in 1918.
Kilchis River Bridge
The Coast Highway crosses Kilchis River, near the station of Juno,
about three miles north of Tillamook. The structure designed for this
place consists of a 90-foot low steel truss span and two 30-foot concrete
approach spans, all on concrete piers.
Work was smarted on the foundations for the bridge about August 1,
1919, by County forces. Only a small crew was employed, but this crew
was able to complete all the concrete work by June 1, 1920, except that
portion to be placed after the steel span was erected. This is considered
very satisfactory progress in view of the difficulties encountered in the
foundation excavation, and, also, in view of the time lost during the
winter.
In the meantime, at the request of the County, the State Highway
Commission advertised for bids on the steel span, to be received on Feb-
ruary 5, 1920, and contract number 245 was awarded on that day to the
Pacific Foundation Company of Portland. This company had consider-
able difficulty in securing their fabricated steel, being unable to deliver
any of it to the site until September 1. Falsework was in place by that
time but was lost on about September 10, due to a sudden rise in the
river. The falsework was replaced and erection of steel again started
and was complete by November 1.
The County now plans on placing the remainder of the concrete at
once, and opening the bridge to traffic at an early date. The old span
now in use will be taken down and rebuilt on some secondary road where
traffic conditions are less severe. The estimated cost of the new struc-
ture complete is $28,500.00. Of this sum, $27,000.00 will be paid by
Tillamook County and $1,500.00 by the State.
W. S. Coates was in charge until March 15, at which time H. F.
Miller became Resident Engineer. Expenditures of $3,485.52 have been
made to date, being paid from State funds.
Nestucca River Bridge
The extensive revision of the alignment of the Coast Highway
required the construction of a new bridge over the Nestucca River at a
point about a mile north of Hebo. This structure consists of a 140-foot
steel span on concrete piers, with one 16-foot and four 30-foot concrete
spans of approach. The concrete work is being done by County forces
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and is well along at the time of this report. The steel work was awarded
to the Pacific Foundation Company under contract No. 260 on March
23, 1920.
It is expected that the bridge will be completed early in the spring
of 1921 at a cost of approximately $46,500.00. Of this sum $43,000.00
will be for construction and will be paid by Tillamook County. The
balance will be for engineering and will be paid out of State funds. H.
F. Miller was Resident Engineer until November 1, at which time the
work was turned over to W. S. Coates.
Expenditures to date amount to $9,520.57 from State funds.
Construction Engineering on County Grading
In connection with the construction of the sections on which paving
and graveling contracts have been let, Tillamook County has done the
grading and drainage work, with its own force and equipment, and the
State has furnished the necessary engineering. Such sections include the
following:
Beaver-Hebo section, 4.7 miles; L. Wendleboe, Resident Engineer.
Hemlock-Beaver section, 5 miles; L. Wendleboe, Resident Engineer.
Moore Cut-off Section, 3.0 miles; W. S. Coates, Resident Engineer.
Riverdale-Hobsonville section, 4.69 miles; W. S. Coates, Resident
Engineer. ,
Total expenditures by the State, for engineering on County grading
construction during the biennium ending November 30, 1920, amount to
$2,711.25.
Maintenance
Under the original plans for construction of the Three Rivers Forest
Road project from Dolph to Hebo several short sections, aggregating
approximately 2.8 miles, were omitted from the proposed surfacing on
account of their already having a rock surface considered sufficient by
the Office of Public Roads. Before completion of the project, however,
it was decided necessary that these sections be resurfaced and this work,
together with the grading and other work required to bring these sec-
tions up to the same standard as the other parts of the contract, was
undertaken as maintenance. The County and State are co-operating on a
fifty-fifty basis, and there is included in the maintenance order general
maintenance work and stocking the road with crushed rock for future
maintenance. The work is being handled by State forces under direction
of Mr. Guy Mattoon, Superintendent of Construction, with expenditures
to date from State funds of $1,115.20.
For the general maintenance work, dragging, clearing ditches, etc.,
patrol sections, averaging about three miles in length, have been estab-
lished, each in charge of a patrolman who is a local resident living on or
near his section, and who spends such time at the maintenance work as is
required to keep his section in proper shape.
In connection with the maintenance work under way on the Sour-
grass section, the west 0.8 mile of the road constructed in 1916, lying in
Tillamook County between the County line and Dolph, is being rehab-
ilitated in a similar manner.
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Maintenance orders provide for sufficient rock for a new wearing
surface 2.5 inches in depth and for stocking the road with four cubic
yards every hundred feet for future maintenance. The work is being
handled by State force under direction of Guy Mattoon and is to be
paid for by the State and County co-operating on a fifty-fifty basis.
Work was begun September 7, 1920, but has been greatly delayed by
bad weather. The rain has made it impracticable to do the resurfacing
as originally planned, and less rock will be used for that purpose at this
time, but more will be stocked along the road for winter purposes.
The total expenditures to date fro.m State funds are $1,958.37.
Tillamook-CIatsop County Line Survey
Location survey of the Coast Highway was started, during the latter
part of 1919, from a point one and one-half miles north of Tillamook
City, north to the Clatsop County line. For the first 15 miles the survey
follows the old County road, and from thence on intermittent stretches of
this County road are used. The portions not following the old road are
across sections of the country which have not been previously located.
The last few miles lie in the valley of the north fork of the Nehalem
River, and parallel to that stream. The topographical character of the
country will demand a heavy type of highway construction. The sections
not in a hilly country are across tide flats, and, owing to paralleling the
ocean shore for the greater part of the distance, there is a continual
cross drainage to be taken care of.
Since the location has been made, a discussion has arisen relative to
changing the alignment between a point 10 miles north of Tillamook City
and a point 5 miles south of the Clatsop County line. The located line
between these points follows along the ocean and establishes easy access
to the various beaches. Another route may be taken which lies about
five miles inland and which follows distinct lines of drainage, in addition
to shortening the length approximately four and one-half miles. Recon-
naissance has been made of this proposed change, and reports made show-
ing that the inner line could be constructed at a considerable saving of
cost, even after taking into consideration the construction of spur roads
to the beaches. A final decision on the adopted location between these
points has not been made.
The complete location survey has not yet been finished. The primary
line has been run out in the field and a large portion of the office work
done, but considerable minor changes will necessarily have to be made
before construction.
The section from the City of Nehalem to the Clatsop County line has
been adopted as a Market Road. In addition to this, considerable con-
struction has been accomplished on the first 10 miles by County forces,
and State contract for the graveling of 4.69 miles between Riverdale and
Hobsonville was awarded by the Commission on July 6.
Tillamook-Hebo Survey
During the spring and early summer of 1919 the survey of the Tilla-
mook-Hebo section of the Coast Highway, started during the 1918 season
by Locating Engineer C. A, Dunn, was carried to completion by W. S,
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Coates. This survey work was handled by Mr. Coates along with the
engineering on the grading of several portions of this section of highway,
which grading work was performed by County forces of Tillamook
County.
Neskowin-Salmon River Survey
Survey of the section of the Coast Highway between Neskowin and
Hebo was made, during the late winter and early spring of 1919, by C.
W. Wanzer. The survey was sixteen miles in length, and, in a general
way, followed the route of the existing County road, deviating from it
only where improvements in grade and alignment were necessary in order
to meet the standards of State Highway work, or could be made without
materially increased expense.
Since this survey was made, the County has done grading work as
several points along the route, this work being done in conformity with
the location established by the State survey.
Neskowin-Salmon River Survey
With a view to determining the most feasible route for the Coast
Highway from Neskowin to Salmon River, a survey was made of the
territory between these points, from which a location was projected and
estimates of quantities and costs prepared. At the present time it is
barely possible to travel with team over the existing trail, and there is
a strong demand for the construction of a satisfactory road. Arrange-
ments are under way from which it is expected that the Coast Highway
will be undertaken as a co-operative Forest Road project, the cost to be
shared by the State, Federal Government and the Counties of Tillamook
and Lincoln.
The distance between Neskowin and Salmon River on the route
surveyed is approximately 10.27 miles. The survey was made during
the early spring of 1919 by Locating Engineer J. M. Myers.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by A. M. Hare, County Judge, H. M. Farmer and H. V,
Alley, County Commissioners, under date of March 13, 1920, stating that
a levy of 1.3635 mills on all the taxable property of the County was made
for Market Road construction, and designating three roads to be improved
as Market Road projects.
A levy of 1.3635 mills on a valuation of $22,057,649.90 produced a
County Market Road fund of $30,079.16. Included in the State levy of
taxes was a 1 mill levy on a valuation of $16,121,399.10 which produced
$16,121.40 which became a part of the "State Market Road appropria-
tion."
Funds apportioned by the State Highway Commission March 2 $ 16,121.40
Funds apportioned by the State Highway Commission April 3 6,575.20
Funds produced by County 1.3635 mills levy 30,079.16
Total available for 1920 $ 52,775.76
W. S. Coates, County Engineer, made all surveys, prepared plans and
estimates and did the necessary construction engineering.
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Project No. 1.—From the west end of the North Fork of the Nehalem
River bridge at a point S51 degrees 34 minutes W. 687.14 feet from the
Meander corner between Lots 2 and 3, Section 23, T-3N, R-10W, W.M.
on the north bank of the Nehalem River, running thence in a Northeast-
erly direction to the Clatsop County line at a point N-5347.4 feet and
E-5879.9 feet from the SW. corner of Section 6, T-3N, R-10W, W.M.
A survey 5.07 miles in length was made. An estimate of cost was
prepared for clearing, grading and surfacing the "Seavell Cut-off," 2800
feet in length, and building a 105-foot wood span bridge, estimated at
$25,000.00, included,—total estimated cost $36,120.81. The only work
accomplished in 1920 was the clearing on the "Scovell-Cutoff" at a cost
of approximately $1,300.00. The County Court expended $5,000.00 as
part payment of cost of a Marion steam shovel, from funds available for
this project. They expect to start grading this project early in the spring
of 1921.
Estimated amount of funds available for 1920 $ 15,000.00
Approximate amount of funds expended in 1920 6,550.00
Approximate amount carried over for use in 1921 $ 8,450.00
Project No. 2.—From the intersection of Third Street, Tillamook City
with the city limits on the West Side, to Happy Camp on Netart's Bay
in Section 31, T-1S, R-10W, W.M.
A survey was made of 7.4 miles. The road was graded for a distance
of 1.6 miles to a width of 24 feet. Most of the grading was light and
was done by County forces with tractor and grader.
A contract was awarded to the Oregon Contract Company to grade
and pave with 6-inch concrete pavement 18 feet in width, from Tillamook
City limits to Trask River bridge a distance of 1,080' feet. Work was
completed.
A contract was awarded to the Tillamook Transfer Company for
surfacing with 6 inches of gravel, 12 feet wide. One and six-tenths miles
were surfaced.
Summary of Expenditures
Paving $ 7,710.80
Gravel surfacing 4,187.50
Rebuilding Tillamook River Bridge approaches 2,176.10
Engineering 925.60
Total $ 15,000.00
Project No. 3.—"From the intersection of the present Sand Lake Road
with the Coast Highway at Hemlock, to the corner of Sections 16, 17, 20
and 21, T-3S, R-10W, W.M."
A survey 6.5 miles in length has been made, and an estimate of cost
to clear, grade and gravel, from Station 135 plus 23 to 292 plus 82.3, 3
miles in length, has been prepared. The 3 miles for which the estimate
was made is through heavy timber and rough country, and will be the
first section improved. Estimated cost, $58,814.25.
No grading was done in 1920.
A contract has been awarded for clearing and grubbing 3 miles of
60-foot right-of-way, for $15,840.00. This work will not be completed in
1920. All available funds will be expended on this contract.
360 FOURTH BIENNIAL REPORT OF THE
UMATILLA COUNTY
Umatilla County has a large mileage of State highways within its
boundaries. Prior to 1919 a number of surveys had been made, but few
miles of highway were constructed. The northern portion of the County,
which consists of a rich alfalfa and wheat belt, had few improved high-
ways, while the unimproved roads were very poor. The soil through this
section is volcanic ash, which becomes impassable both in summer and
winter when required to carry any large amount of traffic.
Surveys for the entire mileage of highways in the County have now
been completed, with the exception of the Pendleton-John Day Highway
from Pendleton south to the Grant County line. A party is, however,
locating this line at the present time.
On March 4, 1919, the County voted a bond issue of $1,050,000.00 for
expenditures on State highways. The amounts assigned to the various
highways are as follows: Oregon-Washington Highway, $330,000.00;
Columbia River Highway, $250,000.00; Old Oregon Trail, $100,000.00;
Pendleton-Cold Springs Highway, $185,000.00; Pendleton-John Day High-
way, $65,000; Havana-Helix Road, $90,000.00; Hudson Bay Market Road,
$30,000.00. Plans for immediate co-operation with the State and Federal
Government for financing the construction of a number of projects were
made, and in a short time work was under way. The individual projects,
some of which have been placed under contract by the Highway Depart-
ment and some of which have been carried on under State direction by
Umatilla County with their own forces, are taken up in the descriptions
which follow:
State work in Umatilla County was supervised by Division Engineer
M. O. Bennett, resigned, until September, 1920, when the district was
taken over by R. H. Baldock, Division Engineer.
Adams-Athena Paving
During the years of 1914-15-16, Umatilla County constructed a
macadamized road from Pendleton to the Washington State line, approx-
imately 37 miles in length, passing through the towns of Adams, Athena,
Weston, Milton and Freewater; traversing for 30 miles one of the best
wheat producing sections in the northwest, and for the latter 7 miles one
of the! heaviest fruit producing sections in the State of Oregon. This
highway is the only direct connection between Eastern Washington and
Eastern Oregon and carries an immense local and tourist traffic.
In 1917 it was found uneconomical to maintain the macadam because
of the volume and intensity of the traffic, and the first 10 miles from
Pendleton, known as the Wild Horse section, was paved. Construction of
the remainder of this highway was held up pending the cessation of the
war, and in the spring of 1919 survey of the second unit, known as the
Adams-Athena section, from the railroad station of Blakely, the end of
the Wild Horse pavement, to a point about one mile east of Athena, was
made and plans prepared for advertising for bids. On March 26, 1919,
contract No. 90, for laying 9 miles of 2-inch bitulithic pavement on
crushed rock base, wa« awarded the Warren Construction Company of
Portland. Light grading was done, consisting mainly in widening the
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present road to 24 feet. Additional crushed rock was added to the old
macadam, and pavement laid to a width of 16 feet. Considerable diffi-
culty was experienced by the contractors in prosecuting the work, because
of inability to secure cars for shipping material, lack of experienced men,
and the loss of paving plant by fire during the height of the season. As
a result of these conditions, only 7 miles were completed in 1919. The
early winter stopped work on December 1, 1919, and the weather condi-
tions in the first part of the spring of 1920 were very unfavorable, ren-
dering it impossible to start paving until late in April. The section is
practically completed at the present time, and the final estimate will be
made before the close of 1920.
The total estimated cost of this work is $230,000.00, of which $188,-
893.92 has been expended to date, $138,893.92 by the State and $50,000.00
by the County. The County's total share in financing this project will
be $65,000.00, the State paying the remaining $165,000.00.
Oscar Cutler is Resident Engineer in charge of the construction.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering - $ 14,800.02
Advertisement for bids 6.00
Contract Items as follows:
Common excavation, 6,816 cu. yds. at 50c $ 3,408.00
Intermediate excavation, 710.8 cu. yds. at 90c 639.72
Solid rock excavation, 2,431.3 cu. yds. at $1.60 3,890.08
Overhaul, 565 sta. yds. at 4c 22.60
12" plain concrete pipe, 2,174 lin. ft. at $1.25 2,717.50
Standard Bit. pavement, Type " F , " 84,945.3 sq. yds.
at $1 53 129,966.31
Crushed rock for base, 14,647.5 cu. yds. at $3.00 43,942.50
Broken stone shoulders, 65,984.6 lin. ft. at 6c 3,959.08
Ditching, 5,253.2 cu. yds. at 60c 3,151.92
Bitulithic headers, 3,140 lin. ft. at 40c 1,256.00
Clay or other earth filler, 45 cu. yds. at $1.00 45.00
Crushed rock for shoulders, 2,575.5 cu. yds. at $3.00 7,726.50
Materials on hand 195.36
Force Account Items:
Building masonry retaining wall 10.80
Building dry rock wall to protect private property
and embankment 282.15
Moving fences and grubbing out trees 52.36
Widening shoulders 973.98
Salvaging rock in abandoned roadway 260.41
Repairing damage caused by washout 1,673.55
Excavating for shoulder drains 186.22
Furnishing lumber for headers at railroad crossing 10.00
Regrading slopes to improve drainage 1,683.73
Total $206,053.77
Deductions for freight reduction and war tax 1,244.47
Total amount earned by contractor $204,809.30
Percentage retained until completion of contract 30,721.40
Total amount paid to contractor $174,087.90
Grand total expended to November 30, 1920 $188,893.92
Paid by State $138,893.92
Paid by County 50,000.00
Total $188,893.92
Athena-Milton Paving
Contract No. 179 was awarded the Warren Construction Company of
Portland, Ore., August 5, 1919, for a 2-inch bitulithic pavement on a
6-inch macadam base, between Athena and Milton, on the Oregon-Wash-
362 FOURTH BIENNIAL REPORT OF THE
[UMATILLA]
ington Highway. The contractors started work on this section on Septem-
ber 19, 1919, paving approximately one mile before closing work for the
winter. Paving was resumed in the spring of 1920, and 6.5 miles will
be constructed at the close of the season's work.
The grading of this work was handled by County forces of Umatilla
County. This grading had not progressed as rapidly as had been antici-
pated, and in the spring of 1920 it was decided to hold over paving of ap-
proximately the last five miles of this project until the season of 1921,
which would allow this new work to settle through the winter. This section
held over will be macadamized during the winter of 1920-1921, by the
contractors. Approximately 1.25 miles have been completed to date.
On those sections of the work paved during 1920 over fills or low ground,
a 3-inch bitulithic base was constructed. About one-half a mile has been
so treated.
The estimated total cost of this work, exclusive of the grading done
by the County, is $379,000.00, of which Umatilla County's share is
$110,000.00, the State supplying the remainder. A total of $136,795.56
has been expended to date from State funds.
V. Waggoner was Resident Engineer on construction during 1919,
and was succeeded by Oscar Cutler, who is at present in charge of this
work. The pavement which has been laid on this section is in excellent
condition and is a very creditable piece of work.
The completion of the Athena-Milton section will connect the last link
from Pendleton to the Washington State line, making a total of 37 miles
of paved road. The entire length of this highway is through a very
productive farming community, and carries a heavy tonnage. In addi-
tion, it forms a direct connection with the Washington highways, and
supports heavy interstate traffic.
Milton-Washington State, Line Paving
On March 26, 1919, contract No. 89 for 6.2 miles of 2-inch bitulithic
pavement, 16 feet wide, on a broken stone base, was awarded to the
Warren Construction Company of Portland, Ore. The project extends
from the south city limits of Milton, through Freewater, to the Wash-
ington State line. This portion of the Oregon-Washington Highway is
located through a thickly settled, irrigation section and is the main artery
of highway transportation between Pendleton and Walla Walla. As may
be expected, the traffic is very heavy. The County had macadamized
this road several years previous, but it was found necessary to do con-
siderable light grading and place additional material to strengthen the
base before placing the wearing surface. Ample shoulders and ditche3
were constructed, and the pavement is well drained and in excellent condi-
tion at the present time.
Work was started May 20, 1919 and completed April 27, 1920, under
V. Waggoner, Resident Engineer. Total expenditures amount to
$139,329.59, towards which the County co-operates to the extent of
$50,000.00.
In addition to the paving and grading work, financed by the State and
Umatilla County as outlined above, considerable paving was laid in the
cities of Milton and Freewater during the same period. The State High-
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way Commission paved through these cities to a width of 16 feet, but,
on petition of the County Commissioners, this width was increased and
the excess width paid for by the two towns. The engineering charges on
the increased width were paid for by the State, however. On these
increases in width, the city of Milton spent $48,822.14 and the city of
Freewater $11,371.62.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 10,618.64
Advertising for bids 6.00
Contract Items as follows:
Ditch excavation, 2,222 cu. yds. at 60c $ 1,333.20
Overhaul on ditch excavation, 16,121 sta. yds. at 5c 806.05
8" plain concrete pipe, 908 lin. ft. at $1.10 998.80
12" plain concrete pipe, 1,486 lin. ft. at $1.25 1,857.50
Class " A " concrete, 18.22 cu. yds. at $20.00 364.40
Type " P " Bitulithic pavement, 58,200 sq. yds. at $1.53 89,046.00
Bitulithic headers, 1,699 lin. ft. at 40c 679.60
Broken stone for base, 6,104.5 cu. yds. at $3.00 18,313.50
Clay or other earth filler, 491.3 cu. yds. at $1.00 ' 491.30
Broken stone for shoulders, 537 cu. yds. at $3.00 1,611.00
Broken stone shoulders, 9,134 lin. ft. at 6c 548.04
Force Account:
Clearing, grubbing, grading and fencing on cost-
plus basis 12,586.34
Adjustment account increase in freight rates, as per
contract 69.22
Total amount paid contractor $128,704.95
Grand total cost of project $139,329.59
Paid by State $ 89,329.59
Paid by County 50,000.00
Total $139,329.59
Echo-Morrow County Line Grading and Macadam
On March 26, 1919, contract No. 94 was awarded to Porter & Conley
of Portland, Oregon, for grading and macadamizing 20.8 miles of the
Columbia River Highway from the Morrow County line, via Umatilla,
Hermiston and Stanfield, to Echo. From the County line to Umatilla,
the highway parallels the O. W. R. R. & N. Co.'s tracks and the Columbia
River to the confluence of the Columbia and Umatilla Rivers at Umatilla.
From Umatilla the highway lies parallel and adjacent to the railroad
tracks and the Umatilla River, crossing the former at grade within the
city limits of Hermiston. There is a site for an undercrossing available
at this place which can be built at some later date.
Construction was completed during 1920 under W. G. Phelps, Resi-
dent Engineer, at a total cost of $193,578.14. This cost is to be divided
$73,578.14 to the State and $120,000.00 to the County. County co-oper-
ation of $90,000.00 has been received to date, the balance being advanced
by the State.
The section has been graded to the standard 24-foot width and excel-
lent grades and alignment were secured. The macadam consists of
; crushed gravel and has been constructed 16 feet wide, to a depth of 8
inches, loose measure.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 13,866.32
Guarding R. E. from damage 40.00
Advertisements for bids 6.00
Contract Items as follows:
Common excavation, 59,131.5 cu. yds. at 45c $ 26,609.18
Intermediate excavation, 3,636.8 cu. yds. at $1.25 4,546.00
Solid rock excavation, 1,477.8 cu. yds. at $3.50 5,172.30
Overhaul, 38,670 sta. yds. at 3%c 1,353.45
12" plain concrete pipe, 1,892 lin. ft. at $1.20 2,270.40
18" reinforced concrete pipe, 395 lin. ft. at $2.60 1,027.00
24" reinforced concrete pipe, 137 lin ft. at $3.15 431.55
30" reinforced concrete pipe, 102 lin. ft. at $4.25 433.50
30" Corr. Galv. iron pipe, 32 lin. ft. at $4.50 144.00
Class " C " concrete, 83.38 cu. yds. at $20.00 1,667.60
Grader work, 6.792 miles at $1,000.00 6,792.00
Screened gravel, 43,195.74 cu. yds at $2.70 116,628.50
Filler, 132.75 cu. yds. at $1.00 132.75
Payhaul, 23,503.5 yd. miles at 45c 10,576.58
Force Account Items:
Constructing drainage ditches ' 576.51
Placing soil on gravel 165.00
Building irrigation lateral for farm 71.29
Salvaging gravel from original grade 710.10
Maintenance work on completed section 55.86
Moving concrete irrigation turn-out from bridge site 256.62
Lining irrigation ditch with concrete account high-
way crossing at an angle 45.63
Total amount paid to contractor $179,665.82
Grand total cost .of project $193,578.14
Paid by State $103,578.14
Paid by County 90,000.00
Total $193,578.14
Echo-Pendleton Post Road Project
Application was made by the State Highway Commission to the
Bureau of Public Roads for co-operation in surfacing the Echo-Pendleton
section of the Columbia River Highway, previously placed under contract
for grading. The Bureau of Public Roads recommended this work for
co-operation, and it was assigned project No. 42. Contract Np. 252, for
surfacing the 22 miles involved, was awarded to Porter & Conley on
March 23, 1920.
The total estimated cost of the project is $139,200.00, of which
$64,900.00 is to be paid by the Federal Government and the balance of
$74,300.00 by the State. A total amount of $64,353.36 has been expended
from State funds to date.
The engineering on the work has been handled in two sections, one
section under the supervision of J. F. Waller, Resident Engineer, and
the other one under the supervision of G. V. Robinson, Resident
Engineer.
Pendleton-Cabbage Hill Post Road Project
Under co-operative agreement No. 38 between the State, the Federal
Government and Umatilla County, a 7.54 mile section, between Pendle-
ton and the foot of Cabbage Hill, on the Old Oregon Trail, is now being
graded and macadamized. This project will eliminate two dangerous
grade crossings just east of Pendleton, at which points the heaviest grad-
ing on this section was encountered.
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Contract No. 236 for the project was awarded to Clifton, Applegate
& Toole, on November 4, 1919. The estimated cost of the section is
$116,000.00, of which the Federal Government will pay $53,963.49, the
County $58,000.00, and the State $4,036.51. The total amount expended
to date is $77,745.14, which has been paid $27,519.66 by the State,
$17,000.00 by the County and $33,225.48 by the Government.
The work is under the supervision of Resident Engineer Paul Jones.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 8,204.64
Contract Items as follows:
Clearing and grubbing, all $ 850.00
Common excavation, 35,036.9 cu. yds. at 65c.- 22,773.98
Intermediate excavation, 7,006.9 cu. yds. at $1.10 7,707.59
Solid rock excavation, 12,954 cu. yds. at $2.00 25,908.00
Overhaul, 10,345 sta. yds. at 5c 517.25
12" plain concrete pipe, 966 lin. ft. at $1.50 1,449.00
18" reinforced concrete pipe, 384 lin. ft. at $2.75 1,056.00
24" reinforced concrete pipe, 72 lin. ft. at $4.00 288.00
36" reinforced concrete pipe, 48 lin. ft. at $6.75 324.00
Class " A " concrete, 48.14 cu. yds. at $28.00 1,347.92
Class " C " concrete, 51.84 cu. yds. at $30.00 1,555.20
Reinforcing steel, 2,549 lbs. at 10c 254.90
Crushed gravel, 8,268.25 cu. yds. at $1.98 16,371.13
Payhaul, 3,353.7 yd. mile at 50c 1,676.85
Force Account Items:
Reducing crown in subgrade Sta. 58 to Sta. 62 24.75
Securing and spreading dirt filler 80.44
Redistributing culvert pipe account change in size.... 43.34
Total amount earned by contractor $ 81,812.35
Percentage retained until completion of contract 12,271.85
Total amount paid to contractor^ $ 69,540.50
Grand total expended to November 30, 1920 $ 77,745.14
Paid by State $ 27,519.66
Paid by County 17,000.00
Paid by Government 33,225.48
Total $ 77,745.14
Cabbage Hill-Deadman's Pass Macadamizing
On August 10, 1920, the Security Construction Company of La Grande
was awarded contract No. 288 for macadamizing 12.82 miles, from the
foot of Cabbage Hill to Dead Man's Pass, on the Old Oregon Trail, in
Umatilla County, which section had been previously graded by the
County. The estimated cost to the State of this macadam is $106,000.00.
The contractors are busy installing crusher plants and developing quarry
sites, but, to date, have not placed any surfacing. Expenditures for the
work amount to $23.03.
Paul Jones, Resident Engineer, is in charge of this section.
Echo-Pendleton Grading
Contract No. 158, for grading the Echo-Pendleton section of the
Columbia River Highway, was awarded to Clifton, Applegate & Tople,
of Spokane, on August 18, 1919. The construction of this section was
materially delayed by the severe winter of 1919-1920, but the total
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distance of 21.88 miles is now practically completed, and the final esti-
mate will be rendered during December.
The total expense, when final payment is made, will be approximately
$277,500.00, of which amount Umatilla County will pay $120,000.00. To
date a total of $233,947.12 has been expended, $153,576.62 by the State
and $80,370.50 by the County.
This work is under the supervision of Resident Engineers J. F. Waller
and A. A. Kirkwood. The highway was constructed along the north bank
of the Umatilla River, between Reith and Echo, and, on the major por-
tion, very heavy work was encountered. It was found possible to use
approximately four miles of abandoned railroad grade, which materially
reduced the cost of the section over what would have been necessary if
this grade had not been built. The highway affords the local and through
traffic a water grade route from Pendleton to the Columbia River.
Macadamizing of this section is now under way as a Post Road project.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering - $ 23,635.14
Culvert pipe furnished by State....- 829.42
Premium for additional bond required to indemnify railroad from damage.... 150.00
W h ' i f di O W B & N t k 9 2 4
  y 
atchman's services or guar ng . . . . tracks 9.2
Rental and repair parts for truck (to be deducted from amounts due con-
tractor) 1,146.68
Contract Items as follows:
Clearing and grubbing, all $ 600.00
Common excavation, 108,672.3 cu. yds. at 44c 47,815.81
Intermediate excavation, 59,374.6 cu. yds. at 83c 49,280.92
Solid rock excavation, 75,856.8 cu. yds. at $1.56 118,336.61
Overhaul, 141,565 sta. yds. at 3c 4,246.95
12" Corr. Galv. iron pipe, 16-gauge, 1,258 lin. ft. at $1.80 2,264.40
18" Corr. Galv. iron pipe,
18" Corr. Galv. iron pipe, 14-gauge. 100 lin. ft. at $3.15 315.0024" Corr. Galv. iron pipe,
36" Corr. Galv. iron pipe,
36" Corr. Galv. iron pipe,
16-gauge, 930 lin. ft. at $2.70 2,511.00
16-gauge, 1,416 lin. ft. at $3.55 5,026.80
14-gauge, 774 lin. ft. at $6.25 4,837.50
12-gauge, 50 lin. ft. at $8.33 416.50
6" porous drain tile, 126 lin. ft. at 50c 63.00
Class " A " concrete, 81.91 cu. yds. at $26.00 2,129.66
Class " O " concrete, 131.56 cu. yds. at $25.00 3,289.00
Rubble masonry, 43.76 cu. yds. at $15.00 656.40
Rip-rap, 98.7 cu. yds. at $3.50 345.45
Metal reinforcement, 4,228 lbs. at 10c 422.80
Grader work, 1.556 miles at $1,000.00 1,556.00
Placing 12" Corr. Galv. iron pipe, 146 lin. ft. at 71e 103.66
Placing 24" Corr. Galv. iron pipe, 32 lin. ft at $1.46.... 46.72
Lumber and timber in place, 8M FBM at $60.00 480.00 .
Force Account Items':
Moving equipment as per engineer's orders 304.18
Moving right-of-way fences 57.51
Extending 36" Corr. Galv. iron pipe culverts 48.45
Hand placing rock on steep slopes 43.20
Removing culverts from O. W. K. & N. right-of-way 134.66
Redistributing culvert pipe account change in plans 28.31
Rocking embankment slope to protect reservoir 141.45
Total amount earned by contractor $245,501.94
Percentage retained until completion of contract 36,825.30
Total amount paid to contractor $208,676.64
Grand total expended to November 30, 1920 $233,947.12
Paid by State $153,576.62
Paid by County 80,370.50
Total $233,947.12
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Cabbage Hill-Kamela Grading
On July 18, 1919, the County of Umatilla began work, by force
account, grading 27.11 miles from the foot of Cabbage Hill to Kamela,
the entire construction costs to be paid from County funds. Only a small
amount of work was completed on the east end of this section, and all
forces were placed on the 12.82 miles over Cabbage Hill, which is now
nearing completion. The estimated cost of this 12.82 miles is $119,431.13,
of which $82,651.07 has been expended to date. The engineering costs
are assumed by the State. Paul A. Jones is Resident Engineer in charge
of this work.
The construction of this grade replaces the most dangerous hill in
eastern Oregon. The grade of the old road ascending Cabbage Hill in
many places exceeded 22 per cent. The new grade climbs the mountain
with a series of graceful hairpin curves. There are five hairpin turns
in one canyon, all of which are visible from the same point. Prom the
top of the mountain an immense scope of country can be viewed and the
Umatilla Valley resembles a gigantic checker board, with alternate sec-
tions of summer fallow and grain fields.
Athena-Milton Grading
This section, which extends from a point 1 mile east of Athena, north-
easterly 11.54 miles, through the town of Weston, to the south city limits
of Milton, was graded by Umatilla County in the months of July, August
and September, 1920. About one-half of this section is coincident with
the old road, which was graded and macadamized by Umatilla County in
1918. The work on this portion consisted mainly in widening the road-
bed to 24 feet. It was not found possible to use the remaining portion of
the old road on account of heavy grades and sharp turns. The resulting
new construction gave a very good line and grade and shortened the
distance approximately 1 mile. Umatilla County has appropriated
$110,000.00 for this construction. Of this amount, $103,822.92 was spent
for grading and engineering supervision, and the remainder for right-
of-way. The engineering costs on this job were exceptionally high due
to a dispute in the town of Weston relative to road location, resulting in
extra engineering work in preparing comparative estimates over different
routes. These charges were paid by the State. The Resident Engineer
in charge of this work was Oscar Cutler.
The quantities of the various items of work done are as follows:
61,000 cubic yards common excavation.
5,000 cubic yards intermediate excavation.
10,000 cubic yards solid rock excavation.
100,000 station yards overhaul.
3,500 lin. feet culvert pipe.
1 6 x 8 ' concrete box culvert.
Pilot Rock-Pendleton Grading
At the request of the County, on June 1, 1920, bids were opened by
the State Highway Commission for grading and macadamizing a 10.48
mile section between Pilot Rock and Pendleton. The contract was
awarded to Umatilla County as low bidders, at an estimated cost of
$112,224.00.
On the fourth day of March, 1919, a special election had been held in
Umatilla County and the sum of $70,000.00 was voted to be expended on
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this project. It was estimated that this amount would grade and surface
a section approximately 8.5 miles in length, beginning at McKay Creek
and extending south toward Pilot Rock. At present no arrangements
have been made to finance the balance of the project. To Octobftr 1,
1920, $30,719.56 had been expended, including the engineering charges
which are being paid by the State.
G. V. Robinson is Resident Engineer en this section.
Athena-Milton Bridges
Near the station of Blue Mountain, on the Athena-Milton section, the
Oregon-Washington Highway crosses Dry Creek on a 60-foot steel pony
truss span having concrete abutments.
Contract No. 247 covering its construction was awarded on February
5, 1920, to the Pacific Foundation Company. Progress of the work has
been slow, but it is expected that it will be complete by January 1, 1921.
V. Waggoner was Resident Engineer up to August 1, at which time he
was succeeded by Oscar Cutler. The estimated cost of the work is
$11,600.00, which is to be paid $1,100.00 by the State and $10,500.00 by
the County. Expenditures to date amount to $2,232.88, the State having
paid $281.66 and the County $1,951.22.
Adams-Athena Bridges
Wild Horse Creek is crossed twice by the Oregon Washington High-
way within the limits of the Adams-Athena section, once at Athena, near
the head of the stream, and once ten miles further south, at Adams. For
the upper crossing a 12-foot box culvert is provided and for the lower
one a concrete viaduct of three 18-foot spans.
Contract No. 246, providing for the construction of these two bridges,
was awarded to Rhyner-Dicke Company of Portland on February 5, 1920.
Construction was started early in March on the culvert, but was stopped
by floods in March and April and was not completed until July 20. Work
started on the other structure on June 1 and was completed by Septem-
ber 15. Oscar Cutler was the Resident Engineer.
The estimated cost of this work is $15,250.00, to be paid $1,391.20 by
the State and $13,858.80 by the County. Expenditures to date amount
to $12,316.48, the. State having paid $1,190.49 and the County $11,125.99.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering - $ 1,190.49
Contract Items as follows :
Excavation, 525 cu. yds. at $1.00 $ 525.00
Class " A " concrete, 282 cu. yds. at $35.00 9,870.00
Metal reinforcement, 29,537 lbs. at 8%c 2,510.65
Handrail, 48 lin. ft at $3.50 168.00
Materials on hand 15.75
Total amount earned, by contractor $ 13,089.40
Percentage retained until completion of contract 1,963.41
Total amount paid to contractor $ 11,125.99
Grand total expended to November 30, 1920 $ 12,316.48
Paid by State $ 1,190.49
Paid by County 11,125.99
Total $ 12,316.48
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Umatilla-Nolin Bridges
In the summer of 1919, Umatilla County awarded a contract to Gefeke
& Bain, for the construction of sixteen small reinforced concrete bridges
spanning the irrigation canals between Umatilla and Nolin. These
bridges were designed and constructed under the direct supervision of
the Bridge Department of the State of Oregon, and were completed in
October, 1920, at a cost of $68,000.00, which is assumed by Umatilla
County.
This construction was under the supervision of J. P. Waller, Resident
Engineer, the engineering charges being paid from State funds.
Pendleton-County Poor Farm Construction Engineering
During the latter part of 1918 the County, with their own forces,
graded and macadamized the section of the highway between Pendleton
and the County Poor Farm. A complete description of this work will be
found on page 137 of the previous Department biennial report. The
State furnished the engineering supervision on this construction, and,
during the present biennium, delayed engineering charges of $25.87 have
been paid.
Oregon-Washington Highway Maintenance
The section, known as the Wild Horse paving, on the Oregon-Wash-
ington Highway in Umatilla County, was graded and paved in 1917,
over a length of 10 niiles. After the work was completed no provision
for maintenance was made until the fall of 1919, at which time an agree-
ment was entered into between the Highway Commission and Umatilla
County for necessary maintenance work on a 50-50 basis. The winter
of 1919-1920 was exceptionally severe, the ground being frozen to a depth
of 18 inches in advance of a heavy fall of snow. In December, 1919, a
Chinook wind swept through this section, and, because of the frozen
ground, the melting snow was unable to penetrate the earth and heavy
floods resulted. The Oregon-Washington railroad tracks adjacent to the
Highway were in some places washed out, and an immense volume of
water swept over the pavement, washing out a portion and covering the
remainder with a thick deposit of mud. An estimate of the work neces-
sary to properly repair the damage to the pavement was made, and a
maintenance contract authorized by the Highway Commission and Uma-
tilla County requiring an expenditure of $34,079. To date $2,871.99 has
been expended by the State. The work has been done by County forces
of Umatilla County, under the supervision of Oscar Cutler, Resident
Engineer.
Echo-Reith Survey
Between March 27, 1919, and May 19, 1919, a location survey, 21.36
miles in length, was made between Echo and Reith, on the Columbia
River Highway in Umatilla County, by J. F. Waller, Locating Engineer.
From Echo the location follows the north side of the O. W. R. & N.
railway and the Umatilla River to Reith, passing through, or near, Nolin
and Barnhart. For about four miles the highway occupies an old rail-
road grade, abandoned by the O. W. R. & N. Company in line changes
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made some years ago, and gives an excellent grade and alignment in
these sections at nominal cost. For the major portion, however, the line
is through very heavy work, benching out rock cliffs above the Umatilla
River and O. W. R. & N. Railway tracks.
Plans were immediately prepared, and a contract let to Clifton, Apple-
gate & Toole on August 18, 1919, for grading the section.
Pendleton-Cabbage Hill Survey
In September, 1919, a survey was made from the east city limits of
Pendleton to the foot of the Cabbage Hill grade, a distance of 7.54 miles.
From Pendleton the location was placed on the south of the 0. W. R. &
N. railroad, avoiding two very dangerous grade crossings in the present
road; thence southeasterly past the Indian Agency, to a junction with
the Cabbage Hill-Kamela survey, which project is under construction.
With the exception of the rock cuts near Pendleton, made to avoid rail-
road grade crossings, the grading was very light. The survey passes
through the rich wheat belt of the Umatilla Valley, and is subject to
heavy local traffic and a seasonal tourist traffic.
The survey was made by David Glass, Locating Engineer.
Dead Man's Pass-Kamela Survey
In the summer of 1920 the survey from Dead Man's Pass to Kamela
was restaked, some revisions made, and the office plans completed. Paul
Jones and David Glass were the Locating Engineers on this work.
Saxe Overhead Crossing Survey
In order to determine the relative cost between two proposed grade
crossings at Saxe Station, about four miles east of Pendleton on the
Oregon-Washington Highway, a detailed survey was ordered. This sur-
vey was made under the supervision of D. G. Glass, Locating Engineer,
in August, 1920. The map and estimates are now complete.
Athena-Milton Survey
The survey of the Oregon-Washington Highway from Athena to
Milton completed the last gap of this highway between Pendleton and the
Washington State line. The location extends from a point about two
miles east of Athena through Weston, down Day Creek and over a pass
into the Walla Walla River Valley at Milton.
Umatilla County had macadamized the main traveled road between
Athena and Milton some years previous, but, while in general the survey
followed this route, it was not possible to take advantage of this excellent
base because of the heavy grades and sharp turns encountered. The new
location has a very good alignment with maximum five per cent grades.
This section of the highway is located in a very productive wheat
belt, is subject to very heavy local traffic in the fall of the year
occasioned by hauling wheat to the warehouses, and to a continuous
tourist traffic in the summer months.
This survey was started in May, 1919, and completed in September
of the same year by J. M. Clark, Locating Engineer.
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Umatilla-Washington State Line Survey
There is a possible connection between the trade and tourist routes
of Oregon and Washington, which may be made by continuing down the
Columbia River from Wallula, Washington, to Umatilla, Oregon, con-
necting at the latter point with the Columbia River Highway, and in
September, 1920, a reconnaissance survey was made by David Glass,
Locating Engineer, between Umatilla and the Oregon-Washington State
line. All possible routes were considered and reported in detail to the
State Highway Engineer and the Highway Commission. No further
action was taken on this project pending personal inspection by the State
Highway Commission.
Pendleton-Cold Springs Survey
During the winter of 1919 a survey was made under the supervision
of David Glass, Locating Engineer, between Pendleton and the Columbia
River, terminating at Cold Springs landing. For the first 22 miles this
location traverses a rich wheat country. The Cold Springs Canyon is
the natural outlet for an extensive area, and reconnaissance data indi-
cates that this road will carry an annual traffic of 45,000 tons.
The line is located for a 22-foot roadbed, with a maximum grade in
the direction of haul of 2.8 per cent. The section of line ascending from
the Columbia River has a gradient of 5 per cent, but this is in the direc-
tion of light haul. The same condition is also found in leaving the Uma-
tilla River at Pendleton.
This location is 31 miles in length and final location is at present
about 70 per cent complete.
Pendleton-Pilot Rock Survey
In October, 1919, a revision was made on the Pendleton-Pilot Rock
section of the Oregon-Washington Highway, by David Glass, Locating
Engineer. Plans were immediately prepared and Umatilla County
started construction.
Ukiah-Grant County Line Survey
The present road between Ukiah and the Grant County line has the
local reputation of being the worst road in Oregon. To overcome this
feature, provide the people in this section with a means of highway trans-
port, and develop the county, Umatilla County, on the fourth day of
March, 1919, voted a bond issue for $165,000.00, to be spent between Nye
and the Grant County line. At the request of Umatilla County, survey
of this section was begun in September, 1920, by C. R. Burns, Locating
Engineer. The location will extend from the Umatilla-Grant County line
near Dale, north up Camas Creek to Ukiah, a distance of approximately
16 miles. It is expected the survey will be completed about January 1,
1921, and the contract for construction let in the spring of the same year.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by Chas- H. Marsh, County Judge; B. E. Anderson and
G. L. Dunning, County Commissioners, stating that a levy of 1 mill on
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all the taxable property of the County was made for market road con-
struction, and designating eleven roads to be improved as market road
projects.
A levy of 1 mill on a valuation of $49,240,060.97 produced a County
market road fund of $49,240.06. Included in the State levy of taxes was
a levy of 1 mill on a valuation of $44,369,212.60, which produced $44,-
369.21, which became a part of the "State market road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 44,369.21
Funds apportioned by the State Highway Commission April 3 18,096.22
Funds produced by County 1-mill levy 49,240.06
Total available for 1920 $111,705.49
R. E. Phelps, Roadmaster, made all surveys, prepared all plans and
estimates and did the necessary engineering work during construction.
Project No. 1—"Sunnyside to Umapine." Beginning at Sunnyside on
the Oregon-Washington Highway north of Freewater, thence in a west- \
erly direction through Umapine to a point about two miles west of
Umapine.
This road, 7.71 miles in length, was graded to a roadbed width of 20
feet and 24 feet and surfaced with gravel 10 and 14 feet in width, 7
inches in depth. The road is through flat country of gravel formation,
under irrigation. The construction work was done by contract at a cost
of $59,346.71.
Project No. 2—"Havana to Helix." No work done.
Project No. 3.—"Milton to South Fork of Walla Walla River." This
road, 4.7 miles in length, is in river bottom in a deep canyon. Four and
seven-tenths miles were graded 20 and 24 feet wide by County forces,
and 4.2 miles of gravel surface 16 feet wide, 8 inches deep was placed.
Gravel was hauled by contract. The expenditure for this improvement
was $38,156.37.
Project No. 4—"Helix to Ruther's Corner." No work done.
Project No. 5—"Butter Creek Road." No work done.
Project No. 6—"Despain Gulch to Stanfield." No work done.
Project No. 7—"Pendleton to Pilot Rock." No work done-
Project No. 8—"Pendleton to Cold Springs." No work done.
Project No. 9—"Hermiston to Columbia." No work done.
Project No. 10—"Umatilla to Columbia." No work done.
Project No. 11.—"Echo to Stage Gulch." No work done.
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Union County, situated on the east flank of the Blue Mountains, is
very rough, and broken by spurs from the main range. The chief indus-
tries in the County are lumbering, stockraising and farming. Many of
the roads are through a rough mountainous section, the improvement
of which will be very expensive. The heavy alluvial soil in the valleys
presents a serious drainage problem in securing good foundation for
highways.
The County is served by two State highways. The Old Oregon Trail,
the trunk highway, traverses northeast and southwest, serving the
populous Grande Ronde Valley and the North Powder Valley, both very
fertile sections. Connecting at La Grande, the La Grande-Joseph High-
way runs northeast a distance of 38.28 miles within the County. The
latter highway is a feeder to the Old Oregon Trail, serving the lower
Grande Ronde Valley, and affording an outlet from Wallowa County.
The Old Oregon Trail has been surveyed for its entire length within
the County, a distance of 48.8 miles. The La Grande-Hot Lake section
and the Union-Telocaset section were graded by County forces in 1918-19,
and the Telocaset-North Powder section is now under construction. The
Kamela-Hilgard section very probably will be awarded in 1921. This
latter unit extends from the summit of the Blue Mountains to the Grande
Ronde Valley. The Hilgard-La Grande section was advertised for that
portion between Perry and La Grande in July, 1920, but, because of a
legal technicality existing in the County bond issue, award has been
held up pending the decision of the Supreme Court on the legality of the
bond issue, based on the six per cent tax limitation measure, voted on
and carried at the last election. The Hot Lake-Union section has not
been definitely located, and construction of this unit depends upon the
location and the decision on the bond issue. During 1919-20 approxi-
mately 4.3 miles were paved between La Grande and Hot Lake. Unstable
subsoil conditions through this section caused a failure of approximately
one mile of this pavement, which was relaid in 1920. A full outline of
this circumstance is incorporated in the report on the job. If weather
conditions will permit, this pavement will be completed during the
present season. On the east end of this pavement, and from there to
Hot Lake, four miles of crushed rock macadam is under construction,
which will be completed in the season of 1920.
On the La Grande-Joseph Highway, the Elgin-Minam section was
graded in 1917-18. Macadamizing of this unit has been ordered, but
construction is held up pending decision on the County bond issue. A
bitulithic pavement was laid on the section from La Grande to Island
City, a distance of approximately two miles, in 1919. The entire section
of the La Grande-Joseph Highway in Union County has been surveyed.
On the 11th day of October, 1919, Union County voted a bond issue
for $1,498,000.00 under the six per cent tax limitation law, to be dis-
tributed as follows:
Old Oregon Trail .' $ 388,500.00
La Grande-Joseph Highway 697,500.00
County roads 412,000.00
$1,498,000.00
Work in Union County was handled by Division Engineer M. O.
Bennett, resigned, until September, 1920, at which time the district was
taken over by R. H. Baldock, Division Engineer.
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Island City-La Grande-Hot Lake Paving
Contract No. 121, for paving this section with two inches of bitu-
lithic wearing course, on a six-inch crushed rock base, was awarded the
Warren Construction Company on May 6, 1919. The project comprises
two sections, one from the La Grande city limits to Island City, a dis-
tance of two miles, the other from the La Grande city limits to Lone
Tree station, a distance of four miles. Construction was started on
July 1, 1919, and continued until late in November of the same year,
during which time 4.3 miles of this type of pavement were laid. In the
early portion of 1920, sections of the pavement began to show signs of
disintegration. This process, aggravated by heavy trucking, continued
until twenty per cent of that portion between La Grande and Lone Tree
had entirely broken down. Since it appeared that unstable subsoil was
responsible for the failure, a heavier pavement was directed for the
remainder of the project. During 1920 a heavier rock sub-base was
placed, and a three-inch bituminous base with a two-inch bitulithic
wearing course placed thereon. This type of pavement will be laid on
1.7 miles.
As a treatment for that section laid in 1919 which had broken down,
the contractor agreed to lay a new surface at his own expense, the State
paying for a three-inch black base on this portion. This reconstruction
will cover 2.2 miles, of which 1.7 miles has been laid and is now in
excellent condition. Seven-tenths of a mile of new work has been covered
with a five-inch pavement.
The total estimated cost of this work is $226,000.00, of which $159,-
765.22 has been expended to date, $158,886.45 by the State and $878.77
by the County. Union County co-operates to the extent of $10,000.00,
the balance of the cost being borne by the State.
R- A. Pratt, Resident Engineer, is in charge of the work.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 9,140.14
Contract Items as follows:
Excavation, no classification, 3,499 cu. yds. at 50c $ 1,749.50
Broken stone, 13,845 cu. yds. at $8.92 54,272.40
Gravel, 1,938 cu. yds. at $3.65 7,073.70
Earth filler, 490 cu. yds. at $1.00 490.00
Pavement, Type " E . " 40,471 sq. yds. at $1.47 59,492.37
3" bituminous base, 25,397 sq. yds. at $1.10 27,936.70
2" bituminous top, 6,320 sq. yds. at $1.47 9,290.40
Shoulders, 50,938 lin. ft. at 6c 3,056.28
Materials on hand 3,475.00
Force Account Items:
Widening shoulders, trimming slope, etc 5,396.76
Excavating for shoulder drains 1,709.38
Furnishing timber for permanent header boards 3,452.90
Total : $177,395.39
Deduction for war tax on freight—.,. 189.41 "
Total amount earned by contractor $177,205.98
Percentage retained until completion of contract 26,580.90
Total amount paid to contractor $150,625.08
Grand total expended to November 30, 1920 $159,765.22
Paid by State $158,886.45
Paid by County 878.77
Total ..: $159,765.22
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Lone Pine-Hot Lake Macadam
Contract No. 176, for macadamizing the Lone Pine-Hot Lake section,
was awarded the Warren Construction Company on August 5, 1919.
Difficulty in locating a suitable quarry site prevented operations until
May 26, 1920. This project extends from Lone Pine station on the
Oregon-Washington Railroad to Hot Lake, a distance of 3.9 miles, and
is a continuation of the route now being paved and known as the Island
City-La Grande-Hot Lake section. It is located in the valley of the
Grande Ronde River and crosses an old tule lake bed. This section was
graded in 1917-1918, and three concrete bridges were also constructed
during this period. The portion of the line crossing the old lake bed
presented very difficult sub-drainage problems, and in addition was
subject to overflow from the spring floods. Lacking a comprehensive
drainage system, and the ability to finance a project of this magnitude,
the County was forced to lay rip-rap for bank protection along one-half
mile of roadbed fill.
In macadamizing this section it was found that the quarry site
selected failed to furnish sufficient fine material to properly bind the
macadam, and sand was added for top dressing and binder on 2.6 miles.
In the early part of October, 1920, the continued rains rendered it
nearly impossible to procure sufficient rock from the quarry to complete
the work this season and arrangement was made with the contractor to
furnish screened gravel from a pit near La Grande. The gravel used
is an excellent surfacing material and will allow the section to be com-
pleted and opened to the public before the winter season begins.
The total estimated cost of this project is $69,000.00, of which 3.6
miles have been completed to date with expenditures of $35,262.25 from
State funds. The County co-operates on this work to an estimated
amount of $4,000.00 for the grading required.
R. A. Pratt is Resident Engineer in charge of construction.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBEE 30, 19H0
Engineering - $ 2,200.80
Contract Items as follows :
Broken stone, 6,722 cu. yds. at $3.65..-. $ 24,535.30
Payhaul, 16,682 yd. mi. at 50c 8,341.00
Clay filler, 297 cu. yds. at $1.00 297.00
Force Account Items:
Completing grading work left by County forces 2,993.42
Rolling base course macadam..-- -- - 598.87
Hauling and spreading sand filler 1,821.40
Laying "Telford" base - 292.12
Watering subgrade and macadam 16.71
Total amount earned by contractor $ 38.895.82
Percentage retained until completion of contract 5,834.37
Total amount paid to contractor $ 33,061.45
Grand total expended to Nov. 30, 1920 (all State funds) $ 35,262.25
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Kamela-Hilgard Grading
The State location involves the construction of an entirely new road
from the Umatilla-Union County line to Hilgard, a distance of 12.06
miles. This section was advertised for grading early in September, 1920,
and bids were received during the same month. Opposition to the
encroachments on railroad property was registered by the O. W. R- & N.
Co., and it was decided to reject the single bid received and readvertise
after an adjustment has been reached with the railroad company. This
project will probably be readvertised early in 1921.
Under special agreement with the County, it is understood that the
State will pay for the grading of this section. In return, Union County
has agreed to surface the Union-Telocaset section to the extent of an
equal expenditure.
Hilgard-La Grande Construction Engineering
Union County contemplated the grading of the section between Hil-
gard and La Grande, either by contract awarded by the State, or with
their own forces, the work to be paid for by the County, with the State
furnishing the necessary engineering supervision of construction. Owing
to the unsatisfactory status of the County bonds, this work was neces-
sarily abandoned. At this time engineering work to the amount of
$113.08 had been done by the State, preparatory to the construction of
the project.
La Grande-Hot Lake Grading
Between La Grande and Hot Lake, Union County agreed to construct,
ready for surfacing, a new grade following a. direct line across the
valley, to replace the old road, which followed the line of the foothills.
The new route saves 1.6 miles in 8.25. Work on this project was started
in 1917, under David Glass as Resident Engineer. From then until
September, 1920, grading was carried on as funds and equipment be-
came available. Most of the work was done by team and proved slow,
heavy and expensive, though the latter portion, handled with heavy
mechanical equipment of the most modern type, shows better results.
Three concrete bridges and one concrete culvert were built during 1919
by County forces. To date 7.75 miles have been completed, leaving
unopened a short stretch bordering the lake at Hot Lake and one-quarter
mile at Lone Tree, which is still under question regarding encroachment
on railroad property occasioned by a conflict with their arrangements
for hauling the output of a planing mill at this point. To avoid inter-
ference at this place it is planned to move the industrial track back
nearer to the main track and install an overhead conveyor for the lumber,
the highway passing between the mill and its loading track.
Except for the last one-qtarter mile at Hot Lake, this section is being
surfaced by the State under the job headings of "Island City-La Grande-
Hot Lake" and "Lone Pine-Hot Lake." Considerable difficulty has been
encountered with the grade because of the low, wet soil of the vicinity.
Since 1918 the work has been in charge of R. A. Pratt. No yardage
figures or costs are available for the work done by Union County,
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Union-Telocaset Post Road Project
This improvement extends from the town of Union, along Pyles
Canyon for six miles, closely following the route of the old wagon road,
to a point about two miles north of Telocaset. Evidence of the old emi-
grant trail of Indian days can still be seen on the rocky hillsides in Pyles
Canyon.
The contract for this work was let to Union County on August 6, 1918,
and equipment was secured and work started. However, this procedure
was declared illegal and the project was taken over by the State of
Oregon and the work handled by State forces under C. A. Dunn, Superin-
tendent of Construction. In the fall of 1918 R. A. Pratt replaced Mr.
Dunn, acting as engineer in charge and superintendent of construction
until the work was carried to completion in November, 1919.
The project was graded to a width of 24 feet and a very creditable
piece of work was secured. Work was carried on in co-operation with
the Federal Government under Project Agreement No. 8, the Government
paying $15,000.00 of the total cost of $76,690.77. During 1918, the State
expended $16,642.29, the balance having been expended during the present
biennium.
STATEMENT SHOWING QUANTITIES OF WORK DONE AND
EXPENDITURES MADE
Expenditures
For engineering - $ 4,286.33
For construction - 72,404.44
Total $ 76,690.77
Paid by State $ 61,690.77
Paid by Federal Government 15,000.00
Total $ 76,690.77
Quantities of Work Done
Common excavation 10,986 cu. yds.
Intermediate excavation 13,379 cu. yds.
Solid rock excavation ' 7,978 cu. yds.
Overhaul 21,855 sta. yds.
12" culvert pipe 744 lin. ft.
18" culvert pipe 104 lin. ft.
24" culvert pipe 144 lin. ft.
Class "A" concrete 85.3 cu. yds.
Class " B " concrete 42.7 eu. yds.
Rubble masonry 8.3 cu. yds.
Rip-rap 1,343 cu. yds.
Metal reinforcement 5,171 lbs.
North Powder-Telocaset Grading
The grading of a 9.06-mile section of the old Oregon Trail, between
Telocaset and the Union-Baker County line near North Powder, was
awarded Oxman & Harrington, Baker, Oregon, on August 10, 1920,
under Contract No. 290, and by September 10 work was under way. The
total estimated cost is $46,000.00, of which $4,500.00 will be borne by
the State and $41,500.00 by Union County. The State is financing the
entire work owing to the legal status of the County bond issue. This
is being done with the understanding that Union County will make re-
imbursement for the construction expenditures, plus the average discount
on State road bonds during the construction period.
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Total expenditures made to the date of this report amount to $6,644.45,
with construction being handled under the engineering supervision of
V. Waggoner, Resident Engineer.
Elgin-Minam Post Road Project
This section of the La Grande-Joseph Highway is 9.37 miles in length
and lies between the towns of Elgin and Minam. On July 9, 1918, a
contract was awarded to Union County for grading the section, but it
later developed that Union County could not legally hold the position of
contractor in doing State work, and it was necessary for this Department
to carry on the improvement with State forces. Operations were started
October 2, 1918, but, on account of unfavorable location and shortage of
labor during the period, the work was not completed until November 25,
1919.
In addition to the work dene by State forces, nine culverts were built
by the Rhyner-Dicke Company, under Contract No. 168. This contract
was awarded on July 8, 1919, and provided for labor only, the material
being furnished by the State. Construction started immediately and
was completed by October 1, 1919, at a total cost of $10,494.60.
This improvement was made in co-operation with the Federal Gov-
ernment under Project Agreement No. 5. The total expenditures, in-
cluding the bridges awarded under separate contract, amount to $82,-
711.26. Expenditures of $3,838.44 were made during 1918, the balance
of $78,872.82 being expended during the period covered by this report.
The Federal Government co-operates to the extent of $20,575.50, the
balance being paid from State funds.
Construction work was carried on until May 13, 1919, under the
direction of R. A. Pratt, at which time he was succeeded by D. C.
Marriott, Resident Engineer.
STATEMENT SHOWING QUANTITIES WORK DONE AND
EXPENDITURES MADE
Expenditures
For engineering $ 5,924.46
For construction 76,786.80
Total $ 82,711.26
Paid by State $ 62,135.76
Paid by Federal Government 20,575.50
Total $ 82,711.26
Quantities of Work Done
Common excavation 31,864 cu. yds.
Intermediate excavation 11,439.9 cu. yds.
Solid rock excavation 6,851.3 cu. yds.
Overhaul 50,802 sta. yds:
12" plain concrete pipe - 837 lin. ft.
18" reinforced concrete pipe : 184 lin ft.
36" reinforced concrete pipe : - 68 lin. ft.
Class " A " concrete 238.09 cu. yds.
Class " B " concrete 719.51 cu. yds.
Metal reinforcement 12,798 lbs.
Rubble masonry 0.9 cu. yds.
Guard fence 56 lin. ft.
Catch basins 112.1 cu. yds.
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Maintenance
Maintenance work in Union County has been applied only on the
Union-Telocaset Post Road Project, which was turned over to the State
for annual maintenance upon the completion of the grading by the
Bureau of Public Reads. The work done has consisted of dragging and
blading the roadbed, cleaning ditches and culverts and other minor mis-
cellaneous work. This has been accomplished by County forces, on
a do-operative basis of equal payments by the State and County. Ex-
penditures to date amount to $469.11 from County funds, no payments
having been made by the State-
Kamela-La Grande, Survey
In the summer of 1920 David Glass and Max Kuney, Locating Engi-
neers, restaked and revised the Kamela-La Grande section of the Old
Oregon Trail in Union County, a distance of 19.27 miles. The location
costs were very heavy, due to a number of railroad encroachments, the
plans of which were necessary for submission to the railroad company.
The survey extends from the Umatilla-Union County line near Kamela,
at the summit of the Blue Mountains, and drops down Spring Canyon
along the north side of the 0. W. R. & N. Railroad to Glover Siding,
at which point an overhead crossing of the railroad is made. From this
point the location leaves Spring Canyon, crosses a low pass and enters
the Grande Ronde Canyon at Haus Bridge and follows down this stream
to Hilgard. From Hilgard the location follows the Grande Ronde River
to La Grande. The Grande Ronde River Canyon is very narrow and the
most feasible place for location is occupied by the O. W. R- & N. Rail-
road. This circumstance renders highway location difficult and con-
struction expensive, involving heavy grading, three grade separation
structures and two stream crossings of the Grande Ronde River.
The construction of this location will afford the traveling public a
well-drained open route from La Grande to the summit of the Blue
Mountains, on a maximum five per cent grade.
Wallowa Hill Survey
The survey of the Wallowa Hill section was made in 1917. Plans
and estimates for this location were worked up in 1919.
Hot Lake-Union Survey
This location, 6.3 miles in length, running from Hot Lake to Union,
and connecting the La, Grande-Hot Lake section on one end and the
Unicn-Telocaset section on the other, was made in June, 1919, by W. P.
Hughes. While a gravel bank is encountered on the last three miles,
the first three frcm Hot Lake are over the same low bog land as that
between La Grande and Hot Lake. For this reason it will probably be
necessary to depart from the direct route at first laid out, in order to
take advantage of any firmer soil conditions that may be found.
This section will include an overhead crossing of the 0. W. R. & N.
at Hot Lake, two 60-foot spans over Catherine Creek and a number of
structures over irrigation ditches.
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Telocaset-North Powder Survey
During March, April and May of 1920, a survey of 9.06 miles of the
Old Oregon Trail, between Telocaset and North Powder, was made by
G. V- Robinson, Locating Engineer.
From a point about two miles northwest of Telocaset, at the end
of the Union-Telocaset construction, the survey extends south and east,
approximately on the line of the present road, to North Powder. The
O. W. R. & N. Railroad is crossed with one overhead crossing at Telo-
caset and one at North Powder. It was not practicable to parallel the
railroad and avoid the grade separation crossings, because of the longer
distance and very heavy construction which would be encountered by a
line on the north side of the railroad.
The location is through a productive grain and hay country, and will
accommodate a large local traffic, in addition to being a part of the
main trunk east and west road carrying seasonal tourist traffic.
Willow Creek-Elgin Survey
This location extends from Willow Creek, at a point about three miles
north of Imbler, for six miles to Elgin, connecting with the graded Elgin-
Minam section. As now located, entirely on the west side of the Grande
Ronde River, the line will include one 60-foot span and a number of
minor structures. An alternate route, still under consideration because
of better grades and apparent greater freedom from snow blockade,
involves crossing the river twice, as well as the bridge used on the west
side line.
Under the same section is included a piece, 3.46 miles long, extending
from Island City, along the Joseph Branch tracks, to Conley station.
Location of this has been completed. All work on the above two units
has been done, at odd times, under R. A. Pratt, Resident Engineer, in
connection with paving and macadam work.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by J. F. Phy, County Judge; W. J. Townley and C. A.
Galloway, County Commissioners, under date of April 8, 1920, stating
that a levy of 1 mill on all taxable property of the county was made
for market road construction and designating seven roads to be improved
as market road projects.
A levy of 1 mill on a valuation of $25,938,932.23 produced a County
market road fund of $25,938.93. Included in the State levy of taxes
was a levy of 1 mill on a valuation of $21,064,593.20, which produced
$21,064.59, which became a part of the "State market road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 21,064.59
Funds apportioned by the State Highway Commission April 3 8,591.31
Funds produced by County 1-mill levy 25,938.93
Total available for 1920 $ 55,594.83
Project No. 1—"Ladd Canyon Road."
A survey 5.5 miles in length was made by Mr. Birney, Roadmaster.
The road is through a rugged canyon and a section 1.27 miles in length
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was graded 14 feet in width, in light work, and 12 feet in width in heavy
work, in 1920. Construction work was done by County forces. Esti-
mated cost, $20,000.00.
Project No. 2.—"Union-High Valley."
A survey four miles in length was made by Mr. Birney, Roadmaster.
The road is through a rugged canyon. County forces constructed one
mile of grade, 14 feet in width. No surfacing was done. Estimated cost,
$5,000.00.
Project No. 3—"Union-Cove Road." No work was done.
Project No. 4—"Hilgard-Starkey Road." A survey two miles in
length was made by Mr. Birney, Roadmaster. The road is through rough
country, over ledge rock. About one-half mile of grade, 16 feet wide,
was constructed by County forces. Estimated cost, $5,000.00. Approxi-
mately $1,000.00 was expended in 1920.
Project No. 5—"North Powder River Road, Southwest."
A survey 5.1 miles in length was made by G. V. Robinson, Locating
Engineer, in the employ of the State Highway Commission. The road
is through open, level county. The road, 5.1 miles in length, was graded
20 feet wide by County forces and surfaced 9 feet wide with crushed
gravel by contract. Approximately $15,000.00 was expended on this
project-
Project No. 6—"Union-Medical Springs"—Catherine Creek Section.
A survey five miles in length was made by Mr. Birney, Roadmaster.
The road is through open, level country. Four miles were graded 20 feet
in width and surfaced 8 feet in width with crushed gravel, by County
forces. Approximately $16,000.00 was expended on this project.
Project No. 7—"Elgin-Cabin Creek." No work done.
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Wallowa County is so situated with respect to the State highway
system that its road problem is entirely local in character. It is not
touched by a trunk highway. The La Grande-Joseph Highway is the
County's most important traffic artery and connects the fertile Wallowa
valley with outside points. In addition to its commercial value, the con-
struction of this highway will furnish easy access to the attractive sum-
mer camping grounds near the lakes and mountains of eastern Wallowa
County.
The people of Wallowa County, realizing these conditions and the
value of good roads, voted in June, 1919, the sum of $300,000.00 for
permanent road construction. Of this amount, $200,000.00 will be spent
on the La Grande-Joseph Highway and the balance, $100,000.00, on the
different County and Market Roads.
In 1919 the State Highway Department surveyed the entire length
of the La Grande-Joseph Highway, a distance of 39.8 miles. The grading
of 8.38 miles of this project is now under contract to A. D. Kern of Port-
land. The County has agreed to co-operate, on a fifty-fifty basis with
the State, in grading and graveling the balance of this highway from
Rock Creek to Joseph, 31.42 miles. The approximate cost of this improve-
ment is $500,000.00, and it is expected that construction will be started in
the spring of 1921.
Work in Wallowa County was handled by Division Engineer M. O.
Bennett, resigned, until September, 1920, when the district was taken
over by R. H. Baldock, Division Engineer.
Wallowa Canyon Post Road Project
The Wallowa Canyon section of the La Grande-Joseph Highway
extends from Minam southeasterly to the mouth of Rock Creek, a distance
of 8.38 miles. Under co-operative agreement No. 40, the project is
financed by the State, the Federal Government and Wallowa County.
The total estimated cost of the project is $140,000.00, of which $8,215.15
is assumed by the State, $70,000.00 by Wallowa County and $61,784.85 by
the Federal Government.
On March 23, 1920, the State Highway Commission awarded contract
No. 249 to A. D. Kern of Portland, Ore., for the grading of the project.
Work was started on April 15 and is approximately 40 per cent complete
at the present time, expenditures of $51,971.83 having been made,
$33,586.14 by the State and $18,385.69 by the County. R. L. Shreve is
Resident Engineer on the work.
Flora-Enterprise Forest Road Project
During 1919 the Bureau of Public Roads inaugurated State highway
construction in Wallowa County by locating, and starting construction on
the grading of a 13 mile section extending through the Wallowa National
Forest, known as the Flora-Enterprise Forest Road Project. This work
was handled, under the supervision of the Bureau of Public Roads, by
day labor forces and paid for from funds advanced by the State, County,
and Federal Government.
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The roadbed was built to a width of 16 feet, with maximum grades
of five per cent, and was completed in November, 1919 at a cost of
$88,691.35. The project agreement calls for total expenditures of
$123,000.00, to be paid $51,637.00 by the State, $19,733.00 by Wallowa
County, and $51,630 by the Federal Government. The difference saved
in the grading of the project is being applied to placing a crushed rock
surfacing on 6 miles of the road, to cover portions which were impassable
during bad weather.
Total expenditures to date amount to $103,799.58, which have been
paid $15,671.05 by the County, $46,420.41 by the Federal Government
and $41,708.12 by the State, including $765.07 expended during 1918.
Minam-Joseph Survey
The Minam-Joseph Section of the La Grande-Joseph Highway is an
important link, being the only outlet from Wallowa Valley to outside
points.
This section begins at the County line between Union and Wallowa
Counties, crossing the Wallowa River at Minam and extending easterly
through the Wallowa River Canyon and the town of Wallowa; thence
southeasterly, passing between the towns of Lostine and Evans and
through the upper valley, into the town of Enterprise. Leaving Enter-
prise, the road turns south into the town of Joseph, making the length of
this section 39.8 miles, all situated in Wallowa County.
This road will be of great benefit to Wallowa County, giving the
people a direct winter and summer route to outside points, winter travel
at the present time being almost impossible. The improvement of this
section will also greatly increase the tourist and pleasure traffic, bring-
ing within easy reach of outside points the numerous camping and
pleasure resorts.
About fifteen miles of this section will be in canyon, with the balance
through highly cultivated farm and hay lands. Several bridges, of from
fifty to one hundred foot span, will also be required.
The survey was started in May, 1919, and completed in September of
the same year. The first 8.38 miles, known as the Wallowa Canyon
section, is now under construction by contract awarded to A. D. Kern of
Portland.
Location was made under the direction of J. M. Clark, Locating
Engineer for the State Highway Department.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions" signed by Edgar Marvin, County Judge, Ernest F. Johnson and
Sam Litch, County Commissioners, under date of March 5, 1920, stating
that a levy of 1 mill ($17,528.42) on all the taxable property of the
County, was made for Market Road construction and designating four
roads to be improved as Market Road projects.
A levy of one mill on a valuation of $17,472,147.35 produced a County
Market Road fund of $17,492.15. Included in the State levy of taxes was
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a levy of 1 mill on a valuation of $14,188,852.20, which produced
$14,188.85, and which became a part of the "State Market Road Appro-
priation."
Funds apportioned by the State Highway Commission March 2 $ 14,188.85
Funds apportioned by the State Highway Commission April 3 5,787.00
Funds produced by County levy of 1 mill 17,472.15
Total available for 1920 $ 37,448.00
All surveys, preparation of plans and estimates has been done by R.
N. Kellogg, County Engineer.
Project No. 1.—"The Wallowa-Powatka Road."
A reconnaissance survey was made of approximately twelve miles.
Location line has been established for a distance of six miles. The
country through which the road passes is rolling and mountainous. It
is proposed to grade a roadbed 16 feet in width with a maximum grade
of five and one-half per cent. No construction work was done in 1920.
Project No. 2.—"The Lostine-Evans Leap Road.
A reconnaissance survey was made of approximately twenty miles.
Location line has been established for a distance of 16 miles. The
country through which the road passes is rolling. It is proposed to grade
a roadbed 16 feet in width with a maximum grade of five and one-half
per cent. One mile is being graded 24 feet in width and surfaced 16 feet
in width, with gravel, at an estimated cost of $4,800.00. This 1 mile
section will be completed in 1920. Work done by County forces.
Project No. 3.—"The Enterprise-Imnaha Road."
A reconnaissance survey was made of approximately 16 miles. Loca-
tion line has been established for a distance of 7.5 miles. The maximum
grade is five and one-half per cent. The improvement for 1920 con-
sisted of grading a roadbed 16 feet wide approximately six miles in
length. The estimated cost of 6.95 miles is $42,828.90. Available for
1920, $27,398.00.
Project No. 4.—"The Joseph-Armon Road."
No location line has been established and no construction work done.
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In Wasco County is located the junction point of The Dalles-California
Highway with the Columbia River Highway. During the years 1919 and
1920 this County has been the center of activity for a large amount of
highway work.
The Columbia River Highway, being the main artery of travel
between Eastern and Western Oregon, is of prime importance, and con-
struction work upon the last link is being rushed to completion.
Next in importance is The Dalles-California Highway, which extends
southerly through the County into large grain and fruit districts. Three
miles out of The Dalles have been paved, and a survey has been made to
Dufur. Extended reconnaissance of possible routes of location between
The Dalles and Madras have been made, but, owing to the varied prob-
lems of topography and distance involved, the final location has been
delayed.
An urgent request for the early construction of that section of The
Dalles-California Highway between Three Mile Creek and Dufur has
been made by the people of Wasco County, and a bond issue of $100,000.00
for the grading of this section by the County was carried at the election
in November, contingent upon the Highway Commission agreeing to pave
the 14 miles when graded.
Wasco County voted bonds in 1916 to the extent of $260,000.00 for
highways, and there yet remains about $38,000.00 authorized for use in
present construction.
Work in the County has been handled by Division Engineer C. C.
Kelley until September, 1920, and by Division Engineer J. H. Scott since
that time.
The Dalles-Chenowith Paving
On May 27, 1919, contract No. 135 was awarded to the United Con-
tracting Company of Portland, Ore., for paving the 2.1 miles section
of the Columbia River Highway between the city limits of The Dalles
and Chenowith. This pavement was to consist of a 2-inch bitulithic
wearing surface on a broken stone base. After the completion of one-
half mile of pavement, the State Highway Commission cancelled the con-
tract and abandoned the section in favor of a revised location which
makes a saving of nearly one mile in distance between the terminal
points. Wasco County took over a portion of the contract, and continued
the pavement for approximately one-half mile at their own expense.
The half-mile constructed by the State represents a total expenditure of
$12,900.93, being all paid from State funds. Work was handled under
the supervision of J. E. Peck, Resident Engineer.
386 FOURTH BIENNIAL REPORT OF THE
[WASCO]
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 709.07
Contract Items as follows:
Clearing, all, at $50.00 $ 50.00
Common excavation, 848.3 cu. yds. at 40c 339.32
Intermediate excavation, 66.4 cu. yds. at 80c 53.12
Solid rock excavation, 709.7 cu. yds. at $2.00 1,419.40
Overhaul, 1,000 sta. yds. at 4c 40.00
Type " E " Bit. pavement, 4,315.7 sq. yds. at $1.50- 6,473.55
Broken stone, loose measure, 1,059.25 cu. yds. at $2.97—. 3,145.97
12" plain concrete pipe, 36 lin. ft. at $1.30 46.80
Broken stone shoulders, 4,855 lin. ft. at 6c 291.30
Class " C " concrete, .8 cu. yds. at $28.00 22.40
Clay filler, 24 cu. yds. at $1.00 , 24.00
Force Account Work:
Extra work account changing limits of contract 286.00
Total amount paid contractor $ 12,191.86
Grand total cost of project (all State funds) $ 12,900.93
The Dalles-Seuferf Paving
This work extends from The Dalles city limits to Seuferts, a distance
of 2 miles. It was graded in 1917 by the County, using money from the
bond issue of the previous year. During the winter months of 1917-1918
it was almost impassable and location survey was made for the State in
January, 1919. March 26, 1919, contract No. 95, for paving with
standard bitulithic on crushed rock base, was let to the United Contract-
ing Company of Portland. Paving was completed August 20, 1919. This
pavement is 16 feet wide with 2-foot macadam shoulders.
J. E. Peck was Resident Engineer in charge of the work, which repre-
sents a total cost of $44,670.10 from State funds.
DETAILED STATEMENT OF EXPENDITUBES
Engineering $ 1,889.49
Advertisements for bids 6.90
Contract Items as follows:
Excavation, no classification. 2,972.3 cu. yds. at 60c $ 1,783.38
Overhaul, 800 sta. yds. at 4c : 32.00
Pavement, Bitulithic, Type " E , " 17,525.2 sq. yds. at$1.59 '..- 27,865.07
Broken stone, 4,801.75 cu. yds. at $2.80 13,444.90
Broken stone shoulders, 19,705 lin. ft. at 6c 1,182.30
Clay fillers, 100 cu. yds. at $1.00 100.00
Force Account Items:
Placing drain tile and culvert 322.65
Total $ 44,730.30
Deductions:
War tax reduction on freight 28.82
Royalty retained pending validity of W. C. Co.'s pat-
ent on Bitulithic pavement 1,927.77
Total deductions $ 1,956.59
Total amount paid contractor $ 42,773.71
Total amount expended on project to Nov. 30, 1920 (all State
funds) $ 44,670.10
The Dalles-Threemile Creek Post Road Project
This project lies at the north end of The Dalles-California Highway
and extends from the city limits of The Dalles south 2 miles to Three-
mile Creek.
On August 5, 1919, the State Highway Commission awarded contract
No. 175 to the United Contracting Company of Portland, Ore., for the
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paving of the section with a 2-inch bitulithic wearing surface on broken
stone base. Work was started immediately and completed in October of
the same year. The project was financed in co-operation with the Fed-
eral Government and Wasco County under the terms of Post Road Project
agreement No. 16 and the completed work represents a total expenditure
of $47,229.78. Of this amount, $4,000.00 was paid by Wasco County,
$23,368.77 by the Federal Government and $19,861.01 by the State.
Engineering supervision on the project was handled by J. E. Peck, Resi-
dent Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1,076.74
Contract Items as follows:
Common excavation, 3,938.8 cu. yds. at 70c $ 2,757.16
Solid rock excavation, 498.1 cu. yds. at $2.00 996.20
Broken stone, 3,915.5 cu. yds. at $2.91 11,394.11
Standard Bitulithic pavement, Type " E , " 18,786 sq.
yds. at $1.48 27,803.28
12" plain concrete pipe, 220.6 lin. ft. at $1.50 330.90
18" reinforced concrete pipe, 64 lin. ft. at $2.45 156.80
Class " C " concrete, 9.2 cu. yds. at $28 00 257.60
Clay or earth filler, 150 cu. yds. at $1.00 150.00
Bun-of-bank gravel, 405.75 cu. yds. at $1.98 803.39
Shoulders, 21,120 lin. ft. at 6c 1,267.20
Force Account:
Placing drain tile 236.40
Total amount paid contractor $ 46,153.04
Grand total cost of project $ 47,229.78
Paid by State $ 19,861.01
Paid by Government 23,368.77
Paid by County 4,000.00
Total '. $ 47,229.78
Hood River-Mosier Macadam
Full description of the macadamizing of the Hood River-Mosier sec-
tion, which is partly within Hood River County and partly within Wasco
County, will be found in the section of this report devoted to Hood River
County.
Toll Bridge Cutoff Grading and Macadam
The Deschutes River Bridge was completed in June, 1920, and upon
completion of the fill for the approaches to the bridge on September 5, the
need for a connecting highway from the present County road, on the
west side of the Deschutes River, to the new bridge was apparent. After
the successful conclusion of a legal controversy with M. A. Moody,
owner of the land between the old toll bridge and the new highway
bridge, the right-of-way was secured. State forces were immediately put
to work on grading this connecting link and travelers bound for the 1920
roundup at Pendleton were routed over the new Deschutes bridge, thus
eliminating the use of a toll bridge which had been used since 1867.
Upon completion of the grading, an emergency agreement was made
with Robert M. Niemeyer for gravel surfacing the section at an addi-
tional cost of $1,050. This work was completed about October 1, 1920,
Wasco County bearing fifty per cent of the cost of graveling and fencing
the right-of-way. The grading was paid for by the State.
Work was accomplished under the direction of J. E. Peck, Resident
Engineer. The total cost to the State amounted to $2,226.55.
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Unit No. 3 Hood River-Mosier Grading
This is the easterly unit of the Hood River-Mosier section of the
Columbia River Highway and involves some of the heaviest grading
work encountered in the operations of this Department. It includes
what is known as the Twin Tunnels, these tunnels having a combined
length of 350 feet. In places the roadbed is carried directly above the
tracks of the O. W. R. & N. Co., at a difference of elevation of approxi-
mately 300 feet. No serious interference with the operation of trains
occurred, however, as extreme care was exercised in the handling of
the materials.
Contract No. 74, covering the grading of 2.3 miles and the construc-
tion of the Twin Tunnels, was awarded to A. D. Kern of Portland, Ore.,
on January 7, 1919. The total estimated cost of the work is $197,599.14,
of which amount the sum of $184,600.07 has been expended to date.
Description of units Nos. 1 and 2 will be found in the section of this
report devoted to' Hood River County.
DETAILED STATEMENT OF EXPENDITUBES
Engineering $ 7,563.69
Advertisement for bids 15.29
Guarding railroad and power line 1,180.31
Contract Items as follows:
Clearing and grubbing, all $ 500.00
Extra clearing and grubbing, 3.557 acres at $100.00 355.70
Common excavation, 120,117.9 cu. yds. at 48c 57,656.59
Solid rock excavation, 85,988.2 cu. yds. at $1.04 89,427.73
Overhaul, 155,776 sta. yds. at 3c 4,673.28
12" concrete pipe, 402 lin. ft. at $1.34 538.68
Class " A " concrete, 80.14 cu. yds. at $30.00 2,404.20
Class " 0 " concrete, 5.20 cu. yds. at $20.00 104.00
Reinforcing steel, 7,622 lbs. at 9c 685.98
Dry rock walls, 120.42 cu. yds. at $4.00 481.68
Tunnel, 349.8 lin. ft. at $57.00 '. 19 938 60
Tunnel overbreak, 263.5 cu. yds. at $3.00 790.50
Bridge railing, 95.5 lin. ft. at $3.00 286.50
Bubble masonry, 90.01 cu. yds. at $12.00 1,080.12
Force Account:
Moving Pacific Bridge Co's oil house off right-
of-way 47.30
Constructing rubble wall and timber barricade along-
side O. W. R. & N. Company's tracks 3,788.00
Hauling screenings for new fill 13.20
C t t i bbl ll d ili t t l 3 3 9 5 0 4
u i g s g
onstructing ru le wa an ra ling a tunnels 3,395.0
Constructing retaining wall, backfilling and mak-
ing hand placed slope 2,672.75
Total amount earned by contractor $188,839.85
Grand total cost of project- $197,599.14
Final payment to contractor in transit 12,999.07
Total amount expended to Nov. 30, 1920 (all State funds) $184,600.07
Tunnel No. 1—Lining
In the west tunnel, of the two tunnels on unit No. 3 of the Hood
River-Mosier section, bad rock conditions were encountered and apparent
movement of the hillsides in this vicinity has caused frequent falls of
rock which have been a dangerous menace to traffic. In order to care
for this situation a concrete lining and monumental portal on the tunnel
were advertised, but later withdrawn when continued movement of the
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rock made a rigid lining inadvisable. The work has been taken over by
State forces that are now engaged in placing a timber lining in the tun-
nel, which, it is believed, will solve the problem. This work is estimated
to cost $12,000.00, of which $2,835.25 has been expended to date. The
cost of the-work is to be paid for entirely by the State.
Mosier-Rowena Post Road Project
Grading
On October 7, 1919, contract No. 205 for grading 8.96 miles on the
Columbia River Highway between Mosier and Rowena was awarded to
the Johnson Contract Company of Portland, Oregon. Much heavy rock
work was encountered along the bluff above Rowena. The grading is
now practically complete and represents one of the best finished sections
of the highway in the State. On the finished roadbed a layer or talus
rock has been placed on all earth and sandy places. The total estimated
cost of this grading and talus is $280,000. Expenditures to date amount
to $234,477.80.
Surfacing
On August 10, 1920, contract No. 289 was awarded to A. D. Kern of
Portland, Oregon, for surfacing this section. It was later decided that
the project would be paved during 1921 and the surfacing has been
reduced to a depth of 4 inches, this being sufficient to carry traffic dur-
ing the present winter, and furnish a suitable base for pavement when
a contract for the same is awarded. Inasmuch as the contractor had
based his organization upon placing the entire amount of gravel appear-
ing in the original contract, the work has been extended to cover the
section from Rowena to Chenowith Creek near The.Dalles. It is esti-
mated that the total cost of the surfacing of the Mosier-Rowena section
proper, will be approximately $37,500.00, with expenditures to date of
$9,952.75.
The grading and surfacing mentioned above has been carried on under
the engineering supervision of U. R. Grey, Resident Engineer, for this
Department.
Mosier Arch
The highway crosses Mosier Creek just at the edge of the town of
Mosier. A concrete structure was designed for this crossing and is now
in progress of construction. This design calls for a center arch span 110
feet with 36 feet of approach on each end, making a total length of 182
feet. Contract No. 208 was awarded for its construction on February 5,
1920, Lindstrom & Feigenson being the successful bidders. It is probable
that the work will be complete by January 1, 1921, and will cost approxi-
mately $47,400.00, of which $25,904.00 has been expended to date.
Dry Canyon Arch
About six miles east of Mosier the highway crosses a deep ravine at
an elevation of approximately 600 feet above the Columbia River. This
crossing is made by means of a 75-foot arch span with two 15-foot ap-
proach spans all of reinforced concrete construction. Bids were received
for the construction of this structure on February 5, 1920. All proposals
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received were considered excessive and it was decided to do the work
with State forces, utilizing the organization which had been built up on
work in Yamhill County. Carrying out this plan, materials were assembled
and the work started in July. Progress- is being made satisfactorily, and
it is expected that construction will be finished by January 1, 1921, at a
total estimated cost of $22,300.00. This work is subjected! to the same
inspection as would be given if it were under contract, Christ Fauerso
being Resident Bridge Engineer on this as well as the Mosier Creek
structure. Expenditures to date amount to $19,856.33.
This entire project is being constructed in co-operation with the Fed-
eral Government under project agreement No. 35. The total estimated
cost is $387,200.00, of which $221,338.02 will be paid by the State and
$165,861.98 by the Federal Government. At the closing of the present
biennium expenditures of $290,190.88 have been made from State funds.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Grading
Engineering ? 10,230.45
Payment to reimburse contractor for powder exceeding 10c per lb 570.63
Graveling to maintain traffic at Dry Canyon Arch 57.00
Cost of explosives furnished as per contract (deduction from contractor s
payments to be made at 10c per pound) 8,108.37
Contract Items as follows:
Clearing and grubbing, all, at $6,800.00 $ 6,300.00
Common excavation, 83,209 cu. yds. at 60c 49,925.40
Solid rock excavation, 125,804 cu. yds. at $1.40 176,125.60
Overhaul, 30,204 sta. yds. at 5c 1,510.20
12" plain concrete pipe, 1,428 lin. ft. at $1.50 2,142.00
18" reinforced concrete pipe, 120 lin. ft. at $3.75 450.00
24" reinforced concrete pipe, 96 lin. ft. at $5.00 480.00
86" reinforced concrete pipe, 128 lin. ft. at $8.25 1,056.00
6" porous drain tile, 168 lin. ft. at 50c 84.00
Class " C " concrete, 45.14 cu. yds. at $30.00 1,354.20
Bubble masonry, 112.8 cu. yds. at $15.00 1,692.00
Dry rock wall, 153.5 cu. yds. at $8.00 1,228.00
Hauling talus suto-surfacing, 1st mile, 2,425.5 cu. yds.
at 60c 1,455.30
Hauling talus sub-surfacing, 2nd mile, 520.5 cu. yds. at$1.05 546.53
Hauling talus sub surfacing, 3rd mile, 974 cu. yds. at$1.45 1,412.30
Hauling talus sub-surfacing, 4th mile, 3,336.5 cu. yds.
at $1.85 6,172.53
Materials on hand 922.50
Force Account Items:
Reconstructing private water system under highway
grade 301.50
Draining spring in roadbed 361.68
Changing forms on Hog Canyon Bridge to fit super-
elevation 23.02
Total amount earned by contractor $253,542.76
Percentage retained until completion of contract 38,031.41
Total amount paid to contractor $215,511.35
Grand total expended to Nov. 30, 1920 (all State funds) $234,477.80
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Surfacing
Engineering $ 677.82
Contract Items as follows:
Gravel surfacing, 5,246 cu. yds. at $2.08 $ 10,911.68
Total amount earned by contractor $ 10,911.68
Percentage retained until completion of contract 1,636.75
Total amount paid to contractor $ 9,274.93
~ ~ Grand total expended to Nov. 30, 1920 (all State funds) $ 9,952.75
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Mosier Arch
Engineering $ 2,098.46
Truck drivers' wages 15.00
Contract Items as follows:
Excavation, 385 cu. yds. at $4.25 : $ 1,636.25
Excavation below elevation shown on plans, 74 cu. yds.
at $4.25 314.50
Class " A " concrete, 295.3 cu. yds. at $35.75 10,556.98
Class " B " concrete, 181.8 cu. yds. at $30.00 5,454.00
Metal reinforcement, 43,156 lbs. at T&c 3,236.70
Materials on hand 6,790.44
Total amount earned by contractor $ 27,988.87
Percentage retained until completion of contract 4,198.33
Total amount paid to contractor $ 23,790.54
Grand total expended to Nov. 30, 1920 (all State funds) $ 25,904.00
Rowena-The Dalles Post Road Project
On October 7, 1919, contract No. 206, for grading the 7.76 miles
between Rowena and the west city limits of The Dalles, was awarded to
A. D. Kern of Portland, Oregon. Included in this contract was a rein-
forced concrete bridge, 60 feet in length, over Chenowith Creek. The
grading was completed in October, 1920, and immediately thereafter
work was started by State forces spreading talus rock on all sand and
earth portions between Rowena and Chenowith Creek bridge, in prepara-
tion for the placing of a 4-inch course of pit run gravel. This gravel
surfacing will be done by A. D. Kern, as extension to his contract for
surfacing the section between Mosier and Rowena. The remaining 1.76
miles between the Chenowith Creek and The Dalles will be surfaced
with 8-inches of crushed rock by State forces and will be completed about
January 1, 1921. The completion of the surfacing under way will pro-
vide suitable traffic conditions for winter travel and after compacting
during the present winter season will afford an excellent base for pav-
ing. Considerable extra work has been accomplished by the State forces
in erecting walls, making a channel change and placing rip rap on the
bottom and sides of the channel in order to fully protect the footings on
the Chenowith Creek bridge. Expenditures for this work amount to
$3,570.34 to date.
The total estimated cost of the project is $150,000.00. Of this amount
the Federal Government co-operates to the extent of $49,200.69, the
County $1,350.00, for construction of a cattle pass at station 731 plus
40, with the State paying the balance of $99,449.31. This work is being
handled as a co-operative project under the terms of project agreement
No. 36, the sum of $84,748.62 having been expended to the date of this
report, $60,642.19 by the State and $24,106.43 by the Government.
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DETAILED STATEMENT OF EXFENDITTJBES TO NOVEMBER 30, 1920
Contract Grading
Engineering $ 4,328.60
Extra excavation paid direct by State 53.25
Wet masonry wall, paid direct by State 605.00
Guarding O. W. E. & N. track during construction 12.50
Contract Items as follows:
Clearing and grubbing, 100 per cent, at $500.00 $ 500.00
Common excavation, 41,851 cu. yds. at 74c— 30,969.74
Solid rock excavation, 21,795 cu. yds. at $1.80 39,231.00
Overhaul, 14,514 sta. yds. at 5c 725.70
12" plain concrete pipe, 1,215 lin. ft. at $1.70 2,065.50
Class "A" concrete, 230.87 cu. yds. at $35.00 8,080.45
Class " C " concrete, 20.64 cu. yds. at $30.00 619.20
Metal reinforcement, 27,776 lbs. at 10c 2,777.60
Concrete handrail, 133 lin. ft. at $3.50 465.50
Rubble masonry, 69.4 cu. yds. at $12.00 832.80
Payhaul on talus, 1,948 yd. miles at 50c 974.00
Force Account Items:
Driving 70 lin. ft. water tunnel 121.83
Removing stone, rip-rapping slopes, protecting grade 58.68
Hauling and spreading talus on sandy section of
grade 772.58
Total amount earned by contractor $ 88,194.58
Percentage retained until completion of contract 13,229.19
Total amount paid to contractor $ 74,965.39
Grand total expended to November 30, 1920 $ 79,964.74
Paid by State $ 55,858.31
Paid by County 24,106.43
Total $ 79,964.74
Seufert-Deschutes Post Road Project
This section of the Columbia River Highway begins at the end of the
pavement about three miles east of The Dalles, and extends to the County
boundary line at the Deschutes River. Five Mile Creek is crossed by
what is known as the Seufert Viaduct, a 210-foot concrete bridge of
ornamental design. At Big Eddy and Dillon the O. W. R. & N. Railroad
has been crossed by overhead structures. These three bridges have been
awarded under separate contracts and are in addition to several small
concrete bridges which have been constructed under the grading contract.
In the final adopted alignment, use is made of the old Portage Railroad
roadbed, as well as the rock bank of the Celilo Canal. From Dillon the
location follows closely the south side of the O. W. R. & N. Company's
tracks to the Deschutes bridge. Two miles of abandoned roadbed has
been utilized over this section. A 220-foot tunnel is being constructed
through a high rock bluff two miles east of Celilo, and 120-foot tunnel is
being constructed about one mile west of the Deschutes River.
There are several features of interest on this section. For 8 miles
it parallels the Celilo Canal, giving an excellent view of the rugged Big
Eddy and the magnificent Celilo Falls. Here the Indians, at certain
seasons, make immense catches of salmon with spear and net. Fish
wheels may be seen in operation at various points, and just east of
Celilo the highway passes under Fall bridge, which spans the Columbia
River at this point. Either macadam or a pavement surfacing is con-
templated on this section, and, when this is completed, a wonderful high-
way will be open from Pendleton to the sea.
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Grading
Contract No. 253 covering the grading of the 12.5 miles of the section
was awarded March 23, 1920 to the James F. Clarkson Company of Port-
land, Ore. Some delay will be experienced in finishing the two tunnels,
as bad rock conditions encountered have made necessary some minor
revisions in their location. This work is being handled under the direc-
tion of J. E. Peck, Resident Engineer, with a total cost of $241,000.00.
Of this amount, $121,221.02 has been expended to date.
Seufert Viaduct
Just south of the cannery at Seufert, about three miles east of The
Dalles, the Highway crosses Threemile Creek at an elevation of some
fifty feet above the bottom of the stream bed.
A concrete viaduct consisting of one 22-foot and five 40-foot spans is
practically complete for this crossing and will soon be opened to traffic.
In order to get a suitable foundation, it was necessary to excavate to a
depth of 20 feet below the stream bed, making some of the columns as
long as 70 feet.
The contract for this work was awarded on March 23, 1920, to the
Colonial Building Company under contract No. 257. It is probable that it
will be completed by December 1 and will cost approximately $42,200.00.
The expenditures to date amount to $34,284.05.
Big Eddy Overcrossing
About one mile east of Seufert station, the highway crosses the O. W.
R. & N. Company's track on a concrete viaduct having one 47-foot span,
two 33-foot spans and 133 lineal feet of wooden approach trestle. Con-
tract No. 255 was awarded for this structure on March 23, 1920, to the
Colonial Building Company of Spokane, Washington. It is expected that
work will be complete by January 1, 1921, and that it will cost a total
of approximately $19,500.00. This structure is to be paid for twenty per
cent by the railroad company, twenty per cent by the County and sixty
per cent by the State. Expenditures to date, $7,842.42.
Dillon Overcrossing
About five miles east of the Big Eddy Overcrossing the highway
re-crosses to the south side of the railroad track. The overcrossing con-
structed at this point has been given the name of the nearby railroad
station. This structure differs from the Big Eddy overcrossing in that
the wooden trestle used there, is here replaced by long earth fills. The
concrete portion of the work consists of three spans of 37 feet each, one
of 36 feet and one of 25 feet, making a total length of 172 feet. It is
estimated that the total cost of this strucure will be $33,000.00, twenty
per cent to be borne by the County and 80 per cent by the State. This
work was awarded to the Colonial Building Company on the same date
as the Big Eddy overcrossing, and probably will be completed at the same
time.
Christ Fauerso is Resident Bridge Engineer for the State on all the
above bridges. Expenditures of $6,098.61 have been made on the Dillon
Overcrossing.
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Oiling Sand
At several points drifts of blow sand have accumulated, and which,
during periods of high winds, are blown upon the roadbed. At other
places, particularly the sand fills which form the approaches to the Dillon
overhead crossing of the O. W. R. & N. Company's tracks, the winds
carry away portions of the roadbed and fills.
This menace is being taken care of by an extensive oiling program by
the State Highway Commission. The same method in use by the O. W.
R. & N. Company has been adopted, namely, vaporizing the oil with steam
and spraying it upon the sand drifts adjacent to the highway. About 700
to 800 gallons of road oil are used to the acre, and it is found that this
will hold the sand until vegetation takes hold. A repetition may be neces-
sary in two years. At this date, the only oiling done in Wasco County
has been the approaches to the Dillon overhead, which was done on a cost
plus basis by the contractor doing the grading. Early in 1921 it is con-
templated oiling the sand drifts and cut and fill slopes with State equip-
ment which is now in use in Gilliam County. Expenditures to date
amount to $492.38, in a total estimated cost of $3,000.00.
The total estimated cost of the entire project including the grading,
bridges and oiling is $338,700.00. Of this amount the State will pay
$174,697.80, the O. W. R. & N. Company $3,900.00, Wasco County
$10,500.00 and the Federal Government $149,602.20. Total expenditures
of $170,152.25 have been made by the State to date.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Grading
Engineering : * 5 '?S?i?
Expense paid by State for guarding track during construction 824.51
Material furnished by State (to be deducted from amounts due contractor) 55.51
Contract Items as follows:
Clearing and grubbing, 80 per cent, at $1,500.00 $ 1,200.00
Common excavation, 70,409 cu. yds. at 60c 42,245.40
Intermediate excavation, 13,054 cu. yds. at 90c 11,748.60
Solid rock excavation, 23,302 eu. yds. at $2.50 58,255.00
Overhaul, 76,530 sta. yds. at 5c 3,826.50
12" corrugated iron pipe, 897 lin. ft. at $2.00 1,794.00
18" corrugated iron pipe, 210 lin. ft. at $3.50 735.00
24" corrugated iron pipe, 230 lin. ft. at $4.50 1,035.00
Class " A " concrete, 29 cu. yds. at $50.00 , 1,450.00
Class " C " concrete, 150 cu. yds. at $45.00 6,750.00
Metal reinforcement, 2,269 lbs. at 10c...; 226.90Rubble masonry, 230.7 cu. yds. at $15.00 3,460.50
Hand-placed rock slope, 490 sq. yds. at $2.50 1,225.00
Under-cut excavation, 18 cu. yds. at $3.00 54.00
Force Account Items:
Hauling and placing material to protect sand slopes 1,432.59
Hauling material for private crossing 68.35
Total amount earned by contractor $135,506.84
Percentage retained until completion of contract 20,326.03
Total amount paid to contractor $115,180.81
Grand total expended to Nov. 30, 1920 (all State funds) $121,221.02
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBEE 30, 1920
Seufert Viaduct
Engineering $ 1,930.51
Bronze name plate furnished by State (to be deducted from amount due
contractor) 16.00
Contract Items as follows:
Excavation, 932 cu. yds. at $3.00 $ 2,796.00
Class "A'1 concrete. 668 cu. yds. at $36.00 24,048.00
Metal reinforcement, 110,000 lbs. at 8c 8,800.00
Materials on hand 600.00
Force Account Items:
Excavation below elevation shown on plans 1,800.16
Total amount earned by contractor $ 38,044.16
Percentage retained until completion of contract 5,706.62
Total amount paid to contractor $ 32,337.54
Grand total expended to Nov. 30, 1920 (all State funds) $ 34,284.05
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Big Eddy Overcrossing
Engineering $ 683.87
Name plate furnished by State (to be deducted from amounts due contractor) 16.00
Contract Items as follows:
Excavation, 337 cu. yds. at $2.50 $ 842.50
Class " A " concrete, 17 cu. yds. at $33.50 569.50
Class " B " concrete, 28 cu. yds. at $33.00 924.00
Metal reinforcement. 1,900 lbs. at 8c 152.00
Timber trestle, 5 lin. ft. at $23.00 115.00
Materials on hand 5,800.00
Total amount earned by contractor $ 8,403.00
Percentage retained until completion of contract 1,260.45
Total amount paid to contractor $ 7,142.55
Grand total expended to Nov. 30, 1920 (all State funds) $ 7,842.42
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Dillon Overcrossing
Engineering $ 800.81
Name plate furnished (to be deducted from amount due contractor).... 16.00
Contract Items as follows:
Excavation, 150 cu. yds. at $2.50 $ 375.00
Force Account Items:
Materials on hand 5,800.00
Soundings for foundation 38.88
Total amount earned by contractor $ 6,213.88
Percentage retained until completion of contract 932.08
Total amount paid to contractor $ 5,281.80
Grand total expended to Nov. 30, 1920 (all State funds) $ 6,098.61
Deschutes River Bridge
During the present biennium a structure has been built across the
Deschutes River between Sherman and Wasco Counties. Complete
description of this bridge will be found in the portion of this report
devoted to Sherman' County.
Maintenance
Wasco County has signed maintenance agreements to bear fifty per
cent of the cost of maintaining the pavement laid on The Dalles-Three
Mile Creek and The Dalles-Seufert sections. Guard fences have been
built, shoulders re-shaped, ditches cleaned and screenings spread on the
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pavement to prevent bleeding. A total expenditure of approximately
$1,500.00 for this work is contemplated.
Continuous maintenance for re-shaping the surface and taking care
of slides caused by wind erosions of the high cut slopes between Mosier
and the Hood River County line, has been carried on.
Mosier-The Dalles Survey
In May, 1919, survey was started eastward from Mosier under the
direction of J. H. Scott, Locating Engineer, to determine a final loca-
tion of the Columbia River Highway between Mosier and The Dalles.
Leaving Mosier, this line crosses Mosier Creek over a 200-foot reinforced
concrete arch and thence follows along the bench land by easy grades
through the rich orchards at Mayerdale. After crossing Hog Canyon,
the location reaches the high bluff above Rowena, from where one of
the views for which the Columbia River Highway is famous may be
obtained. The highway then winds and circles down through a figure
eight and a series of curves in Rowena Canyon to Rowena. This loca-
tion was found to be much more desirable in scenic values and point of
economy than the present County road over "Seven Mile Hill," which
was built during 1917. This County road has a maximum gradient of
seven per cent and attains an elevation of 1,700 feet near Ortley. Winter
conditions at this altitude make the old road almost impassable. The
State Highway Department location adopted has a maximum gradient
of five per cent and a maximum elevation of 700 feet.
From Rowena to The Dalles, the location was continued by U. R.
Grey, Locating Engineer, during the summer of 1919. It follows the
abandoned railroad grade of the O. W. R. & N. Company from Rowena
eastward to within 1.5 miles of the west city limits of The Dalles. From
this point, the location extends across Chenowith flats to The Dalles city
limits. The use of the abandoned railroad grade greatly reduced the cost
of construction and offered a very suitable roadbed, with superior grade
and alignment.
Chenowith-Seufert Survey
Preparatory to awarding contracts on the Chenowith-The Dalles and
The Dalles-Seufert sections, location surveys were made early during
1919 by Locating Engineer J. E. Peck. The length of these two surveys
aggregated three miles.
Seufert-Deschutes River Survey
During 1918 preliminary surveys were made between Seufert and the
Deschutes River. After the consideration of two alternate routes a
location was adopted and final location survey made during the present
biennium.
The Dalles-Three Mile Creek Survey
Preparatory to awarding a contract for the paving of The Dalles-
California Highway between The Dalles and Three Mile Creek, a location
survey two miles in length was completed during 1919 by J. E. Peck,
Locating Engineer.
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Three Mile Creek-Dufur Survey
Locating Engineer W. T. Nelson started work on this survey about
July 1, 1919. It begins at Three Mile Creek, the end of the present pave-
ment on The Dalles-California Highway, about three miles south of The
Dalles, and extends southerly 13.25 miles to the town of Dufur. Field
work was completed in October, 1919, and after considerable delay the
maps, profile and estimates were finished July 15, 1920. The survey has
not yet been definitely adopted by the Highway Commission.
In 1916 the County located and constructed a road over this section,
with a maximum grade of eight per cent, from County bond issue. Using
the State Highway maximum grade of five per cent, it was found impos-
sible to utilize but little more than one-half of this road. Two estimates
have been prepared, both of which may need some revision as to grade
and alignment, one using a maximum of five per cent, the other a maxi-
mum of six per cent. The latter makes possible the use of three-fourths
mile south of Eight Mile Creek, of very good alignment and now
macadamized.
This highway is very much desired by the residents of Wasco County,
as it will open up a large orchard district, with a means of rapid trans-
portation to the large canneries located at The Dalles. It will be a link
in The Dalles-California Highway, and carry a large tourist travel frorn
southern and central Oregon to the Columbia River Highway.
This survey crosses the drainage system of the County, but is desired
in preference to a location up Fifteen Mile Creek, which is longer by
2.5 miles and has a junction with the Columbia River Highway about
three miles east of The Dalles.
Antelope Grade Section Survey
This section of The Dalles-California Highway has been held in
abeyance pending a definite location between Madras and The Dalles. It
is three miles in length, and is immediately north of Antelope. Wasco
County is holding in reserve about $47,000.00 remaining from County
bond issue funds, to be expended on the east side of the Deschutes River
when a location is decided upon. Some reconnaissance work has been
done.
Market Road Work
The State Highway Commission has on file Market Road Resolu-
tions" signed by J. T. Adkisson, County Judge, F. C. Clausen and J. W.
Hix, County Commissioners, under date of February 19, 1920, stating
that a levy of 1 mill on all the taxable property of the County was made
for Market Road construction and designating two roads to be improved
as Market Road projects.
A levy of 1 mill on a valuation of $18,297,391.85 produced a County
Market Road fund of $18,297.39.
Included in the State levy of taxes was a levy of 1 mill on a valua-
tion of $16,487,405.90 which produced $16,487.41 which became a part
of the State Market Road appropriation.
Funds apportioned by the State Highway Commission March 2 $ 16,487.41
Funds apportioned by the State Highway Commission April 3 6,724.48
Funds produced by County levy of 1 mill 18,297.39
Total available for 1920 $ 41,509.28
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P. W. Marx, Roadmaster, made the surveys, prepared maps and esti-
mates and did the necessary construction engineering.
Project No. 1.—"Leading from the southwesterly city limits of Dufur
up Fifteen Mije Creek to Ramsey Grange Hall."
A location survey approximately five and one-fourth miles in length
was made, using a maximum grade of five per cent. The improvement
consisted of grading a roadbed 24 feet in width, placing the necessary
drainage culverts and structures, and surfacing 12 feet wide, with crushed
rock macadam.
A contract for grading and macadam was awarded by the County
Court to the United Contracting Co., and work was started October 8,
the work to be completed January 1, 1921.
The estimated cost of the project exclusive of bridges is $44,408.18.
Project No. 2.—"Beginning at the S. E. corner of section 36, T. 4
S. R. 13 E. W. M., running thence west on Township line between Town-
ships 4 and 5 S., to where the present County road running southwesterly
toward Wapinitia crosses the Township line in section 33, T. 4 S. R. 13
E., W. M., thence along County road southwesterly toward Wapinitia.''
No work was done on this project in 1920.
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WASHINGTON COUNTY
During the past two years the Tualatin Valley Highway, from the
Multnomah County line to Forest Grove, has been paved, and from this
point south is under macadam construction at the present time. The
paving of the entire West Side Highway through the County was begun
in 1917 and practically finished at the close of the last biennium. This
work was carried to final completion during the early part of 1919.
The West Side and Tualatin Valley Highways are the only two high-
ways within the County, and upon completion of the work now under
way, will be either paved or macadamized throughout their entire length.
Washington County has either paid for, or accomplished, all the
grading required on these highways, the paving and macadamizing hav-
ing been financed by the State.
All work in the County is being handled by C. W. Wanzer, Division
Engineer.
Multnomah County Line-Newberg Paving
During 1917 and 1918 the State Highway Department had under con-
struction 15.7 miles of the West Side Highway between the Multnomah
County line and Newberg. A complete description of this work will be
found on pages 143 and 145 of the previous Department report.
Expenditures to the close of the last biennium amounted to $278,-
976.93, which had been paid, $269,581.93 by the State, and $9,395.00 by
Washington County. During the present biennium work has been carried
to completion at a cost of $55,872.24, this expenditure being borne $55,-
372.24 by the State and $500.00 by the Counties. This brings the total
expenditures to $334,849.17, which have been paid, $324,954.17 by the
State, $9,478.85 by Washington County and $416.15 by Yamhill County.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 1 O ' | ? J ^
Purchase of right-of-way „„„„
Hauling and placing rock on embankment at end of Tualatin Bridge dO.OU
Fence material and labor - 7.50
Payment to S. P. E i E . Co. for labor furnished 103.30
Refund from S. P. Ry. on Votaw Undercrossing ...Cr. 511.22
Contract Items as follows:
Clearing and grubbing, 100 per cent $ 1,250.00
Common excavation, 47,008 cu. yds. at 34c 15,982.72
Intermediate excavation, 12,100.2 cu. yds. at 62c 7,502.12
Solid rock excavation, 385 cu. yds. at $1.15 442.75
Overhaul, 144,184 sta. yds. at l c - 1,441.84
12" reinforced concrete pipe, 1,630 lin. ft. at $1.25 2,037.50
24" reinforced concrete pipe, 52 lin. ft. at $2.45 127.40
36" reinforced concrete pipe, 96 lin. ft. at $4.25..- 408.00
6" porous drain tile, 8,553 lin. ft. at 15c 1,282.95
Rip-rap, 32 cu. yds. at $2.75 88.00
Crushed stone shoulders, 163,663.4 lin. ft. at 6c 9,819.80
Standard Bitulithic pavement, 149,764.4 sq. yds. at $1.28 191,698.43
Broken stone, loose measure, 34,885.75 cu. yds. at $2.40 83,725.80
Force Account I tems:
Extra haul on paving materials account of change of
plans at Tigard railway crossing 1,152.00
Repairs to pavement Tualatin Bridge 188.05
Repairs to pavement at Votaw Undererossing 462.37
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Drainage work at Votaw Undercrossing 343.87
Lowering and lengthening existing culverts 1,081.67
Replacing- bridge approach at Tualatin River 50.27
Special wide ditches alongside road near Four Cor-
ners 814.50
Backfill and planking at Onion Plat Trestle 405.94
Tearing down old trestles over Onion Flat 55.33
Replacing private water supply crossing 13.31
. Rebuilding right-of-way fences 70,85
Grading at Middleton railroad-crossing 1,970.47
Blind stone drains 189.68
New 30-foot culvert ; 223.60
New; 42-foot culvert and special fill over same 468.26
Drain tiling, backfilled with rock 980.93
Total amount paid contractor $324,278.41
Grand total cost of project $334,849.17
Paid by State $324,954.17
Paid by Washington County 9,478.85
Paid by Yamhill County , 416.15
Total $334,849.17
Beaverton-Multnomah County Line Paving
On July 8, 1919, Contract No. 171 was awarded to the Warren Con-
struction Company of Portland, Oregon, for paving 3.89 miles from the
Multnomah County line, over what is known as the Canyon Road, to
Beaverton, where a connection is made with the Tualatin Valley Highway.
Grading was started on July 28 and practically completed by Decem-
ber of the same year. Paving operations began on September 20 and
continued until October 25, when weather conditions were such as to
require the abandoning of paving work for the winter.
During April of the present year fine grading and rocking operations
were started, and paving operations begun en the first of July. During
the year all fills and soft spots in the sub-grade were reinforced with a
3-inch bituminous base placed on the crushed rock sub-base, although
the original contract called for the department standard Type "E" pave-
ment. The wisdom of the use of this bituminous reinforcing was very
apparent when the section was thrown open to traffic, as the travel
which has developed is very much heavier than would ordinarily have been
anticipated. The pavement proper was completed by November 1 and
all shoulder work and ditching is practically done at the present time,
and the entire job ready for final acceptance.
The paving of this section shortens the distance from Portland to
Beaverton, Hillsboro, and all points on the Tualatin Valley Highway, by
approximately two and one-half miles, and will carry all the heavy
valley hauling, as trucking is not allowed over the Terwilliger Boulevard,
which connects with the Tualatin Valley Highway at Bertha Station. In
addition to being a commercial route of primary importance, this section
possesses scenic beauties which are unusually attractive. A splendid
view of the Tualatin Valley is obtained from the highway.
The total estimated cost of the project is $126,000.00, which is to be
paid $109,000.00 from State funds and $17,000.00 from County funds,
covering the cost of grading. Construction has been carried on under
the supervision of C. G. Reiter, Resident Engineer, with expenditures to
date of $104,670.45. These have been paid, $92,670.45 by the state and
$12,000.00 by the County-
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DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 6,077.95
Contract Items as follows:
Clearing and grubbing, 100 per cent, at $300.00 $ 300.00
Common excavation, 12,667 cu. yds. at 75c 9,500.25
Intermediate excavation, 849 cu. yds. at $1.25 1,061.25
Solid rock excavation, 52 cu. yds. at $1.75 91.00
Overhaul, 4,095 sta. yds. at 4c 163.80
48" reinforced concrete pipe, 52 lin. ft. at $8.80 457.60
18" reinforced concrete pipe, 176 lin. ft. at $2.20 387.20
12" plain concrete pipe, 105 lin. ft. at $1.25 131.25
12" corrugated Galv. iron pipe, 72 lin. ft. at $1.51 108.72
24" corrugated Galv. iron pipe, 30 lin. ft. at $2.99 89.70
6" porous drain tile, 40 lin. ft. at 30c 12.00
Broken stone base, 7,119 cu. yds. at $3.74 26,625.06
Standard Bit. pave. Type " E , " 36,586 sq. yds. at $1.50 54,879.00
Broken stone for shoulders, 1,936 cu. yds. at $3.74.,. 7,240.64
12" 45" Corr. Galv. iron bends, 1, each $3.89 3.89
Class " A " concrete, 109.06 cu. yds. at $28.00 3,053.68
Metal reinforcement, 8,419 lbs. at 10c- 841.90
Type " D " base, batch haul for 5 miles, 819 batches,
at $3.85 3,153.15
Type " D " base, batch haul for 6 miles, 803 batches,
at $4.05 _ - 3,252.15
Type " D " base, batch haul for 7 miles, 341 batches,
at $4.25 1,449.25
Type " D " base, batch haul for 8 miles, 399 batches,
at $4.45 1,775.55
Type " D " base, batch haul for 9 miles, 162 batches,
at $4.65 753.30
Broken stone shoulders, 8,000 lin. ft. at 6c 480.00
Force Account Items:
Building wooden flumes for drainage 134.59
Moving garages to facilitate grading _ 46.25
Total amount earned by contractor - $115,991.18
Percentage retained until completion of contract 17,398.68
Total amount paid to contractor $ 98,592.50
Grand total expended to November 30, 1920 $104,670.45
Paid by State •. $ 92,670.45
Paid by County - 12,000.00
Total $104,670.45
Hillsboro-Multnomah County Line Paving
This section of the Tualatin Valley between Hillsboro and Multnomah
County line was graded by the Washington County Court during 1917
and 1918. On February 4, 1919, Contract No. 82 was awarded to A.
Guthrie & Co. of Portland, Oregon, for the paving of 11.2 miles with
a 6-inch 16-foot concrete pavement, with 2-foot gravel shoulders on
each side and concealed bituminous felt expansion joints placed every
thirty feet. Work was started May 28, 1919, and the pavement prac-
tically completed in November, 1919. Final acceptance was not given
to the job until April, 1920, owing to the incompletion of some portions
of the work which had to wait on the finishing of the grading and ditch-
ing done by Washington County. The workmanship on this job was
excellent, and the finished pavement presented as smooth and even an
appearance as could be desired. Owing to the manner in which the
concealed expansion joints were constructed, these joints later showed
more or less of an uneven crack. These expansion joints consisted of a
4-inch height of bituminous felt placed at the bottom of the slab, allow-"
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ing a space of one and one-half inches at the sides to two and one-half
inches in the center, over which the concrete was placed and finished.
This type of joint insures that the connecting slabs are both on the same
horizontal plane, and gives a riding surface that is much smoother than
is secured when the expansion joints are allowed to extend through to
the surface of the pavement- These joints were tried on this work more
or less as an experiment, and while no serious objections have been found
with this type, the cracks which follow present an undesirable appearance.
The paving of this section eliminated four railroad grade crossings
between Beaverton and Hillsboro, and its completion provided a con-
tinuous paved highway from Hillsboro in to Portland. The completed
project represents a total cost of $234,969.98, being all paid from State
funds. Expenditures to date amount to $228,110.37. Engineering super-
vision was handled under" the direction of C. G. Reiter, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 5,206.94
Extra paving and patchwork not included in contract 920.90
Rental of State equipment (to be deducted from amounts due contractor)-.. 150.00
Advertisements for bids 38.63
Contract Items as follows:
Concrete pavement No. 2, 105,624 sq. yds. $2.05 $216,529.20
Gravel for shoulders, 3,719 cu. yds. at $3.25 12,086.75
Broken stone shoulders, 115,804 lin. ft. at 10c 11,580.40
Total $240,196.35
Deduction for rental of State concrete mixer 150.00
Deduction for freight reduction and war tax 11,392.84
Total deduction $ 11,542.84
Total amount earned by contractor $228,653.51
Percentage retained until completion .of contract 6,859.61
Total amount paid to contractor $221,793.90
Grand total expended to Nov. 30, 1920 (all State funds) $228,110.37
Hillsboro-Forest Grove Paving
Contract No. 122 for paving this section of the Tualatin Valley High-
way, 4.3 miles in length, was awarded to the Warren Construction Com-
pany of Portland, Oregon, on May 6, 1919. The contract called for a
2-inch bitulithic wearing surface, 16 feet wide with 2-foot shoulders on
each side. The existing base to be re-surfaced consisted of a 6-inch
penetration macadam, which was in fairly good condition, although it
had an excessive crown for a finished bituminous pavement. As any
attempt to scarify and reshape this existing macadam would destroy its
excellent solidity and value as a foundation for the new paving, it was
considered advisable to leave it intact and secure the proper crown by
placing a bituminous base mixture wherever necessary-
Owing to the sub-grade conditions it was possible to carry on the
work on this section during the winter months and work was not started
until October 15, 1919, being completed April 22, 1920. The completion
of this work provides a continuous paved highway from Forest Grove to
Portland.
C. G. Reiter, Resident Engineer, handled the work during construc-
tion. Total expenditures amount to $83,690.01, which have all been paid
by the State.
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DETAILED STATEMENT OF EXPENDITURES
Engineering $ 3,331.36
Contract Items as follows:
Common excavation, 1,174.3 cu. yds. at 60c $ 704.58
Overhaul, 100 lin. ft., 575 sta. yds. at 4c 23.00
12" plain concrete pipe, 72 lin. ft. at $1.25 90.00
6" porous drain tile, 360 lin. ft. at 29c 104.40
Type " D " base, 2,492 batches at $4.00 9,968.00'
Type " E " Bit. pavement, 40,485 sq. yds. at $1.58- 63,966.30
R.-O.-B. gravel for shoulders, 1,197 cu. yds. at $4.51 5,398.47
Gravel shoulders, 45,545 lin. ft. at 6c 2,732.70
Broken stone base, 142.5 cu. yds. at $5.17 736.73
Total $ 83,724.18
Deductions:
Freight reduction on materials, 4,151.95 tons at 40c 1,660.74
Freight reduction on materials, 3,672.42 tons at 30c 1,101.73
Freight reduction on materials, 1,268.08 tons at 20c 253.62
War tax on freight 349.44
Total deduction $ 3,365.53
Paid to contractor $ 80,358.65
Grand total cost of project (all State funds) $ 83,690.01
Forest Grove-Gaston Macadam
On August 14, 1919, Contract No. 195 was awarded to the Washington
County Court for macadamizing 6.7 miles of the Tualatin Valley High-
way, extending from the south city limits of Forest Grove to the Yamhill
County line at Gaston. Some alignment changes have been made on
this route which eliminate two railroad crossings and slightly shorten
the distance between the above limits. The County began macadamizing
operations in October, 1919, but only approximately 3,000 lin. ft. were
laid prior to the winter season. Operations were resumed in May of the
present year and will be completed by about the first of December.
One reinforced concrete deck girder span, one wood span, one 8 ft. by
12 ft. reinforced concrete culvert and three wood trestles were included
in this work. The structures were built from designs prepared by the
Highway Department and paid for directly by the County.
With the paving of this section, the Tualatin Valley Highway, the
main artery of traffic through Washington County, will have been paved
throughout its entire length. The total estimated cost of the macadam
is $47,500.00, which is to be paid for entirely by the State. To date
expenditures of $44,462.31 have been made under the supervision of
C. G. Reiter, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering • $ 2,830.02
EauiDment furnished by State (to be deducted from amount due Washington
County) 225.00
Rental of State trucks (loaned to Washington County) 16,048.49
Contract Items as follows:
Broken stone, 10,930.5 cu. yds. at $2.75 $ 30,058.88
Total $ 30,058.88
Deduction for rental of State equipment 225.00
Total amount earned by contractor $ 29,833.88
Percentage retained until completion of contract 4,475.08
Total amount paid to contractor $ 25,358.80
Grand total expended to Nov. 30, 1920 (all State funds) $ 44,462.31
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Maintenance Work
Washington County officials have given full co-operation to the High-
way Commission in the matter of maintaining the State highways in
their County. Considerable was done on the West Side Highway
through the County during the early part of the present year, and at
the present time the rock shoulders are being repaired and reconstructed
and ditching is being done. On the Hillsboro-Multnomah County line
section, the expansion joints are being repaired and all other work neces-
sary is being accomplished. The County co-operates to fifty per cent
of the cost of all this work-
Beaverton-Multnomah County Line Survey
Between May 5 and 12, 1919, a preliminary line was run on the
Canyon Road between the Multnomah County line and Beaverton, by
R. E. Jackson, Resident Engineer. This line was about four miles in
length, but had a maximum gradient of seven per cent, being abandoned
when the Highway Commission decided on the lower route, which has
no grade exceeding five per cent. Location on the lower line, 3.89 miles
in length, was made by C. G. Reiter, Resident Engineer, between July 18
and September 11, 1919, in conjunction with the supervision of construc-
tion of other State work which was being carried on in this locality.
Hillsboro-Forest Grove Survey
Between March 19 and April 2, 1919, a survey was made between the
city limits of Hillsboro and Forest Grove. The survey is 5 miles m
length and was made by C. G. Reiter, Resident Engineer, in conjunction
with'supervision of the construction on the Hillsboro-Multnomah County
line section.
Forest Grove-Gaston Survey
Between March 4 and April 2, 1919, preliminary and location surveys
were made between the south city limits of Forest Grove and the Yam-
hill County line, a distance of 6.7 miles. The location follows the old
traveled road and eliminates two railroad crossings and approximately
900 lin- ft. of trestle. This location was made by C. G. Reiter, Resident
Engineer.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by J. W. Goodin, County Judge; H. T. Hesse and John
McClaron, County Commissioners, under date of March 24, 1920, stating
that a levy of 1.54 mills on all the taxable property of the County was
made for market road construction, and designating eight roads to be
improved as market road projects.
A levy of 1.54 mills on a valuation of $22,718,967.58 produced a
County market road fund of $34,987.21. Included in the State levy of
taxes was a levy of 1 mill on a valuation of $29,302,482.50, which pro-
duced $29,302.48, and which became a part of the "State Market Road
appropriation."
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Funds apportioned by the State Highway Commission March 2 $ 29,302.48
Funds apportioned by the State Highway Commission April 3 11,951.18
Funds produced by County levy of 1.54 mills 34,987.21
Total available for 1920 $ 76,240.87
C- G. Reiter, County Surveyor, also Resident Engineer for the State
Highway Commission, made all surveys, prepared plans and estimates
and handled the construction engineering. All construction work done
by County forces.
Project No. 1—"Hammelman's place south of Cornelius, north through
Cornelius, via Shefflin station, Dershams, Mt. Dale to Lucks Quarry."
This road is through level and slightly rolling country, the roadbed from
18 to 24 feet in width. Three sections were designated for improvement.
Two sections, "Cemetery north of Cornelius toward Centerville," 1,200
feet in length, and "From Mountaindale to Lucks Quarry, 0.9 miles in
length, were surfaced, 12 feet wide, with rock in 1920. Five thousand
one hundred and sixty dollars was expended on this work. No work was
done on the section "From Hammelman's south of Cornelius north to
Cornelius."
Project No. 2—"Beginning one mile north of Beaverton at intersec-
tion of Shackelford road with Walker road and extending north and
west via Cedar Mill, Bethany, North Plains, Mountaindale, Banks to
BuxtoB." This road is through rolling and hilly country. Improvements
are being made on the worst sections-
Five sections were made of approximately 6.5 miles. Approximately
850 cu. yds. of earth was moved. Culverts were installed and 2.55 miles
were surfaced 12 feet wide with crushed rock. The Shackelford section,
2,250 feet in length, was surfaced. The Banks-Buxton section, 9,200 feet
in length, was graded and surfaced. The "Bethany-Holcomb" section,
9,200 feet in length, according to report of October 15, was partly graded,
but no rock spread. Will not be completed in 1920. "Bailey-Connell"
section, 10,500 feet in length, 9,200 feet surfaced, 740 cu. yds. of earth
to move in 1921. "North Plains westerly," eighty stations being sur-
faced, 12 feet wide, not completed in 1920. Approximately $14,000.00
was expended on Project No. 2.
Project No. 3—"Beginning at intersection of Scholls road with the
Bertha-Beaverton Highway, thence southwesterly to Scholls-Laurel to
Arthur Hill's place." This road is through rolling country. Sections
improved were graded to 24 feet roadbed, surfaced 9 feet wide. Three
sections were designated for improvement in 1920.
Surveys were made of approximately four miles. Approximately 350
cu. yds. of earth was moved. Approximately one mile of crushed rock
surface, 9 feet wide, was laid. Nothing was done on "Caldwell Hill
Section." "Scholls-Laurel" section, length 6,600 feet, was surfaced.
"Laurel to Arthur Hills" section, 0.33 miles in length—nothing done.
Approximately $4,000.00 was expended on Project No. 3.
Project No. 4—"Hillsboro via Scholls toward Sherwood." No work
was done on this project in 1920.
Project No. 5—"From Greenville west and southwest to Hillside
Quarry." The section from Greenville west (Kansas City), 0.35 miles
in length, was surfaced 9 feet in width with crushed rock. The section
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Thatcher west to Hillside quarry covers a distance of 1.5 miles. Crushed
rock was added in place for repairing bad places and short stretches of
new macadam were put down. One thousand two hundred and eighty-
seven dollars and sixty cents was expended on Project No. 5 in 1920.
Project No. 6—"Garden Home-Metzger Road." A report dated Octo-
ber 1 gives the following information. The work has not been started,
but will be completed in 1920. The roadway is in fair condition and the
County Court proposed to place 867 cu. yds. of gravel on the section,
approximately one mile in length, to be spread 8 feet wide. County
trucks will do the hauling, all other labor to be donated by residents.
Estimated cost, $1,734.00.
Project No. 7—"North Plains-Pumpkin Ridge." A report dated Octo-
ber 1 gives the following information. It is proposed to surface this
section, 0.36 miles in length, 10 feet in width, with crushed rock. No
work has been done to date. County expects to complete before January
1,1921. Estimated cost, $1,947.50.
Project No. 8—"Forest Grove north to Gales Creek." This project is
2.44 miles in length, the roadbed is being widened to 24 feet and sur-
faced 12 feet in width with gravel. Improvement will not be completed
in 1920. The estimated cost of improvement is $9,709.25. Amount ex-
pended to October 1, 1920, $5,316.71.
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WHEELER COUNTY
Wheeler County is entirely dependent upon its roads for communi-
cation with outside points, as well as points within the County, as it is
without either rail or water transportation. The agricultural products
of the County must be transported for long distances over roads and
highways, and good roads are of the utmost importance.
Remarkable progress has been made in carrying out the highway pro-
gram in the County in the past two years. The entire John Day River
Highway, which is the main traffic road through the County, is now
either under construction or completed, with the exception of a 2-mile
section just north of Fossil and the section from the end of the Butte
Creek summit to Sarvice Creek. The sections which have been under
grading construction will be thrown open to travel as soon as a suitable
wearing surface can be placed on portions where the large size rock
used in the construction of the roadbed prevents travel. It is expected
that this will be accomplished about the first of the coming year.
Cummins Hill Section Macadamizing.
The macadamizing of 4.2 miles between Fossil and the Gilliam County
line was undertaken by the Department in 1917. This was approximately
completed at the time of making the last Department report, and a de-
tailed desription of the work will be found therein. During the present
biennium the sum of $1,939.20 has been paid for delayed charges. This
brings the total cost of the project to $34,404.64, which have all been paid
from State funds.
Cummins Hill Section Resurfacing
The Cummins Hill section of the John Day River Highway is 5.05
miles in length of which 4.1 miles are in Wheeler County and 0.95 miles
in Gilliam County-
During the latter part of 1917 and the early part of 1918, this section
was macadamized, but, owing to the method of construction and the
large volume of traffic, satisfactory results were not obtained. The
summer traffic during 1918 caused the large rock from the bottom course
to come to the top, and the general aspect of the road was such that the
Highway Commission decide to put on a topping course of materials
such as had been used on the city streets of Fossil with very good re-
sults. This material consisted of a volcanic flow breccia secured from
hills in the vicinity of the work.
Prior to placing the topping course, the macadam was smoothed up
and new material placed to a depth of approximately two inches and
spread with rakes. No rolling was done, as the material was hauled with
trucks, and satisfactory compacting was secured by hauling the new
materials over the surfacing course as it was placed.
Work was started on November 11, 1918, and completed January 18,
1919, under the supervision of C. L. Grutze, Construction Superintendent.
The completed work represents a total expenditure of $6,065.94. Of
this amount, Wheeler County co-operated to the extent of $1,516.49, the
balance of $4,549.45 being paid by the State, $444.88 during 1918 and
$4,104.57 during 1919-
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Sarvice Creek Summit Macadam
On March 26, 1919, the State Highway Commission awarded Contract
No. 93 to Copenhagen Bros. Co. of Portland for the macadamizing of 1.7
miles south from the summit between Butte Creek and Sarvice Creek.
Operations were started on May 1 and completed on August 23 of the
same year. The completed work represents a total cost of $12,302.28,
which has been paid, $10,130.92 by the State and $2,171.36 by Wheeler
County. This work was carried on under the engineering supervision of
R. E. Austin, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 667.21
Advertisements for bids 6.00
Contract Items as follows:
Broken stone macadam, 2,980 cu. yds. at $3.45 $ 10,281.00
Force Account Items:
Removing slide Station 919 to 1003 88.55
Placing 9" culvert at Station 972 + 70 3.30
Removing tree from across grade 2.20
Placing dirt binder and widening shoulders 973.26
Moving rock crusher to new location at order of
engineer 280.76
Total amount paid to contractor $ 11,629.07
Grand total cost of project $ 12,302.28
Paid by State $ 10,130.92
Paid by County 2,171.36
Total $ 12,302.28
Butte Creek Summit Construction Engineering
During 1918 the County graded, under State supervision, the section
1.7 miles in length from the Butte Creek-Sarvice Creek Summit south.
A full report of this work will be found on page 149 of the last Depart-
ment report. The work continued into the present biennium and addi-
tional engineering supervision charges of $538.72 have been made. The
additional quantities completed by the County during the present bien-
nium are not available in the records of this office.
Butte Creek Section Post Road Project
This project extends for about 6.5 miles through the farm lands in
the valley along Butte Creek and then follows Butte Creek for approxi-
mately three miles further, where it connects with the Butte Creek Sum-
mit section. Most of the grading work was very light and was handled
by teams, only about one mile of the total project being rock. The
grading and surfacing of the section has been accomplished in co-opera-
tion with the Bureau of Public Roads, under Federal Aid Project No. 4.
The work has been handled under two contracts, one being for grading
and the other for surfacing. Contract No. 183 for the grading of 9.35
miles was awarded August 5, 1919, to James F. Clarkson of Portland,
Oregon. Actual construction was started on September 1, 1919, but, on
account of the heavy snowfall and extremely cold weather, it was found
necessary to shut down the work from December 10, 1919, until May 1,
1920. At the present time the grading is entirely completed, except for
a few minor details. The total estimated cost of the grading is $73,300.00,
with expenditures made of $71,992.40.
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Contract No. 291 for surfacing the section was awarded to the Blake-
Compton Company at McMinnville on August 24,1920. The contract
calls for construction of a surface 12 feet in width and of a variable
thickness, to be determined in accordance with the sub-grade conditions.
Actual work was started on September 20, but progress has been rather
slow to date, and it is improbable that this surfacing will be completed
before next season. The estimated cost is $81,576.00, of which $4,018.01
has been expended.
K. D. Lytle has been Resident Engineer on both the grading and sur-
facing. The total estimated cost for both contracts is $154,900.00, of
which $76,010.41 has been expended to date. The Federal Government
co-operates to the extent of $66,828.85, and the balance of $88,071.15 is
being paid from State funds. Government payments to date amount to
$20,562.28.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Grading
Engineering $ 7,714.75
Contract Items as follows:
Clearing and grubbing, 100 per cent $ 3,000.00
Common excavation, 41,413.6 cu. yds. at 74c 30,646.06
Solid rock excavation, 13,618.7 cu. yds. at $1.80 24,513.66
Overhaul, 6,751 sta. yds. at 5c 337.55
12" corrugated iron pipe, 1,842 lin. ft. at $2.00 3,684.00
18" corrugated iron pipe, 104 lin. ft. at $2.50 260.00
24" corrugated iron pipe, 24 lin. ft. at $3.50 84.00
36" corrugated iron pipe, 36 lin. ft. at $5.50- 198.00
Rubble masonry, 182.71 cu. yds. at $9.00 1,644.39
Lumber and timber, 14.352 M FBM at $50.00 717.60
Force Account:
Extra clearing due to line change 76.47
Hand placing rock embankment 39.65
Removing culvert on account of change of plans 37.32
Alteration of catch basins 38.95
Total amount earned by contractor $ 65,277.65
Percentage retained until completion of contract 1,000.00
Total amount paid to contractor $ 64,277.65
Grand total expended to November 30, 1920 $ 71,992.40.
Paid by State $ 51,430.12
Paid by Government 20,562.28
Total - , $ 71,992.40
Bridge Creek Grading
On November 27, 1917, contract for grading the Bridge Creek section
was awarded by the State Highway Commission. A complete description
of this work will be found on page 148 of the 1917-1918 report. During
the present biennium a delayed charge of $20.94 has been paid for engi-
neering supervision.
Sarvice Creek-Valades Ranch Post Road Project
This project begins at Sarvice Creek in Wheeler County and extends
to Valades Ranch in Grant County. A full description of the project
will be found under the section devoted to Grant County.
Ochoco Canyon Forest Road Project
This section of the Ochoco Canyon Forest Road, in Wheeler County,
extends from the end of the Crook County section at the County line, a
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distance of 10.1 miles, toward Mitchell. The location crosses the summit
of the mountains and extends down the north side to the foot. The
grading is through mountainous country, and, like the Crook County
section, is partly through adobe soil.
The work is being done under the supervision of the Bureau of Public
Roads, and they awarded a contract for the grading to Elliott & Scoggin,
in October, 1919. It is anticipated that the work will be completed about
the end of the present year. Approximately four miles of the section,
covering the worst portions, will be surfaced with crushed rock by day
labor forces working under the supervision of the Bureau of Public
Roads. This work will be done by savings from the project agreement
amount, which have been effected on the grading.
The project is financed in co-operation between the State, County
and Federal Government. The total estimated cost of the entire project
is $233,600.00, which is to be paid $114,350.00 by the State, $4,900.00 by
the County, and $114,350.00 by the Federal Government. Expenditures
to date amount to $116,265.71, having been paid, $56,043.43 by the State
and $60,222.28 by the Government.
Surveys
At the close of the last biennium surveys had been made of the entire
McKenzie River Highway in Wheeler County, and the John Day River
Highway had been located except for a two-mile section immediately
west of Fossil. During the present biennium location of these two miles
has been made, and all necessary detailed plans for work contracted in the
County have been prepared.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by Henry D. Keyes, County Judge; R. E. Wright and Mike
Dukek, County Commissioners, under date of April 7, 1920, stating that
a levy of 1 mill on all the taxable property of the County was made for
market road construction, and designating three roads to be improved
as market road projects.
A levy of 1 mill on a valuation of $6,390,249.85 produced a County
market road fund of $6,390.25.
Included in the State levy of taxes was a levy of 1 mill on a valuation
of $5,189,420.00, which produced $5,189.42, which became a part of the
"State market road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 5,189.42
Funds apportioned by the State Highway Commission April 3 2,116.53
Funds produced by County levy of 1 mill 6,390.25
Total available for 1920 $ 13,690.20
Project No. 1—"From junction of John Day Highway at mouth of
Sarvis Creek via Richmond to Mitchell."
C. R. Burns, Locating Engineer in the employ of the State Highway
Commission, made a preliminary survey of this road, approximately
twenty-one miles in length.
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Location surveys were made of two sections of this road, the Mitchell
Hill section, approximately one and one-fourth miles in length, and the
Donnelly Hill section, approximately three miles in length. Maps, pro-
files and estimate of quantities were prepared for these sections.
No construction work was done on this project in 1920.
Project No. 2—"From the town of Fossil up Cottonwood Creek to
Rowe Creek Road at or near Prindle Sawmill."
No work was done on this project in 1920.
Project No. 3.—"From the junction of the Clarno Road at four-mile
post from Fossil to junction of Pine Creek Road at Henry Chapman
Ranch on Pine Creek."
A location survey, approximately 1.3 miles in length, was made by
C. R. Burns. Maps, profiles and estimate of quantities were prepared.
No construction work was done en this project-
Engineering costs were paid direct by Wheeler County Court.
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Yamhill County has accomplished with its own forces, or has agreed
to pay for, practically all the grading on State highways which has been
placed under way during the past biennium. Owing to the adverse
decision which was rendered on their bonds, the State has been advanc-
ing funds for the grading on certain sections, but a reversal of this opin-
ion which has just been handed down by the Supreme Court will place
the road finances of the County in a much better condition.
During the biennium just past, the Tualatin Valley Highway has been
placed under contract for grading between Gaston and Yamhill and has
been graded and paved from Yamhill to a connection with the West Side
Highway near McMinnville, and thence to McMinnville on the West Side
Highway. On the McMinnville-Tillamook Highway, the gap between
McMinnville and Sheridan has been paved and the section, from Sheridan
to the Polk County line is now being macadamized. On the West Side
Highway, the section between the Washington County line and Newberg
was under paving operations during 1918. From Newberg to West Day-
ton the highway has been graded and macadamized and is now under
contract for concrete pavement. The section between West Dayton and
a junction with the pavement near McMinnville has been graded and
is now being macadamized. No surfacing has been undertaken between
McMinnville and Amity, but the section from Amity south is now being
graded and paved.
Work in Yamhill County, with the exception of the West Side High-
way south of Amity and the McMinnville-Tillamook Highway west from
Sheridan, is being handled by C. W. Wanzer, Division Engineer. The
two excepted sections are under the supervision of W. D. Clarke, Division
Engineer.
Yamhill-McMinnville Grading and Paving
On May 27, 1919, the State Highway Commission awarded contract
No. 137 to the Northwestern Construction Company, of Portland, for the
paving of 8.84 miles of the Tualatin Valley Highway between the towns
of Yamhill and McMinnville. This contract called for the construction
of a 16-foot concrete pavement, six inches in average thickness, with con-
cealed felt expansion joints placed every 30 feet, and 2-foot gravel
shoulders on each side of the pavement. Work on the clearing and grad-
ing was started on June 15, and laying of the concrete begun as soon
as the material and equipment could be assembled. The paving opera-
tions were continued until the fall rains stopped the work for the winter.
Operations were again resumed in the spring of 1920, and the pavement
carried to completion during September. The last section was kept
closed to traffic until November 1, when the pavement was thrown open
to traffic and the contractor allowed to use the same for the completion
of the shoulder work. This shoulder work is practically all done at the
present time.
The total estimated cost of the entire work is $245,000.00, toward
which the County co-operates to the extent of $45,000.00, for the grading,
the State paying the balance. Expenditures to date, made under the
supervision of P. O. Harding, Resident Engineer, amount to $217,035.31,
the State paying $181,501.80 and the County $35,533.51.
OREGON STATE HIGHWAY COMMISSION 413
[YAMH1LL]
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ '?lHt
Maintenance work to maintain travel through winter 139.75
Cement furnished by State (to be deducted from amounts due contractor).-.. 81,156.33
Contract Items as follows:
Common excavation, 42,837.6 cu. yds. at 70c $ 29,986.32
Overhaul, 24,871 sta. yds. at 4c - 994 84
12" plain concrete pipe, 626 lin. ft. at 60c 375.60
18" reinforced concrete pipe, 52 lin. ft. at $1.60 83.20
24" reinforced concrete pipe, 176 lin. ft. at $2.20 387.20
6" porous drain tile, 5,689 lin. ft. at 35c 1,991.15
Class " C " concrete, 46.8 cu. yds. at $12.00 561.60
Concrete pavement, No. 2, 82,136.2 sq. yds. at $2.05 168,379.21
Felt expansion joints, 24,810 lin. ft. at 5c 1,240.50
Gravel for shoulders, 1,895.2 cu. yds. at $2.50 4,738.00
Placing gravel shoulders, 23,910 lin. ft. at 4c 956.40
Materials on hand 2,701.24
Force Account Items:
Clearing, grubbing and moving fence account change
in alignment 4,834.12
Furnishing and laying 36" corrugated galvanized
iron pipe 1,260.86
Fencing new right-of-way as per agreement 623.38
Removing obstructions from new right-of-way 705.86
Total $219,819.48
Deduction for cement furnished by State 71,434.79
Total amount earned by contractor $148,384.69
Percentage retained until completion of contract 22,257.70
Total amount paid to contractor $126,126.99
Grand total expended to November 30, 1920 $217,035.31
Paid by State $181,501.80
Paid by County 35,533.51
Total $217,035.31
McMinnville-Sheridan Grading and Paving
On April 15, 1919, contract No. 105 was awarded to V. R. Dennis
Construction Company of McMinnville, for paving 8.48 miles of the Mc-
Minnville-Tillamook Highway between the city limits of McMinnville and
a connection with the concrete pavement near Sheridan. This contract
called for the construction of a standard bitulithic pavement 16 feet wide
and 2 inches thick, on a new macadam base. The necessary grading of
the section was to be either accomplished or paid for by the Yamhill
County Court.
Work was started on May 1, and proceeded in a very unsatisfactory
manner, due to continual break-downs and shortage of labor, until the
fall rains rendered necessary the closing down of the work for the winter
season. At this time, a total of only approximately two and one-half
miles of pavement had been laid. Work was continued in the spring of
1920, and the pavement proper completed during November. At the
present time, there remains only the necessary shoulder work and ditch-
ing to complete the contract.
During the latter part of the work, it was decided to reinforce the
sub-base with 2 inches of bituminous mixture over such portions as had
not been previously paved, and which required strengthening of weak
spots in the sub-base.
The total' cost of the work is estimated at $240,000.00, of which
$217,000.00 will be paid by the State and $23,000.00 by the County, cover-
ing the grading. Construction has been carried on under the supervision
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of P. P. Whitmore, Resident Engineer, with expenditures to date of
$169,308.65. These expenditures have been made $165,643.63 by the
State and $3,665.02 by Yamhill County.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering $ 9'i91%i
Asphaltum furnished by State (to be deducted from amount due contractor) 16,248.32
Contract Items as follows:
Excavation, no classification, 4,857.1 cu. yds. at 65c $ 3,157.12
12" plain concrete pipe, 132 lin. ft. at $1.00. 132.00
18" reinforced concrete pipe, 36 lin. ft. at $2.50 90.00
24" reinforced concrete pipe, 132 lin. ft. at $3.50 462.00
6" porous drain tile, 1,114 lin. ft. at 25c 278.50
Broken stone for base (L. M.), 20,018 cu. yds. at $3.25.. 65,058.50
Broken stone shoulders, 8,000 lin. ft. at 6c 480.00
2" bituminous pavement, Type ' ' F , " 73,072 sq. yds. at
$1.45 105,954.40
3" bituminous base, 148.8 sq. yds. at $1.45 215.76
2" bituminous base, 6,727.6 sq. yds. at $1.05 7,063.98
Force Account Items:
Building concrete curb and catch basin 192.17
Total $183,084.43
Deduction for asphalt furnished by State 13,838.00
Deduction for freight reduction and war tax 341.62
Total deductions $ 14,179.62
Total amount earned by contractor $168,904.81
Percentage retained until completion of contract 25,335.72
Total amount paid to contractor $143,569.09
Grand total expended to November 30, 1920 $169,308.65
Paid by State $165,643.63
Paid by County 3.665.02
Total $169,308.65
Sheridan Section Paving
During 1918 a continuation of the concrete laid from Sheridan
towards McMinnville, during 1917, was undertaken. A complete descrip-
tion of this paving will be found on pages 151, 152 and 154 of the 1917-
1918 Department Report. At the close of the last biennium expenditures
of $40,065.61 had been made, distributed $37,945.17 to the State and
$2,120.44 to the County. During 1919 delayed charges of $839.48 were
paid by the State. This brings the total cost to $40,905.09, which has
been borne $38,784.65 by the State and $2,120.44 by Yamhill County.
Newberg-West Dayton Paving
On November 6, 1920, the State Highway Commision awarded eon-
tract No. 315 to the Oregon Contract Company, of Portland, Ore., for
paving 5.9 miles of the West Side Highway between Newberg and West
Dayton. The contract as awarded calls for a 16-foot concrete pavement
with an average thickness of 6 inches, and is estimated to cost a total of
$185,000.00, which will be paid entirely by the State. No expenditures
have been made to the date of this report.
Amity-Holmes Gap Grading and Paving
Data regarding the Amity-Holmes Gap section of ttie West Side
Highway will be found in the portion of this report devoted to Polk
County.
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Grand Ronde-Butler's Store Macadam
After awarding contract for the Grand Ronde section of the McMinn-
ville-Tillamook Highway as a post road project in March, 1919, there
remained a stretch of 1.85 miles, in Yamhill County, extending east from
Grand Ronde to the Polk County line near Butler's Store.
Contract No. 156 for macadamizing this section was awarded June
10, 1919, to W. N. Trent of McMinnville, Ore.
Although the contract time for completion was set at August 31, 1919,
the contractor accomplished practically nothing during that season and
the road was impassable for automobiles during the winter. This condi-
tion necessitated the temporary, or emergency, work done on the Bentley-
Grand Ronde road to provide a passable detour in order that traffic
between Willamina and Tillaraook might be maintained.
Starting work again May 25, 1920, the contractor has frittered away
the season until the job was caught unfinished by the early rains of Sep-
tember, and is still uncompleted. The work will thus run over into the
third season, though the section will be in good passable condition during
this winter.
The expenditure to date on this section is $8,864.00 and the estimated
total cost completed is $16,000.00, to be paid by the State. Resident
Engineer W. E. Anderson is in charge.
Sheridan-Polk County Line Macadam
Contract No 286, for surfacing the McMinnville-Tillamook Highway
from Sheridan to the Polk County Line just west of Willamina, was
awarded July 6,1920 to W. N, Trent of McMinnville, Ore. This improve-
ment, which is 4.5 miles in length, consists of a crushed rock run-of-
crusher surfacing 16 feet wide and 8 inches in thickness, loose measure,
laid in two courses. The original specifications called for rock of one
and one-half inch maximum size, and the bid of Mr. Trent was made
contingent on use of rock from what is known as the Rowell Quarry,
located near the middle of the job and only a few rods off the highway.
This rock is rather soft for the purpose, but is the only material readily
available in that locality. To offset this defect, and avoid the presence
of an excess of the finer material, the manner of handling has been
changed and better results have been obtained thereby. The size of
material in the base course has been increased to 2 inches, with the finest
screened out and used for binder only in such quantity as required.
Oversize rock from the 2-inch screen is recrushed to one and one-half
inches and this used as crusher-run for the top course.
Work was begun on this contract August 19, 1920 and to date the
contract is thirty-three per cent complete.
Expenditures to date amount to $5,554.34, in an estimated total cost
of $35,500.00 from State funds. W. W. Harcombe is in charge of the
work as Resident Engineer.
Grand Ronde Post Road Project
The worst stretch of road which remained in the road between
Willamina and Tillamook, after the elimination of the old Dolph toll
road by the construction of the Sourgrass section in 1916, was the 6.8
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miles from Grand Ronde to the Bee Ranch, at the east end of the Sour-
grass. Improvement of this stretch of the McMinnville-Tillamook High-
way was undertaken early in 1919 and two sections were made of it.
The easterly 3.47 miles were submitted and approved as Federal Aid Post
Road Project No. 12, and contract No. 96, for the grading and macadam-
izing of the section, was awarded on March 26, 1919, to W. N. Trent of
McMinnville, Ore. The roadbed was graded to the standard 24 feet
width, and the surfacing consists of 8 inches, loose measure, of broken
stone macadam, 16 feet wide.
Work was begun on the contract April 10, 1919, but, due in part to
a considerable increase in the amount of rock found necessary to make a
satisfactory surface, and partly to the contractor's dilatory tactics, lack
of energy and organization, the bulk of the work was not finished until
September, 1920, and final acceptance of the job has not yet been made.
The estimated cost of the section when complete is $57,250.00, of
which the Federal Government will pay $19,993.47, the State $27,265.53
and the County $10,000.00. Expenditures to date amount to $48,307.52,
being made $42,720.28 by the State and $5,587.24 by the Federal Govern-
ment.
The Resident Engineer in charge of the work during 1919 was W. G.
Warnicke, and during 1920, W. E. Anderson.
DETAILED STATEMENT OF EXFENDITTJBES TO NOVEMBER 30, 1920
Engineering * 4,299.77
Labor and materials for repairing bridges by State forces 181.85
Advertising for bids 23.36
Cement furnished by State (to be deducted from amounts due contractor).... 147.49
Contract Items as follows:
Clearing and grubbing, 100 per cent, $3,000.00 $ 3,000.00
Common excavation, 16,919 cu. yds. at 52c 8,797.88
Solid rock excavation, 3,739 cu. yds. at $1.25 4,673.75
Overhaul, 6,435 sta. yds. at 5c 321.75
Broken stone macadam, waterbound, 5,510.5 cu. yds. at$3.85 21,215.43
Class " A " concrete, 22.13 cu. yds. at $25.00 553.25
Class " C " concrete, 35.56 cu. yds. at $20.00 711.20
Metal reinforcement, 707.2 lbs. at 9c 63.65
12" plain concrete pipe, 188 lin. ft. at $1.65 310.20
18" reinforced concrete pipe, 88 lin. ft. at $2.65. 233.20
30" reinforced concrete pipe, 200 lin. ft. at $5.00 1,000.00
12" corrugated iron pipe, 18 lin. ft. at $1.65 29.70
Lumber and timber, 23.576 M FBM at $40.00...- 943.04
Extra clearing and grubbing, 2.62 acres at $200.00 524.00
Clay or earth filler, 629 cu. yds. at 80c 503.20
Extra macadamizing for maintenance Grand Ronde Store
to Salmon Creek Bridge, 1,059 cu. yds. at $4.35 4,606.65
Broken stone placed by Elliott & Scoggin, 833 cu. yds.
at $4.35 3,623.55
Force Account:
Graveling to maintain winter travel 310.75
Laying corduroy at bridge detour 49.50
Total amount earned by contractor $ 51,470.70
Percentage retained until completion of contract 7,815.65
Total amount paid to contractor $ 43,655.05
Grand total expended to November 30, 1920 $ 48,307.52
Paid by State $ 42,720.28
Paid by Government 5,587.24
Total $ 48,307.52
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Bee Ranch Grading and Macadam
Contract No. 78, for grading what is known as the Bee Ranch section
of the McMinnville-Tillamook Highway, was awarded to Elliott and
Scoggin of Portland, February 4, 1919. This section is 3.97 miles in
length, extending from the east end of the Sourgrass section, at the Bee
Ranch, to Midway. The improvement includes grading and drainage,
and a broken stone macadam surfacing 12 feet in width and 8 inches
thick, loose measure. The time for completion of this contract was orig-
inally set at August 31, 1919, was later extended to June 30, 1920, and
the work actually completed in November at a total estimated cost of
$81,000.00. This cost is to be borne $76,000.00 by the State and $5,000.00
by the County. Expenditures to date amount to $69,800.54 from State
funds.
Construction of the project was carried to completion under the super-
vision of W. E. Anderson, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering -. * 'qaA7Q
Extra work done by W. N. Trent - 2n7?
Laying and repairing corduroy road by State forces .... tn AOCement furnished by State (to be deducted from amounts due contractor) ... 90.48
Rental on State equipment (to be deducted from amounts due contractor).- 261.16
Advertisements for bids
Contract Items as follows:
Clearing and grubbing, 95 per cent at $1,500.00 $ 1,425.00
Common excavation, 14,602 cu. yds. at 50c 7,301.00
Intermediate excavation, 18,781 cu. yds. at 80c 15,024.80
Solid rock excavation, 3,333 cu. yds. at $1.50 4,999.50
Overhaul, 9,960 sta. yds. at 3c 298.80
12" corrugated iron pipe, 196 lin. ft. at $1.45 284.20
18" corrugated iron pipe, 595 lin. ft. at $2.80 1,666.00
24" corrugated iron pipe, 40 lin. ft. at $3.95 158.00
30" corrugated iron pipe, 44 lin. ft. at $5.40 237.60
36" corrugated iron pipe, 246 lin. ft. at $6.00 1,476.00
Class " B " concrete, 23.54 cu. yds. at $30.00 706.20
Clay filler, 804 cu. yds. at 80c 643.20
Lumber and timber, 30.480 M FBM at $40.00 1,219.20
Broken stone macadam, 7,948.5 cu. yds. at $3.25 25,832.63
Wood span, 100 per cent at $550.00. 550.00
Class " C " concrete, 54.19 cu. yds. at $25.00 1,354.75
Broken stone macadam for maintenance, 2,714.5 cu. yds.
at $4.00 10,858.00
Force Account Items:
Laying and removing corduroy road 354.20
Maintenance work on detour 37.77
Ditching to protect fill, Station 190 : 33.99
Repairing bridge, Station 171 + 00 100.58
Removing slide, Station 102 + 00 47.55
Maintenance work on main highway 17.93
Total $ 74,626.90
Deduction for cement furnished by State 90.48
Total amount earned by contractor $ 74,536.42
Percentage retained until completion of contract 11,180^46
Total amount paid to contractor $ 63,355.96
Grand total expended to Nov. 30, 1920 (all State funds) $ 69,800.54
Newberg-West Dayton Grading and Macadam
Under contract No. 136, the grading of 7.2 miles and the macadamiz-
ing of 2 miles, between Newberg and West Dayton on the West Side
Highway, was awarded to E. E. Cummins of McMinnville, Ore., on May
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27, 1919. Work was started on June 11, 1919, and carried to final com-
pletion on July 12, 1920. The contractor experienced many difficulties
in procuring teams and labor, and trouble with sub-contractors explains
the desultory manner in which the work proceeded.
The work comprised the grading of some very heavy cuts and deep
fills containing large culverts, and the new graveling of such portions of
the old highway where the existing macadam was disturbed. Construc-
tion was handled under the engineering supervision of J. R. Mitchell,
Resident Engineer, at a final cost of $38,148.45. Yamhill County pays
for the grading, amounting to $23,274.05, the balance of $14,874.40, for
engineering supervision and macadamizing, being paid from State funds.
County expenditures to date amount to $13,880.78, the State having
advanced the balance.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 5,275.15
Trucks furnished by State (to be deducted from amount due contractor) 450.00
Labor furnished by State 15.00
Contract Items as follows:
Clearing and grubbing, all $ 614.30
Common excavation, 32,382.2 cu. yds. at 50c 16,191.10
Solid rock excavation, 13.3 cu. yds. at $2.00 26.60
Overhaul, 38,891 sta. yds. at 4c 1,555.64
12" plain concrete pipe, 155 lin. ft. at $1.25 :.... 193.75
18" reinforced concrete pipe, 292 lin. ft. at $2.75 803.00
24" reinforced concrete pipe, 40 lin. ft. at $3:50 140.00
36" reinforced concrete pipe, 148 lin. ft. at $5.40 799.20
42" reinforced concrete pipe, 236 lin. ft. at $8.85 2,088.60
18" corrugated galvanized iron pipe, 12 lin. ft. at $2.90 34.80
42" corrugated galvanized iron pipe, 24 lin. ft. at $8 85 212.40
6" porous drain tile, 3,098 lin. ft. at 17c 526.66
Waterbound macadam, 167 cu. yds. at $3.50 584.50
Run-of-bank gravel, rolled, 943 cu. yds. at $2.60 2,451.80
Eun-of-bank gravel, loose, 2,910.2 cu. yds. at $2.25 6,547.95
Force Account Items:
Furnishing and placing 32 ft. of 15" corrugated gal-
vanized iron pipe 88.00
_, .
 T
° t a l $ 32,858.30
Deductions:
Truck rental 450.00
Total amount paid contractor $ 32,408.30
Grand total cost of project , $ 38,148.45-
Paid by State $ 24,267.67
Paid by County 13,880.78
Total $ 38,148.45
Newberg-Dundee Macadam
E. A. Palmer, of Lafayette was awarded contract No. 279, on July
6, 1920, for the surfacing of 1.58 miles of new roadbed, from the city
limits of Newberg southerly toward the town of Dundee. Run-of-bank
gravel was specified as the material to be used, and was secured from
the river at Newberg.
Work was started on July 19, and was completed November 2, Delays
in the work were occasioned by the heavy and continuous rains during the
month of September. The total estimated cost of the work is $9,500.00.
Expenditures to date amount to $8,898.94, having been made under the
supervision of J. R. Mitchell, Resident Engineer.
OREGON STATE HIGHWAY COMMISSION 419
fYAMlIILL]
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 382.38
Contract Items as follows:
Kun-of-bank gravel, 3,448 cu. yds. at $2.47 $ 8,516.56
Total amount paid to contractor $ 8,516.56
Grand total cost of project (all State funds) $ 8,898.94
McMinnville-West Dayton Macadam
On August 24, 1920, E. A. Palmer, of Lafayette, was awarded Con-
tract No. 301, for graveling 4.95 miles on the newly graded roadbed
between the towns of McMinnville and West Dayton. Run-of-bank gravel
is being used in the construction of this surfacing, and work was started
on August 31, being practically complete at the present time. Consider-
able trouble has been encountered by sluffing of the fills, and crib work
has been necessary.
The total estimated cost of the work is $26,000.00, which is all to be
paid by the State. Expenditures amounting to $8,575.64 have been made
under the engineering supervision of J. R. Mitchell, Resident Engineer.
Yamhill-North Macadam
In order to render passable the portion of the newly graded highway
between Yamhill and Gaston, a macadam surface is being placed on the
first one-half mile north of Yamhill. This work is being done by State
forces under the supervision of P. O. Harding, Resident Engineer, and
is estimated to cost a total of $3,500.00, to be paid entirely by the State.
Expenditures to date amount to $328.29.
Yamhill-Gaston Grading
On August 5, 1919, contract No. 193, for grading 7.96 miles of the
Tualatin Valley Highway between Yamhill and Gaston, was awarded to
the Yamhill County Court. Work was not started until April 26, 1920,
but continued until the setting in of the winter season rendered it neces-
sary to close down the work. At this time, approximately five and six-
tenths miles have been graded. The section covers an entire new loca-
tion and eliminates two railroad crossings and two stream crossings.
The total estimated cost of the work is $40,000.00, the State paying
an estimated amount of $4,000.00, and Yamhill County, $36,000.00. The
work has been carried on under the supervision of P. O. Harding, Resi-
dent Engineer, with expenditures to date amounting to $20,704.18. These
expenditures have been made $3,712.19 by the State and $16,991.99 by
the County.
Rex-Newberg Grading
During the biennium prior to the one covered by this report, the
West Side Highway between the Multnomah County line and Newberg
was placed under contract for grading and paving, 3.2 miles of this sec-
tion being in Yamhill County. At the time of the last report a total
amount of $6,153.05 had been expended for the grading of this portion
within Yamhill County. These expenditures had been made entirely from
County funds. During the present biennium delayed charges in the
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amount of $218.98 have been paid, $23.39 by the State and $195.59 by the
County. This makes the total cost of the grading $6,372.03, which is
divided $23.39 to the State and $6,348.64 to the County.
McMinnville-West Dayton Grading
On September 9, 1919, Contract No. 203 was awarded to Palmer &
Young of Portland, covering the grading of five miles of the West Side
Highway between McMinnville and West Dayton. The contract involves
some very heavy cuts and fills and eliminated two bridges, three railroad
crossings and three large reinforced concrete culverts, in addition to a
number of smaller drainage openings.
The .work was started September 15, and continued until fall rains
forced the closing down of the work for the winter. High water caused
considerable damage to the work at Hahn Creek, the reinforced concrete
culvert at this point not having been stripped of its forms and braces in
time to take care of the flood water.
As soon as the weather permitted, work was resumed in the spring
of 1920, and carried to completion, with a total estimated cost of $91,-
500.00. This total cost is to be paid, $84,500.00 by Yamhill County and
$7,000.00 by the State. Expenditures to date amount to $76,097.46, which
have been paid, $45,331.09 by the County and $30,766.37 by the State, the
State advancing the necessary sums to complete the project on account
of legal difficulties involving Yamhill County bond funds.
Construction of the project has been carried on under the engineering
supervision of P. P- Whitmore, Resident Engineer.
DETAILED STATEMENT OF EXPENDITURES TO NOVEMBER 30, 1920
Engineering
Contract Items as follows:
Clearing and grubbing, 90 per cent at $1,800.00
Excavation, no classification, 60,789.6 cu. yds. at 72c.
Overhaul, 32,450 sta. yds. at 6c
12" plain concrete pipe, 15 lin. ft. at $1.6
..$ 6,380.22
8"
30"
48"
12"
18"
24'
'einforced concret  pipe, 156 lin. ft. at $2.70
einforced concrete pipe, 32 lin. ft. at $6.50
..•einforced concrete pipe, 144 lin. ft. at $12.00
corrugated iron pipe, 240 lin. ft. at $1.55
corrugated iron pipe,' 50 lin. ft. at $2.60-
:orrugated iron pipe, 84 lin. ft. at $4.00..
6" porous drain tile, 255 lin. ft. at 50c
Class " A " concrete, 734.1 cu. yds. at $30.00
Class " C " concrete, 28 cu. yds. at $30.00
Metal reinforcement, 64,097 lbs. at 10c
Force Account Items:
Tearing out old concrete for extending culvert
Deepening channel Hahn Creek
Total amount earned by contractor
Percentage retained until completion of contract-
1,620.00
43,768.51
1,947.00
24.00
421.20
208.00
1,728.00
372.00
130.00
836.00
127.50
22,023.00
840.00
6,409.70
243.60
1,821.77
82,020.28
12,303.04
Total amount paid to contractor
Grand total expended to November 30, 1920-
..$ 69,717.24
..$ 76,097.46
$ 30,766.37
45,331.09
Total , $ 76,097.46
Paid by State
Paid by County
OREGON STATE HIGHWAY COMMISSION 421
[YAMHILL]
Newberg Viaduct Construction Engineering
At the east edge of the town of Newberg the West Side Highway
formerly crossed a deep ravine by means of a long wooden trestle. For
a long time Yamhill County and the people of Newberg have desired a
more suitable crossing at this place than was provided by the old wooden
structure. Accordingly, plans were prepared calling for a concrete struc-
ture, having eighteen 32-foot spans and two shorter approach spans, of
a total over-all length of 602 feet. This plan provided for a roadway
24 feet in width and one 5-foot sidewalk, together with ornamented
handrail, lighting fixtures and all that goes to make a first-class bridge.
Bids were received by the Yamhill County Court on July 21, 1919, and
the contract was awarded to the Sadler-Clarkson Company of Portland.
Work was started at once and brought to a successful completion by
about March 1, 1920. L. P. Campbell was Resident Engineer until
January 1, 1920, after which the work was handled by A. A. Clausen.
The total cost was $66,670.69, of which $63,870.65 was for construc-
tion and was paid by Yamhill County. The remaining $2,800.04 repre-
sents the cost of engineering supervision, and was borne by the State.
Chehalem Creek Trestle
Just at the south edge of the city of Newberg, the West Side Highway
crosses Chehalem Creek on a pile trestle 323 feet in length, which paral-
els the Southern Pacific trestle over the same stream.
Contract No. 241, covering the building of this bridge, was awarded
to Mr. E. D. Olds of Oak Grove, Oregon, on December 20, 1919. Work
was not started until March of 1920, which put completion off until July
of the same year. A. A. Clausen was Resident Engineer until May 1,
1920, when the work was turned over to Stewart Mitchell for completion.
The completed cost of the structure was $10,902.60, of which $10,-
078.26 was paid by the County. The remaining $824.34, which was for
engineering, was paid by the State.
DETAILED STATEMENT OF EXPENDITURES
Engineering $ 824.34
Contract Items as follows:
Fir piling, 3,299.9 lin. ft. at 89c $ 2,936.91
Frame superstructure, 343 lin. ft. at $18.50 6,345.50
Extra bulkhead lumber, 1.112 M FBM at $50 55.60
Force Account:
Construction of bulkhead to protect pump house 740.25
Total amount paid to contractor $ 10,078.26
Grand total cost of structure .• $ 10,902.60
Paid by State $ 824.34
Paid by County 10,078.26
Total $ 10,902.60
McMinnville-Sheridan Bridges
Eight concrete bridges on the McMinnville-Sheridan section of the
McMinnville-Tillamook Highway, ranging in span twelve to forty feet,
were advertised for letting under one contract on June 10, 1919. The
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contract, No. 157, was awarded to the County Court of Yamhill County,
and was completed, at their own expense, early in the spring of 1920,
with the exception of a small amount of finishing, which was done later
by State forces.
The total amount spent by the State on this work was $1,684.27, of
which $348.10 was for the finishing noted above, and will be returned by
the County. The remaining $1,336.17 is for engineering, and is borne
by the State. The State was represented on this work by L. P. Campbell,
Resident Engineer.
Construction Engineering County Bridges
A number of designs have been prepared for small structures in this
County, most of which were built during the season of 1920- Among
them is a standard wooden trestle structure at the edge of the town of
Yamhill, which has just been completed.
Maintenance
The Sourgrass section of the McMinnville-Tillamook Highway, ex-
tending from the Bee Ranch 4.5 miles west to the Tillamook County line,
was macadamized in 1916. In spite of the fact that very little mainte-
nance work has been done on it since then, the road has held up in very
fair condition, due to the fact that during the winters of 1916, 1917 and
1918 other portions of the Tillamook road were impassable and this sec-
tion received very little traffic. In 1919, however, the road to Tillamook,
through improvement of other sections, was passable during the entire
winter, and traffic broke through the macadam on the Sourgrass section
in many places. In 1920 the State and County entered into a co-operative
agreement for the repair of this road, and a maintenance order con-
templating expenditures of $17,290.65 was approved, the work to be
handled by State forces. Owing to delay in completing other work on
which equipment was engaged, this work was not begun till September
7, 1920, and unexpectedly early and continued rains delayed it seriously.
The original work planned consisted of scarifying the existing ma-
cadam, laying two and one-half inches of new rock and rolling, stocking
the road with four cubic yards of maintenance rock per hundred feet and
general drainage maintenance. The rain has made scarifying and resur-
facing impracticable, and the work is being confined to stocking with a
much larger quantity than originally contemplated, for use in winter
maintenance. For this maintenance work a small crew will be kept to
cover this section and the Yamhill County line-Dolph section in Tillamook
County. The work is under the direction of Guy Mattoon, Superintendent
of Construction.
The County Court of Yamhill County has shown a very liberal spirit
in desiring to co-operate with the State Highway Commission for the
maintenance of the State highways in the County. Most of the work
has been done on a fifty-fifty basis and has included repairs to the Rex-
Newberg paving and scarifying and redressing the Newberg-West Dayton
macadam, in addition to various other minor work throughout the County.
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To date the State has advanced all expenditures, but it is understood
that the County -will make reimbursement when in funds, the adverse
decision on the six per cent County bond limitation having placed Yam-
hill County in an unsatisfactory financial condition.
McMinnville-Gaston Survey
A location survey between McMinnville and Gaston was made by
Locating Engineers Meyers and Jackson during March and April, 1919.
The total length of the lines surveyed was approximately twenty-two
miles.
During November and December, 1919, and January, 1920, relocation
was made by P. P. Whitmore of a portion of this line between Yamhill
and Gaston. This location eliminated two railroad crossings and two
stream crossings, and was made in conjunction with the supervision of
other State construction work which was under way in the vicinity.
McMinnville-Sheridan Survey
The location survey between McMinnville and Bellevue was made by
P. P. Whitmore, Resident Engineer, from February 24 to April 1, 1919.
A total length of 10.7 miles was run out and staked, including a pro-
posed cut-off of 2.2 miles which was afterwards abandoned. The net
distance between termini of the section is 8.5 miles. At the time of the
location, detailed vicinity surveys were made for eight reinforced concrete
bridges-
Newberg-West Dayton Survey
The preliminary location surveys between Newberg and West Dayton
were made prior to 1919, by Locating Engineer Smith. Between April 9
and April 22, 1919, approximately three miles of this line was re-located
by P. P. Whitmore, Resident Engineer. This re-location eliminated one
railroad crossing and slightly reduced the distance between the two towns.
West Dayton-McMinnville Survey
During July and August, 1919, a survey was made by Resident Engi-
neer P. P. Whitmore of 5.1 miles between West Dayton and McMinnville.
This survey was made by Mr. Whitmore at odd times in conjunction with
other State work in the vicinity. The located line eliminates three rail-
road crossings between the two towns. Approximately one mile of the
length is entirely new location, the balance of the distance following
the old road. Detailed surveys for an overhead railway crossing at
St. Joseph were included in the location-
McMinnville-Amity Survey
This survey of the section of the West Side Highway, as located be-
tween McMinnville and Amity, follows the old road from McMinnville to
Whiteson. From this point, a revised alignment has been adopted along
the S. P. Railroad from Whiteson to Amity, eliminating three railroad
crossings. The survey was made by P. P. Whitmore, Resident Engineer,
at irregular intervals from November 1, 1919, to February, 1920, in con-
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junction with other State work in this vicinity." Included in the work
were detailed surveys for a bridge crossing the Yamhill River and an
undergrade crossing of the S. P. Railroad between McMinnville and
Whiteson.
Sheridan-Butler's Store Survey
During the past year, location survey has been made from Sheridan,
through Polk County, to a junction with the Polk-Yamhill County line
near Butler's Store. The location, which was made by Resident Engineer
W. W. Harcombe, is 12.1 miles in length, of which 4.25 miles are in
Yamhill County and the remainder in Polk County. Except for minor
revisions the entire location is along the present County road.
Grand Ronde-Biitler's Store Survey
This location is 1.85 miles in length, all of which is in Yamhill
County. Location was made by Resident Engineer W. G. Warnicke during
1919. Except for. minor revisions, the entire distance was along the old
County road, across open farming country.
Market Road Work
The State Highway Commission has on file "Market Road Resolu-
tions," signed by C. F. Daniels, County Judge; S. E. Cummins and Wm.
Gunning, County Commissioners, under date of April 9, 1920, stating
that a levy of 1.5 mills on all the taxable property of the County was
made for market road construction, and designating six roads to be
improved as market road projects. .
A levy of 1.5 mills on a valuation of $20,845,798.08 produced a County
market road fund of $31,267.70.
Included in the State levy of taxes was a levy of 1 mill on a valuation
of $22,853,529.20, which produced $22,853.53, which became a part of the
"State market road appropriation."
Funds apportioned by the State Highway Commission March 2 $ 22,853.53
Funds apportioned by the State Highway Commission April a 9,320.93
Funds produced by County levy of 1.5 mills - 31,267.70
Total available for 1920 i _ $ 63,442.16
Project No. 1—"From Newberg to Yamhill."
• This road is along the foot of the hills and through the Chehalem
Valley, a rich fruit and agricultural section. A location survey 10 miles
in length was made by J. C. Russel, Engineer in the employ of the State
Highway Commission. Maps, profiles and estimates of cost to grade a
24-foot roadway were prepared. Approximately three miles of grading
was done in 1920 by County forces. Mr. Russel also did the necessary
construction engineering work. Approximately $7,600.00 was expended
for grading on this project.
Project No. 2—"From Panther Creek to Moores Valley."
A new road was surveyed by W. G. Warnick in the employ of the
County Court. The road was located on the side hills of a narrow valley,
.on,a maximum five per cent grade, and makes accessible a fertile valley
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which could only be reached by roads with excessive grades. Approxi-
mately two miles of grade 22 feet in width were graded in 1920. Much
work was donated by farmers in the district. Approximately $4,500.00
was expended on this project.
Project No. 3—"Gopher Valley Road."
The present traveled County road from the McMinnville-Sheridan
Road, up to Gopher VallejTpasses over two hills with grades of approxi-
mately nine per cent, which can be eliminated by new location. Surveys
were made of four routes, three of which eliminate the hills. Maps, pro-
files and estimates of cost for each route were prepared, but the County
Court has not been able to agree on the definite location, and no con-
struction work has been done.
Project No. 4—"Wapato Lake Road."
This road from Chehalem Valley to Wapato Lake is along the foot
of the hills and furnishes an outlet for a fertile valley. A survey 4.6
miles in length was made, maps, profiles and estimates of cost to grade
a 24-foot roadbed, and surface 8 feet wide with crushed rock, prepared.
Approximately two miles were graded and surfaced by County forces in
1920- All engineering work was done by J. C. Russell. Approximately
$13,000.00 was spent on this project.
Project No. 5.—"Known as the Butteville Road, about four miles in
length, located between Newberg and Butteville."
This section of road before improvement was narrow and crooked and
along the side hill above a swampy creek bottom impassable in winter.
A survey 4 miles in length was made, maps, profiles and estimates of
cost to grade a 12-foot roadbed and surface 8 feet wide with crushed
rock, were prepared. Approximately two miles of road was graded and
surfaced in 1920 by County forces.
All engineering work was done by J. C. Russell. Approximately
$7,000.00 was expended on this project.
Project No. 6.—"Known as the Amity and Hopewell Road about six
miles in length between Amity and the intersection of the road from
Dayton to Salem."
A survey aproximately two miles in length was made of a section of
this road which crosses the summit of the hills which separate the valley
country near Amity and Hopewell.
It is expected that approximately $7,000.00 will be expended during
the winter of 1920 and 1921 in grading this project.
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